Outer Planets Flagship Mission:

The Road Ahead

• Summer 2008: Preliminary mission study reports

•Summer 2008: Independent TMC and Science

review

• Fall 2008: Teams revise reports based on review

results

• Late Fall 2008: HQ and ESA downselect to one

OPF mission

• Early 2009: Begin Phase A, including release of

instrument AO
