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Summary 

This inquiry focussed upon the way in which the UK Government supported the Beagle 
2 consortium in the development of a lander for the European Space Agency’s (ESA) 
Mars Express mission and the implications of the project for future Government space 
policy.  

We found that the Government was admirably enthusiastic about this exciting but high 
risk project. However, it was unable to respond to its relatively sudden emergence to find 
the guaranteed financial backing that was needed to support the development of a lander 
against extremely tight time and mass constraints. As a result of this, and the failure of 
sponsorship income to materialise, the project could not proceed to its development and 
testing phases as early as it should, with a consequent detrimental impact on its chances 
of success. We have called for improvements in the Government’s capacity to respond to 
major financial commitments at short notice.  

The decision for the lander to be developed separately from the orbiter has been 
acknowledged to be wrong. It reduced the scope for flexible and co-ordinated 
management of the mission. It also contributed to tensions in the relationship between 
the Beagle 2 consortium, ESA and other contractors, which increased as technical 
difficulties with the lander created doubts in some quarters at ESA about the viability of 
the lander. The decision was in line with existing ESA policy. It was also reinforced by a 
desire on the UK side for the lander to be distinctively British and a reluctance by ESA 
Member States to take any financial responsibility for a UK-led project. These concerns 
must be overcome in future, ESA-managed, missions.  

We found that oversight of the Beagle 2 project, both by ESA and the UK Government, 
was lacking. When the project ran into difficulties, both sides belatedly intervened to 
introduce more certainty to the financial and management arrangements, but failed to 
ensure that the most important weaknesses in the mission were adequately addressed.  

The Beagle 2 project had wider goals than the search for life on Mars. Technologies 
developed by UK teams have potential uses in other fields, such as medicine. We 
welcome the emphasis the Government has given to the science in society and 
educational objectives behind its support for the project, which helped justify the 
financial commitment made. The Beagle 2 project also placed the UK in a strong position 
to contribute to future ESA space exploration missions. These benefits should not be 
wasted. In this context, we welcome the Particle Physics and Astronomy Research 
Council’s (PPARC) decision to fund early UK participation in ESA’s Aurora space 
exploration programme. Long term participation will be expensive however. In view of 
the benefits accruing to the wider scientific community and UK science more generally, 
we have recommended that the Government does not leave it to PPARC alone to fund 
future UK involvement.  
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1 Introduction 
1. On Christmas Day 2003 the Beagle 2 Mars lander was scheduled to touch down on the 
surface of the planet and begin its work of looking for any signs of life. It had been 
launched six days earlier from the Mars Express orbiter as one component of the European 
Space Agency’s (ESA) mission to Mars. The lander failed to make contact with Earth 
following its scheduled landing and, in the absence of any evidence of its whereabouts, it 
was subsequently declared lost. The Beagle 2 lander was a British-led project, supported by 
a large number of primarily UK-based companies, individuals and organisations, including 
the Government. In total, the costs to public funds of the UK Government’s support for the 
project amounted to some £25 million, over half of the overall declared project costs.  

2. In February 2004, ESA and the UK Government established a Commission of Inquiry to 
investigate the circumstances and possible reasons that led to the failure of the Beagle 2 
mission. This inquiry was completed in May 2004. Its full report has not been released; 
instead, a list of 19 recommendations for the handling of future missions was published. In 
August 2004 the Beagle 2 consortium published its own report on the project, making 
available for future missions its assessment of the possible causes of failure, the lessons that 
had been learnt, and an indication of the scope for technical and project management 
improvements.  

3. We announced our inquiry on 26 May 2004, just after the partial publication of the 
ESA/UK Report. We have not sought to examine the possible technical reasons for failure. 
Instead, we have focussed on the environment in which the project developed; the 
availability and provision of funding; project management and oversight; and the 
relationship between the UK Government agencies involved and ESA. We have also looked 
at how the UK Government should use the Beagle 2 experience in developing its space 
policy. This Report follows previous Parliamentary scrutiny of UK space policy as a whole, 
by the Trade and Industry Select Committee, which reported in July 2000, and by the 
National Audit Office in March 2004. Ours is the only Parliamentary inquiry to focus 
specifically on the Beagle 2 project.  

4. In response to our call for written evidence we received nine submissions, including 
responses from all the key individuals involved in the project. We also asked for, and 
received in confidence, copies of the ESA/UK Commission of Inquiry’s full Report. 
Regrettably, we have not been able to reveal details of that Inquiry in this Report, but we 
have used it to develop our questions to witnesses and to inform our conclusions. We held 
two oral evidence sessions in July 2004, at which we took evidence from the Beagle 2 
project team, led by Professor Colin Pillinger from the Open University (OU); from 
Professor David Southwood, Director of Science Programmes at ESA; and from the 
principal Government agencies involved in funding the project, the Minister for Science 
and Innovation, Lord Sainsbury, the Chief Executive of the Particle Physics and 
Astronomy Research Council (PPARC), Professor Ian Halliday, and the Deputy Director 
General of the British National Space Centre (BNSC), Dr David Leadbeater. We 
subsequently received answers to further written questions to witnesses. We publish all this 
evidence with this Report. We are most grateful to all those who submitted written and oral 
evidence in the course of this inquiry. 
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2 Background 

UK Space policy 

5. The Minister for Science and Innovation takes overall responsibility for civil space policy 
in the UK but interest in the use of space goes far wider than the Department of Trade and 
Industry (DTI) and the industries that it helps support. A number of academic scientific 
disciplines in the environmental sciences, physics and astronomy rely upon the use of 
space-based exploration and research to support their work. The Department for 
Transport, Foreign and Commonwealth Office and Department for Environment, Food 
and Rural Affairs all have reason to consider space during policy formulation. In 
consequence, the UK’s space policy, as outlined in UK Space Strategy 2003–2006 and 
Beyond, is an agreement between all those Departments and Research Councils with 
interests in civil space. It sets out the vision for UK space policy as follows: “The UK will be 
the most developed user of space-based systems in Europe for science, enterprise and 
environment. UK Citizens will provide and exploit the advanced space-based systems and 
services which will stimulate innovation in the knowledge-driven society”. It describes 
three core long-term objectives: 

 enhancing the UK's standing in astronomy, planetary and environmental sciences;  

 stimulating increased productivity by promoting the use of space in government, 
science and commerce; and  

 developing innovative space systems, to deliver sustainable improvement in the 
quality of life.1  

6. Support of the Beagle 2 project could be said to fall within the ambit of at least the first 
two of these objectives. An analysis of the degree to which the Beagle 2 mission met the 
Government’s goals in supporting the project is contained in chapter 5 of this Report. The 
mission was also in line with the Government’s long-standing policy of supporting robotic 
rather than manned space exploration.    

British National Space Centre 

7. The British National Space Centre (BNSC) is the forum in which UK space policy is 
discussed and developed and through which funding flows. It was formed in 1985 as an ad 
hoc interdepartmental working arrangement in order to develop a UK space policy which, 
up to then, had not been fully developed and articulated. Its aim is to “exploit synergies to 
ensure the maximum collective benefit, in line with the UK Space Strategy 2003–2006 and 
Beyond”. BNSC operates within the DTI, its “host partner”, and reports to the Minister for 
Science and Innovation. It is staffed by career civil servants rather than by science 
specialists. It has no significant budget of its own or project management capability, a 
reflection of its role of co-ordinating, rather than governing, civil space expenditure. BNSC 
is essentially a partnership formed from ten Government Departments and Research 
Councils, whose joint expenditure on civil space amounted to around £188 million in 

 
1 BNSC, UK Space Strategy 2003–2006 and Beyond, p 11 
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2003–04. Around 56% of the total of UK space funding goes to ESA in support of its 
various programmes.2 Expenditure co-ordinated by BNSC is broken down by contributing 
partners in figure 1 below.  

8. The Trade and Industry Committee’s inquiry into UK Space Policy in 2000 concluded 
that while BNSC had played a useful role in co-ordinating the activities of the various 
bodies with an interest in space, it had suffered from not having its own funds. That 
Committee recommended a review of the role, status and organisation of BNSC, to include 
consideration of giving BNSC its own budget in order to ensure that the UK space 
programme reflected the long term public policy interests of the UK. The Government did 
carry out such a review, although this led to no major changes along the lines that the 
Committee had envisaged. The adequacy of existing funding mechanisms for space science 
is discussed in paragraphs 27–33 of this Report.  

Figure 1 

Civil Space Expenditure Co-ordinated 

through BNSC (£m)

DTI, 34.1

PPARC, 

73.86

Met Office, 

22.39

NERC, 51

MOD, 2.3

DfT, 5

 

Source: BNSC Annual report, 2004, p 38 

PPARC 

9. The Particle Physics and Astronomy Research Council (PPARC) is the Research Council 
responsible for awarding grants for astronomy and planetary exploration. Since 2003–04, it 
has shared with the Natural Environment Research Council (NERC) the responsibility for 
paying the UK subscription to ESA.3 PPARC’s total income for 2003–04 was some £300 
million. Of this, £47 million went directly to ESA as part of the UK’s subscription. In total, 
around half of PPARC’s overall budget goes in subscriptions to various international 
programmes and facilities, leaving a little over £100 million per year for research grants 
and training awards in Higher Education Institutions. Grant awards are made for three 
years in the case of standard research grants and at least four years for rolling grants and 
revisable grants for the development, construction or maintenance of major equipment. 
Current grant awards for planetary science amount to some £35 million. Awards are made 
in responsive and managed modes across scientific disciplines, solely on the basis of 

 
2 BNSC, UK Space Activities 2004, p 38 

3 NERC paid £46 million to ESA in 2003–04.  
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scientific merit, as judged by an established system of peer review. In common with other 
Research Councils, PPARC uses a medium term strategy as a basis for its policies in 
allocating funding and is required to make bids for funding every two years as part of the 
Spending Review cycle. The latest PPARC ten year strategy includes as one of its nine “Big 
Science Challenges” of the decade, “Does life exist elsewhere?”. PPARC’s contribution to 
ESA’s space exploration programme is discussed in paragraphs 102–109.  

European Space Agency 

10. ESA comprises 15 Member States, the majority but not all of which are EU Members.4 
It aims to co-ordinate the activities and resources of its members in order to develop a 
space capability for Europe. ESA’s aims in formulating a space programme are to discover 
more about the Earth and the solar system, to develop satellite-based technologies and to 
promote European industries. It shares close links with the EU and is currently taking 
forward a joint European space strategy, as articulated in the European Commission’s 
November 2003 White paper on European Space Policy. ESA also co-operates with other 
international space organisations such as NASA to share the benefits of space exploration. 
In 2003 ESA’s budget was €2,700 million, which is spent on a juste retour principle.5 At 
present, the UK contributes about 16 per cent of ESA’s total budget. Decisions are made by 
the ESA Council, which consists of a representative of each Member State, who each have 
one vote. The Mars Express mission was managed by ESA’s Science Directorate and 
Science Programme Committee (SPC).   

Previous missions to Mars 

11. The history of missions from Earth to Mars gives some indication of the high risks 
associated with interplanetary exploration. The repeated efforts of the Soviet Union in the 
early 1960s to send a probe close to Mars met with almost total failure. The first close–up 
photographs of Mars were obtained by the American Mariner 4 mission in 1964. The 
Soviet Mars 2 and Mars 3 orbiters were also successful in capturing many images of the 
Red Planet but descent craft from both orbiters failed to survive their landings. The first 
successful Mars landing took place in 1976, when the American Viking 1 and Viking 2 
landers took weather readings and tested soil samples on the surface. There were further 
failures of both orbiter and lander missions launched by the USSR and the US in the years 
following, including the Russian Mars 96 mission, which carried some European–made 
scientific instruments. Later that year, the American Pathfinder mission successfully 
deployed a rover on the surface of Mars, which continued to transmit data back to Earth 
beyond the 30 day planned life of the mission. In 1999 the American Mars Polar Lander 
with its two microprobes failed to deploy correctly and no information from the planet 
surface was received. The US launched a further mission to Mars shortly after Mars 
Express in June 2003. After a successful landing in January 2004 NASA’s twin exploration 
rovers began their task of studying the history of water on the planet. Overall, the success 
rate of Mars lander missions is not high: two out of three have ended in failure.  

 
4 ESA membership is as follows: Austria, Germany, Belgium, Denmark, Spain, Greece, France, Ireland, Italy, Norway, 

Netherlands, Portugal, UK and Switzerland.  

5 Each Member State expects to receive, over time, contracts to the equivalent value of its contributions, minus ESA 
overheads.  
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3 Brief history of project 

Genesis of Mars Express 

12. It was the catastrophic failure of the Russian Mars 96 mission—it disintegrated leaving 
the Earth’s atmosphere—that led to the emergence of ESA’s Mars Express mission in 1997. 
It aimed to use or adapt the largely Western European instrumentation lost on the Russian 
mission. Due to the movements of the planets, Mars missions are only feasible around 
every two years. The year 2003 represented the best opportunity for some time for a 
mission to Mars, as its relatively close proximity to Earth would offer the maximum 
opportunity in terms of the scientific payload on the spacecraft.6 The aim of the ESA 
mission was to explore the mineral composition of the planet and its atmospheric 
conditions. It would image the surface of the planet in far more detail than any previous 
mission. In addition to the lander, the instruments it carried in order to fulfil this mission 
were:  

 Energetic Neutral Atoms Analyser (ASPERA) to study the interaction between 
solar winds and the Martian atmosphere; 

 High/Super Resolution Stereo Colour Imager (HRSC) to provide detailed 
photographs of the Martian surface for use in geological mapping; 

 Radio Science Experiment (MaRS) to provide pressure and temperature profiles 
of the Martian atmosphere; 

 Sub-Surface Sounding Radar/Altimeter (MARSIS) to map the distribution of 
water and ice below the Martian surface; 

 Mineralogical Mapping Spectrometer (OMEGA) to examine the mineral content 
of the Martian surface and the molecular composition of the atmosphere; 

 Planetary Fourier Spectrometer (PFS) to measure the distribution of chemicals in 
the atmosphere more accurately than previous missions; and 

 UC and IR Atmospheric Spectrometer (SPICAM) to measure the composition of 
the Martian atmosphere over smaller volumes than the PFS spectrometer. 

These instruments were provided by space science institutes and university departments in 
France, Sweden, Italy and Germany.7  

13.  The Science Programme Committee at ESA approved the plan for Mars Express in 
November 1997 and a target budget of €150 million was agreed between ESA and Member 
States. This made Mars Express the cheapest ever mission to Mars, according to ESA.8 A 
lander was not considered as part of the mission originally conceived but was included 

 
6 Ev 36, 29 

7 www.sci.esa.int/science-e/www/object/index.cfm?fobjectid=31033 

8 Ev 36 
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after ESA was persuaded that the science case for a lander was strong and was within the 
aims of the mission.  

14. Box 1 provides a timeline of the major developments in the funding and management 
of the project.  
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Box 1: Timeline of Events 

April 1997 ESA meeting to discuss possibility of Mars Express. 

November 1997 ESA approves plan for Mars Express. 

December 1997 ESA Announcement of Opportunity for Mars lander. 

February 1998 Beagle 2 team submit bid for lander to ESA. 

July 1998 Beagle 2 team resubmit bid to meet revised mass limit of 60kg. 

August 1998 ESA indicates Beagle 2 is the preferred lander. 

November 1998 Mars Express mission confirmed by ESA. 

December 1998 Beagle 2 team approaches PPARC for funding for scientific instruments on the lander 
and submits bid to Joint Infrastructure Fund (JIF).  

January 1999 PPARC agrees a £2.77m funding award for academic elements (announced in August). 

May 1999 BNSC approached: Beagle 2 team sought £8.4m in funding and declared the total 
project cost to be £28.4m (with an estimated £10m being sourced from sponsorship).  
JIF bid declared unsuccessful. 

August 1999 Astrium approaches BNSC for funding and is awarded £5m over the three years to 
2001–02. 

November 1999 ESA Science Programme Committee approves Beagle 2. 

July 2000 BNSC provides £5m and the OU and Astrium agree to underwrite the project by a 
further £7m against future sponsorship revenues.  

September 2000 Casani review of Beagle 2 reports and recommends changes.  

November 2000 ESA Science Programme Committee (SPC) approves support to Beagle 2 of €24.2m 
(approx £16m), €16m (approx £10m) of which was paid directly to Astrium (which 
would need to be recompensed by a future UK contribution). Remaining €8m split 
between a communications system and other technical support. 

June 2001 Cost at completion now put at £42.5m. 

July 2001 Heads of Agreement agreed between participating partners. BNSC and OST commit a 
further £8.3m based on an agreed and fixed cost of completion of £42.5m.  

April 2002 PPARC award £2.05m (against an application for £2.54m) for flight operations 
funding, with funds split between the OU, University of Leicester and MSSL, together 
with a £1m contribution by the National Space Centre (obtained from the Millennium 
Commission).  

July 2002 DTI approves £1.5m for parachute development in addition to the agreed £42.5m cost 
at completion. 

February 2003 Delivery of Beagle 2 to Mars Express. 

June 2003 Launch of Mars Express. 

December 2003 Beagle 2 ejected from Mars Express but fails to respond to attempts to communicate. 

The genesis of Beagle 2  

15. The Beagle 2 project was first conceived in April 1997, before the formal 
announcement of the Mars Express mission. Professor Pillinger, the driving force behind 
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Beagle 2, was given the authority to pursue the project by the Open University, which 
remained a supporter throughout the project. Since the Viking missions of the 1970s, 
which found no evidence of life on Mars, further studies had led to the development of the 
theory that fossil traces found in martian meteorites that had hit Earth denoted the 
presence of organic matter on Mars. This theory had been given fresh support by a NASA 
report in 1996 that built upon work at the OU on specific rock samples. Professor Pillinger 
reasoned that the only way to test this theory and to avoid the threat of terrestrial 
contamination was to carry out the necessary tests on Mars itself. This was one of the key 
original aims of the Beagle 2 mission.9 The lander also carried the equipment to enable it to 
examine the composition of the ground around the landing site, to study the weather and 
climate, and to search for any other evidence of life, past or present.  

16. The first meeting of the Beagle 2 project team was held on 20 May 1997, comprising 
Astrium UK, University of Leicester, Mullard Space Science Laboratory (MSSL) and the 
Rutherford Appleton Laboratory. The other key participant, Martin Baker Aircraft (MBA), 
did not join the project until a few weeks after this initial meeting. The science package 
proposed to be included on the lander was decided by October that year.10 Box 2 below sets 
out the key stakeholders in the Beagle 2 project and a summary of their roles. 

 
9 Ev 56 

10 Ev 57 
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Box 2: Key stakeholders in the Beagle 2 project 

Organisation Summary of role 

European Space Agency (ESA) Oversight for the Mars Express mission and for approval of 
the science and instrument payload  

British National Space Centre (BNSC) Provided Government (DTI) funding for the project, as part 
of its role of a central coordinating office for UK space 
activities 

Particle Physics and Astronomy 
Research Council (PPARC) 

Provided funding for instrumentation, as part of a wider 
responsibility for space science 

Beagle 2 Project Team Consortium made up of Astrium, the Open University, 
University of Leicester and MBA, led by Professor Colin 
Pillinger 

Astrium, Stevenage (referred to  as 
‘Astrium’ throughout the Report) 

Project management for the development and testing phases. 
From June 2001, the entire project was managed by Astrium  

Astrium, Toulouse Prime contractor for the Mars Express mission, overseeing the 
schedule for each instrument and managing the interfaces 
between the spacecraft and payload 

Martin Baker Aircraft (MBA) Responsible for the Entry Descent and Landing System 
(EDLS) until their withdrawal in June 2001 

M & C Saatchi Commissioned by Beagle 2 team to sell sponsorship rights 

Mullard Space Science Laboratory 
(MSSL) 

Part of University College London and jointly responsible for 
Beagle 2 instruments with the Open University and University 
of Leicester 

Development of the lander 

17. An Announcement of Opportunity invitation was made to European groups to 
propose prospective landers for Mars Express in December 1997. The Beagle 2 bid was 
submitted in February 1998 along with other bids from France/Finland and from 
Russia/Germany. The bids were assessed in August 1998 and Beagle 2 was judged as the 
best proposal on scientific and schedule/cost grounds by the ESA Science Peer Review 
Panel.11 ESA worked on the general principle that Member State contributions paid for 
spacecrafts, while individual countries or consortiums paid for and developed the 
instruments selected to be on board. ESA classed the Beagle 2 lander as a “scientific 
instrument”, implying that it should be funded by national agencies or consortiums.12  

18. Following its selection as the preferred option, the Beagle 2 consortium approached 
PPARC for funding. PPARC’s appropriate peer review panel examined the proposal and 
reported in January 1999 that the science in the instrumentation package was of the highest 

 
11 Ev 29 

12 Ev 33, 40. This decision is discussed in detail in chapter 4. 
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quality. It rescheduled its budgets in order to provide a contribution of £2.77 million for 
the instrumentation on board the lander. At the same time the project team submitted a 
bid for £6 million to the DTI’s Joint Infrastructure Fund.13 This was unsuccessful. In May 
1999 the project team approached BNSC to seek funding of £8.4 million towards the 
industrially-led parts of the lander, out of what was then an estimated overall cost of £28.4 
million.14 After a full formal appraisal of the project, the DTI agreed to fund the placing of a 
contract for £5 million with the lead industrial contractor, Astrium, in August 1999.15  

Financial and management concerns 

19. During its early stages the project was managed by a steering group composed of the 
senior academics and industrialists involved. By April 2000 this had been replaced by a 
Board of Management on which PPARC, OST, BNSC and, from January 2001, ESA were 
represented. This was chaired by the OU Finance Director. Professor Pillinger was the lead 
scientist and consortium leader, although project management was the responsibility of the 
academics and contractors participating, as discussed in greater detail in chapter 4 of this 
Report. During the course of 1999 and 2000 the UK Government and ESA became aware 
of financial problems being experienced by the project as anticipated sponsorship income 
failed to materialise. Before further money was committed, ESA instigated an independent 
review of the progress of the project, conducted in August 2000 by John Casani of NASA’s 
Jet Propulsion Laboratory. In response to the concerns raised in this review, and with the 
support of ESA and the UK Government, full control of the management of the project 
was given to industry, under the direction of Astrium. In November 2000, ESA approved 
the award of €24.2 million (around £16 million) funding for the Beagle 2 project. Some £10 
million of this was to be repaid to ESA by the UK in some form. A condition placed upon 
this funding was that there would be greater access for European scientists to the scientific 
data from the lander.  

20.  In June 2001 Martin Baker Aircraft (MBA), who were designing the Entry Descent and 
Landing System (EDLS), withdrew from the consortium. The option of ESA taking over 
responsibility for the EDLS was discussed but not pursued.16 Instead, Astrium took the lead 
on its development, while still having access to MBA staff, facilities and sub-contractors.  

21. Concerns at ESA and on the UK side about the progress and rising costs of the project 
persisted and further pressure was exerted on the Beagle 2 team to formalise the existing 
informal management arrangements. In July 2001, a “Heads of Agreement” was signed, 
confirming the relationships between all parties involved in the project and fixing the cost 
at completion at £42.5 million, under a fixed price contract between BNSC and Astrium. 
As a result of this agreement, a revised management structure was put in place, with 
Astrium taking full cost and schedule responsibilities and the Government committed a 
further £8.3 million.  

 
13 The Joint Infrastructure Fund (JIF) is provided by OST, HEFCE and the Wellcome Trust to support investment in 

higher education science infrastructure facilities.  

14 Ev 30 

15 The agreement reached was in fact made by Astrium’s predecessor company, Matra Marconi Space. 

16 See paragraph 67 for discussion of this issue.  
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22. BNSC, OST and ESA carried out a joint review of the project in March 2002 due to 
ongoing concerns with technical problems in the spacecraft development. Although the 
review highlighted that the consortium was progressing well, there were worries 
surrounding the airbag development programme. In spring 2002, following a failure of the 
airbags on the EDLS during a test, Astrium sought to redesign the parachute system using 
a bigger parachute, whilst remaining within the existing mass restriction for the lander. It 
received further funding of £1.5 million from BNSC/DTI for this purpose. As this was a 
significant change to the design of the EDLS, it was deemed to be outside the agreed cost at 
completion of £42.5 million and so eligible for further funding. Astrium bore some of the 
increased costs itself and managed to complete this redesign by autumn 2002. A further 
£2.05 million was awarded by PPARC (slightly less than the £2.54 million applied for) in 
order to fund Beagle 2 flight operations, which had not been included in the original cost 
estimates.17 

Completion of project 

23. Construction of the Beagle 2 lander was completed in February 2003 and it was 
delivered to the Mars Express launch site in Kazahkstan. Delivery was delayed from the 
previously agreed dates of November 2002 and subsequently January 2003, but ahead of 
the ESA “need” date of mid March 2003. Mars Express was launched on 2 June 2003 and 
the Beagle lander was ejected from the orbiter on 19 December that year. Although a 
number of reasons have been put forward to explain the failure of efforts to contact the 
lander, neither the ESA/UK Commission of Inquiry nor the Beagle 2 team’s investigation 
could establish with any certainty the cause of failure. 
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4 Funding and management of the project: 
key issues arising 

Political background to Mars Express and Beagle 2 

24. The short time scale from mission conception to the launch date in May 2003 
presented some stiff challenges for groups providing instrumentation for the mission, not 
least for the management of the proposed Beagle 2 lander.18 The very name of the mission, 
Mars Express, gives an indication of the speed with which it needed to be developed. 
Although ambitious, this accelerated timescale was very much in tune with the prevailing 
philosophy for space missions of “cheaper, faster, better”. This was a NASA phrase which 
indicated a belief that it was possible to obtain the benefits of space travel without the long 
lead time and huge expense of traditional missions. ESA reports that “there was immense 
pressure on ESA from its Members States to demonstrate similar principles”.19 The 
Government confirms that BNSC was pressing ESA to adopt a “more efficient, less 
conservative approach to management of the ESA Science programme” in line with the 
NASA approach.20 (Since the failure in 1999 of two NASA missions using this approach, 
the Mars Climate Orbiter and the Mars Polar Lander, NASA has moved back towards a 
more conventional approach. For the UK Government, “faster, better, cheaper” remains 
“an attractive goal” if applied in a more “pragmatic and balanced way”.21)  

25. One consequence of ESA’s adoption of the Mars Express mission was the deferring of 
its Planck cosmology mission to study the faint radiation left over from the creation of the 
Universe. There was insufficient funding to do both. According to the UK representative 
on the ESA Space Programmes Committee at the time, Dr Paul Murdin, the UK 
Government supported the switch in priorities in order to force ESA to improve its 
procurement policies to meet the tight deadlines imposed by the Mars Express schedule 
“even though from a scientific point of view we were with the majority in preferring 
Planck”.22 Indeed, Dr Murdin indicates that the downgrading of Planck to accommodate 
the Mars Express caused some ill-feeling towards it amongst some sections of the space 
research community.23  

26. After the failure of the Mars 96 mission, ESA was in need of a success. The Mars 
Express mission was relatively safe in that it built upon well developed technologies and 
instruments used in 1996. By accepting the lander, ESA was adding a high profile and high 
quality scientific package to its mission, albeit one with a higher element of risk. The 
addition of the lander made the Mars Express mission more attractive to the UK 
Government in terms of its scientific merit but the wider efficiency agenda was still a 
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factor. For both ESA and the UK Government therefore, the success of this mission was of 
considerable political as well as scientific importance.  

UK Government’s ability to respond to sudden demand 

27. The initial response from PPARC to the Beagle 2 consortium’s proposal in 1998, 
repeated by the Science Minister, was that “there is no money”.24 This was to be expected, 
given that funding from the Research Council is committed in accordance with established 
grant application rounds and the priorities identified in its 5 year strategy and on the OST’s 
Large Facilities Road Map. Because of the rather sudden emergence of the possibility of a 
UK-led Mars lander and the fact that Mars exploration did not form part of an agreed 
priority, PPARC found that it had little room for manoeuvre.25 The Trade and Industry 
Select Committee confirmed that PPARC did not have sufficient funds to approve the 
original bid from the Beagle 2 team due to existing commitments to other scientific 
programmes.26 The original estimated cost of the Beagle 2 project was £25 million.27 Given 
that PPARC had, at the time, only around £100 million per year in unallocated funds to 
spend across all its disciplines, it was plainly unrealistic for PPARC to fund a substantial 
proportion of the cost of the scientific instruments on the lander. Professor Pillinger was 
well aware of the position: he did not try to ask for the total costs of the project at once 
because he knew that “we would have been told ‘no’”.28  

28. The aims of the Beagle 2 project also fell within the remit of other Government 
agencies within the BNSC partnership but existing funding mechanisms made it difficult 
for those agencies to offer direct financial support to the project. OST allocates its money 
for specific projects via the Research Councils and has no mechanism itself for peer 
reviewing sudden proposals which might cross disciplinary boundaries. A further obstacle 
was that DTI’s industrial policies include no specific objective of supporting UK space 
exploration. None of the existing DTI schemes supporting business/university 
collaboration were suitable for a project of this size, complexity, cost and aims. Although 
the Beagle 2 consortium would have preferred “one big cheque written at the start of the 
day”,29 in reality it was well understood that there was no prospect of DTI providing the 
funding for the project up front, as ESA did for Mars Express. The consortium leadership 
therefore had little option but to try to amass the necessary funding from a number of 
different sources, each with their differing objectives. Professor Pillinger told us “We tried 
to put it together bit by bit, like a jigsaw puzzle …”.30 

29. Lord Sainsbury explained that he did not have the money to underwrite the whole 
Beagle 2 project. The £5 million provided through BNSC in 1999 was “just about 
something I could lay my hands on within the budgets. There was no way at that point I 
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could have found 20 or 25 million to underwrite the whole budget”.31 This was the order of 
the public funding eventually provided for the project, spread over four years, garnered 
from existing DTI budgets earmarked for industrial support. There was no re-allocation of 
funding within DTI to support the project. 32 

30. It was clear from the outset that the normal pattern of a scientific project could not be 
followed in the case of the proposed lander. Instead of developing a proposal, applying for 
funding and then working within the budget awarded, the Beagle 2 team were working 
within an undefined budget and seeking to obtain funding at the same time as managing 
the project of building the lander and instruments. In the early stages they were reliant on 
goodwill and in-kind contributions, and some underwriting, on the part of participating 
partners, not to mention a good degree of optimism as to the likelihood of further funding.  

31. It should not require an inquiry to establish that these were funding arrangements 
which should not be repeated. The UK Government has accepted the findings of the 
Commission of Inquiry regarding the need for reliable funding at the outset of the project. 
The Inquiry recommended that: “Sponsoring Agencies of nationally-funded contributions 
to ESA projects should ensure that the required financing is committed at the outset to 
meet the estimated Cost at Completion and require that a structured development 
programme is established”.33 We welcome the Government’s acceptance of this 
recommendation, with which we agree, but believe that it will be difficult for the UK to 
implement within the confines of its current arrangements. The mix of industrial and 
scientific objectives in such space related projects and the absence of a well-financed single 
UK space agency make for a complicated situation. According to Dr Murdin, this has the 
result that “when new scientific demands come along, that are out of the ordinary and of 
national importance, but do not fit into some pre-determined policy to which a budget line 
is allocated, there isn’t money for them”.34 We are all too familiar with this analysis, which 
could be readily applied to Government policy on renewable energy and nanotechnology, 
to mention just two examples that we have investigated recently.  

32. In our scrutiny Reports on each of the Research Councils, we have criticised the 
financial restrictions imposed by the Treasury which severely circumscribe their ability to 
set aside money for future heavy commitments and to respond to sudden demands.35 
There have been some improvements in recent years: Research Councils are now able to 
carry over ten per cent of their funding from one financial year to the next without fear of 
having to hand it back to the Treasury and it is widely accepted that resource accounting 
has helped financial planning. In the 2004 Spending Review, it was announced that the 
DGRC would be allocated £35 million for each of the years 2006–07 and 2007–08 to spend 
on emerging priorities. This would “enable Research Councils to respond more quickly 
and effectively to emerging priorities and opportunities”.36 The Government could provide 
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few further details about the potential uses for this funding, other than that it can be 
allocated to bodies aside from Research Councils; it can be carried forward if unspent; and 
that there will be “considerable flexibility” in its application.37 We hope that the 
Government soon develops a clear indication of the criteria the DGRC will use in 
considering applications to this strategic fund. For example, it is not clear whether it will be 
available to be spent solely on major capital projects or facilities that are not included in the 
OST’s Large Facilities Road Map, nor whether Research Councils will be able to borrow 
against its future provision. We remain to be convinced that this fund is the answer to the 
questions about strategic funding capacity raised by the Beagle 2 project. 

33.  The unusually rapid emergence of a project of such scientific value, national 
importance and considerable expense clearly exposed the weaknesses in the UK’s methods 
of funding large scientific projects. The DTI presides over a system which gives precious 
little room for manoeuvre when important opportunities arise rapidly. Consequently, the 
UK risks losing out on the scientific and commercial benefits that such emerging 
opportunities can provide. We welcome the establishment in the 2004 Spending Review 
of a strategic fund to be allocated by the DGRC but are not persuaded that it will rectify 
the serious weaknesses which the Beagle 2 project highlighted in the Government’s 
capacity to respond to sudden demand. In the absence of other funding streams to cater 
for such demand, we recommend that the Government considers earmarking this fund 
primarily for major projects and facilities.  

Support from UK Government and ESA 

Introduction 

34. Whilst adequate funding of a project such as Beagle 2 cannot guarantee success, it is 
certainly required in order to give a reasonable chance of meeting the project’s objectives. 
Notwithstanding the constraints imposed by the funding process discussed above, there 
was still a considerable amount the Government could have done to support the project. 
Apart from the additional financial help and underwriting that was to be provided, the UK 
Government was in position to exercise influence through PPARC’s representative on 
ESA’s Science Programme Committee, which was responsible for providing advice on the 
Mars Express mission.  

35. From ESA’s point of view, having selected Beagle 2 as the preferred lander, it was then 
the responsibility of the UK consortium to deliver the lander to the required specifications 
at the required time. The €150 million ceiling for the Mars Express within which ESA was 
operating represented an important limitation. On a practical level, the interface between 
lander and orbiter was such that close co-operation between ESA, the consortium leaders 
and the principal contractors was required throughout the latter stages of the project.  

Early response from UK Government and ESA  

36. The first response that Professor Pillinger encountered when he suggested the project 
was partly dictated by the financial constraints faced by PPARC discussed above. There 
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were also some doubts about its merit. The initial view of the project at PPARC was, 
according to Dr Murdin, “one of scepticism, partly because of reaction against the 
promotion of Mars Express over Planck in the Agency’s programme, partly because the 
initial understanding of the mission was based on press reports about its relevance to life 
on Mars rather than a scientific proposal”.38 Professor Pillinger states that “When we began 
this, there was a perception that we were off on a PR stunt. In fact, PPARC at the beginning 
did not take things too seriously”.39 He said that only the Chairman and one other member 
of the Science Committee at PPARC had supported the proposal of an initial £1 million 
grant to the project.40 Government witnesses were not prepared in evidence to 
acknowledge any initial scepticism, but emphasised the quality of the proposal that 
emerged and its importance.41 Lord Sainsbury told us that “I personally was rather excited 
about it”.42  

37. It should be noted that at this early stage the Government did not see itself as a major 
player in the project. Lord Sainsbury told us that this was seen as a project which would be 
funded by a combination of academic and industrial money, together with sponsorship 
income: “Government would play a fairly subsidiary role”.43 It was also expected that ESA 
would provide some of the funding, in spite of the funding constraints under which it was 
operating and in spite of the fact that, by treating the lander as an instrument, it seemed to 
have left to the bidders to come up with the necessary finance. This was apparently not 
absolutely clear to the UK side at the time. Dr Leadbeater from BNSC told us that the 
expectation at the start was that Member States would pay for the lander from the overall 
Mars Express budget and it was only after Beagle 2 emerged as the favourite that it became 
clear that ESA would not be paying.44 Despite this, there was still hope from the backers of 
Beagle 2, including the Government, that ESA would, in the end, make a contribution. Dr 
Leadbeater told us that “we hoped that ESA’s intransigence, if one looks at it in that way, in 
terms of no money, would change over time, as it did”.45 The view from ESA on financial 
responsibility was very different: “By accepting to build the lander the British team 
appeared to the ESA Executive and the SPC (and thereby the other ESA Member States) to 
have accepted responsibility to manage its provision”.46 ESA was working under the 
assumption that the UK Government accepted this responsibility.47 The apparent initial 
uncertainty over responsibility for funding contributed to the financial difficulties from 
which the project was to suffer, as discussed in paragraphs 41–59. BNSC was ill-advised to 
rely upon ESA to bail out the project if it ran out of money rather than seeking to 
establish with ESA and others firmer financial arrangements at the outset. 
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38. Notwithstanding the initial reservations and lack of clarity over funding, Professor 
Pillinger said that the Government supported the Beagle 2 project very well, once it had 
been persuaded of the science case for the mission.48 Dr Mark Sims, the Mission Manager, 
noted that “it took some time to convince people” that the project deserved this support.49 
Mr Mike Rickett, the Astrium Beagle 2 project manager at the time, told us that “I believe 
that we had Government on side, and it was very positive and constructive in its support to 
us”.50 His successor, Mr Barrie Kirk, agreed that “BNSC with their limited technical 
resources were 100% constructive throughout …”.51 Professor Pillinger confirmed that, by 
May 1999, Lord Sainsbury and BNSC were strong supporters of Beagle 2.52 We are aware 
that the Minister took a strong personal interest in the project and was a keen supporter. 
This support is reflected in the financial support provided by BNSC as the project 
progressed, as discussed in paragraphs 41–45 below.  

39. One accusation that has been levelled against the Beagle 2 project was that the risks of 
the mission were underestimated at the outset. Professor Pillinger and other members of 
the team deny this: participants were under no illusions about the nature and extent of the 
risks. Lord Sainsbury was reluctant to characterise it as a risky project, but referred instead 
to an appreciation that it would be a “difficult” project.53 The National Audit Office (NAO) 
Report on the UK’s Civil Space Activities criticized the failure of BNSC to set out the 
residual risks of the Beagle 2 project in the appraisal for funding, although these risks had 
been mitigated as far as possible by March 2003. It said “In the written submissions 
appraising the case for supporting the project, BNSC did not discuss the material risks 
alongside the costs and the benefits. The costs and risks, and steps taken to mitigate those 
risks, which had been fully considered, should have been covered in formal appraisal 
submissions”.54 The Government accepted this criticism and those of the Commission of 
Inquiry in a somewhat convoluted manner. Its evidence states that: “We note that those 
Recommendations of the Commission of Inquiry which cover the same topics that have 
been examined by the National Audit Office are broadly in line. We accept for that 
common ground the conclusions on Beagle 2 from both sources”.55 These conclusions 
serve to confirm that the high risk nature of the project was downplayed in Whitehall at the 
outset. No doubt this approach made it easier to secure money from Ministers seeking to 
justify expenditure but a greater emphasis on the risks might have led to a more realistic 
assessment of the funding required in order to mitigate these risks at an early stage. 
Notwithstanding the acknowledged failings in risk assessment, we commend the 
Government, and in particular the Minister for Science and Innovation, for being 
enthusiastic about the Beagle 2 project. It was an exciting scientific opportunity with 
the potential to put the UK at the forefront of space exploration. The Government 
should not be shy about taking risks in science if the potential benefits are there. In our 
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view, this was a risk worth taking. Having taken this decision, it was then up to the 
Government to fund it properly. 

40. The initial reaction from ESA to the proposed lander was also one of scepticism. 
Professor Pillinger reports that the first response from ESA about the involvement of the 
UK science community was one “little short of incredulity”, with doubts expressed about 
both the funding and technology. Nonetheless, he reports that in the months following his 
initial suggestion, ESA “seemed to be coming around to the idea” and, in 1998, Beagle 2 
succeeded in winning the competition for a lander for the Mars Express against bids from 
two other joint national bids. Professor Halliday characterised the initial attitude at ESA as 
“maybe there is not enough money, but let us be helpful”.56 ESA’s attitude to the project as 
it developed is discussed further at paragraphs 46–50 below. It is right that ambitious 
proposals such as the Mars lander put forward by the Beagle 2 team are greeted with 
healthy questioning before any public funds are committed. The fact that Beagle 2 was, in 
the face of some scepticism, endorsed by the peer review system of both ESA and PPARC is 
a reflection of the quality of the science offered by the project as well as the integrity of the 
respective peer review systems.  

Financial support from the UK Government  

41. The UK Government ended up contributing over half of the overall declared costs of 
the project, as can be seen from Box 3 below.  

Box 3 Government funding of Beagle 2 

Date Funding amount Cumulative 
funding 

Per cent of total cost 
at completion a 

January 1999 PPARC award £2.77m £2.77m 10.3 (10.3) 

August 1999 BNSC award £5m £7.77m 27.3 (28.8) 

May 2000 BNSC award further £5m £12.77m 44.8 (47.3) 

July 2001 BNSC and OST provide £8.3m £21.07m 49.6 (78.0) 

April 2002 PPARC award £2.05m £23.12m - b 

July 2002 DTI provide £1.5m £24.62m - c 

a Calculated using NAO cost at completion figures. Figures relate to the estimated cost at completion at the time. 
Percentage of original cost at completion (£27m) in brackets 

b Funding awarded for flight operations (flight operations is not included in any of the cost at completion 
figures) 

c Additional funding for parachute development (deemed to be outside of the agreed £42.5m cost at completion) 

42. ESA had asked the Beagle 2 team for a guarantee that the necessary funding for the 
lander would be in place by October 1998. No guaranteed funding was in place by this 
date. The UK Government was keen to provide sufficient support to keep the lander on 
board Mars Express but could not provide the financial guarantees sought by ESA in order 
to do so. Instead, ESA was informed that a number of funding sources would be sought, 
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including commercial sponsorship.57 Dr Murdin described being placed in the difficult 
position during this period of providing guarantees as to delivery when the financing of the 
project was far from clear. He says “the words ‘economical with the verité’ more than once 
crossed my mind, as I wondered what these episodes were costing me in credibility”.58 Dr 
Murdin must have done a good job at reassuring ESA, as Lord Sainsbury told us that the 
UK Government did not come “under any great pressure” from ESA to guarantee that the 
whole project was funded.59  

43. Even when the Government agreed to help, its financial support was slow to 
materialise. The initial announcement of Government funding was made in August 1999. 
Astrium received the first tranche of Government money in October 1999 but the PPARC 
award was not received until June 2000. Other requests for public funding were turned 
down. PPARC refused a request by the consortium to set aside £5 million in the future 
projects budget for Beagle 2 science instruments and did not make provision for Beagle in 
either the 1998 or 2000 Spending Reviews.  

44. The Beagle 2 team approached the Government in April 2000 for further funding, 
when the failure of efforts to attract commercial sponsorship led to cash flow problems.60 
The Government came under Parliamentary pressure to provide further assistance. The 
Trade and Industry Select Committee concluded that the project was entitled to expect 
further Government support to fill the funding gap. The Government replied to this 
Report positively, noting that BNSC had already “successfully worked with the Beagle 2 
consortium to ensure that the finances of the project are put onto a more sound footing”.61 
In July 2000 it was agreed that the OST and DTI would jointly provide a further £5 million, 
subject to additional investment by the OU and Astrium. The underwriting parties were to 
recoup part of this money from any surplus sponsorship income.62 At the same time, 
PPARC worked to persuade ESA to become more involved and to provide greater financial 
investment.63 DTI, having started out seeing itself as a fairly minor player in the project, 
found its role increasing in importance. This was not a comfortable position for the 
department, particularly as the estimated cost at completion escalated. Dr Murdin 
indicates that the Government sought to limit its exposure by encouraging the quest for 
other sources of funding.64 The escalating costs of the project are discussed in paragraphs 
84–87.  

45. Further money was provided in July 2001 following the successful negotiation of the 
Heads of Agreement. DTI agreed to underwrite the project with a further £8.3 million, 
subject to the agreement of a maximum cost at completion of £42.5 million and the 
implementation of a number of other conditions. It was also agreed that BNSC would act 
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as the lead public customer, thereby finally establishing a normal customer-supplier 
relationship in the project. The UK Government gave the Beagle 2 project moral support 
but initially took on as little financial responsibility as it could to ensure that the lander 
was not thrown off the Mars Express mission. The absence of a commitment from the 
Government at the outset to provide the necessary funding to support the project in full 
made it less credible in the eyes of ESA and its Member States, not to mention potential 
backers of the project, the UK scientific community and the public. 

Support from ESA 

46. The support ESA was able to provide to Beagle was subject to both financial and 
political constraints. The €150 million allocated to the Mars Express mission—without a 
lander—at the outset was one major constraint, although not a totally inflexible one. Any 
request for additional funding for the lander would require a two thirds majority on the 
Science Programme Committee (SPC). This was a significant hurdle, as support for the 
Beagle 2 mission amongst ESA Member States was not unanimous. The UK representative 
on the SPC, Dr Murdin, acknowledged that “The political support that I was able to muster 
in the SPC among our partners had its limits”.65 The decision of the SPC in November 
2000 to provide €24 million for Beagle 2 was taken by a vote of 10 to 3, with one 
abstention.66 Although this was money provided by ESA Member States, there was an 
apparent understanding that, in the absence of any direct reimbursement, €16 million of it 
would be reimbursed by the UK in contributions to future SPC programmes. This was, at 
the time, an unusual step for ESA to contribute in this manner to a national project and 
there still appears to be some dissatisfaction with the way in which this money will be 
reimbursed by the UK.67 It was the strength of opposition to this payment that persuaded 
the Director of Science at ESA, Professor Southwood, that he should not seek to obtain 
more funding from ESA Member States when the Beagle consortium reported in May 2001 
that a further £15.25 million might be needed. Professor Southwood told the team that he 
would not ask the SPC for more money as “to lose such a vote would have been very 
prejudicial to Beagle 2’s interest”.68 Instead, he was able to ensure that ESA contributed a 
further sum, in excess of €4 million, to costs primarily associated with the lander.69 These 
costs were directly beneficial to the lander but were absorbed by the overall Mars Express 
budget.  

47. We are surprised that Professor Southwood did not think it worth seeking to obtain 
further funding from ESA Member States. It may have been possible to persuade Member 
States of the case for helping the lander: the SPC itself had been convinced of the project’s 
scientific merit and its cancellation would have been a major blow to the Mars Express 
mission. We accept that there was opposition among Member States, for a variety of 
reasons. Escalating costs are dealt with at paragraphs 84–87 below. There is evidence to 
suggest that one factor was submission of the Beagle 2 lander to ESA as an entirely British 
proposal. Other Member States may not have been willing to provide further funding for 
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what could be considered as the very public showcasing of British scientific expertise and 
endeavour, which could overshadow the existing, decidedly European, Mars Express 
mission. Beagle 2 did not have a European flag on it. Dr Leadbeater told us that “There was 
some potential concern, even a little envy I think, about the extent to which the Beagle 
programme commanded the attention of the media to a degree at the expense of Mars 
Express”.70 Some potential participants would have lost out due to the alteration in mass 
specifications when Beagle was accepted, belatedly, as part of the mission. As a result, there 
was no longer room for instruments proposed by other countries, an outcome which, 
according to Dr Murdin, “did not win friends”.71 

48. Professor Southwood confirmed that there was some opposition to Beagle but on 
commercial grounds. The French Space Agency was concerned that there would not be a 
sufficient transfer of intellectual property rights to enable their own Mars lander 
programme to take advantage of the technical and scientific advances made by Beagle 2.72 
France nonetheless was convinced enough of the merit of the UK project to vote in favour 
of financial support for the lander in November 2000.73   

49. The mixed political support for the lander also had an impact at a practical level. It is 
clear that there were considerable tensions between ESA and the Beagle 2 team, in spite of 
the efforts of ESA management to be accommodating. The ESA evidence states that: 
“Instructions were given to the Mars Express team to do everything possible to facilitate 
the delivery of Beagle 2 and to accommodate its requirements into the larger Mars Express 
schedule”.74 But it seems that this message did not necessarily get through. According to 
the Chief Engineer of Beagle 2, Dr Clemmet, “The technical assistance received from ESA 
was quite restricted”.75 The Astrium project manager for Beagle 2, Mr Kirk, said that whilst 
those at ESA with whom he dealt were helpful and enthusiastic, “senior managers with one 
exception were always reticent. Their life would have been much easier if Beagle 2 had 
disappeared from MEx [Mars Express] much earlier than it did”.76 In spite of close contacts 
between ESA and the UK backers of Beagle 2, neither BNSC nor PPARC was convinced 
that ESA was fully supportive of the lander. Professor Halliday told us that “There was a 
feeling of struggle, that is clear. On the other hand, ESA did clearly want this [the lander] to 
happen”.77 There were also doubts about the level of commitment at ESA to the lander, 
stemming from a lack of confidence in its viability.78 Dr Clemmet had the perception that 
“ESA senior management had decided that the Beagle 2 project would fail to complete in 
time”.79 On the other hand, and further away from operations, Lord Sainsbury detected no 
lack of enthusiasm from the ESA Director of Science. Indeed, Professor Southwood told us 
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that he had considered whether ESA could have done anything more to give technical or 
managerial support to Beagle 2 but “I cannot see what it could have been”.80  

50. There was clearly a gap between the expectations of the project team in terms of the 
help that they might receive and the obligation felt by ESA to provide assistance to the 
development of this particular “instrument”. Relations between ESA and the Beagle 2 team 
were affected by the failure at the outset to establish clearly what assistance would be 
provided by ESA. They were also affected by the perception in the consortium that there 
were elements within ESA that were less than wholly committed to the success of the 
project. For this, the ESA leadership must accept some responsibility. Part of this 
perception stemmed from the doubts about the viability of the project that emerged as it 
ran into technical difficulties. This is discussed further in paragraphs 89–91 below. The 
ESA leadership responded positively and flexibly in 2000 to the financial difficulties in 
which the Beagle 2 team found itself and helped to keep the project alive. However, 
there appears to have been a latent resistance among Member States to the British-led 
lander, no doubt in part due to a perception that this was an exercise in promoting UK 
national scientific interests. This made it difficult for the ESA secretariat to push for 
more funds when the project met further difficulties, although we are not persuaded 
that every effort was made on this front.  

Impact of piecemeal funding on project  

51. As a result of the lack of guaranteed funding at the outset, the Beagle 2 project team 
worked towards their goal with no clear indication that the necessary funding would be 
forthcoming, from Government, ESA, industry or sponsors. Professor Pillinger did not 
seem to regard the lack of funding as a major constraint. He told us that “the finance is 
secondary. We never had any difficulty working without any money because we were all so 
committed to the idea of going to Mars to look for life”.81 He remained steadfastly 
optimistic that the necessary funds would somehow materialise, which, to a large extent, 
they did. Professor Pillinger was perhaps alone in not worrying about the lack of early 
funding. Even limitless supplies of inventiveness, optimism and commitment need to be 
supplemented by solid finance from time to time, a point that was perhaps better 
appreciated by those at Astrium, who contrasted the Mars Express and Beagle 2 
programmes: “We had a very clear situation with Mars Express […] On the other side, you 
had Beagle, which was relatively high risk, relatively high technology development, without 
a clear statement on funding”.82 Companies involved were understandably reluctant to 
commit funds to a project which lacked the funding to be completed successfully. Dr Healy 
is unequivocal: “the source of most of the major problems on Beagle 2 was the lack of 
funding in the early phase of the programme. This prevented a timely and smooth build-
up of the industrial team. It also meant that technical risks were not retired until late in the 
programme”.83 Dr Southwood concurred: “For me, money is pretty basic […] when you 
have got money in your hand, the manager can manage much better”.84 Dr Sims explained 
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that “The relatively late funding of mission operations, only 14 months prior to launch, 
placed large schedule and development pressures on the operations team”.85 The lack of 
early stage funding also necessitated changes in designs and contributed to further 
escalation in costs.86 We understand that it was only in June 2001 that Astrium began 
technical work on the project in earnest. This left over 80 per cent of the work to be done in 
20 months.87 This was an extremely challenging deadline.  

Mitigating risks and testing 

52. We asked Professor Pillinger what would have been done differently had the money 
been forthcoming earlier. He told us that “we would have retired risks earlier if we had 
early money. That is what space missions are all about”.88 Dr Sims emphasised the 
importance of early testing. He admitted that “In hindsight, we were under-estimating the 
amount of testing and the amount of development we needed to do. At the time we started 
the project back in 1997, we thought a lot of this technology would be off the shelf from 
American missions, and in reality it was not”.89 Mr Kirk defended the project team’s 
position in evidence. He acknowledged that the initial funding constraints led to an 
“extremely compressed schedule” but affirmed that “we did not cut corners or lose 
engineering discipline as recently stated by ESA”.90 Of course, in all projects of this nature 
there are constraints on the number of tests that can be carried out within the time frame 
and with the finances available. It is a matter of judgment as to whether the tests carried 
out provide sufficient evidence for a successful mission.  

53. Professor Pillinger did not believe that the tight time scale for testing affected the 
project at all. He said that the parachute system on the EDLS was tested in every 
conceivable way “except the prohibitively expensive high altitude balloon deployment”.91 
He did not believe that the absence of this test was a mistake, pointing out that previous 
NASA missions had not, to his knowledge, conducted such tests.92 This view conflicts with 
the verdict of his own team’s Lessons Learned Report, which states that: “The Beagle 2 
team fully agree that more testing would have been valuable and would be keen to carry 
out such a future test programme with appropriate hardware to eliminate uncertainties in 
developing future lander systems”.93 It also acknowledges that key tests planned by the 
team had to be omitted because priority was given to completion of other parts of the 
programme and, in particular, the decision not to undertake a highly expensive high 
altitude parachute drop test was driven by cost factors.94 The Government recognised the 
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adverse impact of the testing difficulties, stating that: “a combination of lack of mass 
margin and schedule and cost constraints associated with adapting US airbag technology 
for use on Beagle 2 almost certainly increased the relative risk of failure”.95  

54. This verdict is also reflected in the UK/ESA Commission of Inquiry. Its 
recommendations suggest that the technology used by Beagle 2 was either unsuitable or 
insufficiently tested: “Adequate competences in air-bag and parachute technology must be 
available for future European planetary missions, making best use of existing expertise, eg, 
in USA and Russia”.96 In the absence of any clear cause of the failure of Beagle 2 it is likely 
that we will never know whether or not the lack of a high altitude balloon test was 
significant or not. Nonetheless, the failure of the project’s backers to provide the 
necessary funding for full testing had a major impact on the ability of the project team 
to mitigate risks, delaying development and testing until less than two years before the 
final launch date. It added significantly to the risks already associated with the project. 

Sponsorship 

55. The absence of full funding from conventional sources led the Beagle 2 team to seek 
financial backing from other sources. In May 1999, when the team approached BNSC for 
funding, it envisaged that up to £10 million (36 per cent) of the estimated total costs of £28 
million would come from sponsorship.97 The target set by the consortium was £12 
million.98 The DTI was content for Professor Pillinger to try to raise funding from other 
sources, partly in order to limit its own potential exposure to meeting the costs.99 This was 
also in line with its own policy of encouraging public-private partnerships to undertake 
national projects.100  

56. In April 2000 Professor Pillinger engaged M&C Saatchi to work up a strategy for 
attracting finance. This was viewed at the time as a major success. Professor Pillinger 
records that “everyone breathed a sigh of relief since the sponsorship problem was now in 
professional hands”.101 The engagement of such a reputable company helped to convince 
the main contributing partners to underwrite the project, to a total of some £12 million in 
May 2000.102 The cost of engaging M&C Saatchi was £8,000 per month and total costs over 
a two and a half years from January 2000 amounted to £187,000.103 A further £45,000 was 
paid to another agency, SP Active. Some of the work carried out by these two agencies was 
on a commission basis, with initial fees being deducted from the commission earned from 
sponsorship deals. In the event, no money from sponsorship was forthcoming.  
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57. The reluctance of sponsors to support the project was not surprising. There was no 
overall backer of the project with the necessary financial commitment to guarantee that it 
would actually happen. Professor Pillinger did not see this as a significant problem. He 
stated that “The absence of Government guarantees was not a disincentive”.104 Instead he 
views ESA as the main culprit. He cited the reluctance of ESA to declare in public that 
Beagle 2 would be part of the mission as a greater disincentive: “there was never a defining 
moment when we could say we were a part of the overall mission. This definitely affected 
the search for sponsors to reimburse money loaned to the project”.105 He also stated that 
“ESA did nothing to refute or confirm rumours” that Beagle might not be part of the 
mission.106 The search for sponsors was also affected by the downturn in market conditions 
which occurred around the time that funding commitments were most needed.107 This 
Report has not focussed on the way the responsibilities for raising private finance were 
structured or carried out. It is, however, perhaps reflective of the unorthodox, amateur 
nature of the “gentleman’s agreement” underlying Beagle 2 at the start which allowed 
£232,000 in all to be paid over with no sponsorship returns whatsoever. 

58. The consortium’s search for sponsorship income clearly unsettled some at ESA, where 
there was a keen awareness of the need not to make too much of the risk of failure in 
public. Professor Southwood refers to the “adverse effect” of Beagle’s search for 
sponsorship: “We were constrained in expressing disquiet in order not to disturb the 
ongoing quest for external sponsors in Britain”.108 He notes that this was the first time a 
mission had sought commercial sponsors and refers to this as “a flaw in the approach”.109 
He told us bluntly that “there was enormous pressure not to let the British people know 
how high risk it was and that was for a very simple reason and it was very straightforward. 
They were still looking for commercial sponsorship”.110 There were also concerns within 
ESA Member States about the “innovative” approach to funding adopted by the Beagle 2 
team. Dr Murdin refers to the French distaste for a project involving private enterprise, 
believing that “it was inappropriate for ESA to launch a ‘Formula 1 car’ covered with 
advertisements”.111 France is not the only European country which does not have the same 
tradition of public-private partnerships for major capital projects. Another adverse 
consequence Dr Murdin cites of the quest for sponsorship was the branding by Professor 
Pillinger of the project as “the British-led Beagle Lander”. He states that this national 
labelling “did not help in getting support within ESA from other countries”.112 The 
“Britishness” of the project was an important element for its principal supporters, not least 
the UK Government, and not just for PR purposes.113  
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59. Professor Pillinger was extremely active in raising the public profile of the mission and 
in seeking supporters. Concerns have been expressed about the extent to which the quest 
for sponsorship affected the team’s ability to focus on the project. Dr Murdin, the PPARC 
representative on the ESA Science Programme Committee, thought that this activity “had 
the effect to slow down progress on the Lander, already proceeding at a slower pace than it 
would have been if Pillinger had been free from the burden of fundraising”.114 The Astrium 
project manager, Mr Kirk, denied that “we took our eye off the ball chasing 
sponsorship”.115 Dr Sims pointed out that sponsorship-seeking activities were carried out 
by Professor Pillinger alone and were kept “entirely separate” from the technical and 
scientific mission.116 Nonetheless, the quest for funding was, at the very least, a significant 
burden on the project leadership and added to the concerns at ESA about the viability of 
the project. The UK Government accepts that projects of such complexity should not be 
“exposed to the uncertainty of funding from sponsorship during their development”, 
without ruling out completely the involvement of a fully committed sponsor at the 
outset.117 We conclude that the pursuit of sponsorship income was an innovative and 
necessary attempt to meet the funding gaps which were evident in the programme from 
an early stage. But it did nothing to encourage a realistic assessment of the risks of the 
project or an open dialogue between participants. It also affected the credibility of the 
project, which had an impact on the degree of support for it in some quarters. Whilst in 
the right circumstances there may be a place for commercial sponsorship in such 
missions, we believe that in this case the DTI should have been focussing its efforts on 
finding sufficient funding for the project rather than relying upon the securing of 
commercial sponsorship. We recommend that in future the DTI is extremely cautious 
about part-funding projects which are reliant to a significant degree on the future 
attraction of commercial sponsorship. At the very least, DTI needs to satisfy itself of the 
availability of sufficient funding in the event that commercial avenues prove 
unproductive. 

Treatment of lander as an instrument 

60. “You cannot have two captains on the ship”.118 That is what Professor Southwood told 
us was his firm management principle. Yet two captains is exactly what the decision to 
treat the lander as an instrument (not made by him) ensured. The reasons why the lander 
was treated as an instrument relate partly to ESA practice and partly to financial 
considerations. Dr Murdin, the UK representative to ESA at the time, sought to discover 
the reasons for the decision to designate Beagle as an instrument but “without coming to a 
clear understanding of it”. He suggests that ESA may not have had the requisite skills to 
handle the project and that it could have been a “ploy by ESA to get more voluntary 
contributed resources from the Member States for the ESA science programme”.119 It is 
common practice at ESA for the platforms to be paid for from the subscriptions of 
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Member States and the instruments to be provided, and paid for, by individual countries or 
collaborative projects.120 Professor Southwood explained that “there is a principle […] that 
we like the sharp end of our missions to be run from inside our Member States, with the 
scientists themselves taking over as much responsibility as possible”.121 Professor 
Southwood also acknowledged the financial motivations behind the decision. There was no 
provision made for a lander in the original ESA budget for Mars Express. If ESA was to 
take on new responsibilities he said that “we do not come near to staying in budget”.122  

61. The decision by ESA to treat the lander as an “instrument” on board the orbiter has 
been acknowledged by most of those involved as a mistake. The Commission of Inquiry 
Report was quite unequivocal. Its first recommendation was:  

“Future lander missions should be under the responsibility of an Agency with 
appropriate capability and resources to manage it. The lander/orbiter mission 
should be managed as an integrated whole. Nationally-funded science 
instruments should be included in the lander on the same basis as on the 
orbiter.”123 

This recommendation bears out the view of the Beagle 2 project team that the lander was a 
platform rather than an instrument—a spacecraft in which a number of scientific 
instruments were carried. The view of Mr Kirk that “The lander needs to be classified as a 
spacecraft” was shared by others on the project team who submitted evidence. 124 This was 
also the view of PPARC at the time. One of the reasons why PPARC was prepared to fund 
the scientific instruments on Beagle 2 was that the costs of spacecrafts and landers should 
be borne by ESA rather than the smaller national funds for instrumentation.125 The UK 
Government accepts the Commission of Inquiry’s conclusion on this point.126 Lord 
Sainsbury acknowledged that this was “one of the misjudgements that was made in all 
this”.127 ESA has been less forthcoming in accepting this as a mistake. Whilst ESA has said 
that in future the recommendations of the Commission of Inquiry Report will be followed, 
Professor Southwood defended the decision, pointing out that several ‘instruments’ 
developed by others were more expensive and complex than Beagle 2 and more critical to 
the success of the mission”.128 ESA would only have taken on the lander as its responsibility 
if it could have financed it from within its own budget and if “the Principal Investigator 
would accept ESA management authority”.129 There must be doubt as to whether either of 
these two conditions could have been fulfilled, but ESA had little reason to pursue them 
and showed no desire to do so.  
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Impact of the decision 

Priority 

62. It is not only with hindsight that the decision to regard the lander as an instrument was 
regarded by most as a mistake. Its impact during the project was profound. Professor 
Pillinger regarded this decision as the main constraint on the Beagle 2 project, as it meant 
that the lander did not have the priority in the Mars Express mission that he believed it 
deserved.130 The team’s Lessons Learned Report complains that “Beagle 2 programmatic 
planning was consistently forced to meet the needs of Mars Express at the expense of its 
own requirements”.131 The Government shares the team’s view of the issue, stating: “It now 
appears clear that treatment as an ‘instrument’ reduced the level of ESA management 
attention given to implementation of the advice from Casani. Attention on the ESA side 
was initially more focused on the success of Mars Express, leaving responsibility for 
remedial solution on the lander programme to the Beagle 2 team, which did not have 
access to enough resources fully to mitigate the risks during development”.132 For ESA the 
primary responsibility was to deliver the Mars Express successfully and to ensure that any 
instruments did not have a negative impact on the rest of the project.133 It is 
understandable that financial considerations were uppermost in the thinking of ESA 
management, but Beagle 2’s high risk nature and uncertain viability were other factors. 
ESA had already seen some of its scientific instruments disappear with the Russian mission 
in 1996. Professor Pillinger notes that ESA was “rather concerned that it not be lost again, 
and therefore the instruments on the orbiter were the priority”.134 Another failure would 
certainly have been difficult to bear, particularly if the cause of the failure was the 
malfunctioning of the lander. Allowing the UK to bear the cost and the risk was a safer 
option, both politically and technically, even if it added to the complications of managing 
the Mars Express mission. 

63. The completely separate development of the lander and the orbiter also complicated 
links between the main contractors. Despite the fact that the main industrial contractors 
for each spacecraft were two different arms of the same company, relations between 
Astrium Toulouse and Astrium UK were strained. Dr Sims could not explain why relations 
between two parts of the same company were so uncomfortable but ventured that there 
was “a difference of priority. UK Astrium was concerned with the lander and Astrium 
France was concerned with the orbiter”.135 The difficulties over developing, and paying for, 
the interface between the lander and orbiter were not eased by this arrangement. Dr 
Clemmet cites the treatment of the lander as an instrument as the reason for “inadequate 
management” of this interface, which was not given a detailed specification.136 Dr Healey, 
from Astrium UK, referred to the tensions with the Mars Express contactors caused by the 
uncertainty over the funding and management arrangements prior to July 2001. For 
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example, Dr Sims alleges that Astrium Toulouse was inflexible in its handling of the 
interface with Beagle 2, sticking rigidly to the requirements agreed in 1999.137 

Mass constraints 

64. In addition to the financial ceiling placed upon the whole Mars Express mission, ESA 
also had to determine the mass to be allocated to any lander. Professor Pillinger indicates 
that the original intention had been to allocate over 200kg to the lander. (The total mass of 
the Mars Express was 1,223kg, 866kg of which was the fuel and weight of the orbiter itself.) 
The teams were briefed accordingly on the mass before they responded to the December 
1997 Announcement of Opportunity. According to the UK Government, the 120kg 
allocated to lander modules in October 1997 was reduced to 60kg in the 1998 
Announcement of Opportunity due to a revision of the launch costs of Mars Express.138 
The Beagle 2 team resubmitted its bid to conform to the new mass restrictions in July 1998 
and this was the limitation it worked towards. The Casani review in September 2000 
highlighted the tight mass restriction and recommended an increase. This did not happen. 
The consortium complained that “the fundamental difficulty associated with the mass and 
volume constraints remained with no relief being provided by Mars Express”.139 The 
Government reports that the “lack of access to significant mass margin significantly 
hindered normal risk management practice during the development of Beagle 2”.140 With a 
number of other instruments all being manufactured to precise requirements and an 
inflexible overall mass budget, the room for manoeuvre was very limited. Professor 
Southwood told us that he considered that there was no other instrument that could have 
been sacrificed to enable the mass to be increased, for instance, when a larger parachute 
proved necessary.141 

65. In June 2001 a request was made by the Beagle 2 consortium to increase the mass limit 
to 71kg. Professor Pillinger claims that no direct response from ESA was made to this 
request. Instead, mass was reviewed by all parties during the negotiation of the Heads of 
Agreement in July 2001 and a revised mass of 70.9kg was agreed.142 Thereafter, the issue 
remained subject to continuing negotiation, to the evident dissatisfaction of both sides. 
ESA report that the Beagle 2 team revised their mass waiver request many times during the 
ensuing months due to various complex technical issues.143 Professor Pillinger reports that 
the prime contractor on Mars Express, Astrium Toulouse, accepted a waiver request in 
January 2002 which was overturned the following month by the Mars Express project 
manager. The final mass of the Beagle 2 lander was 68.9kg. The continuing negotiations 
between the different parties over mass restrictions serve to underline the problems created 
by the dual management structure. A mass budget needed to be specified in the first 
instance but a flexible approach was needed as the project developed and encountered 
technical difficulties. As a result of not knowing the true extent of room for manoeuvre on 
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the mass margin, Professor Pillinger was reluctant to ask for more, believing that “if we put 
another ounce on the spacecraft, we would get bounced off”.144 ESA was eventually able to 
offer some flexibility, but an integrated lander and orbiter would have made such decisions 
less convoluted and subject to misunderstanding. It is the view of the Beagle 2 team that a 
lander with a similarly small mass is feasible, and no doubt any future lander would benefit 
from the lessons of Beagle 2. But in this case it was a question of priorities. Had a Mars 
lander been part of the original mission, and managed by ESA, we suspect that it would 
have been given a priority commensurate with its potential scientific output, with mass 
levels tailored accordingly to give it a greater chance of success. 

Management responsibilities 

66. Another consequence of the dual approach was that ESA sought to take no role in the 
management of the Beagle 2 project. It took the view that, by accepting to build the lander, 
the British team appeared to accept responsibility to manage its provision. Professor 
Southwood explained that, without any initial financial contribution, ESA had no 
legitimate authority in 1998 to ask for management insight into the building of the 
lander.145 This situation was to change as ESA became more involved in the project. In 
September 2000 ESA was asked by BNSC to act as technical customer on its behalf, a role 
which involved the provision of a technical audit of the Beagle 2 design.146 Once ESA had 
made a financial contribution, in November 2000, it was invited to join the Board of 
Management and from then on ESA was also represented at the fortnightly Beagle 
management meetings. Given the importance of the interface between lander and 
orbiter and the importance of the former to the mission as a whole, it was remiss of 
ESA not to ensure that it had the role of at least a close observer from the outset of the 
Beagle 2 project. 

67. If there was some reluctance at ESA to take on the management of the lander, this was 
matched by the reticence of the Beagle 2 project team to cede any management 
responsibility to ESA. Professor Pillinger told us that he had made no effort to persuade 
ESA to take on the management role of the project, largely because he did not believe that 
this would have improved the chances of success: “I do not see any difference between 
Astrium managing a lander if the Open University is the customer, or Astrium managing a 
lander if the European Space Agency is the customer”.147 He did offer ESA the chance to 
manage the Entry Descent and Landing System (EDLS), which was causing ESA some 
concern. Professor Southwood thought that this would have been a good idea.148 This did 
not happen as agreement could not be reached, evidently because ESA did not have the 
technical competence to advise on parachutes.149 
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68. It was put to us by a member of the Beagle 2 team that “To suggest that simply putting 
ESA in control would achieve that result [success] would be a complete illusion”.150 Of 
course, no management structure could guarantee success, but in our view the chances 
would have been improved markedly if the two contractors had been working directly for 
the same agency. Significantly, Dr Healy points out that “No overall optimization of the 
orbiter/lander combination was attempted”.151 Such issues would have been better 
addressed by a single manager with a remit to ensure that both lander and orbiter 
succeeded. This would have changed the basis of the relationship between the Beagle 2 
project team and ESA. Instead of having to prove to ESA that the lander was technically 
and financially feasible and not a danger to the orbiter, the project team would have relied 
upon ESA to a greater extent to provide what help was necessary in order to make the joint 
project succeed. 

69. There were cogent reasons why it was in the interests of each side for the lander to be 
treated as an instrument. For ESA, the lander represented a significant financial and 
political commitment, which Member States were reluctant to make, as well as what it 
viewed as a substantial risk of another failure.152 For the Beagle 2 project team, there was 
the challenge and the kudos of managing the lander as an exciting, high profile, British-led 
project. For the Government, there was no desire to manage the project directly, nor any 
capacity within BNSC, so a UK-led consortium was very attractive. A success for British 
science and engineering was more appetizing than an equivalent European success. Thus, 
the option of ESA management of the lander was not pursued, in spite of the 
overwhelming advantages of a fully integrated mission. These considerations resulted in 
the parties involved working within an uneasy management framework, with its increased 
risks of failure and consequent loss to all sides and, more importantly, to the wider 
scientific community. It is extremely disappointing that ESA, the UK Government and 
the project team were unable to co-operate in such a manner as to give the lander the 
maximum possible chance of success. We believe that both the Beagle 2 project team 
and the UK Government should have done more to persuade ESA to take greater 
responsibility for managing the lander project, if necessary, at the expense of some UK 
ownership. For its part, ESA should not have been influenced so much by the apparent 
attraction of getting a lander for free, albeit at the expense of European ownership. It 
should now recognise that this was a mistake and ensure that it takes full management 
responsibility for similar future missions. 

Communication 

70. One technical constraint has, with hindsight, proved to be of some significance. One of 
the conclusions of the unsuccessful US Mars Climate Orbiter mission in 1998 was that the 
absence of any communication between the mother ship and the lander was a major 
weakness and should not be repeated. The Russian Mars 96 mission had also suffered from 
the same gap. Yet on Mars Express, the mistake was repeated and there was a similar lack 
of communication. A decision was taken in 1998 that the orbiter would not be able to 
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communicate with the lander during its descent nor for ten days after landing.153 The 
orbiter was scheduled to continue on its orbit and would have been on the other side of the 
planet during this period. Professor Pillinger states that “the lander in a fully integrated 
project would never be put at such a risk”.154 The prototype communication system built by 
the Beagle 2 team was dropped when ESA advised that no ground or space based asset 
could be made available to receive any signals.155 The Chief Engineer of the project, Dr 
Clemmet, believes that ESA could have provided a communication link for telemetry 
during the descent of the lander to Mars.156 This is called for in future missions by the 
ESA/UK Commission of Inquiry, which also recommends more robust communication, to 
enable the lander to be activated in the event of catastrophic failure. Had ESA 
implemented the lesson of earlier failed missions on the importance of communication 
between lander and orbiter, it would have secured a vast amount of information which 
could have been used to help establish what happened to the lander and therefore to 
reduce the risk of future failures. It is a pity that this lesson had not been learned from 
two previous missions. 

Management of Beagle 2 project 

The Beagle 2 team 

71. In its initial stages, prior to 1999, the Beagle 2 project was led by Professor Pillinger as 
Principal Investigator, with representatives from the University of Leicester and from 
industry partners. At this point, the participants were no more than a loose coalition of the 
willing. Professor Pillinger explains that “as the project had no official funding a contract 
between the partners would have been impossible to negotiate”.157 Before 2001, there was 
no customer and supplier relationship, a situation Professor Pillinger defended: “It is very 
difficult to define a management structure when you do not have any money to be a 
customer to place an order with someone”.158 Instead the parties involved had an informal 
arrangement. Professor Pillinger explained that “We set off on Beagle 2 under a very clear 
gentleman’s agreement”.159 The success or otherwise of this gentlemen’s agreement is 
discussed in paragraphs 76–79. 

Management Effectiveness 

72. The unusual combination of circumstances which led to the development of the Beagle 
lander ensured that, at one level, the project was unique. Professor Pillinger acknowledges 
that “no other space project has been conducted like Beagle 2”.160 However, the consortium 
is keen to maintain that, within these unusual circumstances, the actual management of the 
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project was relatively conventional and thoroughly effective. The Lessons Learned Report 
produced by the Beagle 2 team concludes that the project was “internally managed to high 
professional standards under severe schedule and financing constraints”.161 Professor 
Pillinger describes the real management of the project as “totally conventional and carried 
out in an exemplary manner”.162 The Lessons Learned Report says that the Beagle system 
was “not very different” from the approach adopted by NASA of delegating missions to 
academic-led consortia with NASA oversight.163 Professor Pillinger states that “The 
[management] structure was similar to what would have been required had Astrium been 
an ESA spacecraft contractor”. The arrangements were, he said “a very typical 
management structure for a project like this”.164 He cited, in his defence, the Casani review, 
which concluded that “Your way of doing things is nuts, but it seems to work!”.165 In fact, 
the Casani review suggested that the management arrangements were far from 
conventional, and suggested a number of improvements.166 

Box 4: Management of Beagle 2 consortium 

1997–99  Consortium headed by Professor Pillinger as lead scientist. Dr Mark Sims from 
Leicester University is Manager of the proposal.  

April 1999  Astrium takes over management of development and testing phases. Dr Sims to be 
mission manager in operational phase (post-launch) and to have responsibility for 
delivery of instruments other than the OU’s Gas Analysis Package (GAP). Martin-Baker 
Aircraft (MBA) responsible for EDLS.  

July 1999  OU, Leicester Univsersity, Astrium, MBA begin regular management meetings 

April 2000  Beagle 2 Board constituted. BNSC/PPARC represented 

July 2000 OST represented at Board meetings 

September 2000 BNSC asks ESA to act as technical customer on its behalf 

January 2001  ESA represented at Beagle 2 Board and fortnightly management meetings 

June 2001  Withdrawal of MBA from consortium 

July 2001  Astrium assumes full responsibility as prime contractor for project management 
following Heads of Agreement 

 
73. The picture of management normality presented by the Beagle 2 team contrasts sharply 
with the views of both ESA and the UK Government. ESA was particularly critical. It 
claims that the management structures were demonstrably not working. In May 2001, it 
states that “Beagle 2 was way behind schedule with unclear lines of responsibility, many 
unclear contractual arrangements, with disaffected partners, and a CaC [Cost at 
Completion] that was stated to be adrift by over £15M”.167 In evidence to us, Professor 
Southwood was highly critical of the management, which he described variously as “highly 

 
161 Lessons Learned Report, p 10 

162 Ev 71 

163 Lessons Learned Report, p 4 

164 Q 20 

165 Ev 58 

166 See paragraphs 78 – 79.  

167 Ev 67 



38    Government support for Beagle 2 

 

original”, “deeply flawed” and “a mess”.168 He clearly questioned the abilities of Professor 
Pillinger as a manager, although not as a scientist.169 It is interesting to note here that 
Professor Pillinger, unlike ESA, did not regard himself to be the manager of the project, 
only its leader. Professor Southwood certainly did not believe the management 
arrangements were typical. He stated that “To our knowledge no spacecraft had been built 
by a ‘coalition of the willing’ between industry and scientists such as was in place until 
spring 2001”.170 He did, however, acknowledge that in the “faster, cheaper, better” era the 
approach was “radical but it matched other new approaches of the time”.171 It is true that 
the overall approach of a Principal Investigator managing a spacecraft was similar to recent 
NASA missions. The main difference with the NASA approach is that NASA would grant 
the Principal Investigator the money to get on with the project, rather than leave it to him 
or her to try to secure the necessary funding.  

74. The UK Government was also far from convinced that the initial arrangements were 
going to work. The UK Government, in the shape of the PPARC representative on the ESA 
SPC, was instrumental in putting pressure on the consortium to improve management. 
The UK Government made the establishment in 2001 of a Heads of Agreement to 
formalise management arrangements a condition of the provision of further funding.172  

75. As Professor Southwood summarised “The way this started was with a gentleman’s 
agreement, it can work as long as the gentlemen remain gentlemen”.173 In this case, the 
gentlemen could not stick together. The weakness of the informal arrangements was 
illustrated by the withdrawal of Martin-Baker Aircraft (MBA) from the consortium half 
way through the project. We understand that there are still some unresolved disagreements 
between some of the participants.174 The extent to which MBA’s withdrawal affected the 
project is disputed: the consortium thought it made far less of a difference than the 
Commission of Inquiry. We have not taken a view on this, but we found it extraordinary 
that a principal contractor—charged with responsibility for the crucial landing systems—
could simply withdraw halfway through such a major project, and without financial 
penalty. We appreciate that ESA had used MBA before for its Huygens probe (the success 
of whose own lander will only been known after Christmas 2004), and MBA continued to 
make its facilities available to Beagle, but the US firm’s withdrawal certainly served to 
highlight the inadequacies of the gentleman’s agreement. The project was hugely complex, 
involving universities and companies throughout Europe working separately on 
instruments and systems which had to be integrated on the lander within extremely strict 
mass and time limits. The project went well beyond the normal scope of the work of a 
Principal Investigator. The consortium leadership was understandably keen to 
maintain control over what was very much the team’s own initiative, which was 
pursued with admirable determination and considerable success. The team was 
perhaps unduly reluctant to accept that the project as a whole may have benefited from 
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greater involvement from ESA, which could have provided it with the necessary 
financial resources. It was the absence of the guaranteed funding that made a formal 
agreement between participating parties difficult to achieve. This in turn was a 
fundamental weakness in the project management. 

Oversight of management 

76. It was in the interests of both ESA, as Mars Express sponsor, and the UK Government, 
a principal funder of Beagle 2, to monitor the progress of this high risk project very closely. 
When PPARC agreed to award its first funding to the project in January 1999 it ensured 
that it became a member of the management board, with permission to attend any meeting 
concerning Beagle 2. Another condition was that PPARC be kept informed of 
developments on the project.175 Payments were also staged to meet certain agreed 
milestones in project development. From early 2001, ESA was represented on the Beagle 2 
Board and represented at management meetings.176 

77. Concerns about the project’s progress surfaced relatively early, largely as a result of the 
failure of the anticipated funding to materialise. The UK Government was concerned 
about the funding, but also the management. The Government requested that “a full 
appraisal of progress and risks” was made by the Beagle 2 team when the consortium asked 
for more money in April 2000.177 It was only following this review that Ministers agreed to 
provide a further tranche of £5 million to accompany the £7 million underwrite from the 
OU and Astrium.178 It was but a few months later, in September 2000, that the Casani 
review drew attention to weaknesses in the management structure and the potential for 
problems in future unless realistic mass margins and access to testing facilities could be 
provided.179 We have not seen copies of these reviews, but we note that the Government 
was prepared to provide further funding to a project which, only months later, was the 
subject of a review that called for some major changes in key aspects of the project, 
including its management structure. It is difficult to believe that the Government’s 
appraisal of the project prior to July 2000 was sufficiently rigorous, bearing in mind its 
acceptance of the criticisms made in the subsequent Casani review.  

Implementation of Casani Review 

78. ESA was not initially involved in the management of the Beagle 2 project but became 
increasingly so as its own financial involvement in and concerns over the project 
intensified. Although ESA was aware by mid-1999 of serious financial problems in the 
Beagle 2 project team it was not until ESA awarded £10 million to the project following the 
Casani review that it became more involved in the management. 180 It was ESA’s concern 
over the financial health of the project that prompted it to commission this independent 
review, in September 2000, headed by a senior American engineer at NASA, John Casani. 
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The Casani review reported that there were risks associated with the consensual 
management structure, which was complex and fragile, and the inadequate schedule 
contingency. It said that the EDLS was not robust and that “classical risk management was 
non-existent because, in the absence of margins, there was no effective means to mitigate 
risk”. The report also highlighted a number of potential risks associated with the 
adaptation of airbag technology, as well as expressing concern at the tight mass margins. It 
concluded that the project was “challenging but doable” if the deficiencies highlighted were 
addressed.181  

79. Both ESA and the UK Government accepted the findings of the review but not all of its 
conclusions were addressed. The Beagle 2 Lessons Learned Report states that the project 
team “responded positively to all those recommendations within its remit”.182 It was not 
until the following summer that Astrium took over full management control of the project, 
a change that Lord Sainsbury had already pressed for, and the Heads of Agreement 
provided a formal framework for the participating partners to work within. Professor 
Southwood said that the Casani report was “largely implemented”. One omission in 
implementation stemmed from the failure of ESA and Astrium to agree a contract due to a 
dispute over access to intellectual property rights.183 The oversight of the management of 
the project was complicated by the US International Traffic in Arms Regulations (ITAR) 
and by Intellectual Property Rights (IPR) issues. The airbags being developed used 
specialist, ITAR–restricted technologies which meant that ESA, the Open University and 
Astrium were unable to have full visibility of testing. Dr Sims states that the academic input 
into critical areas of the EDLS was circumscribed and greatly limited his management 
oversight.184 It made it more difficult for both BNSC and ESA to gain a clear view of how 
this aspect of the project was progressing. The ability of the team to develop new airbags 
was constrained by the tight mass margins, which ESA was not willing to alter. The 
Government reports that it was the reluctance of ESA to allocate additional mass margin 
that “fettered the full implementation of advice from that review”.185 The Commission of 
Inquiry clearly did not find that it was adequately implemented. It recommended that:  

“When an independent review of a nationally–funded project, such as the 
Casani review of Beagle 2, is commissioned, it is essential that ESA and the 
Sponsoring Agency ensure that its recommendations are properly 
dispositioned and those which are agreed are actioned and followed up 
through a formal process.”186 

We understand that some parts of the review, such as those relating to IPR issues, were 
beyond the control of ESA and the UK Government. Other issues, more crucial to the 
mission’s success, such as mass margins and funding for testing, were not. The 
establishment of the Casani review was a useful means of gaining an independent 
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assessment of the project. Having commissioned it, ESA should have taken greater 
responsibility for implementing the most important of its recommendations in full. 

Heads of Agreement  

80. In June 2001 Astrium approached BNSC, reporting both the withdrawal of MBA and a 
shortfall in funding which threatened the completion of the project within the schedule. 
These factors persuaded the UK Government that a more formal management structure 
was needed to accompany a new injection of funds. In July 2001 a Heads of Agreement was 
negotiated which, although not a legal instrument, set out the commitments of the parties 
concerned on a formal basis. This involved Astrium accepting a firm fixed price contract 
for the completion of the lander and a commitment of a further £8.3 million from DTI and 
further contributions from the OU and ESA to match the cost of a new Planetary 
Protection Facility at the OU, which was required for the lander to be assembled in a 
completely sterile environment.187  

81. The Heads of Agreement provided the Government with a limit to its financial 
exposure and instead passed the burden of risk to Astrium by committing the company to 
pay for any cost overruns. Dr Healy of Astrium said that, in agreeing to this, “we probably 
took on more risks commercially than in the cold light of day we might have done”, a point 
acknowledged by the Government.188 In the event, Astrium overspent and had to bear an 
extra £1.5 million of costs.189 After the signing of the Heads of Agreement, regular 
management meetings of the Beagle 2 team became fortnightly. Due to continuing 
concerns about the test programme for the airbags a further review was insisted upon by 
BNSC, OST and ESA in March 2002. This reported good progress in some respects but 
highlighted critical problems in the airbag development programme. These worsened 
when an airbag exploded during a test in the US, requiring a substantial redesign of the 
airbags for the EDLS.   

82. The ESA/UK Commission of Inquiry was critical of the assessments of the Beagle 2 
project that were carried out during its life: “In addition to the ESA–led reviews of 
interfaces, formal Project Reviews of nationally–funded contributions to ESA missions 
should be undertaken by the sponsoring Agency to a standard agreed with ESA and should 
cover the entire project”.190 Another recommendation reads:  

“For future science payloads which are critical to overall mission success or 
have a very high public profile, the ESA Executive should make a formal, 
comprehensive assessment of all the aspects of proposals including technical, 
management and finance, and advise SPC accordingly before acceptance. If the 
assessment is not positive, ESA should advise the SPC not to accept the 
proposal.”191 
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83. Had the recommendations of the Commission of Inquiry been in place at the time, the 
Beagle 2 lander would not have made it on board the orbiter. ESA relaxed its own policies 
and practices on project management and kept the door open despite the failure of the UK 
side to provide the requested guarantees regarding its finances and management. We 
recognise that ESA stretched its own rules in order to ensure that the lander flew, which 
was in its interests as well as those of the Beagle 2 team and the wider scientific community. 
We believe that once ESA realised the difficulties the lander was experiencing, it should 
have tried to persuade Member States to provide the support necessary to ensure that the 
project was kept on track.  

Escalating costs 

84. The costs of the project increased from an initial estimate of around £25 million to the 
eventual cost at completion of £45 million. On top of this, much of the work was carried 
out for free by the Open University, the University of Leicester and by companies involved 
looking to showcase their skills. The participating partners estimate that they invested £6.1 
million from their own resources prior to the receipt of any funding.192 Although 
consortium members have made public few details of further contributions these are 
substantial. For example, the OU made no charge for any of the indirect costs associated 
with the project. Both the University of Leicester and the OU met all staff costs involved. 
Astrium told us that they lost £1.5 million on the project. The real economic costs of the 
lander and instrumentation it carried are therefore difficult to estimate but are significantly 
in excess of £45 million.  

85. Costs increased due to changes in design in key parts of the lander, such as the probe, 
which in turn affected the interface with other systems, some of which were already 
experiencing development difficulties. The short and fairly inflexible time scale added to 
the costs: companies were required to work round the clock at times, engaging high levels 
of manpower.193 Some costs were insufficiently defined and allocated at the outset: Dr 
Leadbeater said that “there was ambiguity about who would pay for what, associated with a 
lander”.194 There was also no agreement at the outset on who would bear the cost of the 
lander’s operations once on Mars.195 For example, Professor Pillinger took an encouraging 
comment from PPARC to mean that they would bear the costs of operations.196 It was only 
in July 2001 that the funding of the Beagle 2 operations centre was determined between 
ESA and the consortium. Similarly, there were problems in integrating the systems on the 
lander with those of the orbiter, partly due to late changes in design.197 Technical 
difficulties in the EDLS, eventually necessitating redesign, added substantially to the costs. 
Lord Sainsbury probably summed up the overall position accurately when he said “Right at 
that early stage we should have understood more clearly perhaps how tight the margin was 
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but I think people were carried way by how exciting this project was and we said ‘Let us try 
and do it’”.198  

86. Were the initial cost estimates realistic? It is inevitable in a project of this complexity 
and difficulty that there will be some unforeseen costs but the margins built in to cope with 
these were nowhere near sufficient. The Government has accepted the verdict of the NAO 
that there were “weaknesses in the original cost estimation”.199 We sought to establish how 
the estimates could be so far out. Dr Sims admitted that “It is fair to say that we all had 
great difficulty estimating the initial costs. As time went on we hit development problems 
and it was only natural that those costs would rise”.200 The parties involved in the project 
acknowledge that the margins were too tight, both in terms of finance and mass.201 Lord 
Sainsbury commented “Maybe we were all a bit greedy in thinking that we would try and 
get some more scientific benefits and not leave ourselves enough margin in terms of mass 
and so on to do that”.202 

87. Even allowing for the unique difficulties in costing such a complex mission, an increase 
of costs of around 57 per cent suggests a substantial underestimate in the first instance. At 
the very least, the estimates were based on the optimistic premise that partners would 
provide their services in kind. There was no doubt a strong determination to keep 
estimated costs to a minimum. Professor Pillinger was aware that he had little enough 
chance of getting Government funding for a project estimated to cost £25 million. An 
initial price tag of £45 million may well have seemed completely unrealistic to potential 
investors. We have no reason to suspect that the costs were consciously underplayed in the 
first instance in order to get the project up and running but it is clear that this 
underestimate contributed significantly to the subsequent management and other 
difficulties faced by the project. The continuing requests for further funding also put the 
Government and PPARC in the difficult position of reallocating resources in order to meet 
unplanned demand. Professor Pillinger describes the funding as being “drip–fed”.203 This 
was true, although the Government was responding to successive demands and was not 
asked for all the money up front. Had the original estimate been more realistic and had 
efforts to secure commercial sponsorship been as successful as envisaged, the Government 
and PPARC would not have had to keep providing extra funds.  

 Conclusions 

88. The UK Government and ESA were sufficiently closely involved in the project to have 
known about the difficulties it was facing. They should both have exerted pressure to 
ensure that a Heads of Agreement was signed well before July 2001. The late agreement left 
a huge amount of work to be done in a very short space of time, a fact which contributed to 
the costs and to the limiting of the scope for thorough testing of the lander, particularly the 
reconfigured EDLS. For far too long the Government failed to ensure that the nature 
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and extent of the risks were identified accurately so that the funding necessary to help 
mitigate those risks as far as possible could be provided. The failure by all parties to 
establish at the outset some quite basic elements of cost attribution accentuated 
funding difficulties. Once they became financially committed, both the Government 
and ESA took steps to monitor the project, but neither was willing or able to ensure 
that the recommendations of their various reviews were fully implemented. 

Different perceptions of risk 

89. The dual management structure for the lander might work in situations where both 
sides are confident of success and the project runs smoothly. The Beagle 2 project 
illustrates the added tensions that the dual management structure can produce when this is 
not the case. It was clear from our evidence sessions that there was a substantial difference 
in the perceived chances of success of Beagle 2 between the UK side and ESA during the 
latter stages of the project. Professor Halliday, Chief Executive of PPARC, told us that “we 
believed that there was a perfectly reasonable chance – hard to quantify – that this mission 
would work”.204 Professor Southwood told us that he considered the project to be 
“extremely high risk”.205 Risk assessment is not exact science. It is reasonable for there to be 
different estimates of the chances of success in this type of mission. What surprised us was 
that the UK side were apparently unaware of this difference in perception, despite working 
closely with ESA over many months and years. Professor Southwood did not put a figure 
on the chance of success as he saw it, but the language that he used in evidence to us clearly 
surprised the witnesses from the UK side. To Professor Halliday, “high risk” meant 
something like a chance of one in a hundred.206 He told us that “if David Southwood really 
believed that there was a one per cent chance or a 0.1 per cent chance, which is the kind of 
number hiding behind his rhetoric, if that was really true he damn well should have told 
us”.207 Dr Leadbeater added that the only time Professor Southwood expressed concern was 
not in the critical May–July 2001 period, but much later, in 2002, when a new design of 
parachute was found to be required.208  

90. For his part, Professor Southwood acknowledged a difference in perceived risk, but 
argued that the UK side was well aware of his doubts. He told us that “The British usually 
appeared more optimistic about Beagle 2’s chances of success than ESA. ESA avoided 
public comment but the ESA reporting to the Member States through SPC was 
unavoidable and at times so honest about risk and Beagle 2 that it caused written 
complaints from the British authorities”.209 He said that everyone knew his private view of 
the project: “Of course I made clear, and I think everybody knew, I thought it was 
extremely high risk but, I ask you, what would you have done with it in the spring of 
2003?”.210 He insisted that “I will tell you that privately I do not think anyone could have 
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doubted my position”.211 Lord Sainsbury took issue with this comment. He referred to the 
regular reviews and meetings at which “people are required to say what they think” and “In 
none of the papers where they were asked for a decision was there a view which said the 
Director of Science at ESA believes that this project should stop”. Dr Leadbeater 
considered that Professor Southwood, in expressing his doubts about Beagle’s viability, was 
“overstating the position of an organisation which, two minutes earlier, had signed up to a 
major agreement for the final push”.212 

91. Although he worked to help the lander succeed, Professor Southwood’s support for 
Beagle was tempered by his view of its chances. He appeared to take the view that if the 
British wanted to try to land Beagle 2 on Mars with very little chance of success, that was 
their concern, as long as it did not jeopardise the orbiter. In our view, his responsibilities 
extended beyond the orbiter, to include the instruments it carried. We agree with Professor 
Halliday that he had a responsibility to give his best advice to the Beagle 2 team, formally in 
meetings, not just privately or behind the scenes. If ESA made it clear that it thought the 
chances of success so low that it was not worth pursuing, the UK side would have had to 
respond to this. Lord Sainsbury acknowledged that any such view would have been taken 
“very seriously indeed”.213 Relations between ESA and the UK side were strained by 
different attitudes towards the lander. Professor Southwood clearly had very strong 
doubts about the lander’s chances of success. He should have made these reservations 
clear – formally – in order that they could be addressed. 

Who was in charge? 

92. The separate management of the orbiter and lander and consequent complex lines of 
responsibility made it difficult to establish who was actually able to take a decision on 
whether Beagle 2 should be part of the mission. Professor Pillinger and his team could have 
taken a decision if they did not think that there was a realistic chance of the project 
working. But Professor Pillinger never had any doubts. Lord Sainsbury also had a say, as 
the principal financial supporter of the project on behalf of Government. Had he not 
agreed to provide more funds when needed, it would have been extremely difficult for the 
project to proceed. In fact, Lord Sainsbury told us that there were two occasions when 
there was a possibility that the project would be stopped. The first was in 1999 after the first 
evaluation when he took the view that, in spite of tight time, mass and budgetary 
constraints, the project was “doable and it was sufficiently exciting to get a decision to go 
ahead”.214 The second occasion was in July 2001 when, after a succession of overruns, the 
estimated final cost had increased to £42.5 million. The Minister took the view that, in the 
light of the money already committed, it was right to provide the funding necessary to save 
the project, but with a firm Heads of Agreement in place. He told us that: “It could have 
been a decision where I should have said, ‘No, this it too tight, we are going to take too 
many risks in the end and you should cut it off at this point’”.215  
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93. The third party was ESA. Professor Southwood explained that the UK was responsible 
for ensuring that the performance of the lander was sufficient for it to be included in the 
Mars Express mission. He felt that he only had the authority to refuse flight if there was 
proof of detrimental effects to Mars Express or its launcher.216 We were surprised to hear 
that he, as mission manager, did not think it was possible for him to stop the lander joining 
the mission, whatever his feelings on its chances of success. He said that it was not his 
decision to cancel and that he had no authority to do so: “I had to cede responsibilities to 
the British, who were managing it”.217 This may have been the formal position, but it was 
clear that in practice he had a considerable influence on its chances of making the mission. 
When he became Director of Science Programmes at ESA on 1 May 2001 he was 
apparently surprised to find that the project had made it so far. He told us that “I came in 
and within 15 days I had decided that this thing—it was very frustrating because I wanted it 
to be successful—was not going to work; I thought it would be a failure then”.218 He 
believed that ESA should show itself willing to stop the project and he sought to produce 
convincing evidence that Beagle 2 should not be continued unless there were major 
managerial changes.219 He states that “I could not prove incontrovertibly that the lander 
would fail before the fact—nor did I believe it would”.220 There seems to be some confusion 
here as to whether or not, in mid–2001, he thought the lander would fail. Nonetheless, 
Professsor Southwood was successful, along with the UK Government, in forcing change 
in the shape of the Heads of Agreement. Had the UK Government not agreed to provide 
additional funding and had the management structure not been improved, he said that he 
would have taken the option of proposing cancellation. 

94. Any recommendation not to accept the lander would have been extremely 
controversial, given the amount of money already committed and the design of the orbiter 
to accommodate a lander. Professor Southwood took the view that after the Heads of 
Agreement had been signed, “it was not possible to cancel Beagle 2 but […] its delivery was 
going to be problematic”.221 We agree that any decision to cancel Beagle after 2001 for any 
reason other than overwhelming evidence that it could not succeed would have been 
politically extremely difficult. There was no such evidence. The lander was certainly high 
risk but there was no suggestion that it did not have a chance of success. By failing to 
subject the lander to sufficiently rigorous scrutiny in its early stages and to provide the 
necessary support, ESA and the UK Government left themselves with few options when 
the project ran into serious problems. The decision to allow the lander to proceed in 
2001 was the right one. It was also the only one realistically available. 

 Collective responsibility 

95. Those who take decisions have a responsibility to stand by them. As Lord Sainsbury 
put it, candidly and perhaps rather pointedly, “if it had been successful we would have all 
claimed credit for it, and given that it was not successful we should all collectively share 
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in what I think were some of the misjudgements made”.222 Professor Southwood took 
responsibility on behalf of ESA for the project only in May 2001 and may not therefore 
feel personally responsible for some of the earlier decisions on Beagle with which he may 
have disagreed. This change in personnel does not alter the role of ESA. ESA was not a 
disinterested carrier of a foreign enterprise. ESA had called for proposals for Mars 
landers in 1997 and selected Beagle 2, in preference to two other bids, in 1998. It had 
allowed the project to proceed when it failed to meet key milestones and had stepped 
in to provide funding when the project was in trouble. It was part of the project. It 
cannot dissociate itself from the fate of the lander after the event. We commend 
Professor Pillinger and his team for the enthusiasm with which they conceived and 
pursued the project. For the sake of future space programmes, however, they should 
also learn the management lessons laid bare by Beagle 2. 
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5 Impact of Beagle 2 

Aims of Government support 

96. In assessing the performance of Government agencies in supporting the Beagle 2 
project it is important to recall the rationale underlying the decisions to support it, as they 
went considerably beyond the pure science case. The Government lists its reasons for 
supporting the project as follows: 

 its intrinsic scientific value, confirmed by peer review in PPARC and at ESA; 

 its industrial significance to the space sector; 

 its wider potential in promoting interest and understanding of science and 
engineering to the general public. 

The full value of the industrial and scientific benefits stemming from Beagle 2 can only be 
realised in the context of the UK’s participation in future lander missions and projects. 
Participation in ESA’s Aurora programme is discussed in paragraphs 102–109 below. 
There are also other benefits arising from the Beagle project, regardless of further UK 
involvement.   

Scientific spin-offs 

97. Because of the severe mass constraints on the lander, the Beagle 2 team were required 
to miniaturise the instruments it carried to a degree not previously seen. Some of the 
instrumentation developed also has important uses outside the space sector. The Gas 
Analysis Package (GAP) was developed as a sample processing system feeding a miniature 
mass spectrometer weighing only 1.62 kg.223 This has huge potential for use in the medical 
sector. The Open University and the Wellcome Trust are working to adapt the GAP 
carried on Beagle 2 for clinical applications. Also, the X-Ray instrument developed by the 
University of Leicester is being trialled for use as a portable geological survey device for use 
in developing countries.224 A specialised clean room was required to ensure that the 
construction of the lander was free from terrestrial contamination because none of the 
participating partners had facilities to meet the requirements of international planetary 
protection regulations.225 This world class facility, built in rapid time at the Open 
University, is now available for the scientific community at large. The scientific outputs of 
the programme are not confined to the PPARC academic community. The earth sciences 
and life sciences stand to gain substantially from the exploration of Mars whilst the 
robotic–related technologies and lab-on-a-chip instruments used in the project have wider 
applications on Earth.   
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Public understanding of science 

98. Perhaps the most striking achievement of the Beagle 2 mission was the way in which 
this science story captured the attention of the public and sparked huge interest in space 
exploration more generally. The mission was the subject of television documentaries, 
countless newspaper and journal articles—not only in the scientific press—and news 
coverage. Much of the credit for this must go to Professor Pillinger for his persistence and 
innovative approach to attracting interest in, and financial support for, the project. The 
timing of the landing for Christmas Day, when the news agenda is generally light, was also 
a potential advantage. The overall impact of the project on public attitudes to science and 
space exploration is difficult to judge. There is evidence from opinion surveys that suggests 
public interest in space is growing, particularly among the young, and that there is strong 
support for robotic missions in general, and, specifically, for another attempt at a Mars 
landing. The British public thought that it was worth attempting.226 Each of the Research 
Councils spends a small proportion of its funds—usually no more than £2 million per 
annum (less than 1 per cent)—in promoting public understanding and engagement with 
science. We have consistently called for such activities to be enhanced and better co-
ordinated. We have also emphasised the wider benefits to the UK that can stem from 
participation in high profile scientific projects and the hosting of international facilities in 
this country. We welcome the fact that the Government recognised the wider benefits of 
Beagle 2 in citing public understanding of science goals as one of the factors 
contributing to its support for the project. 

99. Measuring the value of such activities is always difficult. OST is currently implementing 
a programme of actions stemming from its public consultation on the British Association 
for the Advancement of Science’s (BA) Science in Society report. An evaluation of the wider 
impact of UK involvement in space programmes could be included in these actions to 
provide the Government with a yardstick by which to judge success and to inform future 
decisions on support for involvement in similar projects. Our view is that the high public 
profile and ambitious nature of the Beagle 2 project is likely to have generated an interest in 
science that countless Research Council programmes could never match. We recommend 
that in future decisions on support for collaborative and UK-led projects the 
Government sets out the weight it assigns to the wider public benefits as well as the 
economic analysis. 

Education  

100. The OU has developed foundation course material and published books relating to 
the Beagle 2 project. BNSC worked with teachers and industry to develop a set of lesson 
plans suitable for use in the school curriculum. This has led to “substantial” follow-on 
interest in existing space programmes and will be a model for future lesson plans.227 
Astrium sponsored a competition in schools targeted at children yet to select their GCSE 
subjects.228 According to Dr Murdin, “Educational development was one of the undoubted 
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successes of Beagle 2” and the Government reports that the education objective was 
successfully met.229 In previous inquires we have called for the teaching of science to be 
more closely related to topical issues and for it to be taught in a more inspiring way.230 The 
Beagle 2 mission provided an excellent opportunity for schools to demonstrate an 
imaginative approach to the teaching of science. Although we are not aware of any survey 
of use, it is clear that many schools responded positively. Children up and down the 
country will have been inspired both by the attempted landing and by the spectacular 
pictures of Mars provided by Mars Express and by the NASA mission. There may also be 
an impact on higher education, with astronomy and other physical sciences being seen as 
more attractive to greater numbers of students. We commend the efforts of the 
Government and others to use the Beagle 2 project as a tool for science education. We 
recommend that the use made of the lessons devised is monitored and that, if 
successful, similar approaches are adopted with other high profile science missions. 

Future participation in ESA programmes 

UK’s standing in planetary exploration 

101. One of the three objectives of the UK’s space strategy is “enhancing the UK’s standing 
in astronomy, planetary and environmental sciences”.231 Dr Murdin’s evidence suggests 
that the Beagle 2 project did little to enhance the popularity of UK planetary science 
amongst certain European counterparts. He says “The criticism of the Beagle project is 
worrying to members of the UK space community, who fear that Pillinger’s unorthodox 
methods and the high-profile Beagle failure will damage space science in this country. On 
the other hand the Beagle attempt is also respected”.232 We have already referred to the 
tensions created with national partners over the promotion of the lander as a specifically 
British rather than European project but the fact that the UK proposal won the 
competition for the lander underlines the strength of the UK in planetary exploration.233 
These issues are likely to have to be considered in the context of future UK participation in 
European space programmes. 

The Aurora Programme 

102. The ESA’s Aurora Programme for solar exploration was conceived in 2000, following 
a mandate by European Ministers to prepare for the next steps in human exploration. The 
UK contributed £1 million to the progamme in 2001 to participate in its project definition 
phase. The Aurora Programme has two main objectives: 

 a primary objective to create, and then implement, a European long-term plan for the 
robotic and human exploration of the solar system, with Mars, the Moon, and the 
asteroids as the most likely targets; and 
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 a secondary objective to search for life beyond earth, using sophisticated and newly 
developed scientific instruments to investigate this possibility. 

The initial programme will consist of: 

 a lander demonstrator (EDLS demonstrator); 

 Exo-Mars: a rover and laboratory to search for signs of life; and 

 Mars Sample Return: a mission to take samples and return them to Earth for further 
analysis.  

103. The dates for these missions are not yet set in stone but ESA’s current plans are to 
send a rover to Mars in 2009. If successful, it is possible that the sample return mission 
could be launched as early as 2011. The aim is for the programme to culminate in a human 
expedition to Mars by 2033. The Programme will adopt a “step-by-step” approach, with 
Member States committing themselves only to successive five year periods of the 
programme, with the option to change the level of participation—or indeed pull out 
completely—at the end of each period. 

104. All ideas for exploratory missions and scientific research will be assessed for feasibility 
and sent to Aurora’s Exploration Programme Advisory Committee for further review. 
Once exploration missions, and associated technologies, have been approved, industry will 
be invited to tender for the work required, with the Aurora Programme Committee 
following each stage of each project to ensure that everything is proceeding to plan.  

105. The procedure for participating in the Aurora programme means that there is no 
prospect of ESA simply repackaging and refining the technologies developed by the Beagle 
2 team for use on future missions. The consortium would have resubmit its proposals for 
instrumentation. The Beagle 2 consortium partners are in a strong position to succeed in 
future competitions and indeed are already involved. PPARC has allowed the team to use 
some residual funding to allow it to prepare for any future bids.234 Astrium report that the 
Beagle 2 experience has enabled UK industry to take the lead in three and to participate in 
three other studies awarded by ESA for planned Aurora missions.235 Dr Clemmet believes 
that UK industry is “now in the leading position in Europe” for future planetary surface 
exploration.236 Despite the lander’s failure to communicate since launch, the consortium 
partners were successful in developing instruments and systems which could be used in 
future missions. These include miniaturised integrated electronics, robotic arms, time-
critical software and parachute design.237 The UK is acknowledged to be strong in many of 
the science areas included by the Aurora programme, and world leading in some. The 
partners in the Beagle consortium are keen to build upon their work in constructing the 
instruments and the lander, although the Aurora programme is not the only option. One 
member of the consortium reports that organisations in the US and Canada have “courted” 
the Beagle 2 team.238 Dr Healy told us that it would be “a complete waste of all the money, 
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time and energy that has been put into Beagle if that were the end of it, if we do not go into 
Aurora or something like that”.239 We share this view.  

106. The Government agrees that UK scientists are now in “a strong position” for future 
collaborative projects and that the reputation of UK scientists and engineers has been 
enhanced.240 It concludes that “the initial industrial objectives have been met. UK firms 
have been positioned to take roles in ESA’s next generation exploration programme 
Aurora and to contribute to international opportunities, eg. NetLander, the US exploration 
initiative”.241  

107. The acceptance of the recommendations of the ESA/UK Commission of Inquiry 
indicate that there will be no repeat of a national lander riding on an ESA mission. 
Although there is much negotiating to be done on the development of the Aurora 
programme, we understand that ESA will take responsibility for the management of future 
landers and rovers once the successful bid has been accepted. There will be no UK-led 
Beagle 3. Professor Southwood confirmed “You would have to call Beagle 2 European if it 
were done by me”.242 Given the experiences of Beagle 2, it is highly unlikely that the 
Government would fund any lander managed separately from the main mission, but the 
provision of the support necessary for the UK to play a prominent part in the design and 
build of future landers and rovers is a realistic option. In the light of its experience, the 
Beagle 2 consortium would no doubt be in a strong position to make any future bid very 
competitive in terms of the science offered. We hope that the uneasy relationship the 
Beagle 2 consortium had with ESA does not colour ESA’s view of the desirability of 
future collaboration.  

108. The Government has not yet taken firm decisions on levels of UK participation in the 
different aspects of the Aurora programme. The Government told us that it plans to 
participate in the preparatory phase of the Aurora programme in order to help UK 
academic and industrial interests to shape the programme to meet UK priorities.243 ESA 
required €25 million to continue the preparatory phase until decisions can be taken at the 
next Ministerial Council meeting, planned for June 2005. The deadline for contributions to 
this sum from Member States was 30 September 2004. The following day, PPARC 
announced that it had committed £3.5 million towards the European Preparatory Space 
Exploration Programme, with a further £1.5 million put aside for either UK preparatory 
activities or as additional contributions to ESA.244 It is not clear yet how this compares to 
contributions from other partners but Lord Sainsbury expects that this sum will put the 
UK among the leading contributors.245 This funding will ensure that the UK is fully 
engaged in the design of the early missions and their scientific payload. Firm financial 
requirements will depend upon the missions and programmes agreed at the ESA 
Ministerial Council.246 At present, it is estimated that the full cost of participation in the 
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Aurora programme proper is likely to be in the region of £25 million per annum over the 
first five years at least.247 This is around double the £10–13 million per annum over the 
2003–08 period that PPARC has earmarked for projects related to the search for life 
elsewhere. It would also represent just over eight per cent of PPARC’s budget for 2004. 
This would be in addition to the £47 million subscription to ESA for this year. It is 
therefore unlikely that PPARC alone would be able to fund full participation in the Aurora 
programme without further additional funding from the 2004 Spending Review, which we 
understand is being sought. Decisions on the allocations by OST to each of the Research 
Councils following the 2004 Spending Review are not expected until the early part of 2005, 
somewhat later than the usual November announcement. 

109. Important decisions need to be made in the near future about UK participation in the 
future of European space exploration. One key consideration will be the extent to which 
the objectives of the Aurora programme match those of UK space policy. Lord Sainsbury 
has sounded cautiously optimistic on this score. At the 2004 Farnborough Air Show he 
said, “I have great hopes that it [Aurora] will develop into a proposal that will offer the UK 
an opportunity to meet our objectives, with a strong focus on robotic exploration”.248 
Although the Science Minister has not ruled out the possibility of UK involvement in the 
long term Aurora goal of human exploration, the additional costs are not thought at 
present to add sufficiently to the scientific benefits that can be achieved by robotic 
exploration. This goal is still some way off and there is much in the early part of the 
programme which matches up with the Government’s current policy on space exploration. 
PPARC has consulted widely on participation in the programme and concluded that there 
is a high scientific value in involvement at least up to the point of a Mars sample return 
mission.249 PPARC has to make its decisions on funding in the light of its other funding 
priorities and the Spending Review allocations for 2004 and future years. Its remit requires 
it to focus on scientific rather than industrial goals, although interaction with industry is 
now becoming more intensive. We have frequently referred to the long history of cutting 
edge British science failing to attract the support necessary to stay in front and failing to 
transfer scientific knowledge into commercial success. We would not like to see 
interplanetary exploration added to the list. The scientific advantages in relevant 
technologies gained by the Beagle 2 mission should not be wasted. In this context, we 
welcome the UK’s full participation in the preparatory phase of ESA’s Aurora space 
exploration programme. We hope that this engagement at the outset will help the UK 
shape the content of the programme and gain substantially from it in terms of 
industrial and academic participation. In view of wider considerations relating to the 
educational, industrial and science in society agenda, we believe that Government, not 
just PPARC, should ensure that UK plc is in a position to build on the scientific base 
established by the Beagle team and to support participation in future planetary 
exploration missions, on a well defined multinational basis. OST and DTI should 
examine the case for UK participation from the point of view of their different 
objectives and provide the appropriate support, to add to that of PPARC, in a co-
ordinated way. 
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6 Publication of Commission of Inquiry 
Report 
110. The Commission of Inquiry was jointly established by Lord Sainsbury and the 
Director General of ESA in February 2004 to investigate the circumstances and possible 
reasons that led to the loss of the Beagle 2 mission. It looked at the possible programmatic 
and technical shortcomings and sought to provide recommendations for the future rather 
than to “assign individual responsibilities”.250 The Report was compiled by the ESA 
Inspectorate and the nine strong inquiry team comprised ESA members and outside 
consultants, including John Casani. It conducted a series of interviews with the project 
team for six days over a three month period.251 None of the project team has seen a copy of 
the report, although they have been briefed on its findings.  

111. The Government evidence describes the decision to publish only the 
recommendations of the report, as follows: 

“Having considered the relevant factors, it has been decided to withhold the full 
report under the following exemptions in Part II of the Code of Practice on 
Access to Government Information: 

Exemption1—Defence, security and international relations. 
The full report contains confidential matters involving other member states 
and material which has been provided in confidence by the European Space 
Agency (although, without disclosing the full report, they have agreed to the 
release of recommendations from it which are now in the public domain). 

Exemption 4—Law enforcement and legal proceedings.  
There are potential, if not actual, ongoing legal disputes and disclosure of the 
full report could have a possible impact in that context. 

Exemption 13—Third party's commercial confidences.  
The circumstances arising from the Beagle 2 events will relate to commercially 
confidential matters between UK firms and other interested parties.”252 

The Report itself states that: “The work of the Commission of Inquiry will remain 
confidential until an official release of the findings authorised by both the UK Minister for 
Science and Innovation and the Director General of ESA. All members will sign a non-
disclosure agreement”.253 Professor Southwood told the Committee that he had no 
personal objection to the report being published but indicated that it was ESA policy not to 
publish internal inquiry reports.254 
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112. In our view the Government’s arguments for not publishing the report are weak. To 
take the first reason first, we cannot see anything in the report which could be said to 
adversely affect international relations. Whilst some of the negotiations and reviews during 
the project may have taken place in private meetings, there is nothing in the report which 
seems to require confidentiality on this score. There are strong reasons in favour of 
publication: ESA receives significant public funding from its Member States. Taxpayers, 
and in particular the space research communities, in those countries are entitled to know 
how it is being spent. From a UK perspective, the public accountability argument carries 
even more force, given the amount of public money that DTI eventually contributed. The 
UK side was, quite reasonably, very keen to tell everyone about the Beagle 2 project when it 
was seeking publicity for it prior to launch. It should not be shy about saying what went 
wrong. Lord Sainsbury has made some effort to do so, from his point of view, but is not in 
a position to evaluate the technical aspects of the mission.  

113. With regard to the legal reasons for non-publication, we understand that no such 
proceedings have begun. If there were such proceedings active, there would be a case for 
non-publication of those parts of the report which would be relevant, but it is an absurd 
and unsustainable principle to use the potential for future legal action as a justification for 
non-publication.    

114. The commercial confidentiality argument is also thin, especially in the light of the 
publication of the Lessons Learned Report by the Beagle 2 project team. This contains very 
detailed information on the technologies and tools developed, their testing, operation and 
cost. This information, some of which is no doubt of commercial value, was volunteered by 
the parties involved in order to benefit future missions. No company objected to the 
publication of any part of this report.255  

115. The decision not to publish the report was only taken on 21 April 2004. If it was one 
of ESA’s routine internal inquiries, which do not get published, there would have been no 
need for such a decision to be taken. The difference in this case was that this was both an 
ESA and UK mission, and that the UK Government commissioned the review in 
conjunction with ESA. The normal procedures therefore did not apply. It would have been 
possible to seek the permission of participants to publish the report in full.  

116. The published recommendations of the Report are sensible and helpful, and should, if 
they are followed closely, provide a better chance of success for future missions. But they 
do not give the full picture of how the mission got into such difficulties and reveals little 
about the relationship between ESA and other parties. If there was a genuine desire to 
publish the findings of the report, but concern over commercial confidentiality, an edited 
version could be published, with sensitive parts removed. Lord Sainsbury suggested that 
this would in fact be difficult, given the nature of the report.256 We disagree. We are not 
persuaded that the reasons presented by the UK Government give the whole story, We 
suspect that there were strong political reasons for the report to be kept internal. Whilst it 
avoids direct personal criticism, it nonetheless does not present a picture of mission 
management that ESA would necessarily be content to advertise. A decision not to publish 
limits any embarrassment. The avoidance of political discomfort is not, under the 
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Government’s Code of Practice on Access to Government Information, sufficient reason 
for not disclosing information. The decision not to publish the Commission of Inquiry’s 
report in full was based on the sensitivities of the parties involved rather than any 
convincing legal or commercial considerations. This is an affront to accountability. We 
recommend that the full report be published without delay. 
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7 Conclusion 
117. The complex story of Beagle 2 can be summarised fairly simply. Professor Pillinger 
saw an opportunity for an exciting scientific project and he and his colleagues pursued it 
with great enthusiasm, energy, and considerable success, beating competition from other 
proposed landers. ESA saw the lander as a means of enlivening an otherwise unambitious 
mission to Mars but was not prepared to adjust the mission to give the lander the high 
priority that its science and profile might have merited, had it been part of an ESA mission 
from the start. The UK Government provided moral and financial support to the project, 
but not quickly enough. It also tried to convince ESA to contribute more and then was left 
to bail out the project when it was faced with financial difficulties. There were management 
failings and unrealistic cost estimates during the project, for which all parties involved 
must shoulder some responsibility. Some of them have already done so. In spite of the 
reservations in ESA that have subsequently been aired, it would be wrong to give the 
impression that the project was doomed to failure. The short time scale and funding 
difficulties may have increased the risks of an already risky project, but there was still, as far 
as we know, a realistic chance of success when the Mars Express was launched. After two 
technical inquiries no faults or systems errors that could have caused its failure have been 
found, although the lack of a communications capability during the lander’s descent means 
that information is limited. On another day, the lander might have made it. Many have 
their theories, but the likelihood is that we will never know why it failed to land as planned 
and communicate with Earth. There are nonetheless considerable benefits emerging from 
the project, in terms of the development of the technologies used for other purposes and in 
the stimulating effect the project had on UK space science and the promotion of careers in 
science to a young audience. 

118. It would be easy with the benefit of hindsight to criticise the Government for 
supporting a project which, in the eyes of the watching public at least, was a spectacular 
failure. We believe that, once committed, the Government was right not to withdraw 
funding, but instead to try to find ways of improving the chances of success. The costs of 
withdrawing in 2001 would have been high, not only in purely financial terms but in terms 
of the reputation of UK science within ESA and beyond. The Government would no doubt 
have attracted considerable criticism from the scientific community and indeed from this 
Committee. Our criticisms are based on the failure of the Government to provide an 
adequate guarantee of support early enough to give it the maximum chance of success and 
its failure to engage, with ESA, in sufficiently close monitoring of the progress of the 
project in its early stages.  

119. Was the £25 million well spent? Both Lord Sainsbury and Professor Southwood 
thought so.257 We are prepared to agree, provided that the opportunities presented by the 
Beagle 2 mission are not wasted. The early signs are encouraging. The failure of the mission 
has not blunted the enthusiasm of the Beagle 2 consortium to try again and PPARC has 
given a financial commitment to continue to support UK engagement in ESA’s space 
exploration programme. We hope that the UK Government as a whole will be similarly 
positive about UK participation in another Mars mission and believe that it should provide 
the necessary long term financial commitment to ESA’s Aurora space exploration 
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programme to enable the UK to reap the full benefits that the Beagle 2 mission 
undoubtedly sowed.  
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Conclusions and recommendations 

1. We welcome the establishment in the 2004 Spending Review of a strategic fund to be 
allocated by the DGRC but are not persuaded that it will rectify the serious 
weaknesses which the Beagle 2 project highlighted in the Government’s capacity to 
respond to sudden demand. In the absence of other funding streams to cater for such 
demand, we recommend that the Government considers earmarking this fund 
primarily for major projects and facilities. (Paragraph 33) 

2. BNSC was ill-advised to rely upon ESA to bail out the project if it ran out of money 
rather than seeking to establish with ESA and others firmer financial arrangements at 
the outset. (Paragraph 37) 

3. We commend the Government, and in particular the Minister for Science and 
Innovation, for being enthusiastic about the Beagle 2 project. It was an exciting 
scientific opportunity with the potential to put the UK at the forefront of space 
exploration. The Government should not be shy about taking risks in science if the 
potential benefits are there. In our view, this was a risk worth taking. Having taken 
this decision, it was then up to the Government to fund it properly. (Paragraph 39) 

4. The UK Government gave the Beagle 2 project moral support but initially took on as 
little financial responsibility as it could to ensure that the lander was not thrown off 
the Mars Express mission. The absence of a commitment from the Government at 
the outset to provide the necessary funding to support the project in full made it less 
credible in the eyes of ESA and its Member States, not to mention potential backers 
of the project, the UK scientific community and the public. (Paragraph 45) 

5. The ESA leadership responded positively and flexibly in 2000 to the financial 
difficulties in which the Beagle 2 team found itself and helped to keep the project 
alive. However, there appears to have been a latent resistance among Member States 
to the British-led lander, no doubt in part due to a perception that this was an 
exercise in promoting UK national scientific interests. This made it difficult for the 
ESA secretariat to push for more funds when the project met further difficulties, 
although we are not persuaded that every effort was made on this front. (Paragraph 
50) 

6. The failure of the project’s backers to provide the necessary funding for full testing 
had a major impact on the ability of the project team to mitigate risks, delaying 
development and testing until less than two years before the final launch date. It 
added significantly to the risks already associated with the project. (Paragraph 54) 

7. We conclude that the pursuit of sponsorship income was an innovative and 
necessary attempt to meet the funding gaps which were evident in the programme 
from an early stage. But it did nothing to encourage a realistic assessment of the risks 
of the project or an open dialogue between participants. It also affected the credibility 
of the project, which had an impact on the degree of support for it in some quarters. 
Whilst in the right circumstances there may be a place for commercial sponsorship 
in such missions, we believe that in this case the DTI should have been focussing its 



60    Government support for Beagle 2 

 

efforts on finding sufficient funding for the project rather than relying upon the 
securing of commercial sponsorship. We recommend that in future the DTI is 
extremely cautious about part-funding projects which are reliant to a significant 
degree on the future attraction of commercial sponsorship. At the very least, DTI 
needs to satisfy itself of the availability of sufficient funding in the event that 
commercial avenues prove unproductive. (Paragraph 59) 

8. Had a Mars lander been part of the original mission, and managed by ESA, we 
suspect that it would have been given a priority commensurate with its potential 
scientific output, with mass levels tailored accordingly to give it a greater chance of 
success. (Paragraph 65) 

9. Given the importance of the interface between lander and orbiter and the 
importance of the former to the mission as a whole, it was remiss of ESA not to 
ensure that it had the role of at least a close observer from the outset of the Beagle 2 
project. (Paragraph 66) 

10. It is extremely disappointing that ESA, the UK Government and the project team 
were unable to co-operate in such a manner as to give the lander the maximum 
possible chance of success. We believe that both the Beagle 2 project team and the 
UK Government should have done more to persuade ESA to take greater 
responsibility for managing the lander project, if necessary, at the expense of some 
UK ownership. For its part, ESA should not have been influenced so much by the 
apparent attraction of getting a lander for free, albeit at the expense of European 
ownership. It should now recognise that this was a mistake and ensure that it takes 
full management responsibility for similar future missions. (Paragraph 69) 

11. Had ESA implemented the lesson of earlier failed missions on the importance of 
communication between lander and orbiter, it would have secured a vast amount of 
information which could have been used to help establish what happened to the 
lander and therefore to reduce the risk of future failures. It is a pity that this lesson 
had not been learned from two previous missions. (Paragraph 70) 

12. The project went well beyond the normal scope of the work of a Principal 
Investigator. The consortium leadership was understandably keen to maintain 
control over what was very much the team’s own initiative, which was pursued with 
admirable determination and considerable success. The team was perhaps unduly 
reluctant to accept that the project as a whole may have benefited from greater 
involvement from ESA, which could have provided it with the necessary financial 
resources. It was the absence of the guaranteed funding that made a formal 
agreement between participating parties difficult to achieve. This in turn was a 
fundamental weakness in the project management. (Paragraph 75) 

13. The establishment of the Casani review was a useful means of gaining an 
independent assessment of the project. Having commissioned it, ESA should have 
taken greater responsibility for implementing the most important of its 
recommendations in full. (Paragraph 79) 

14. For far too long the Government failed to ensure that the nature and extent of the 
risks were identified accurately so that the funding necessary to help mitigate those 
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risks as far as possible could be provided. The failure by all parties to establish at the 
outset some quite basic elements of cost attribution accentuated funding difficulties. 
Once they became financially committed, both the Government and ESA took steps 
to monitor the project, but neither was willing or able to ensure that the 
recommendations of their various reviews were fully implemented. (Paragraph 88) 

15. Relations between ESA and the UK side were strained by different attitudes towards 
the lander. Professor Southwood clearly had very strong doubts about the lander’s 
chances of success. He should have made these reservations clear – formally – in 
order that they could be addressed. (Paragraph 91) 

16. By failing to subject the lander to sufficiently rigorous scrutiny in its early stages and 
to provide the necessary support, ESA and the UK Government left themselves with 
few options when the project ran into serious problems. The decision to allow the 
lander to proceed in 2001 was the right one. It was also the only one realistically 
available. (Paragraph 94) 

17. ESA was not a disinterested carrier of a foreign enterprise. ESA had called for 
proposals for Mars landers in 1997 and selected Beagle 2, in preference to two other 
bids, in 1998. It had allowed the project to proceed when it failed to meet key 
milestones and had stepped in to provide funding when the project was in trouble. It 
was part of the project. It cannot dissociate itself from the fate of the lander after the 
event. We commend Professor Pillinger and his team for the enthusiasm with which 
they conceived and pursued the project. For the sake of future space programmes, 
however, they should also learn the management lessons laid bare by Beagle 2. 
(Paragraph 95) 

18. We welcome the fact that the Government recognised the wider benefits of Beagle 2 
in citing public understanding of science goals as one of the factors contributing to 
its support for the project. (Paragraph 98) 

19. We recommend that in future decisions on support for collaborative and UK-led 
projects the Government sets out the weight it assigns to the wider public benefits as 
well as the economic analysis. (Paragraph 99) 

20. We commend the efforts of the Government and others to use the Beagle 2 project as 
a tool for science education. We recommend that the use made of the lessons devised 
is monitored and that, if successful, similar approaches are adopted with other high 
profile science missions. (Paragraph 100) 

21. We hope that the uneasy relationship the Beagle 2 consortium had with ESA does 
not colour ESA’s view of the desirability of future collaboration. (Paragraph 107) 

22. We welcome the UK’s full participation in the preparatory phase of ESA’s Aurora 
space exploration programme. We hope that this engagement at the outset will help 
the UK shape the content of the programme and gain substantially from it in terms 
of industrial and academic participation. In view of wider considerations relating to 
the educational, industrial and science in society agenda, we believe that 
Government, not just PPARC, should ensure that UK plc is in a position to build on 
the scientific base established by the Beagle team and to support participation in 
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future planetary exploration missions, on a well defined multinational basis. OST 
and DTI should examine the case for UK participation from the point of view of 
their different objectives and provide the appropriate support, to add to that of 
PPARC, in a co-ordinated way. (Paragraph 109) 

23. The decision not to publish Commission of Inquiry’s report in full was based on the 
sensitivities of the parties involved rather than any convincing legal or commercial 
considerations. This is an affront to accountability. We recommend that the full 
report be published without delay. (Paragraph 116) 
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Formal minutes 

Wednesday 13 October 2004 

 
Members Present 

 
Dr Ian Gibson, in the Chair 

 
Paul Farrelly  Mr Tony McWalter 
Dr Evan Harris  Geraldine Smith 
Dr Brian Iddon  Bob Spink 
Mr Robert Key  Dr Desmond Turner 

 
 

The Committee deliberated. 

Draft Report (Government support for Beagle 2), proposed by the Chairman, brought up 
and read. 

Ordered, That the draft Report be read a second time, paragraph by paragraph. 

Paragraphs 1 to 119 read and agreed to. 

Ordered, That the provisions of Standing Order No. 134 (Select committee (reports)) be 
applied to the report. 

Resolved, That the Report be the Twelfth Report of the Committee to the House. 

Ordered, That the Chairman do make the Report to the House. 

Ordered, That the Appendices to the Minutes of Evidence taken before the Committee be 
reported to the House. 

 

 

 

 

[Adjourned till Thursday 14 October at half past Nine O’clock. 
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Oral evidence

Taken before the Science and Technology Committee

on Monday 5 July 2004

Members present:

Dr Ian Gibson, in the Chair

Paul Farrelly Mr Tony McWalter
Dr Brian Iddon Bob Spink
Mr Robert Key Dr Desmond Turner

Witnesses: Professor Colin Pillinger, Planetary & Space Sciences Research Institute, Dr Mike Healy,
Director, Earth Observation, Navigation & Science, EADS Astrium Limited, Mr Mike Rickett, former
Director, Earth Observation and Science Division, Astrium Limited, and Dr Mark Sims, Space Research
Centre, University of Leicester, examined.

Q1 Chairman: Thank you very, very much for Q3 Chairman: The money dribbled out, did it not; it
did not come in one big cheque or one big hand-out?coming along. Beagle has fascinated us all for some
Do you think that made a diVerence to the successtime and we are very interested in asking you a few
of the project?questions about the project and the future and so on.
Professor Pillinger: It would have been nice to haveThank you all for coming, because I know you have
had the money all at the beginning.all played a major part in the project. It is not our

remit, although some Ministers might like it, to go
Q4 Chairman: Did you ask for it?out to Mars as a committee and look for the thing;
Professor Pillinger: No, we never asked for all thewe are not trying to find Beagle or anything like that
money at once.or exactly why it failed really. We have seen the

report of the commission of inquiry and looked at
Q5 Chairman:Why not? I would have.the issue through that. We understand the
Professor Pillinger: Because we believed that if werestrictions that are placed on parts of that. We are
asked for a large sum ofmoney all in one tranche, wereally interested, as guardians of the public money,
would have been told “no”. We did try to convinceas a select committee, to know how it was used in
them a little bit at a time; and of course there was asupport of the project, looking at how any similar
diYculty in that nobody ever believed that theymissions might be supported by the government in
carried the entire budget for a project like this. Thethe future, the lessons to learn, the research
industrial partners would never be funded bycommunity in future that would be involved in it,
PPARC, in the same way as the scientists wouldand what we have found out. We know of course
never be funded by the DTI; so we tried to put thisthat Beagle 3 is being talked about, so that will also
thing together in bits, ourselves at the OU, then tobe part of our inquiry and our questioning. Thank
Astrium—MMS as it was.you very, very much for coming. We will try to keep

our questions short, so that it gives you all a chance
Q6 Chairman: So if I said you were cobbling it allto give short answers. Do you agree with the former
together, would that be a fair description?UK representative at ESA, Paul Murdin, when he
Professor Pillinger: I would not use the wordsaid that the Government did all the right things for
“cobbled”, but—Beagle? Colin, would you like to take that?

Professor Pillinger: I think the Government
Q7 Chairman:What would you say?supported us very well after wemanaged to persuade
Professor Pillinger: We did try to put it together bitthem it was worth supporting us.
by bit, like a jigsaw puzzle, including the
sponsorship.

Q2 Chairman: How did you persuade them, and Q8 Chairman:Would any other panellist like to add
why? to that in any way, as to how they saw the
Professor Pillinger: I was absolutely convinced that contribution by the Government to the project?
the science was world-class, and of course I had 20 Howwould you describe it in your lighter moments?
years of background onwhich I had built it. It would Dr Healy: The approach to the funding overall was
have been very easy to accept a Government “sorry, probably more innovative than the project team
there are not any funds available for this” in 1997, would have liked. We would have liked a much
when I first went to them. Many other projects have simpler structure, where there was one big cheque
been told that there are no funds in the budget, and written at the start of the day, and we could have got
that is true because these missions are put together on with the programme. That is the way that future

programmes need to go down. There was an awfulyears in advance—so they did need persuading.
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lot of goodwill to try to make the programme Q14 Mr Key: Do you think the chances of success
happen, despite the relative lack of budgets thatwere would have been improved if ESA had been
in place at the time. managing the project?

Professor Pillinger:No, I do not. I think the chances
of success would have been improved had we beenQ9 Chairman:Mike? I know that you are a former
treated at the same level as all the other instrumentsdirector but you were there at the time.
onMars Express, but we always knew from day oneMr Rickett: I would say that it would have been
that Beagle was considered as an add-on to theprobably quite diYcult for us to have formulated on
project. It was described as “the cherry on the cake”day one a clear picture of exactly the way the
on a number of occasions. One has to remember thatprogramme was going, and therefore the full extent
the instruments that were aboard Mars Express hadof the funding that was ultimately required to do the
already been lost once, so the European Spacejob. There was an element of chicken-and-egg about
Agency were rather concerned that they not be lostit; we had to spend at least some time during the
again, and therefore the instruments on the orbiterearly parts of the programmeworking out within the
were the priority, as opposed to the lander, whichpartnership just how we would mount this mission
was considered as an add-on.and how we would go forward with it. In all of that

time, I believe that we had government on side, and
it was very positive and constructive in its support

Q15 Mr Key:Would anyone like to add to that?to us.
Mr Rickett: I guess the question infers that ESA
were not involved with the programme to some

Q10 Chairman: In your darkest moments, you did extent. It certainly was the case that they were not
not worry that it might not all go right, in terms of remote from it. They had residents within our team,
the money coming forward, and as partners in it you who worked very closely alongside us, and we
had thought, “this is a risk”? worked very closely with John Credland, who was
Mr Rickett:Absolutely. It was always a big risk, but the then head of the science programmes. He was
we were certainly convinced as a team that we had part of the steering group that met on a regular basis
something special here, and that ultimately we to oversee the way in which the programme was
would win through in terms of funding. running. They were certainly involved with it and
Dr Sims: Beagle was a unique opportunity and that were not remote from it.
is why we agree with the comments of the twoMikes
before me: we believed in the end goal, and it took
some time to convince people that the funding Q16 Mr Key: Dr Sims, why were relations with
should be there. The problem of course is that Mars Astrium Toulouse diVerent?
Express happened on a very rapid timescale outside Dr Sims: This comes back to the fact that the Mars
the normal timescales of projects of five to 10 years. Express was originally conceived as an orbiter-only

mission. It relates to some of the comments that have
just been made in that ESA’s priority was to recoverQ11 Mr Key: Why were the lander and orbiter
the science and the instruments that had been lost onmissions not managed as one project?
Mars 96. Therefore the lander was there as anProfessor Pillinger: It is traditional that national
option, and, I believe, in the initial invitation tocontributions aremade in terms of instruments. This
tender to industry it was described as an option.is the way in which ESA has always operated, and
Astrium Toulouse had the job of delivering theESA has learnt that this is a mistake. The team
orbiter. I would have to consult my Astriumalways believed that we were making a spacecraft
colleagues to know whether it was a fixed priceand not an instrument. It was far more complicated
contract or whatever, but their job was to deliver thethan an instrument.
orbiter to the specification. Consequently, they took
the route of defining the interfaces on Beagle very

Q12 Mr Key:What eVorts did you make to try and early in the programme because they had to, in order
persuade ESA to take on the management and to progress their orbiter. That gave us a distinct
oversight of the lander or of parts of the Beagle 2 problem in that in the January 1999 kick-oVmeeting
project? wewere still in a phase of decidingwhat the envelope
Professor Pillinger: I do not think we ever tried to of Beagle 2 was.We already knew themass had to behave them take on the entiremanagement. I did oVer

60 kilos, and there was some uncertainty at thatthem the chance to manage the entry descent and
stage in our design; and we also knew the volumelanding system because that was causing a
constraints because Beagle had to be designed soconsiderable amount of concern within ESA.
that it would not interfere with any of the Mars
Express instruments if for any reason we did not

Q13 Mr Key: Do you think they have the eject. I think it was a management decision by
management expertise to manage such a project? Astrium Toulouse to force us to keep to our
Professor Pillinger: They do have the management interfaces.
expertise. I do not see any diVerence between
Astriummanaging a lander if the OpenUniversity is

Q17 Mr Key: Dr Sims, why was the interfacethe customer, or Astrium managing a lander if the
European Space Agency is the customer. between the two parts of Astrium so poor?
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Dr Sims: I really do not know, is the honest answer. spacecraft, and thereafter the scientists who
expected to get the data out of it would run the
project.

Q18Mr Key:Would you agree that they were poor?
Dr Sims: I would not say they were very poor; I
would say there was a diVerence in priority. UK Q21Dr Iddon: Is it right for me to assume, therefore,
Astriumwas concerned with the lander and Astrium that the lack of knowledge about the total finance
France was concerned with the orbiter. that might be available as the project progressed was

a factor in determining the management model, and
perhaps a factor in the failure, in that you did notQ19 Paul Farrelly: Professor Pillinger, you referred
know how much finance you were going to have orto concerns when you spoke about the entry of
even need ultimately?landing systems. Can you say what those concerns
Professor Pillinger: I think everybody knew wherewere, and be precise as to who held those concerns?
we were. We were all aware of the constraints underProfessor Pillinger: The concerns over the entry
which we were operating. We had several goes atdescent and landing system emerged when ESA,
estimating the costs. It was quite clear that the coststogether with NASA—it was a panel chaired by a
at the beginning of 2000 were probably just under 30man called John Casani—looked at the whole
million. Later on, when there was a restructuring ofproject in September 2000. Only the USA had
the programme because of the departure of Martinmanaged to land successfully onMars, and they had
Baker, those costs were clearly going to escalatea similar system on Pathfinder. We were actually
because we were behind on testing, behind onusing the same company that had supplied to
schedule, and Astrium was going to take onPathfinder; nevertheless, the NASA reviewers, who
additional risks. Certainly, if they were going to takehad intimate inside knowledge—remember
additional risks under the form of the fixed priceeverything in this area is covered by ITAR,
contract, then it would be prudent to make sure thatInternational Restrictions on Arms—had detailed
there was contingency funding. Finally, there wasinformation inside and they felt that we did not have
another change in the cost, when we found that wean adequate testing programme. They voiced this
had to design a completely new parachute; and thatconcern at the review report, which said the project
was coped with by the Government giving a smallwas eminently do-able, but that we should have help
increment in funding to Astrium for a specificwith the mass money and the entry descent and
parachute study, and by the OU and Astriumlanding system testing.
coming to an accommodation over the way in which
funds would be reimbursed if we got anything back

Q20 Dr Iddon: Professor Pillinger, did you plan a from sponsorship.
management structure from the start of the project,
or did it evolve as you went along; and in either case
did you base the management of the project on any Q22 Dr Iddon: In the end, who had overall control
known examples that had gone before? of the project? Where did the buck stop, or who did
Professor Pillinger: It is very diYcult to define a the buck stop with?
management structure when you do not have any Professor Pillinger: Ultimately, if anybody was
money to be a customer to place an order with going to say “this project stops”, they would have
someone. We set oV in Beagle 2 under a very clear had to persuade me that I was to stop trying to make
gentleman’s agreement. The obvious way forward the project happen. However, the man who was
was to get the project selected by ESA so that we managing the project who controlled the budgets
could then move on to get the funding from was John Thatcher of Astrium—although he did not
government. The management in the initial stages, control any budgets for the science instruments,
therefore, was clearly me as the PI, with Mark Sims which were all controlled by the individual suppliers
acting as project manager to get a proposal through of the instruments, which included theOU, Leicester
the system.However, wewere supported byAstrium and a number of other universities.
and indeed everybody else in the consortium right
from the first meeting that we held at the Royal
Society in May 1997. Astrium had up until this time Q23 Chairman:Was there ever a moment when you
been MMS and still were MMS, and they were discussed that possibility, of abandoning the whole
transferring from Bristol to Stevenage. Once the thing? Did you ever worry? Did you have a
proposal was accepted, Mike Rickett gave us a very sleepness night?
senior engineer to be the spacecraft engineer, and Professor Pillinger: Me?
very shortly thereafterwards gave us a project
manager. Of course, we now had what appeared to

Q24 Chairman: Lots of sleepness nights, I guess.be two project managers, so it was designated that
Professor Pillinger: No, I never had any sleepnessJohn Thatcher, who was the Astrium industrial
nights. I always thought we had a very just cause andproject manager, would be called the programme
that the science that we were intending to do wouldmanager, andMark Sims would become the mission
carry us through; and I always thought that themanager in charge of the science and the operations
technology—in fact, in a room very much like this itwhen we got to Mars. That was, as far as I was
was admitted that the science and the technologyconcerned, a very typical management structure for

a project like this. The industrial role is to deliver the were world-class.
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Q25 Dr Iddon: Were the working relationships Committee would like to think. Can you tell us after
all those questions on management what you wouldbetween all the parties involved in this, which after

all must have been a complex project, made clear at do diVerent in future to make a project more
successful?the outset, or were they clarified at the heads of

agreement meeting and finalised in June 2001? Professor Pillinger: The two things that I would like
Professor Pillinger: There was never a time when the to make the project more successful is a very early
people working on this project did not know what decision, with priority, if you are building a lander,
the management structure was. It was absolutely to say this is a lander project. I would not turn down
clear the rules under which we were working. The the opportunity to hitchhike again, but by the same
rules between Martin Baker and Astrium were token I would expect, if I was a hitchhiker, to have
absolutely well known. We had to formalise equal rights in terms of priority. I have already
arrangements in order to qualify for funding, as and explained that we knew what we were letting
when these were stipulated; but when you have ourselves in for. We knew Mars Express was going
money you can sign contracts. If you do not have to give the orbiter priority, but if I was doing it in
money, there is absolutely no point in signing any future that would be my first priority, to say this is a
contract. lander project. If you want to have a lander

successful, then the sensible way to do it would to be
sent two landers because you are never going to getQ26 Dr Iddon: So we are back to the finance again.
a 100% risk-free project. Thereafter, put the moneyThis keeps bobbing up.
in place early; do not have people trying to be drip-Professor Pillinger: Ultimately, contracts can only
fed with money.be signed when somebody has a cheque to oVer to

somebody else.

Q32 Dr Iddon: So we have two conclusions to my
Q27 Dr Iddon: There had been a previous project of round of questions. First, the finance has got to be
course, the Rosetta Mission, which— clear from the start—as you are saying loud andProfessor Pillinger: Which I was involved in. clear—and, secondly, do not piggyback on

somebody else’s project but do a lander project on
Q28 Dr Iddon: Yes. That had failings in your own.
management and technical leadership, so I gather. Professor Pillinger: The finance is secondary. We
Was anything learned from that project to apply to never had any diYculty working without any money
this project? because we were all so committed to the idea of
Professor Pillinger: Can I comment on that? I was going to Mars to look for life. I personally believe
involved in Rosetta, and I will absolutely say to you that that is still a very valid goal; in fact it is even
that the management of the Rosetta lander was a more valid now than it was in 1997.
shambles because it was a project that was very, very
loose, and it constantly had changing oscillation
between French and German PIs. Every time the six Q33 Dr Iddon: The primary conclusion is, “do not
months moved on, so that it was somebody else’s piggyback”. Is that what you are saying?
turn, everything got changed. Dr Healy: With regard to this hitchhiking business,

the lander has to be an intimate part of the mission.
Q29 Chairman: How much did that cost the nation, The problem with Beagle is that it was an optional
then, Colin? extra. It was a very nice optional extra to have, but
Professor Pillinger: It did not cost us anything. We you had amission that was perfectly valid without it.
had an instrument on board the landerwhich did not Some of the earlier questions were about diVerences
come into the management province. When I set up between Toulouse and the UK on how things were
Beagle, I resolved that we would not have anything being managed, but you had a Mars Express
like the bickering that ever occurred in Rosetta. In programme that was relatively low risk, with
fact, there was never an occasion in Beagle when instruments and a spacecraft that was a deviation to
there was any quarrel over who was managing what. Rosetta; so it was very close to something that had

already happened. It was under contracts from
about 1999. We had a very clear situation withMarsQ30 Dr Iddon: The Casani review was rather critical

of the management structure of Beagle 2. Did you Express. The only area that was not clear was
see a copy of that, where the project management whether Beagle was going to be there or not. On the
was described as “fragile”? other side, you had Beagle, which was relatively high
Professor Pillinger: Yes, I have seen a copy of the risk, relatively high technology development,
Casani report. I also was there when John Casani without a clear statement on funding. It was not
gave a verbal report. It was about 2 am on a until July 2001, when the funding was in place, that
Saturday morning at the end of the project, and the management structure could then be formalised,
Casani’s words were actually—I think I quoted in rather than relying on a gentleman’s agreement, and
mywritten presentation—“your way of doing things at that point it then ran pretty much as a normal
is nuts but it seems to work”. project would have run. However, just getting that

funding sorted out that late in the day caused some
tension with Mars Express and created a positionQ31 Dr Iddon:We have gone through Rosetta and
where we were always under pressure when it camewe have gone through Beagle, and we hope there is

a future project, obviously; that is what this to delivering Beagle.
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Q34 Dr Iddon: Are you saying the opposite to what Q39 Mr McWalter: Why are you worried about
saying it was amateur, because the original BeagleProfessor Pillinger is saying; that the financing was

a primary factor and not a secondary factor as was amateur, and the costs were unknown, andwhat
was going to be found was unknown? It was only asProfessor Pillinger said?

Dr Healy: I do not think there is a big diVerence a result of the Beagle that Darwin himself became a
professional and it was the making of him. I do notbetween the two of us on this one. It has to be an

intimate part of the mission. Colin might say it has see why it is a bad thing to accept that. This mission
is a bit of a make-or-break thing: if it made it, youto be the number one priority—I just think it has to

be part of the mission right from the word “go”, and would not be amateur, and if it did not, then you
might be!you need the funding in place. You need those two

things. Professor Pillinger: The connotation that it was
amateur would not do the reputation of myProfessor Pillinger: I do not think we disagree, but

Mike came along very late in the project and has seen industrial partners much good. When we began this,
there was a perception that we were oV on a PRit as a very clear industrial contract. Mike Rickett

was around at the beginning, when I was the Pied stunt. In fact, PPARC at the beginning did not take
things too seriously; but Paul Murdin said at one ofPiper and leading everybody the dance.

Mr Rickett: If you are looking for lessons for the these inquiries “we were surprised when we saw the
science”. There was no reason for them to ask for afuture, then I would have to say that you have to get

the financing in place. As far as Beagle was science case because they had no money to give us;
but when they saw the science case and realised justconcerned, I am not sure that that had somuch of an

impact. As Colin says, there was so much how strong the science case was, they began to get
the message that the science case had been ratherenthusiasm within the team to make it successful

that we did not really need the binding that maybe well conveyed to the industrial partners, because the
industrial partners were prepared to back the sciencefuture projects will need. When Casani talked about

fragility, I think he was referring to the fact that with their own resources. This is why I am keen to
get over that this was done by people whowere at thethere was not really a legal contract binding these

guys together, and in the event, if things went wrong very top of their field in terms of the science and the
engineering. I think Mike Rickett gave us the bestthen partners might walk away.
people he could find for this project; he really
scoured the country and found the best people.Q35 Dr Turner: It seems very strange to have a

project which has lots of elements, but which only
Q40 Dr Turner: What eVect do you think it mightgets drawn together after seven years, but seems to
have had on the technical development work thathave started out without all the costs worked out. It
went into the project, and therefore the potential forhas all the appearance of being a bit amateurish.
success of the project if the funding had not been onWould you agree?
such a “catch as catch can” basis? If you had aProfessor Pillinger: No, this was never an amateur
clearer idea of where your funding was coming fromproject, and we knew from the beginning that the
at an earlier stage, would the development of thecosts were going to be something of the order of 25
project have been very diVerent?million plus. The project was reasonably carefully
Professor Pillinger: I think we would have retiredcosted within the bounds that we had. If the project
risks earlier if we had had early money. That is whatactually did escalate in price, then it was inevitable it
space missions are all about. You can design on awas going to escalate in price because we would find
piece of paper and work out what will workourselves playing catch-up because we did not have
theoretically, but the way in which you canall the money in place at the beginning. This project
demonstrate it will workwill be to do a test; and testswas never amateur. It might have been an image that
do not always have towork to be valuable. Tests thatwas worth portraying because it was a media-
do not work can be just as valuable as those that dofriendly image of some boYns going to Mars, but—
because they give you the limitations of your
technology. It was particularly important in BeagleQ36 Chairman: Did Saatchi not pay you anything? that we had a few tests that failed, because we wereProfessor Pillinger: Saatchi never paid us anything. always capped in terms of mass, and if we foundWe paid Saatchi. The deal we had with Saatchi was ourselves having to revise one part of the systemthat we paid them some money up front. If they had without a mass margin somewhere else, we have toattracted sponsorship, that money would have been know where we could take mass away from, becausereturned out of the first— we would be staying within the bounds of our tests.

Q37 Chairman: But that never happened. Q41 Dr Turner: How much did it aVect the
Professor Pillinger: Because it never happened. We consortium when Martin Baker withdrew?
never— Professor Pillinger: It certainly aVected the

consortium in the sense that Astrium had to take on
an area in which they were lacking in experience, butQ38 Chairman:Howmuch was it with Saatchi—can

you tell us? nevertheless they were so committed to this project
that they were prepared to learn this technology andProfessor Pillinger: We were paying them on a

retainer, which was a monthly sum of money, which learn it fast. It is a tribute to Astrium that they did
take this on. They were so dedicated to us.was £8,000 a month.
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Mr Rickett: I was actively involved with that Professor Pillinger: Perhaps I can clarify something
here. Martin Baker were the holders of the contractdecision, and I would say that it did not have a

material impact on the programme; in fact if from ESA to build the entry systems for the Huyens
probe, which is on its way to Saturn. We will notanything it was a positive impact at the end of the

day. The so-called withdrawal was not a withdrawal know whether that works until just after Christmas.
We brought Martin Baker in after they volunteeredat all; it was just that the two brothers, John and Jim,

who run Martin Baker, made it very clear to me in a to join the Beagle project because they thought that
they were going to expand into the space business. Itnumber of personal meetings that they saw space as

a peripheral business. Their business is ejection transpires that half-way through the project they
had a change of heart. As Mike Rickett mentioned,seats, and they were not in the business to invest in

this programme. They did not see a future in it. But, there were two twins that ran this company, but they
had very diVerent views on space, and one wants toon the other hand, they did not wish ill of it and they

were very clear that they would allow us to use their and the other one does not.
people and their expertise beyond their fundamental
withdrawal in terms of their personal support. We Q45Paul Farrelly: So you did take on a company for
actually used the Martin Baker expertise. We put a which space was a curiosity value.
manager in and used exactly the same building; and Professor Pillinger: No, we took on a company that
we also used the expertise of their suppliers because was tying to break into this business. They did a very
a lot of the IPR and entry and descent landing high-profile job with the European Space Agency,
system was really in their suppliers, as opposed to giving them credibility; so they were absolutely right
Martin Baker himself. for us, and they had all the sub-contractors in theUS

that we wanted to use.
Q42 Dr Turner: This is a fixed price contract. Did Dr Healy: When we took on the Martin Baker
that not expose you to a lot of risks? What were the contract and we looked back at our systems design
economic costs of the work that you did? with the information that we then had directly from
Mr Rickett: I do not think I can comment on the the suppliers, there were fundamental flaws in that
specific amounts we are talking about, but certainly design which we had to resolve. That was part of the
we did take on risk. As with all programmes where risk that we did not really completely expect when
you take on fixed price, you look at the risks and list we took the firm fixed price contract on, which led to
and monitor them and put in place mitigating the re-design of the parachute that Colinmentioned.
actions to reduce the impacts of those risks, should
they materialise.

Q46 Bob Spink: It is our job, as a committee, as youDr Healy: It is true to say in this contract though
understand, to ask tough and provocative questions,that when we took on the firm fixed price contract
but I, certainly, and many of the members of thisthere were constraints on how we would manage
Committee, recognise your enthusiasm, creativitythat risk, in terms of the mass and volume
and resourcefulness in pursuing this very excitingconstraints that we were given. That did mean that
project. You would have to have no heart and nowe probably took on more risks commercially than
curiosity not to want such projects to go ahead andin the cold light of day we might have done. In the
succeed. That is what we are really about. I tell youend, we finished up over budget—it cost us more to
that so I can get your goodwill right at the start,do than we envisaged at that time. From a purely
because I need it because I have got two or threecommercial point of view, this probably was not a
minutes and I want to tackle some of the engineeringgreat contract for us.
and science issues. If we can get short, snappy
answers, I have a whole list of things I want to try

Q43 Chairman: How much? and get through. What further tests should have
Dr Healy: We overspent by about £1.5 million, been performed on the lander before it was
compared to the fixed price contract we had; so that deployed? What additional tests should have been
was no profit; that was just pure overspend. made?

Dr Healy: There were no additional tests that we
Q44 Paul Farrelly: I just wanted to go back to the thought necessary. I think if you ask any engineer
entry descent and lander systems because we have whether they would like to do more testing, the
heard the concerns that are being expressed through answer is always “yes”.
the NASA review. We have just heard that you have
got involved with a company that then made it clear

Q47 Bob Spink: What were the main constraints—that “it is not actually part of our business”. NASA
money, time, facilities or engineering and scienceand other agencies must have people they deal with
expertise?all the time. I am somewhat confused as to why you
Professor Pillinger: I think that the main constraintgot yourself into this situation.
was that we did not have the priority that we wouldDr Healy: The simple fact is that we were using sub-
have liked in this mission.contractors on NASA programmes, so we novated

the contracts, the ones that Martin Baker had; and
we took those over. So they are with two suppliers in Q48 Bob Spink:Was it a mistake not to programme

at the start of the project the full costs and timethe US that supply into NASA programmes. In fact
we were using the NASA expertise that had been required for all the various testing that needed to

be done?developed for landing on Mars to reduce that risk.
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Dr Sims: When we started the project, I should say Professor Pillinger: It went faster than it should have
done. That is the only thing for which we have anywe did it on a formal work breakdown structure, I

am trying to get round the perception of it being evidence.
amateurish; it was always done on a full work
breakdown structure. It is fair to say that we all had Q55 Bob Spink: Would a communication system,
great diYculty estimating the initial costs. As time back to Mars Express—
went on, we hit development problems and it was Professor Pillinger: It would have told us whether
only natural that those costs would rise. In that was true.
hindsight, we were under-estimating the amount of
testing and the amount of development we needed to

Q56 Bob Spink:Do you think that the single biggestdo. At the time we started the project back in 1997,
mistake was not to have that communication systemwe thought a lot of this technology would be oV the
in, with the mass on one side?shelf from American missions, and in reality it was
Professor Pillinger:No, because what was the pointnot. It all had to be designed for Beagle 2 specifically,
of spending 5 kilogrammes for something that couldand the constraints then, which were mass and
not communicate?volume.
Dr Sims: The problem was there was no asset to
receive that signal either.Q49 Bob Spink: Did you use CPA techniques,
Professor Pillinger: That would have been 5modelling, at the beginning—critical path analysis
kilogrammes totally wasted.and—
Dr Healy:You would have had to have changed theDr Sims: Oh, yes. There was always a formal
complete Mars Express mission in order toschedule, which was revised throughout the
communicate with Mars Express, because Marsprogramme.
Express was the wrong side of the planet when
Beagle was landing.

Q50 Bob Spink: Was the lack of high altitude Professor Pillinger: Mars Express could not turn to
balloon test a serious mistake? look at us anyway.
Professor Pillinger: No. NASA did not do high
altitude balloon tests with MER-A or with

Q57 Bob Spink:What part did ESA play in the lackPathfinder as far as I know.
of a communication system?
Professor Pillinger: The decision regarding theMarsQ51 Bob Spink:Do you think that the EDL systems
Express entry was taken in 1998 so it was well knownwere robust enough?
long before we ever got to Mars that Mars ExpressDr Healy: We would have loved to have done end-
could not listen to us for ten days.to-end testing, but it is a bit diYcult to simulate the
Bob Spink: Thank you. I am finished now,Martian environment, so you are always going to
Chairman. Good luck with the next project.make compromises. But at the end of the day the

Commission spent three months going through in
Q58 Chairman:Was the 60-kilogramme limit a realdetail, and as far as I am aware they could not find
problem to make it successful?any design flaw that we had. So even though a
Dr Healy: Yes.number of decisions were made under quite a lot of

time pressure, when we have looked back at that, we
still think the decisions were the right ones. Q59 Chairman: That was a terrible decision. You
Professor Pillinger: No-one could find something were handicapped by that.
that could not or should not have worked. Professor Pillinger: It was not just the 60-

kilogramme—
Q52BobSpink:What additional facilities would you
have liked there to have been on Beagle 2?

Q60 Chairman:Was it a major factor?Dr Healy: The trouble is, you need mass, then you
Professor Pillinger:When we actually asked for thatneed volume, and you need things for
to be upped to 68, after the Casani review, we did notcommunication telemetry whilst going through the
get a decision on that request, and so we were forlander sequence. That would have been very helpful
ever after that point—this was where it was worse—to have, but we would have needed 5 kilogrammes
believing that if we put another ounce on thismore mass and a completely diVerently planned
spacecraft, we would get bounced oV; and so we didmission, because you need to communicate to
not feel as though we could ask for anything else.something that was not there.

Q61 Chairman: But it was a handicap.Q53 Bob Spink: What is your hunch on what went
Professor Pillinger: It is always a handicap. Mass iswrong? What do you think happened in a nutshell?
the only thing you have got to—It is guesswork, but—

Professor Pillinger: I prefer to believe that the
atmosphere was thinner than we anticipated and it Q62 Chairman: You will know there has been a
was outside the models that we used. restricted report by a committee of inquiry. I do not

know what you know about it or what you think
about it. Can you tell me? We have been given theQ54 Bob Spink: So it went faster and hit the

ground harder. privilege of seeing it but under stringent conditions.
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Professor Pillinger: We have been briefed on the Q70 Mr McWalter: When you say that potentially
recommendations and background to how the it looks like the thinness of the Martian atmosphere
recommendations were arrived at. On this side of the that was obviously, as it were, against you, is your
House we participated and co-operated with the conclusion that the lander was destroyed on
review 100%. We allowed total insight into the impact, or did it bounce; and would you like to give
project. us a probability on both those two options?

Professor Pillinger: I am not going to give you any
probabilities. We searched for the wreckage ofQ63 Chairman: So why is it not being published, in
Beagle. If we could have found it on the surface ofyour view, and should it be published?
Mars, we would have known how far it got,Professor Pillinger: You should ask the people
irrespective of if we got a picture and irrespective ifwho—
we got a signal. Malin Space Science Systems of
NASA were extremely helpful in looking. I wasQ64 Chairman: I am asking you, Colin.
disappointed that ESA did not also help us look forProfessor Pillinger: I do not knowwhy it is not being
Beagle on the surface of Mars.published. My view would have been to be totally

open. I come from an organisation that has a name
that is synonymous with openness. Q71 Mr McWalter: Does that suggest you thought

it was destroyed on impact?
Q65 Chairman:We know the people to ask, is what Professor Pillinger: If we could have seen the
you are saying—“do it”. You would be happy to wreckage on the surface of Mars it would have been
see it. helpful to us because we would have known how far
Professor Pillinger: I am quite happy to see we got.
anything. If it criticises me, I am quite happy to
answer it.What the team really wanted—nevermind

Q72 Mr McWalter: Obviously, you are looking toabout whether it is published or not—was to sit
promote another mission in 2007. Can you tell usdown with this committee and discuss how they

reached their recommendations. who has expressed an interest and what the response
has been from the Government?
Professor Pillinger: Interestingly enough, LordQ66 Chairman: That is why I asked you if you were
Sainsbury, two days after Beagle did not call in, saidhappy with the committee of inquiry report.
that we must resist the temptation to only do low-Professor Pillinger:No, the team on this side would
risk projects. This side of theHouse here—I thinkwereally like to sit down and discuss how those
always wanted to fly Beagle again, but we were veryconclusions were reached, so that we could say, “we
spurred by the inquiry, to the point where we all gotdid not do that; we agree we did not do that, but we
around the table quite recently, and—I am afraiddid this.”
you are not going to like this, but we all decided to
spend our own resources on researching how weQ67 Chairman:Why do you think they are hiding it
think we might fly Beagle again. That is probablyup, then?
another gentleman’s agreement that you do notProfessor Pillinger: You have to ask the people
want to know about.who—

Q68 Chairman: Okay. Q73 Mr McWalter: Have you been so far promised
Dr Healy: There are two things to say on the report. any funding for another mission?
Even though we engaged 100%, that was in total six Professor Pillinger: PPARC were very generous in
days of the commission talking to the team at that they allowed us to use the residual money from
various diVerent points over a three-month period, the operations to keep the teams alive so that if a
so there is not a great deal of interaction there—six chance arose to fly the Beagle science package again,
days over three months. We did not get the we would be ready.
opportunity to understand what is in the report, Dr Healy: It is worth saying, though, that it would
other than the recommendations that have come out be a complete waste of all the money, time and
in it. If they have done some other work, if they have energy that has been put into Beagle if that were the
come up with some good reasons, we just do not end of it, if we do not go into Aurora or something
know what they are and— like that. That would be the biggest waste of money

possible. We have actually established a scientific
Q69 Chairman: Let me put it to you that if it caused and industrial lead within this activity in space, and
embarrassment to the ESA if it had been that is not something that you can often say.
published—would you surmise on that?
Professor Pillinger: If it caused embarrassment to

Q74 Chairman: Thank you very much. Despite allsomebody and I felt it was unjustified, I would
the questioning, we are very proud that we were partdefend them in the same way as I would defend
of that enterprise because many good people in thisanybody in this team, because I think most people
country have been inspired by it, and young peopleworking on this project did their very best to get this

spacecraft to Mars. inspired by science is what it is all about.
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Professor Pillinger: Chairman, you can either shed Chairman: We know that all experiments and all
ventures do not work in the scientific world, but wetears because it has gone or you can smile about it,

and I am glad you are taking the latter route. go on, so thank you very much indeed for coming
today and helping us in this inquiry.

Witness: Professor David Southwood, Director, Science Programmes, European Space Agency, examined.

Q75 Chairman: Thank you, Professor Southwood industrial side and the price rises as well, and we
have to pay the industries; so we were very nervousfor coming along. I believe you were present in the
about this. In fact, we designed a system thatfirst session and heard the nature of our questioning
worked, and Mars Express was deliveredand the issues that arose. Can I start oV by saying
successfully. The idea of putting a lander on—therethank you very much for coming today. You heard
was no lander onMars 1996; it was an orbiter whosemy final remarks; we are all pro science, and wewant
primary purpose was to fly a high-resolution stereoto make sure that science advances, and in this area
camera, which we have now flown, and I hope thoseparticularly. My first question would be why the
results you have seen. That was, so to speak,Mars Express only started the project in 1997,
properly where we began.leaving only six years to the launch date, because

there was an opportunity, was there not, in 2003 to
get something going to Mars? Why did it take so Q76 Chairman: Professor Pillinger described the
long to move it along? lander as an add-on; they did not have the same
Professor Southwood: I think Europe sometimes status as some of the other instruments.
finds it hard to get its act together. In fact, Western Professor Southwood: It was late. It was only when
European nations had started trying to go to Mars we had scoped themission that it was clear that there
with the Russians in the closing phase of the Soviet could be a lander because there was the capability to
Union, with the two missions to Phobos, both of launch some extra kilogrammes. You start amission
which failed—partial failures in one case. Then by identifying roughly the resources and technical
subsequently the Russians, I think wanting to open requirements, and then you refine them in a series of
up to the West at that particular time in the late totally well-defined phases. They are called
eighties, introduced amission originally calledMars sometimes pre-phase A, phase A, phase B. They all

have totally well-defined activities associated with92, which, due to the chaos in the Soviet Union, did
them, and you home in on the resources on thenot get launched until 1996, and so it changed its
management structure and so on. During the earlyname to Mars 96 and was a complete loss. The
phases, it was clear that we had mass margin and itspacecraft upper stage engine failed and the
could be used if somebody would give us a lander—spacecraft failed to leave earth orbit. Much of the
and also if somebody would build us a lander,instrumentation on that spacecraft was from
because the issue is not simply mass and not simplyWestern Europe, and indeed the existence of that
money, it is also management. We were trying to doprogramme had, I am sure, de-prioritised the need
a mission to a very tight budget—cheaper,for ESA to have a Martian programme. Scientists
faster, better—and you do not suddenly takeare not terrifically sensitive about flag, and Russia
on new management responsibilities withouthad a long history of Martian exploration, or
consideration—clearly, we do not stay in budget ifattempts at Martian exploration. So in 1996 there
we do that, or we do not come near staying inwas a failure. It was a fairly catastrophic failure for
budget. Furthermore, there is a principle—I do notthe Russian space programme in fact. It was very
know that it has a name but I think it is a little likeclear that Russia was not going to suddenly re-
subsidiarity—that we like the sharp end of ourinstitute a new programme overnight. So the nations
missions to be run from inside our Member States,that had up to that time been most interested in
with the scientists themselves taking over as muchMartian exploration, which did not include the
responsibility as possible.United Kingdom but Germany, France and Italy,

were then interested in whether something could be
Q77 Chairman:The question is about the lander andsaved from the wreckage, and could come Phoenix-
the status of the project.like out of the ashes, and Mars Express was that
Professor Southwood: We received an oVer of aanswer. At the same time, we like to kill multiple
lander from the United Kingdom, and we realised itbirds with one stone, and we were under enormous
was going to be done in an even more creative way.pressure for the faster, cheaper, better approach to
That is very clear in the documents.be shown to be possible in the European context.

Mars Express was taken on as a newway ofworking.
In Mars Express itself we did it faster than we had Q78Chairman:Weare going to have to have sharper
ever done things before, and moreover had industry answers if we are to get through all the questions.
and scientists working together in ways that we Was the lander treated in a diVerent perspective and
would never have trusted them to in the past. We more seriously than in the other instances?
empowered the scientists and industry to talk Professor Southwood: Yes, because it started oV

together, because it is a dangerous thing to do, being seen as an isolated element under British
management. In fact, the management was, as youbecause the scientists put up the demands on the
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heard yourself, very unusual. By two years or so into Professor Southwood:No, I thinkwewere happy to do
the project, it was clear that was not working. We it. I certainly think it was a wonderful mission and I
then had to impose a much more traditional actually still think it was money well spent. I strongly
approach to delivery. I am afraid that is just the way resonate with what one of the earlier witnesses said
it was. about the fact that the investment was in the skills that

had been developed.

Q79 Chairman: Did you think the lander would fail
or crash? Q83 Paul Farrelly: That was the preamble and not a
Professor Southwood: You have got to ask me at question. We heard from Professor Pillinger that it
what point did I realise it was very unlikely to would have been, in his word, “nice” if they could
succeed. Continually during the programme, your have looked for the wreckage of the lander if indeed
view of how the programme is evolving changes. there was wreckage but the Express, the Orbiter, was
That is engineering for you. Say you miss more and the other way round the planet and looking in the
more tests and more and more time for tests, so you wrong direction. I do not know how accurate that
adjust your risk—my private risk assessment. By the picture is but was there any sense or attempt in trying
time it was launched, I thought the likelihood of actually to co-ordinate the two vehicles as you went
failure was very high. I could not have told you a along with the project or were you just being a piggy-
numerical value. I am not a betting man, so I would back operation?
not have given you odds, but I would have said by Professor Southwood:No,youwork in the appropriate
the end of the programme I was fairly clear. engineering environment. I think you have got the

wrong picture. Of course, what you are talking about
is: where was Mars Express when Beagle landed? InQ80 Chairman: So why did you not pull it at some
fact it went around behind the planet because it was instage?
the process of being inserted into orbit. There was noProfessor Southwood: It is notmy responsibility to pull
point in looking for it at that stage. We had noit. I made it clear whatmy positionwas. I made it clear
instrumentsworking.Wewere going through themostI required it to be safe and not to harm the rest of the
critical phase of our part of the mission, which was tospacecraft, but there is a managerial division you
make sure we got into Mars’ orbit. That was quite asmake. I had to cede responsibilities to the British, who
important as making sure that Beagle had earlier gotwere managing it. As long as they were willing to
on to an orbit that landed it.We had tomake sure thatdeliver it, and they delivered it eventually, we bent over
MarsExpress got on to anorbit that did not land it butbackwards to get it up into space. We took it months
put it into orbit around Mars. Of course later welate. I had a special aeroplane to make sure it got to
looked, when we had the cameras working et cetera,Kazakhstan.We did everything we could tomake sure
but we then had to go through a massive number ofour side of the bargain was kept but, you see, you
manoeuvres tomove from the equatorial orbitwe usedcannot have two captains on the ship. That is a
to deliver Beagle to put us into the polar orbit we usedmanagement principle on which I am very firm. There
to survey Mars. I can tell you that was an enormouswas a division of responsibility. If it had been my
amount of eVort, very nail-biting, and it took usresponsibility from the start, of course I would have
several weeks. If that was not showing we bent overdealt with it diVerently and if necessary been able to
backwards for Beagle, I do not know what was.cancel it, but it was not my final decision to cancel. Of

course I made clear, and I think everybody knew, I
thought it was extremely high risk but, I ask you, what

Q84 Chairman:Was that a high risk manoeuvre, too?would you have done with it in the spring of 2003?Did
Professor Southwood: Yes, of course.you know it was not going to work? I did not know it

was not going to work. I just thought it had a high risk
of not working. There was nothing else to do with it. Q85 Chairman: You put yourself in that position,
The next time we could have flown Mars Express with a high-risk strategy of re-manoeuvring
would have been in 2009 because 2003 was a very yourself?
special year. Professor Southwood: Absolutely clear, yes.

Q81 Chairman: Really for the major project, it was Q86 Chairman: That was even though Beagle caused
expendable. If it didnotwork,what theheck; itwas the that to happen? Is that what you are saying?
British anyway that were involved? Professor Southwood: I think you are making an
Professor Southwood: I think you have to ask the antagonism that I do not have towards Beagle. I
British what they thought. My responsibility was to wanted to do my best for Beagle. Equally well, I
make sure that it was delivered. wanted to observe the managerial niceties and indeed

it is a matter of discipline. It is just a distinction. I
cannot throw my weight around on issues I have notChairman: You have made it very clear from your
paid for.point of view what your responsibilities were.

Q87 Mr McWalter: I am happy to probe thatQ82 Paul Farrelly: I appreciate from this that you
antagonism a little, if I may. If the Government said,might not want to take a hitchhiker on board again in

the future. “We are now going to put £35 million into a mission
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in 2007 under Professor Pullinger’s leadership”, would Professor Southwood: It was largely implemented. I
think you have to be cautious about saying “it wasyou jump for joy or would you be absolutely

dismayed? not implemented”. Parts of it were diYcult to
implement.Professor Southwood: I would jump for joy that the

Government wanted to do that science. Personally, I
think it is terrific science. I think it is also galvanising Q91 Mr Key:Why?
for the public. If you tried to do it with the same Professor Southwood: In particular, we tried a very
managerial structure that was introduced in 1998, I simple solution which was to put in a new
would give the strongest advice against doing it, but management structure, which eventually we put in.
that is not to say anything against Colin Pillinger. I am That was that the United Kingdom Government
not criticising Colin Pillinger as a scientist. The gave Astrium UK a managerial role with a contract
managerial structure of Beagle was highly original and and made it clear they were in charge. That took
I think deeply flawed, but you do not find out that it is much longer than was needed in the circumstances.
deeply flawed until afterwards. If you had never tried Also I think there was the issue of IPR. The entry-
it, you would still be being pressed—not you descent landing system was at the core of the success
collectively but I would still be being pressed—to try or failure of the mission. That is self-evident. For
such things. me, it would have been very good for ESA to take

over that clearly as a well-defined element that could
then be managerially separated from the rest of theQ88 Mr Key: Professor, it has been suggested that
lander. If you separate bits and pieces, you do notsome other European countries, notably France, were
separate the management. Then there is no line ofnot impressed that the project was called the British-
command. For me, the problem we then had ofled Beagle lander project. Do you think it is true that
course was that there were many sub-contracts anddeep down some Member States were viscerally
also certain companies had spent their own money.opposed to this?
If I were running a company and I had spent money,Professor Southwood:Therewere issues. I do not think
I would not want to give it away, or I would be“viscerally” is quite correct. There are too many
reluctant. We were working against the clock. Thisscientists in France who were enthusiastic about the
was in the autumn of 2000. I think that the bestscience and scientists do not get viscerally upset on
compromise was met, given the fact that the clocknationalistic grounds. Certainly there were problems
was ticking and given the fact that we hadbecause of course you probably know that France at
managerial complications.the same time was trying to undertake a multiple

lander programme calledMarsNetLander. I think the
Q92 Paul Farrelly: We have gone back round inFrench Space Agency were concerned that there was
circles here about the management, in your words,not suYcient IPR transfer to France to allow them to
being deeply flawed. Are you saying that Colinride on the developments being done by the Beagle
Pillinger, who was the inspiration and the drivingteam in Britain. I think you can regard that as perhaps
force behind the project, is a good scientist but is nothaving commercial interests. I do not think the word
necessarily a good manager?“visceral” really applies there either. I think perhaps
Professor Southwood: I always think in terms of“commercial” might be a better word.
things like sport. Colin Pillinger may be the David
Beckham but it is the manager—

Q89 Mr Key: Was it all a question of money really,
given that there was no guaranteed state funding for Q93 Paul Farrelly: He is not the Alex Ferguson?
Beagle? Professor Southwood: It was not Alex Ferguson I
Professor Southwood: For me money is pretty basic. was thinking of but our Swedish manager but there
We have introduced new requirements, with a lot of you go! Yes, Alex Ferguson will do. There are two
help from the British, let me say, to make sure money diVerent roles here: there is the inspiration; there is
is available and clear up-front and it is also clear who the creativity, the imagination. Colin Pillinger has it
is responsible up-front. I think when you have got in spades. He has the public appeal. He can persuade
money in your hand, the manager can manage much people, and he is right to do so. That does not make
better. I am a manager and I would like the people I him necessarily a good manager. There is a diVerent
work with to be managers. Money is fundamental but skill involved in management. I do not know
managerial structure is also fundamental. You have to whether David Beckham would be a good manager.
know who has the final say on things, who takes I have no idea.
decisions, and there has to be a hierarchical
arrangement so that you know ultimately who carries

Q94Dr Iddon:Can I ask you, Professor Southwood,the can. The way this started with a gentlemen’s
whether you knew what the management structureagreement, it can work as long as the gentlemen
of Beagle 2 was from the outset and, if it changed,remain gentlemen. I think one of the problems was
when it changed? How closely were youthat when the money is coming from diverse sources,
monitoring it?when you get into trouble it becomes diYcult; when it
Professor Southwood: I came in in 2001. You willis fair sailing, nobody worries.
understand that I actually knew I was going to take
the job in late 2000. Because I wanted it a clean issue
and I did not want my nationality to becomeQ90Mr Key: Professor, why was the Casani Review

not implemented? controversial, because of issues associated with
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other countries, I actually remained very out of it starting point as to where themoney is coming from,
who is responsible and a managerial structure inuntil I became the manager, until I becameDirector,

and that was on 1May. I came in and within 15 days place. That is what we are doing already with new
programmes; for instance, the mid-infraredI had decided that this thing—it was very frustrating

because I wanted it to be successful—was not going instrument for the James Webb telescope.
to work; I thought it would be a failure then. I then
dug my heels in and Astrium realised that I was not Q101 Mr McWalter: Nothing risky would ever
just going to shell out money or anything like that happen?
without a price; that is, without what I felt was a Professor Southwood: Come on, everything is risky
cleanmanagerial arrangement to convinceme that it in space. It is a highly risky business. That is why you
made engineering sense. We spent a very diYcult do everything you can to mitigate risk. One clear
summer and I would not have minded betting in way to mitigate risk that we all are in charge of is to
June or July of that year that Beagle would be get the money in place and get the management in
abandoned. The problem was that we had already place. The risks come because you cannot go up
spent a lot of money—“we”, the team had spent a lot there and fix it because you are doing things 100
of money, and that becomes very diYcult. million kilometres from home. That is where the

risks lie.
Q95Dr Iddon:Who are you directing your criticisms
at? I have written some down here: it was a highly Q102 Bob Spink: Could I just re-direct very briefly?
originalmanagement structure; it was deeply flawed; You said that you took a view early on that the
you cannot have two captains on the ship. You have project would fail. Did that view influence you in not
been very critical of the management but were you allowing suYcient mass?
directing your management criticism at anyone on Professor Southwood:Not at all. It seemed to me on
the Beagle 2 project and, if so, who? the mass that we went from 60 kilograms at the
Professor Southwood:Actually, my primary target is beginning to I think finally 72 kilograms, so we went
not the Beagle 2 team; it is the fact that theywere in a up by 20% anyhow. How is that done? If you had
systemwhere they were trying something completely declared that 12 kilograms that eventually were
new, which was not working. Then you have to do going to appear at the beginning, they would have
something about it. If I sound critical, it is just gone immediately. I am afraid youmanage things by
because I do not want it to happen again. keeping margin and you give out the margin as you

see that the pressure you are exerting is failing to
Q96 Mr McWalter: Did you try and get those deliver. Management is done by creative tension.
changes? You say it was fantastic science and really
interesting and, lo and behold, 15 days after you Q103 Bob Spink: Professor, you have heard the
have got your new job, you are basically pulling the previous witnesses say that they asked if they could
rug really. You had a very negative attitude to the increase mass from 60 to 68 kilograms and they did
thing. I was involved in some of that. Given that that not get a response from you, from the ESA. Can you
was going on, why did you not insist that there explain why that was the case, if it was indeed the
would be changes, say in the landing system, which case?
would then have made you happy? Professor Southwood: I do not know what the date
Professor Southwood: Because I did not have the was. Do you have the date? Early on you fix the
authority. I was not in charge. boundary. They know you have got margin, but

equally well we did not know the margin we had
Q97 Mr McWalter: You would have dumped until we were sure of the performance of the
payload on your mission? launcher and wewere sure of the deliverymass on all
Professor Southwood: Yes, and I would do the same the other instruments. Remember, we were
with other countries. I have done the same with launching much more than 60 kilograms. This was
other instruments in other countries. a small element. Our ability to be generous also is a

function of time.
Q98 Chairman:Who were you firing the bullets at?
Is it OST, the DTI or who? Q104 Bob Spink: Do you accept that this lack of
Professor Southwood: In the UK? mass increased the risk?

Professor Southwood: Of course.
Q99 Chairman: Yes?
Professor Southwood: I think I am not really firing Q105 Bob Spink:Were there any instruments at all
the bullets. I am just saying the system failed. in Mars Express that could have been left out to

create moremass for the lander that could have been
a trade-oV, looking back and in fairness?Q100 Chairman: You could have fooled me. You

have criticised on a broad front. We are trying to Professor Southwood: Look at the results we have
got already.Would you not havewanted to see thosenail you.

Professor Southwood: I think, if you want me to say, three-dimensional pictures which are high resolution
and utterly unique; the discovery of methane—and I think this will happen in the future, and it has

been put together by BNSC, they will never start unique; the discovery of the ice and separation of the
water ice from dry ice—unique? Come on, I thinkweanything and they will not put anything to ESA

without having a clearly defined agreement at the have done pretty well.
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Q106 Bob Spink: I am just asking the question. mind. In July 2001, the British Government
Professor Southwood: The short answer is “no”. provided £8.3 million, which was the biggest single

chunk of funding.
Professor Southwood: But then we had to tie that toQ107 Bob Spink: I think you have already answered
the management structure, which was the heads ofthis. Do you think that we should go ahead and
agreement. We did not want that money given awayfollow through with more projects?
without getting a price of it, which was managementProfessor Southwood: I would love you to do that. I
structure.would simply say: take the advice of the inquiry

board and look at those recommendations before
you let the money go. Make sure that those are

Q112 Paul Farrelly: I wanted to ask you a question.obeyed.
On that time lag, after you came in and made your
assessment, the Government provided £12 million,

Q108 Dr Turner: Professor Southwood, you keep half the amount of funding. Do you think to have
telling us that at quite an early stage you got a very done that, the Government was actually appraised
strong view that Beagle was likely to fail. Could you properly of the risks of failure, and do you think that
tell us why you thought it had a very high risk of that money, in your view and given your assessment
failing and, secondly, did you have a strategy in your at the time, could possibly have been used bettermind that could have been applied to reduce its risk? within the European Space Agency for other spaceProfessor Southwood:Yes to both. The short answer projects?is certainly that I had a strategy, which was to

Professor Southwood: It was such a goldensharpen up the management. I came in and found it,
opportunity. It is very easy to be wise after the event.frankly, a mess. There was no structure of sub-
I do not think I ever hid from anyone that this wascontracts; there was no clear hierarchy. I like the
a high-risk strategy but, on the other hand, once inmanagement hierarchy to match the way the money
a while you have to take a high risk. I firmly wasflows. I could not find it. I am afraid, although I am
going to get a price for that money, which was muchan academic, I am amanager also, and I have always
clearer management. I think Astrium stepped in andenjoyed managing, and it was not sound.
started sorting the problems out, but they had their
own problems. The company was in trouble.

Q109 Dr Turner: The failure was obviously a
technical one. Could you relate the perceived flaws
in cash flows and the structure that you detected to Q113 Paul Farrelly: Do you think the Beagle team
actual technical diYculties which would have led to was giving an accurate assessment to the British
its failure? Government funders of the risks involved and the
Professor Southwood: Yes. This becomes a little bit problems it was facing, particularly with the landing
of a personal perspective, but clearly if we had had diYculties?
in place a clear managerial arrangement for the Professor Southwood: It depends who you mean by
procurement of the entry to the descent landing the British Government. I think that there was an
system, I thinkwe could have shortened the schedule enormous pressure not to let the British people know
of delivery on that substantially; we could have done how high risk it was and that was for a very simple
far more testing; and we would have found some of reason and it was very straightforward. They were
the shortcomings that emerged much earlier in the still looking for commercial sponsorship. There still
game. Equally well, we could even have modified the was the hope of getting sponsorship and getting
Mars Express programme to meet Beagle’s money back. I know I was put under pressure, and I
requirements much more easily. One of our find it quite reasonable in the circumstances, not to
problems was that Beagle was so behind. We had say publicly, not to broadcast the fact, that I thought
frozen Mars Express because you have to bolt it it was very high risk. I will tell you that privately I do
together; you have to close things down; you have to not think anyone could have doubted my position.
take decisions. Some of the lack of flexibility we had On the other hand, do not get me wrong. Once I had
was simply that Beagle was so late. If we had had a made the commitment in the autumn of 2001 that we
clearer situation in 2000, and certainly in 2001—and were going to launch, the instructions I gave to my
I came in in September—when we finally put project manager who is sitting right behind me were:
together the agreement that I think worked we do everything we can to deliver. But probably heremarkably well, all things considered, I was told did not tell the Beagle 2 team everything becausethere were six days margin in the schedule. The

project managers need to have margin to negotiate.agreement was not signed for another month or so,
That is just good management.at which time I said, “Dowe cancel it?” Of course the

answer was “no”.
Q114 Dr Iddon:Could I ask a final question on that?

Q110 Paul Farrelly: That was September 2001? I am an observer on this scene. What I am listening
Professor Southwood: Yes. to is a representative of the European Space Agency,

critical of a part of a mission which obviously you
are responsible for, the Orbiter, and yet I am hearingQ111 Paul Farrelly: I was just looking at the time lag
a gap in management style here. Is there notfor government contributions to Beagle 2 going
something wrong with the European Space Agencyfrom yourMay date when you said you came in very

quickly. You said this was likely to fail in your own if it cannot be completely open and critical of a
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mission which is being attached from another and that would have made my life even more
interesting than it is now. Of course, I wanted itEuropean country, if you follow the drift of what I
work.am trying to say?

Professor Southwood: I know what you mean. It
Q121 Chairman: As a last question: why do you notdepends and in a way, I think Europe is at that
publish it?particular stage where there is a gradual ceding of
Professor Southwood: It is not for me to publish it. Itpower from national capabilities to European
is an independent inquiry report. There are twocapabilities. Personally, I am very happy to keep the
parties to that: the British Government and thestrengths in the national side as best I can.
European Space Agency.

Q115 Mr McWalter: So ESA has major managerial Q122Chairman:Are you keen on it being published?
weaknesses itself? Professor Southwood: I do not mind. Let me just
Professor Southwood: No, that is not what I am state that I am not speaking ex cathedra. As a private
saying. position I do not mind. From a public position, I

have to say ESA and the United Kingdom, and this
is now speaking ex cathedra, made an agreement notQ116Dr Iddon:What are you saying?Weneed to get to publish for reasons that I think are explained toto the bottom of this. you. One was because it involves inter-governmental

Professor Southwood:What I am saying is that there agreements and the second was that there are issues
are perfectly good reasons for doing things the way concerning, say, the commercial relationships
we do; that is, leaving certain capabilities if they exist between several companies.
best on the national level with national entities.
Dr Iddon: Even though they may fail? Q123 Chairman: Those little sentences could be

blanked out and the majority of that report could be
published? A lot of what you have said is in there.Q117 Paul Farrelly: As long as it does not blow up
Professor Southwood: I deliberately did not bring theyour craft?
report with me so you would get what I thought andProfessor Southwood: You are British. If you want
what my colleagues thought. I also deliberately triedme to take responsibility, by all means I will. Equally
to avoid the sensitive areas.well, we were working in a system where the British

had taken responsibility. Good for them. I was
Q124 Chairman: You have done that and we havehappy to call Beagle 2 British. You would have to done it too.call Beagle 2 European if it were done by me. You Professor Southwood: I think that is a very good

cannot have both. idea.

Q125 Chairman: Is it not time to open it up now andQ118 Bob Spink:Do you think that ESA could have
put it out there? People are asking for it.given more managerial and technical support to the
Professor Southwood: I think this is a matter ofBeagle 2 project?
policy. I am not a lawyer and I am only recently aProfessor Southwood: That is a question I ask
civil servant. I do not feel capable of answering thatmyself. I cannot see what it could have been. I put
question.somebody permanently in Astrium, and he worked

up a very good relationship with the team. I have
Q126 Chairman:Has ESA got an oYcial position ongiven clear instructions to my project manager,
this document?sitting behind me here. On the other hand, you have
Professor Southwood: The ESA position is that theyto give people responsibility, and there was a do not normally publish. They did not publish, forresponsibility vested in Astrium UK. instance, the much more expensive failure, the
inquiry board report on theAriane 157. That was far
more serious for Europe than the loss of Beagle 2.Q119 Bob Spink: Are you pleased in a way, since it

failed, that Astrium is a British failure and not a
Q127 Chairman: Do you think the British are theEuropean Space Agency failure?
inhibitory force here?Professor Southwood: Come on, I am British. I was
Professor Southwood: It was a joint agreement, so Ivery, very upset. I really wanted it to work. I can tell
do not think you can blame it on one side. I do notthat you my life would have been more diYcult had
have anyone from the UK Government sittingit worked.
beside me.

Q120 Bob Spink: But had it worked— Q128 Chairman: I am not going to get you to say it,
Professor Southwood: I think what you are trying to am I?
get at, and I am not afraid to say it: had it worked, Professor Southwood: No.
then I am sure I would have been sitting here trying Chairman: Thank you very much, Professor

Southwood. It has been very interesting.to defend why all missions were not done this way,
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Q129 Chairman: Thank very much for coming to Q132 Chairman: Risky? Risk attached to it?
Lord Sainsbury of Turville: I do not think we saw ithelp us. I apologise for the late start; some of our
particularly in those terms; it was, “Could youMembers were listening to the good news for British
deliver this? Could you deliver Mars Express andscience, which is emanating from the lips of the
Beagle 2 in the time frame?” I think one has toChancellor at the minute, and I think we will be
always remember that the reason this project camehearing more detail of that through Lord Sainsbury
into beingwas that there was the failedRussian 1996and others later in the week. We will hear just what
mission; in other words, there had been a lot of workit means, but it sounds like it is really, really good
done on design and so on, which was sitting there,news, so it is congratulations all round to the science
and there was this moment of alignment betweencommunity. The Beagle Inquiry, you have probably
Mars andEarth in 2003, whichwould be a good timefollowed our session last week and the questions we
to do it. I think that people felt that this was a realasked, so I will fire ahead, if I may, Lord Sainsbury?
opportunity which we should seize. Clearly, theWhat was your initial response to the Beagle 2
reason it was called Mars Express was that it wasProject when you were first confronted with it and it
going to be done very quickly.was put in front of you? Were you excited, it must

happen, or were you sceptical?
Q133 Chairman: There were no sceptical voices inLord Sainsbury of Turville: It seemed tome then that
terms of the project team and its role in it at all? Weit was actually a rather exciting project in terms of
heard somebody last week who was quite scepticalsomething which would capture people’s
about the management and so on?imagination. I personally was rather excited about
Lord Sainsbury of Turville: No, I do not thinkit, and I guess the first question I had was: is this
anyone said, “These are not peoplewho can do this.”good science? Will this really deliver world-class
They were people who, as a whole, were rated veryscience, or is it just something which is an exciting
highly and I think were felt perfectly able to do it.thing to do? I think the first important issues it was

that it had been chosen by ESA as a result of an
Q134 Chairman: The initial thinking on who wouldAnnouncement of Opportunity. The science case
be ultimately responsible for funding this, how didthen went to the PPARC Astronomy Committee,
you see your input into it, representing the Britishwho gave it a top rating as being important financial wing?scientifically. I have always taken the view that the Lord Sainsbury of Turville: I guess by the time I first

space budget has really three things to do: one is got involved it was on the basis that the lander was
world- class science, the second commercial things, going to be a UK project because it was deemed to
and the third Earth Observation. This very firmly be an instrument, and therefore it would be paid for
came into something that I wanted very much to. on a national basis. There was a plan, which was put

forward at that stage, that it was going to be funded,
by a combination of academic money, industrial

Q130 Chairman: So there were no sceptical voices money and sponsorship, withGovernment playing a
around any of the tables that you attended in those fairly subsidiary role.
early days?
Lord Sainsbury of Turville:Not at all in terms of the Q135 Chairman: The interaction between PPARC
quality of what was being proposed, or its and the DTI, how would you describe it in those
importance. early days? The discussions about funding and the

project, and so on? Did you leave it to PPARC to
make their hard decisions?

Q131 Chairman: In terms of what might there have Lord Sainsbury of Turville: I think the other point
been some scepticism? that it is very important to be clear about here is the
Lord Sainsbury of Turville: I think everyone was other reason why it was very diYcult. It presented
always aware from the very beginning that this was, diYcult decisions was that because it came so late in
certainly from a time point of view, if nothing else, terms of its timing in our planning cycle. It was not

in the same category as other science projects whichgoing to be a diYcult project.
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we had known about for a good while, that is to say Q139 Mr Key: It is clear, Dr Leadbeater, from your
recently published UK Space Activities 2004 thatthat we have these proposals and the question is
BNSC thought a lot of this Programme, and youwhich are the best projects to fit into this budget?
said that, “Although the loss of Beagle 2 is
disappointing the instrumentation of technologies

Q136 Chairman:Who was going to pick up the tab developed on this project have placedUKacademics
for it? Who picked up the tab? How was that and industry in a strong position to take a leading
discussed and decided? role in ESA’s future plans to investigate life in the
Lord Sainsbury of Turville: The point I was going to universe.” The problem is, is ESA risk averse when
make was that because it came late most of the it comes to this sort of project? Was that part of the
PPARC funds, which would be the normal place for problem, rather than just the French not liking the
this to come from, had already been allocated to Brits getting in on it, which is what we were told
projects. PPARC found some money to do this, and last week?

Dr Leadbeater: I think there has to be a balancewe then took a decision that it was suYciently
between accepting a Programme like this that isimportant that we would find other funds from
quite high risk and at the same time putting it intowithin the DTI and BNSC.
a framework where you can manage it with a good
degree of confidence that you will successful, i.e. that

Q137 Mr Key: Do you think the decision to treat over time you will reduce the risk. I think it is fairly
Beagle 2 as an instrument rather than an integral reflected in the Commission’s Report that, had we
part of the mission was a mistake? started with the lander classified as a spacecraft and
Lord Sainsbury of Turville:Yes, I think it was one of not as an instrument, things could have been done
the misjudgements that was made in all this. Of over time, which would have helped us to manage
course, up to that point, it was the norm to treat the risks in a positive way. I would not infer that in
science payloads as instruments—that was the way that ESA was risk averse. It was a diYcult

Programme and there were definitely things thatit was done. I think, looking back, we should all have
could have been done had it been a planned missionseen that in a sense the world had changed in two
within the ESA Programme from day one. This wasways: one is that the lander is very sophisticated,
an unplanned lander, which people both in the UKalmost as sophisticated as the spacecraft itself; two,
and in the European Space Agency tried hard to getthat the lander was involving a lot of companies. It
into the Programme.was not just a small group of academics in a

university doing this. By this time we were talking
about a project which involved a lot of businesses. I Q140 Mr Key:Did either you or Professor Halliday
think at the very end of the day something like 50 meet ESA senior management to discuss this at
businesses were involved together with a large any stage?
number of universities. To treat this as an Dr Leadbeater: BNSC met with ESA senior
instrument was, in retrospect amistake, even though management quite often, especially during the
that was the way ESA selected payloads at the time. periods in 2000 and 2001, where additional resources

were brought to the Programme.
Professor Halliday: I have had various meetings at a

Q138 Mr Key: Would you like to add to that, Dr reasonably high level, with my second in command,
Leadbeater? Paul Murdin, who was one of the conduits between
Dr Leadbeater: I can add some detail. The PPARCmanagement and ESAmanagement. So we
background in part was the tightness of budgets seen had, we believe, a pretty good view of what was
from both sides of the Channel. It was diYcult for going on and the catalogue of risks and so on, which
the European Space Agency because there was a in our business are not unknown.
capped budget, associated with the Mars Express
Programme, so they had a diYculty. They had Q141Mr Key:Did you feel from the start that it was
scientists that wanted the lander because it oVered a struggle to persuade ESA, or did there become a
very, very high priority Science. They had a budget moment when it was clear that things were not
of 150 MEuros—excuse the European numbers— going well?
for the whole Programme, and to start with they Professor Halliday: There was a feeling of struggle,
were unclear whether there could be a lander; so they that is clear. On the other hand, ESA did clearly
used an Announcement of Opportunity process want this to happen. The question is then resource,
which, on the one hand inferred that the UK would mass, all sorts of parameters. So at a level of science
pay, but on the other hand did not at the start delivery, as seen from my perspective and reflecting
identify where the money would come from. From the views of others, this was seen as an additional
the UK view it was seen to be a very high benefit thing to Mars Express, that if it worked it would
Programme. We could see ways of giving some completely change the perception of Mars Express
money and we hoped that ESA’s intransigence, if from really solid science to something rather
one looks at it in that way, would change over time, exciting. This led a certain dynamics of maybe there
as it did. So a diYcult Programme, but it was seen to is not enough money, but let us be helpful.
be of high benefit both industrially and scientifically Lord Sainsbury of Turville: I do not know if this is
and it was thought possible to close the financial gap, quite the right way of putting it, but I think we were

all scientifically a bit greedy, given the resource thateven if it was not easy.
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one had, which was only 150 MEuros. I think both that stage, of course, a considerable amount of ESA
money in it, so he cannot say that it was noESA and ourselves were excited about the prospect

of the lander. After all, they issued the responsibility of his.
Announcement of Opportunity. The question, I
think, was that, given that you had only 150

Q145 Mr McWalter: That is very interesting. In aMEuros, should you have tried to do so much with
wider front in terms of funding, do PPARC and thethat?Maybe we were all a bit greedy in thinking that
DTI, have the flexibility to respond to thesewe would try and get some more scientific benefits
relatively immediate requests for funding wherewhile not leaving ourselves enough margin.
opportunities of national significance arise? Are you
of the view that where things like this occur that you

Q142 Mr McWalter: I do not know about David do have suYcient scope for making the case to be
Southwood, who is the Director of Science flexible, to get additional funding factored in?
Programmes of the European Space Agency, who Lord Sainsbury of Turville: In this particular case we
came into the process a bit late, because he made it clearly did not. If we had had more spare capacity it
very clear to us last week that he was not excited at would have been enormously helpful, but we did not
all; he thought that the project was going pretty have that. Again, as I say, these science projects are
much nowhere, and he had very strong doubts about sensibly and reasonably planned a long time ahead,
it. Was any pressure put on him or did you end up and in this case it came after most of the funds had
with a rather reluctant Director of Science been allocated.
Programmes at ESA still being in charge of the Professor Halliday: If you go back to the 1997–98
delivery mechanism for the lander? What pressure period, when this was all being discussed, the
was put on him?What arguments were put to him to PPARCbudget had been decreasing in real terms for
get him to change his mind about his view? many, many years.
Lord Sainsbury of Turville: He came into this quite
late in the process. As I remember, at the time there

Q146 Mr McWalter: I remember us talking aboutwas no lack of enthusiasm, particularly from him as
this.regards it being a good scientific project. I do not
Professor Halliday: The stress and strain on thatthink there was a question about that. There were
budget was really pretty big and this kind of freedommany opportunities when he could have said that
really did not exist. There are a number of thingsthis is not going anywhere, this is not the right thing
going on at the moment in space in big instrumentsto be doing.He did not say that, but I do not think he
of one kind of another where, thanks to theshowed any particular lack of support or enthusiasm
generosity of the Government, the UK is taking afor it.
leading role and I think that if this opportunity came
along now, perhaps today particularly, I am sure weQ143 Mr McWalter: He was deeply critical of the
would react to that in a very diVerent way. On themanagement of the project and more or less
other hand, if you are planning 20, 30, 40, 50 millionindicated that he thought because it was so poorly
pounds expenditure, then the expectation is thatmanaged it would not succeed, but he kept these
there is a run-up when people think seriously aboutthoughts to himself at the time, did he?
technicalities and so on. So if somebody appearedLord Sainsbury of Turville: I think if it had been
now and said to spend 50 million in the next three orsuccessful we would have all claimed credit for it,
four years, we would still have problems fitting thatand given that it was not successful we should all
into the budget. It is hard to get that total flexibility.collectively share in what I think were some of the

misjudgements made in that.
Q147 Mr McWalter: So you are saying that if this
happened now we might be all right because there isQ144 MrMcWalter:He told us more or less that he

thought the project should have been pulled, but a better structure in place, but when it happened
then it did not go quite so well. Do you think thatthat it was not his responsibility to pull it. Whose

was it, or did you yourselves consider pulling it in funding uncertainty was a contributory factor in the
end to the failure of the mission?2001?

Lord Sainsbury of Turville: At each of the stages Lord Sainsbury of Turville: I think there were three
things which increased the risk and they interacted.where we put new money in we obviously looked at

one of the option, which was whether to stop the One is the point we have already discussed, which
was treating Beagle 2 as an instrument; the secondprocess. Of course, the nature of these things is that

as you approach a hard decision and if analysis tends was the small mass margin; and the third was the
tightness of finances, both in terms of the lander butto reinforce one’s gut feeling, which is that once you

get to a certain point if you stop it you can be certain also of the total project. As I said, it was only 150
MEuros, which for this sort of operation is not a lot.to lose all the money, while if you put the extra bit of

money in then at least you have a chance, you should If you compare it with the Rosetta Mission, which
hit very similar problems, that was rescued by thego ahead. If you are at a 50-50 chance almost

certainly the correct thing to do is to go ahead with fact that they were able to transfer funding from a
much more generous budget for the total Rosettait. So I think Professor Southwood may have been

aware of that position, but he certainly did not, so project to DLR, the German Agency, to deal with
the problems that arose with its lander. So I think itfar as I am concerned, at any point say—“This is not

going to work, you should stop it.” He did have at was the tightness both on the lander budget and on



Ev 18 Science and Technology Committee: Evidence

12 July 2004 Lord Sainsbury of Turville, Professor Ian Halliday and Dr David Leadbeater

the overall Mars Express budget, which was indeed would be paid for through some form of investment
very tight. It is those three things that separately and infrastructure budget. Over time that proved not to
together probably increased the risk. be possible, but when you look at the Programme

hard, the cost completion including these items went
from £28.5 million to £42.5 million. There was quiteQ148DrTurner: I pointed the figure at the piecemeal
a lot of escalation in there but there were also factorsnature of the funding and I suggested that that in
which did not relate to the Beagle lander costingitself greatly increased the risks involved. So clearly
more. I would argue that that was again aProfessor Pillinger felt that had he asked for a
consequence of treating Beagle as an instrument,greatly increased sum of money in the beginning he
because normally the infrastructure associated withwould not have got anything.Was he right in that or
an instrument is paid for by ESA. This was a casecould he have somehow found the money if he had
where, because it was a spacecraft which had a mixcome up with a realistic total sum at the very
of instruments and was a mini-platform in its ownbeginning, instead of going in for a bit and trying to
right, there was ambiguity about who would pay forget things by stealth?

Professor Halliday: Could I make a couple of what, associated with a lander, and the mission
comments about the risk calculation and what itself, Mars Express had low contingency; so it was
underlies this in terms of finance? It is clear that with not able to deal with some of those platform and
more money you can do more work and retire risks infrastructure issues. Things like the Planetary
at some kind of level. In reading the transcript of Protection Facility were totally unique; ESA had
what David Southwood said to you a week ago, I never had a requirement for such a facility, so it did
was a bit taken aback in the sense he uses language not exist. So you have to look very carefully at that.
like “very risky; we should have cancelled it”. My Chairman, it may be helpful to refer to the previous
belief, which you cannot calculate and I cannot question about the evidence from Professor
calculate, is that these things about the finance, Southwood. I think it is very important that the
about some of the problems of management, Committee look at the evidence that the
definitely increased the risk of failure, but it went Government provided because it includes the clauses
from, let us say, a 40% chance of success to a 30% from the Heads of Agreement that was negotiated.
chance of success; it did not go from a 40% chance That document was not decided upon until the
of success to a part in 100, which is what the “very middle of 2001, but it does define the role of ESA,
risky” kind of language tends to get into your head. what the relationships had to be between the
So not enough money, not enough time, all just partners; it defined who was going to pay for the
surreptitiously increases the risk of failure, and I do Planetary Protection Facility and other things; andnot think anybody in this room behind me would it actually confirms what ESA agreed to sign up to:dispute that. It is when you get into a language,

ESAwas a positive contributor to the negotiation ofwhich is partly hindsight driven, that since it failed it
that agreement, in July 2001, and it went on towas absolutely bound to fail, I think that is a wrong
provide the BNSC with advice about the milestonesimpression, which was certainly left by David
and other things that had to be defined in theSouthwood’s testimony to me. As the Minister said,
contract, that was let onAstrium in September 2001.many times we have looked at funding, continuation
So David Southwood is reflecting his concerns thatin the light of all the knowledge that we then had,
there were diYculties with the airbags, for example,and the decision was to continue. That is a language
but is perhaps overstating the position of anof risk management and so on, which seems to me
organisation which, two minutes earlier, had signedthe right kind of language to use.
up to a major agreement for the final push on the
Programme.

Q149DrTurner:When youwere first approached by
Professor Pillinger, did you feel that his figures were
realistic? The initial charge for fundingwas only 10% Q150 Dr Turner: Hindsight is a wonderful thing ofof the final cost of the project. Did you think that it course, and with hindsight it would have been verystacked up at the time?

helpful to the Programme if all those involved hadProfessor Halliday: I would have to look back at the
known that the Government was going topapers. The first number that eVectively I have inmy
underwrite it at the time, but of course they did not.head, which I would have to look at the papers, some
Lord Sainsbury, can you tell uswhy theGovernmentnumber like £24 million or £25 million for the total
did not underwrite it? If you were faced with aproject.
similar set of circumstances again, would youDr Leadbeater: Can I respond to that? The initial
consider underwriting it so that the Programme hadnumber that BNSCandPPARC looked atwas £28.5
a guarantee to it and the essential work to reduce riskmillion and over the period the increase—it is in the
could be done at an earlier stage?National Audit OYce Report—went up by about
Lord Sainsbury of Turville:Yes, if I had themoney to50%. When you look at that amount there are some
do so. At that point the original ROAME statement,issues where there are additions that relate to the
which was approved, in July 1999, for five million,need for facilities, for example the Planetary
was just about providing something I could lay myProtection Facility, or in other words, the
hands on within the existing budgets. There was noSterilisation Facility. There was an assumption in
way at that point I could have found 20 or 25millionthe original proposals from Professor Pillinger that

such items would be paid for by ESA, or that they to underwrite the whole budget.
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Q151 Dr Turner:Would you agree that had you had Lord Sainsbury of Turville:Clearly the funding from
sponsorship was a key part of the original plan. Ofthat capacity then things might have turned out

diVerently, it would have at least notionally enabled course, the change in the economic situation made
that very unlikely and we then had to go to a wholethe risks to be reduced?
series of diVerent pockets of money to find theLord Sainsbury of Turville: Yes, absolutely. Going
money to do it.back to the three points: the treatment of it as a

lander, the small mass margin and the tightness of
the finances on the Mars Express project, and the Q154 Dr Turner:Do you think that PPARC and the
lander itself were the three things that ultimately DTI have enough flexibility to deal with these
increased the level of risk. requests for funding in the future, when the odd

project of national significance like this materialises?
Do you need to have some kind of arrangement toQ152DrTurner:Do you think that ESAwere placed
accommodate this in future, so that if a futurein a diYcult position because they were being asked
project is to fail it is not going to fail because ofto accept the project of Mars Express which, at the
administrative or funding reasons, but purelyoutset, was not completely funded? Did you get
because the technology, despite everything beingpressure back from ESA to guarantee the funding of
done for it, did not work?the project?
Lord Sainsbury of Turville: I am hopeful thatLord Sainsbury of Turville: I do not think we had a
gradually we are getting into a position where, withgreat deal of pressure at that point. I think we saw
the science budget, we do leave ourselves—this isthe pressure being on ourselves to find the money to
more generally rather than the space budget—somedo this. We thought that the proposal which, again
money, particularly with the Director General of thein retrospect, looks rather optimistic, was do-able. I Research Councils, so that all the money is notdo not think we came under great pressure from allocated, so that we can deal with particularESA at the start to say that the whole lander is opportunities or things that come up. Of course wetotally funded. have not had, and still do not have, a very significant

Dr Leadbeater: I think the situation at the start, as I space budget to make this very easy. The problem
have said, was that the Agency was uncertain about here was that it did come very late in the day and I
how much mass it could allow for a lander—and think it is going to be a long, long time before we say,
indeed that changed. It was reduced. The if something comes up at a later date, thatwe have 20
expectation to start with, when the competition, the million sitting around which has not been allocated,
Announcement of Opportunity, was issued was that because we tend to make these judgements very
Member States would pay. But once the Science carefully and use every bit of money we can. I agree
Reviews and the competitionwere decided upon and in principle it would be nice, andwe are putting aside
Beagle came out, head and shoulders above the some money now so that we can deal with some
others, the UK said fairly that it would make eVorts problems that arise on big facilities, or other
to identify how funding could be provided. It did not surprise events.
say to ESA, “We have all the money and here we
go,” it said we would attempt to do so. I am sure that

Q155 Dr Turner: So you will keep something in theif you have read the Commission of Inquiry Report,
back pocket in the future?you will see that it identified that there was a period
Lord Sainsbury of Turville: Yes.where the United Kingdom and ESA oYcials were
Professor Halliday: Can I just make a technicalworking together to try and identify how that could
remark about that? Up until the introduction ofbe done. Professor Pillinger made some innovative
resource accounting, basically we were not allowedsuggestions about where money could be brought to
to keep money in the back pocket, i.e. unspent.Withthe table, through PPARC, through the DTI,
resource accounting we can now put money in thethrough sponsorship, and, indeed, through the
bank, either for flexibility or for forward planning,provision of support from ESA itself. So that and this year we are under spending quite seriouslyprogressed over a period of 18 months. I think it is in PPARC, very deliberately, because next year weimportant to identify that at the first phase, where know there will be some big bills in. So resourcethe DTI provided five million, the project was in a accounting changes the mindset as to how you think

feasibility phase: the project had not started oV for about these things, and certainly we are struggling
real. At the second time of asking the Programme with them. As the Minister said, if you do not spend
wasmoving into an ESA-CD development phase, so money and suddenly have to spend it you can spend
there was a need for a steep increase in funding. So it extremely badly. So there is always a tension
the Inquiry recommendations are saying that the between planning forward and therefore cutting
funding should be available at the start of each down your flexibility. Howmuch flexibility you keep
phase. It does not necessarily mean that all the is a diYcult judgement that we struggle with
money has to be available on day one at the start of essentially all the time.
the feasibility study.

Q156 Dr Iddon: If I can go back to management,
Q153 Dr Turner: That is fine. How dependent were Lord Sainsbury, in this batch of questions, please?
you on the materialisation of sponsorship, which of We have had quite frank views on the management
course did not, and where did the Government find of this project, and all that this Committee is

concerned about is that we learn from the mistakesthe money to plug that gap?
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of this project and the previous Rosetta Project, so from the Mars Express Project. By the time that
Casani looked at the Programme, which was inthat for the next one we get things right. We thank

people for being extremely frank, but the problem is September 2000, the situation in terms of the
management of the Programme, which was broadlythat we have had conflicting views about the

management and what might have gone wrong and a gentlemen’s agreement with some subsidiary
contracts. That was developed during the feasibilitywhat did go wrong on Beagle 2. Might we seek your

views too, please? study that had been running, and under the
contracts which were let as a result of the secondLord Sainsbury of Turville: I think there are two

parts to this. One is the overall management of it, injection of funding by Government. The
Programme was in transition. John Casani’s Reviewbecause the decision to make it an instrument meant

that there was this divorce from the management of broadly said that the status of the Programme was
satisfactory at that point in time, but it highlightedthe lander and the total project, and if there is one

lesson we absolutely have to learn it is that you have some problem areas. It identified some issues in
management really for the future, not for the past; itto run these as integrated projects—that is

absolutely essential to it. So there was a failing there identified some issues that related to margins, and in
particular the issue of the transfer of the technologyand I think we need to learn from that.

Chairman: I will suspend the hearing for 10 minutes. related to the Entry Descent and Landing System,
which had been taken from a US Programme, and itThe Committee suspended from 5.04 pm to 5.11 pm

for a division in the House identified that the test requirements for that were, in
the opinion of the experts, a significant challenge for
the future. He said that more work needed to beQ157 Chairman: I interrupted your answer, Lord
done on the airbags and on the test programmeSainsbury.
associated with them.Lord Sainsbury of Turville: I was saying that it

seemed tome that there were two issues. One was the
integrated management for the whole project, the Q160 Dr Iddon: That is what we heard in the
lander and the spacecraft; the second was the previous evidence taking session, thatmore timewas
question of the management of the lander itself and necessary to test, particularly the parachute system
the putting together of that. What we did was to concerning the weight of the lander and so on.
approach it in the same way as we would have Whose responsibility would it have been overall to
approached other instruments, and again maybe pull this project if it was going drastically wrong?We
there is a lesson that one should not treat this kind have not really had an answer to this question yet.
of thing, from a management point of view, as an
instrument. It should really have been treated in the

Q161 Chairman:Where did the buck stop?same way as the kind of management of the total
Dr Leadbeater: If I can try to answer that first? Ispacecraft. I think there is another point to make,
think at the time that Casani looked at thethat, given the pressures of time and so on, it was
Programme the buck, in terms of the lander, becauseextremely diYcult to manage in the way one would
of its treatment as an instrument, was certainlyhave liked to have seen. That is no criticism of the
considered by ESA to be with the Beagle 2people who did it; it was the fact that there was a
Programme and therefore with the Unitedtremendous pressure from a time point of view to
Kingdom. I think the view that BNSC took in thedo that.
light of the Casani Report was that John Casani’s
team had said that a lot of reliance was being placedQ158 Dr Iddon: Of course the Casani Review was
on a very competent sub-contractor. In other words,implemented.
Casani was saying, “We think that theseLord Sainsbury of Turville: Yes.
technologies associated with the landing system are
diYcult but you have a very competent player in

Q159 Dr Iddon: I presume the ESA was the main charge of that.” Various people have various views
driving force in that, although you might like to about that statement, but John Casani was not
correct that assumption if it is wrong. Did you feel raising a red flag at that time and saying that it is all
that following the Casani Review most of the bad, he was highlighting an issue that would require
recommendations of it were implemented, or were more eVort. I think in hindsight one could say that
you disappointed about the outcome of the Casani through the eyes of that sub-contractor, and
Review? certainly through mine, there was not an
Lord Sainsbury of Turville: Can I make a general appreciation of how big a problem that would
comment? I think there were specific actions which become over time because of the issue of margins,
came from particular actions which he suggested in and that it would be relatively late in the
his Review. I do not think it is right to say that there Programme, before it became apparent that
was not a follow-up. But of course quite a lot of that improving those airbags could not be done within
was to do with things like the amount of mass and so the margins that were allowed. If I may, Chairman,
on, and, given those restrictions, it was very diYcult refer back to the Heads of Agreement—
to follow it through completely, but perhaps David
can elaborate on that?
Dr Leadbeater: I think the Minister has made the Q162 Dr Iddon: I wonder if you could answer the

question though? We keep asking this question:main point, that having treated the lander as an
instrument, it had a somewhat detached position where does the buck stop? Who made the decision?
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Lord Sainsbury of Turville: Let me answer it because quantify—that this mission would work, that it was
interesting science and there was a bunch of veryit is quite clear that in the end it was my

responsibility because I got the advice from oYcials dedicated peopleworking their socks oV. Given that,
if David Southwood really believed that there was aand other people as to the action which should be

taken, and there was always the option of stopping 1% chance or a 0.1% chance, which is the kind of
number hiding behind his rhetoric, if that was reallythe project. There were two occasions when I think

that was a possibility and on each occasion I decided true he damn well should have told us.
we should go ahead. The two occasions I think were
very early in the project when the first ROAMEwas Q164 Paul Farrelly: You are saying that he did not
produced, and it is a question of whether one made tell you?
the right judgement, and one perhaps should at that Professor Halliday: Not at that level. The rhetoric
point have said that here is a project which is was that the risks were increasing. Themanagement,
extremely exciting but, in the nature of these things, we are all agreed, was not perfect, the time was
you should start out with a great deal more margin tight—there were all sorts of things increasing the
in terms of mass or finance or time. I have to say I risk. There is a very diVerent kind of statement
thought that it was do-able and it was suYciently between the chance of failure has gone up by 10%,
exciting to get a decision to go ahead. The second 15%, 20% and it has become catastrophically
moment was towards July 2001 when it was clear obvious that this thing is destined to fail, and I think
that we were not talking about the previous figure some kind of distinction really does need to be
for cost completion which we had was £36million. It drawn here.
had gone up to £42.5 million. We at that point had
a succession of overruns, and that was a point where Q165 Paul Farrelly: Is that view shared by everyone?
one could have said no, we have gone too far on this, Dr Leadbeater: I would like to repeat what I said
it is not under control. I took the position that, at before, and that was that at the time he came in he
that point in time we were pretty committed was a party to the negotiation to the Heads of the
financially and that the right thing to do was to go Agreement, which indeed he signed, and there are
for the fixed price contract, to insist on a Heads of various things in the Heads of Agreement, like
Agreement with everyone quite clear about who had agreeing to an increase in the mass margin, agreeing
responsibility, and in that way we could still be able that ESA would become the technical adviser to the
to do it. It would have been a decisionwhere I should British National Space Centre. ESA placed staV at
have said, “No, this is too tight, we are going to take Stevenage within Astrium as a permanent presence
too many risks in the end and you should cut it oV in the Programme from that point onwards. Those
at this point.” are the actions of an organisation which is still
Dr Iddon: Thank you for that added touch of taking a strong part in the Programme, that is my
frankness and we might well have reached the same interpretation.
decisions ourselves, but it is good to know.

Q166 Chairman: There is a political aspect to this
too? Union Jacks were flying; the Queen had beenQ163 Paul Farrelly: Lord Sainsbury, on that second
supplanted on Christmas Day. Did that feature inpoint you have talked about cost overruns and that
anybody’s thinking at any meeting you were at, thatsecond point in July 2001, very shortly after David
they were too far down the line down; they had aSouthwood came in at the European Space Agency.
prime spot on Christmas Day, on Radio 4 TheI want to return to his evidence because his evidence
Nation Awaits.We had to go ahead with it; youmustand yours, given your previous remarks, are
suspect that some people do think that?completely at odds. He said—and I am
Lord Sainsbury of Turville: As I say, July 2001 wasparaphrasing, and I do not think I am being unfair
the point of decision. This was a decision point atin putting it in this way—that when he came in he
which one could have pulled the plug on the wholequickly realised that the management was a
project, and that was realistically one of the options.shambles; that the project would very probably fail
There was not on the table at that point anythingbut it was too far gone and there was nothing really
from David Southwood saying that we should notpragmatically he could do about it, bar let people
go ahead. As far as I know there was nohitch a ride as long as they did not blow up the
communication of that sort.spaceship. I think that is a fair summary, but in fact

I will read youwhat he said to us in evidence. “I came
Q167 Chairman: That was in 2001?in and within 15 days I had decided that this thing
Lord Sainsbury of Turville: Yes, July 2001.was not going to work; I thought it would be a

failure then. I then dugmy heels in.” So my question
to all three of you is, was it the case of management Q168 Paul Farrelly:Chair, if I could just follow with
at that critical time that did not share his view, or my line of questions? I also asked Professor
that you did not know that that was his view even Southwood whether he thought the Beagle team
though he said he was quite clear in giving his itself was giving all of you an accurate assessment of
evidence to us? the risks involved, and I will quote to you what he
Professor Halliday: Seen from my perspective, and said to us again: “It depends who you mean by the
there was £2.7 million of PPARC money riding on British Government. I think that there was
this for the instrumentation, we believed that there enormous pressure not to let the British people know

how high risk it was.” Then he went on to say, “I willwas a perfectly reasonable chance—hard to
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tell you that privately I do not think anyone could management structure in place? How did you
concern yourselves with the management structurehave doubtedmy position.” Is that again an instance
before public money was handed over?of Professor Southwood being in a position of
Lord Sainsbury of Turville: This is in July 2001?people saying, well, he would say that now, would

he not?
Professor Halliday: The problem here is the Q171 Paul Farrelly: This is before July 2001.
language. What do you mean by all these numbers? Lord Sainsbury of Turville: From fairly early on we
To be really black and white, is he saying that there had people sitting in on the Management board of
is only one chance in 100 this will work or— Beagle 2. I cannot remember the exact dates whenwe

started having that but it was fairly early on that we
actually had involvement. In fact, after we had

Q169 Mr McWalter: A high risk. produced the initial grant of £5 million in 1999 the
Professor Halliday: A high risk to me sounds like a BNSC, PPARC and DTI became members of the
chance of one in 100. The average success rate in Beagle Team and management board, which
going to aMars is something like 40%, it is not huge, regularly reviewed the finances of the project, with
and even with NASA type budgets it is not a 99% the University of Leicester, which was looking after
success rate, so this is a high risk business. The the instruments for Beagle 2, and Astrium, which
question is how many of the risks you can mitigate, was looking after lander. They made regular and
and that is where the budget, the time and the mass detailed reports to the Beagle 2 board. Following the
come in, and you can reduce the risks of failure, et agreement between ESA and its Science Policy
cetera. Committee in November 2000 to commit £10
Dr Leadbeater: Can I make a further comment? million to the Beagle 2 project, ESA then joined the
There are some magic words in the Commission of Beagle 2 board and had a full contractual
Inquiry Report where it is talking about the issue of relationship with ESA.
risk and at one point it uses the words, “but did not
say so”. I suggest that you look at those words, Q172 Paul Farrelly: Did any of your beagles on the
where it is talking about the issue of risk. I would board, as it were, emit any signals that something
also make the point that it was in March 2002 that was wrong?
Professor Southwood, the Head of the Research Lord Sainsbury of Turville: No. Just going back to
Councils andmyDGat BNSC took part in a further your previous question, there were no reports from
review of the Programme and they broadly found any of those people, including David Southwood,
that good progress was being made, that the which said “No, this is not doable, you should stop
Programme was healthy, with the one exception of puttingmoney in.” These are serious matters. This is
the airbags, which had still not completed a full test not about everyone should have known what my
cycle. Professor Southwood was a party to that viewwas. These are regular reviews, boardmeetings,
exercise; he was a member of the three-man senior at which people are required to say what they think.
team. The only point in my experience where In none of the papers where they were asked for a
Professor Southwood expressed concern was much decision was there a view which said the Director of
later in 2002 when the issue of the need to design a Science at ESAbelieves that this project should stop.
new parachute came, where ESA, in fairness, said Of course if it had been, that would have been

something that one would have taken verythat it did not have parachute experts because it was
seriously indeed.not a competence that theAgency had, and they held
Professor Halliday: Just to add to that. That doesup their hand and said, “You need advice from
not imply that it was all sweetness and light andsomewhere else.” That was really the only time at
everything was easy. This was a hugely demandingwhich public expression of those concerns occurred.
project, problems would appear and be faced up to,I should also say quickly that a Beagle 2
retired, solved, next. That is the environment inManagement board, or essentially a financial and
which this kind of science gets done. There areProgramme review board, met regularly. The ESA
tensions and pressures and so on. It is not that youteamwas a party to that and certainly after the prime
would expect the board to see no trouble and sailcontract was let on Astrium there were regular
through life without any sweat; such boards arepresentations to that board on the status of the
designed to see these pressures and tensions. It isProgramme. Those were fulsome and, as far as I am
almost routine business for PPARC in these kinds ofconcerned, frank. I think the evidence that you
big projects to face up to these problems and resolveheard last week from Michael Rickett, who was the
them and so on. You have to be aware of these kindsAstrium Programme Manager at that time, reflects
of tensions.that opinion.

Q173 MrMcWalter: I would like to pursue that but
Q170 Paul Farrelly: Professor Southwood uses the I have been asked to ask easier questions. I do not
language “it is not going to work”. Lord Sainsbury, knowwhy that has happened to me today but that is
before the Heads of Agreement, when £12million of the way it goes. One of the aspects of Beagle 2,
public money had gone into the budget, what steps although I called it a failure earlier, was that it did
did the Department take to make sure that those not achieve its primary objective but it is widely
conduits of money had taken the appropriate steps agreed that there have beenmany additional benefits

that have come out of the project: the spectrometer;themselves to ensure that there was a proper
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the capacity for environmental monitoring; Q176MrMcWalter:That is enough of these positive
questions, I want to ask a rather more negativeterrestrial environmental monitoring; a whole lot of
question. What has been the impact of the Beagleother issues that arise there. In view of the spin-oVs
project on the standing of UK planetary science inof the project for industry and also the public
Europe? I am bearing in mind here the remarksunderstanding of science, the engagement that was
made by Paul Murdin, and you have just mentionedcharacteristic of the project, do you believe that the
Formula 1. He says that the French said: “It isfinancial support provided by the Government was
inappropriate at ESA to launch a Formula 1 carmoney well spent?
covered with advertisements”, that is their ratherLord Sainsbury of Turville: I think there are diVerent
negative way of looking at our attempts to getaspects of this. I think the most important benefit is
sponsorship. We have had other evidence that thethat it positions us for the future in this area of
quest for sponsorship distorted the managementrobotic exploration, which I feel to be what the
eVort in quite major ways. Murdin goes on: “Infuture is going to be about. It is very interesting how
general, our attempt to carry out projects as amatterif you look at theAurora Programme, out of the nine
of national pride without being able to pay our waymajor studies which are being done we are leading
cost the UK political credit in the European spaceon three of them in the UK and are involved in three
community”. Would you agree with thoseothers. I think that is partly due to the work which
comments? He is saying the impact has been quitewas done by the Beagle 2 team. I think it has strongly negative on our standing.positioned us well for robotic exploration. Clearly Dr Leadbeater: I do not entirely agree with that.

there are some spin-oVs and you havementioned the Paul is absolutely right that at the start of the
two obvious ones which are the gas analysis package programme there was intense competition with the
and also the x-ray instrument. The gas analysis other Member States. The payload fraction of Mars
package could be very important and Wellcome is Express that allowed us to fly the lander meant that
now investing in that. The third thing it did was in instruments from other Member States could not be
an extraordinaryway it inspired the British people to flown on the platform, so there was scientific
see that there was an exciting issue here. I would competition at that point. At the point that we were
have liked to have said that we found out what we trying to negotiate an investment by ESA in the
wanted to find out, because that was what it was programme, again there was concern about the mix
about, but, as Ian has said, it was a high risk of funding for the programme, so there was then
project—these projects are high risk—andwe did get Member State competition. Clearly it would have
some quite substantial benefits. been better had theUKbeen in a positionwith larger

contingencies and flexibilities to have stepped
forward quickly but I think there was recognition in

Q174 Mr McWalter: Your answer to the question, the international community that the science around
“Was it money well spent”, is yes? the lander was of absolutely first rate, ie at the

leading edge. There was some potential concern,Lord Sainsbury of Turville: I think it was because at
even a little envy I think, about the extent to whichthe end of the day it moved us forward in this area
the Beagle Programme commanded the attention ofand positioned us well for the future.
the media to a degree at the expense of Mars
Express. Again, that was an element of scientific
competition and that is healthy, that is creativeQ175 Mr McWalter: I think I have got the answer.
tension.How many of the Government’s original objectives

in backing the project weremet, do you think?Most?
Dr Leadbeater: If I could answer that. I think the Q177 Chairman: Let us have some Scottish
answer is most. The original ROAME identified passion, Ian.

Professor Halliday: I think if we can put, let us say,clearly the science objective but we were looking to
the ideas and inspiration of Colin together with thework with the subcontractors and the supply chain
budget increases the Government is putting on theexposing the technology to the industry which
table we can have a seriously important role in themeans bringing together a whole host of players who
European space community.did not normally work together. McLaren, for

example, the Formula 1 team, designed part of the
aero shell. Those supply chain issues were Q178 Chairman: I was going to ask you about that
important. There were targets in terms of education in a minute.
during the cruise phase to Mars, a whole set of Lord Sainsbury of Turville: I think the fact that on

the Aurora Programme we are leading on three ofeducation material was produced, on the one hand
the nine projects and are involved in three othersby the Open University but also by the British
says that there is an understanding across EuropeNational Space Centre. Teachers were involved in
that we have built up some real expertise in this area.that and, indeed, they developed lesson plans. A
Mr McWalter: Touché.whole host of things were done in that area.We have

positioned the scientists and the engineers for the
Aurora Programme. On those scores, the Q179Paul Farrelly:One ofmy concerns is that when
positioning and the benefits, it is clear that our Beagle was on mission with Colin Pillinger
objectives were achieved. Clearly it would have been enthusiastically singing its praises it was a really

exciting project, but the more this inquiry has gonebetter had it worked.
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on and the more evidence we have taken it has left a Professor Halliday: We are putting money aside for
Aurora. There is an initial study stream where welingering impression that it is another tale of British

amateurism which gives full vent to our self- have contributed money and there will be an
iteration of that for a ministerial meeting at whichdeprecating humour. I noticed on one comedy

programme that it has been relegated from being a the major decision will be taken.
dustbin lid or a barbecue to being a cheese grater
surrounded by skinny little Martians puzzling over Q187 Chairman: You had better change your
what it is. What are you going to do to try to dispel PPARCFive Year Strategy because it is not in there.
that impression and to communicate the benefits Do you take the point?
that you have just been talking about in answer to Professor Halliday: I take the point.
Tony McWalter’s question?
Professor Halliday: Hopefully it will land on Q188 Chairman:We are suspicious. You really must
PPARC’s desk. I think the correct riposte is that get it in there.
there is an Aurora Programme that I believe is Professor Halliday:We wrote a bid to the Spending
currently being tailored very close to Colin’s and the Review—
British design. It is probably later rather than earlier,
but that is life. It is up to us to add just a touch of Q189 Chairman:Where is this funding stream?
professionalism and control over all machinery so Professor Halliday: It comes under a variety of
that the next machine that goes to Mars takes disguises. We had a bid—
Colin’s instruments with it and we deliver all the
science. I think that is the only true riposte to this. Q190 Paul Farrelly: It was done secretly!
Canwe put aUnion Jack on it in the way that we did Professor Halliday: Not at all. We had to go to the
with Beagle— current Spending Review which, as you know, is not

entirely resolved. The science budget is not and the
PPARC budget is not. We have a bid in there jointlyQ180 Chairman: Or will it be a French flag?
with NERC to look for origins of life and so on of aProfessor Halliday: Certainly it will have a
substantial nature and whether we will get it I do notEuropeanUnion flag on it at some level.Whether we
know. Part of that debate is will we put a third ofcan distinguish it and put aUnion Jack on some part
that money in, let us say, from our current budget.of it is a challenge that we always face in these kinds
That is the plan that we are working on.of situations.

Q191 Chairman:When can we look forward to that
Q181 Chairman: So there will be a European decision?
approach to the problem this time, much better co- Professor Halliday: We will hear the PPARC
operation? allocations in, let us say, September/October is my
Professor Halliday: I am sure both sides have guess. On a timescale of Christmas through Easter
learned from this. we would then expect to write the plan for PPARC

spend in all the areas, including this area, up until
2008. On that kind of timescale we would expect toQ182 Chairman: Will there be interaction and
make decisions: have we put serious money aside forcollaboration to an extent that we have never seen
Aurora, for ministerial sign-up for Aurora, on thatbefore on a project like this?
kind of timescale during the next six months.Professor Halliday: I am not sure than we have ever

seen before. We are engaged with other instruments
Q192 Chairman:Wewill be meeting theMinister forwith ESA right now where the UK has a major role
Science around that time so I am sure it is on ourin the James Webb space telescope where new
agenda. Lord Sainsbury, what lessons do you thinkmanagement structures have been put in place,
the Government has learned about this in terms ofagreed by both sides, PPARC and ESA,—
this joint project in the work that is going on now for
Aurora? What is the major lesson that you are
imposing on the Aurora Programme?Q183 Chairman: Is there going to be a lander on the
Lord Sainsbury of Turville: I think the lessons to beAurora then?
learned really follow from the two main things IProfessor Halliday: Yes.
mentioned at the beginning. One, which is
recommendation one of the report, is you must

Q184 Chairman: Did you say that loudly enough? manage a lander/orbiter like this as an integrated
Professor Halliday: Yes. whole. That is the first lesson, you cannot do this and

say that one is an instrument where we just leave it
to the people to design the instrument and then put itQ185 Chairman: Come on, let us hear it.
on board. The second thing is youmust have enoughProfessor Halliday: It still will not be a 99%
time and mass and financial resources at the start ofprobability of success. No matter how hard we
the project so that you have much more flexibility towork, this is a diYcult area.
deal with problems that inevitably will come.

Q186 Chairman: Have you set aside a funding Q193 Mr McWalter: Is the third one not to trust
American technology on the lander?stream for this?
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Lord Sainsbury of Turville: There is an issue about recommendations that we need to learn from. Also,
trusting someone who says that they have access to it is quite important to realise that this was an
technology through the relationship with another internal inquiry, it was not a public inquiry with all
country. I have to say, I put that in the category of the safeguards and the ability for people to be
things that will go wrong and that is where you need represented and, therefore, going public with this as
the margin to be able to deal with it. I do not think opposed to using it as an internal inquiry does
you will ever go through one of these things without present some quite serious diYculties to me because
there being problems and issues arising, the question if it was a public inquiry people should have had
is youmust have enoughmass and time and financial muchmore rights of representation and so on. It was
resources to be able to deal with those eVectively. an internal inquiry to learn the lessons and it seemed

to me the right thing was to put the
recommendations into the public arena so thatQ194 Chairman:Does it not seem very obvious that
people could see that we were learning the lessonsfrom amanagement point of view youmust have the
from it and not spending the time trying to pin blamemoney right up-front so that people know it is going

to be there. Somethingmay gowrong but if you have on individuals, which seemed to me totally
enough money there it is less likely that something inappropriate because, as I have said and if you read
will go wrong because they will know within what the report, it is clear that in decisions which were
confines they can design and so on. made if there were misjudgments, they were
Lord Sainsbury of Turville:Yes. I think the question misjudgments about those fundamental issues of the
is how much margin that should be. In this, as in instrument and the mass. Those were pretty much
everything else, we thought there was a margin, we collective decisions and I think there is no point in
thought there was a reasonable budget and so on but saying, “It was this person or that person”, we all
it subsequently turned out that it was very tight. made them and if it had been a great success we

would have all claimed credit for it—I certainly
would—and, therefore, I think you have to put yourQ195 Chairman: So it was a bad judgment?

Lord Sainsbury of Turville: I think there was a hand up and say, “I was responsible, with other
collective bad judgment on those two issues. One people, for making those judgments”.
was it was being treated as an instrument and no-one Dr Iddon: That is clear, we are not going to see this
at any point said “This is the wrong way to treat it”. report ever in the public arena. Thank you very
Right at that early stage we should have understood much.
more clearly perhaps how tight the margin was but
I think people were carried away by how exciting this

Q198 Chairman:Our final question would be do youproject was and we said, “Let us try and do it”.
not think that the whole business of space research
and so on would gain credibility if we had a UKQ196 Chairman: David Southwood was not.
Space Agency? You could all answer that one.Lord Sainsbury of Turville: I do not think he was
Would you welcome that? It would give itthere at that particular point. I think the other part
credibility. It would give it focus. It would signal theof it is in a sense we did the same thing with Mars
right things to Europe andmove things forward. DoExpress itself.Mars Express was a very tight project,
you not think so?it was tight on time and finances. In that particular
Professor Halliday: I have some serious problemscase it has been a huge success and is producing
and those are reflected in some studies that NASAwonderful science so it was right to take some risks,
has been doing. At the moment I have on my deskbecause there was a risk involved in that also.
the resonsibility to look after British astronomy and,
therefore, I and my colleagues have decisions aboutQ197 Dr Iddon: Finally, can I refer to the
is it best to do this astronomy in space or is it best toCommission of Inquiry report that you set up along
do this astronomy on the ground, how much inwith the Director General of the European Space
space, how much on the ground, etcetera, etcetera. IAgency. Can I ask you who is responsible for the
think that is the right set of things to have on thedecision not to publish that report, at least a full
table, ie the driver is the science and you make theseversion in part with the sensitive issues which we
relative decisions. I think that is a piece of trueknow about removed?
honesty. The American inquiry, which they did notLord Sainsbury of Turville: That was a joint decision
act on, was whether ground-based astronomy,of myself and the Director General of ESA. It was a
which is dealt with in the National Sciencejoint decision that we should not do this. As I think
Foundation, should somehow or other be putwe made clear, there are some real problems about
together with the space astronomy, which is dealtproducing it in terms of confidentiality, legal reasons
with in the States in NASA. They have a diVerentand so on. I think it would be very diYcult just to
split. They went round and round. There was clearlyexcise parts of it, as you will know if you read it,
a lot of unease that astronomy was not being dealtbecause there are considerable chunks which go into
with in one place where rational decisionswere beingparticular areas and it would be diYcult to take
taken. Eventually they said in this context of thethose out. You have read the report and you can see
States that the balance of keeping space astronomythat it does not say there was gross incompetence or
in the space age outweighs putting it together, but Irecklessness of any individual and, therefore, it
still believe it is a fine call and we happen to haveseemed tome the central issue was to publish the bits

of it which are important, which are the bits of the gone one way rather than the other.
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Q199 Chairman: Lord Sainsbury, do you have a Dr Leadbeater: If I can comment quickly. The
National Audit OYce looked at the BNSCview on that?
partnership model in detail last year and theyLord Sainsbury of Turville: I would go along with
thought on balance that it was a good way to work.Ian on this. The real issue is how you treat the budget
A consequence of it is that in the UK the balance ofand the money. We have taken a view which is that
knowledge in terms of management, organisationspace should not be seen as the end and it should
and running projects actually rests in the industryalways be measured against the uses. As Ian was
and in conjunction with universities. That is asaying, the question is not that we have a space
strength. In France, there is a tension between whatbudget and you tell people “You have got to spend
industry wants to do and what in-house the Frenchthat on space”, what we are saying to NERC or
agency CNES wants to do with its 2,000 people. IPPARC is, “You have challenges which are scientific
think, as we have discussed here, many in the UKchallenges and all the time you have got to balance would like to see more flexibility in the budget, an

do you want to achieve those scientific challenges ability to do perhaps a little more, but I think, again,
through space or some other way”. That is why we we would like to see that being done through
have given the money to the research councils for universities and through the industry, not through
that and, indeed, for the other parts of it, only the creation of a stand-alone agency which runs
keeping some technology issues in a central budget. many things itself and needs a very large budget to
I think there are some real benefits from this which do so. I would enjoy the greater flexibility of a
are that you really do relate what you do to very slightly larger budget. As the Minister is not kicking
clear objectives and those objectives are about world me under the table, I can say that, but it is sought
class science or about commercial issues or about within the current model for the reasons that
earth observation and not just about national Professor Halliday has indicated.

Chairman: That has brought us to the end of thisprestige in space. I think there are somemerits in this
inquiry into Beagle. Thank you very, very muchissue in the way that we organise it. As always it has
indeed for helping clear the air. We may never knowsome disadvantages as well but I would not be
where Beagle is but it sounds like we will be carryingarguing for a National Space Agency particularly.
on the project with Aurora. Thank you very much
indeed.We look forward tomeeting you again, Lord

Q200 Chairman: Dr Leadbeater, you are a centre, Sainsbury, at Minister’s Question Time later this
not an agency, what do you feel? Do you think you week. I doubt that there will be questions about

Beagle so you can relax. Thank you.need to have your role increased?
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Written evidence

APPENDIX 1

Memorandum from the Government

Introduction

1. The Government welcomes the Committee’s interest in the funding and management of the Beagle 2
mission, following on from the Commission of Inquiry’s report. This report was called for jointly by the
UK’s Minister for Science and Innovation and the Director General of the European Space Agency (ESA).
We were pleased to provide the Committee with confidential copies of the Commission’s report and look
forward to appearing before the Committee in due course.

Responsibilities of UK Government Bodies for Civil Space

2. Government’s responsibility for civil space rests with the Minister for Innovation and Science in the
DTI. The OYce of Science and Technology (OST)—a part of DTI—has overall responsibility for the
Research Councils. Responsibility for Space Science— in particular in exploration to Mars—rests with the
Particle Physics and Astronomy Research Council (PPARC), which is a partner in the British National
SpaceCentre (BNSC).DTI is the host partner and has taken the lead in consideration of requests for support
from industry for Beagle 2.

Outcomes of the Beagle Project

3. DTI’s initial decision to invest in the Beagle project rested on scientific and industrial objectives, and
wider benefits in education and to society as a whole.

4. The initial industrial objectives have been met. UK firms have been positioned to take roles in ESA’s
next generation exploration programme Aurora and to contribute to international opportunities, eg
NetLander, the US Exploration initiative. About 100 SMEs were involved in the Beagle 2 supply chain
partnership.

5. Technology has been developed and transferred as planned. The parachute development is but one
example.

6. Instrumentation developed for Beagle 2 is available for exploitation in domains outside of the space
sector. For example, the Wellcome Trust has invested at the Open University (OU) to exploit the Gas
Analysis Package in hospitals and laboratories. The X-Ray instrument developed by University of Leicester
is being trialled for use as a portable geological survey device for use in developing countries. Many more
success stories can be identified.

7. Our involvement inMars Express links the UK to an ongoing success story. Mars Express has already
confirmed the presence of ice in the subsoil of Mars. UK scientists are recognised as having proposed and
implemented a world-class scientific instrumentation capability for Beagle 2 that is internationally admired;
they are now in strong positions for future collaborative projects. Likewise the UK’s engineers are
recognised for having developedworld-class solutions atmodest cost (relative to the traditional cost of space
missions).

8. The objective in education has also been successfullymet. TheOUhas been able to develop foundation
course material, publish books and contribute to countless press and TV events. BNSC has facilitated a web
based set of lesson plans suitable for use in the school curriculum. These were developed during the 6-month
journey to Mars and have led to substantial follow-on interest in Mars Express and the NASA rovers. The
lesson plans were developed with teachers and industry and we will use this formula in developing future
lesson plans.

9. Space has become front-page news.

Response to the Recommendations of the Commission of Inquiry

10. TheGovernment has accepted theRecommendations of the Inquiry. There are, however, a fewpoints
of interpretation which may help the Committee with its Inquiry.

11. ESA’s initial decision to canvass proposals for prospective landers for Mars Express through an
Announcement of Opportunity (AO) followed normal practice at that time to select nationally funded
“instruments” for flight on ESA funded spacecraft. The rapid development concept of Mars Express and
the uncertainty about whether any Lander(s) would be flown added further doubt about the resources and
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management eVort need to develop Beagle 2. We agree fully with the Commission that in future complex
landers which need tight integration with the overall management of the space craft should not be treated
in this way.

12. The mass allocated for landers in the initial AO (120kg) was reduced significantly at the time of a
second AO (90kg, split 60kg for an exobiology lander (Beagle) and 30kg for a network camera). This was
precipitated by reconsideration of the launch cost ofMars Express. The Beagle 2 lander was fully compliant
with the original AO, but was at the 60kg limit with nomass margin after the second. Treatment of Beagle as
an instrument and lack of access to significant mass margin significantly hindered normal risk management
practice during the development of Beagle 2.

13. An independent review in September 2000 confirmed the viability of the Beagle 2 project but
highlighted diYculties ahead in development and test of the airbags, unless action was taken to improve
access to testing facilities and provision of realistic mass margins. Initial reliance on the expertise of the US
sub-contractor of Martin Baker Aircraft which was based on their successful experience in a US Jet
Propulsion Laboratory programme, and failure to allocate significant additional margin fettered the full
implementation of advice from that review. It now appears clear that treatment as an “instrument” reduced
the level of ESA management attention given to implementation of the advice from Casani. Attention on
the ESA side was initially more focused on the success of Mars Express, leaving responsibility for remedial
solution on the lander programme to the Beagle 2 team, which did not have access to enough resources fully
to mitigate the risks during development.

14. With no physical evidence of the reason for the failure of Beagle 2, the Commission has had to
concentrate on process issues which might have aVected the development programme and hence the
performance of the entry decent and landing system. We accept that a combination of lack of mass margin
and schedule and cost constraints associated with adaptingUS airbag technology for use on Beagle 2 almost
certainly increased the relative risk of failure. We support the need for a further meeting of experts so that
experience gained during the development of Beagle and that known toRussian andUS experts is more fully
exposed to mutual benefit.

15. We agree that firm fixed price contracts are best used where there is a mutual and balanced
understanding of the risk being transferred to the contractor and the premium to be paid by the customer
for the contractor’s acceptance of that risk. Likewise, we accept that projects of the complexity of Beagle 2
should not be exposed to the uncertainty of funding from sponsorship during their development. However,
that should not rule out the involvement of a sponsor who makes a commitment at the start of full
development.

16. It is acknowledged that Astrium took a significant risk when taking responsibility under the firm fixed
priced contract forUS subcontractors ofMartin BakerAircraft thatwereworking under cost plus contracts,
as is the norm in the US space industry.

17. The time history of Government involvement in ESA’s Mars Express project and its Lander Beagle
2 is provided at Annex A. That chronology provides evidence of Government’s role to help facilitate the
selection of Beagle 2, to provide funds for a previously unplanned spacecraft, to increase the role of ESA,
to negotiate a vital Heads of Agreement at a time of financial crisis, to participate in international and ESA
led reviews and to promote opportunities for the scientific and industrial communities

Decision not to Publish the Commission of Inquiry Report

18. Having considered the relevant factors, it has been decided to withhold the full report under the
following exemptions in Part II of the Code of Practice on Access to Government Information:

Exemption 1—Defence, security and international relations.

The full report contains confidential matters involving other member states and material which
has been provided in confidence by the European Space Agency (although, without disclosing the
full report, they have agreed to the release of recommendations from it which are now in the public
domain).

Exemption 4—Law enforcement and legal proceedings.

There are potential, if not actual, ongoing legal disputes and disclosure of the full report could have
a possible impact in that context.

Exemption 13—Third party’s commercial confidences.

The circumstances arising from the Beagle 2 events will relate to commercially confidential matters
between UK firms and other interested parties.
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The National Audit Office Report on UK Civil Space Activities

19. The NAO carried out its examination of UK civil space activities during the period April 2003 to
February 2004. Its report, which was published on 16 March 2004, includes a three-page consideration of
the Beagle 2 project. It concludes:

20. “Beagle 2 represented a high risk high reward project. Although it failed in its prime task it has
produced a number of benefits for the United Kingdom’s space industry and scientific community The
prospects for the valuable science were assessed and confirmed under the usual arrangements for rating the
value of potential projects. And the technical risks surrounding the project were sensibly approached and
mitigated.

21. In the written submissions appraising the case for supporting the project, BNSC did not discuss the
material risks alongside the costs and the benefits. The costs and risks, and steps taken to mitigate those
risks, which had been fully considered, should have been covered in formal appraisal submissions.

22. Before mid-2001, ie before BNSC was in a position to take a lead in the contractual arrangements
and verify the cost estimates, project costs rose by 57% more than those originally estimated by the Beagle
2 project consortium which reflected weaknesses in the original cost estimation. The use of cost plus
contracts in the early part of development exposed the project to cost growth risks which were not
adequately dealt with by contingency. Later contracts were let on a fixed price basis. ESA and its member
states should ensure that the national space organisations are strongly involved in the formation and
management of consortia established for the provision of instruments from the outset of the projects.

23. Additional consideration needs to be given in these areas if high risk, but high benefit, projects are
to be fairly appraised and tightly managed”.

24. We note that those Recommendations of the Commission of Inquiry which cover the same topics that
have been examined by the National Audit OYce are broadly in line. We accept for that common ground
the conclusions on Beagle 2 from both sources.

June 2004

Annex A

Funding and Management of the Beagle 2 Project

Competitive selection of Beagle as the Lander for Mars Express

1. A majority of UK investment in Space Science at mission level is conducted through the European
Space Agency. Nevertheless, in the mid 1990s there was substantial European involvement in the Russian
Mars 96 mission, alongside preparatory discussions about European participation in US led missions and
a future ESAMission. AlthoughMars 96 was unsuccessful, UK and other European groups had developed
relevant instrumentation and had developed initial concepts for a Mars Mission through ESA funded
studies.

2. BNSC (under the joint sponsorship of PPARC and DTI) was at the same time pressing ESA to adopt
a more eYcient, less conservative approach to management of the ESA Science programme, in line with
NASA’s policy of “faster, better, cheaper”. Mission feasibility studies were being focused on a previously
unplanned mission, Mars Express, taking advantage of available instrumentation and the prospect of an
optimumpoint of closest approach in 2003 between Earth andMars. A target budget ceiling of 150mecuwas
agreed with ESAmember states. The science community was already convinced that a lander or network of
two or more would substantially increase the science return from the mission. It was realised however that
the sensitivity of launch cost to the overall mass of theMars Express would constrain themass of its payload
and that of any lander(s).

3. ESA’s Science Programme Committee (SPC) approved a Science Management plan forMars Express
in November 1997 which anticipated an Announcement of Opportunity (AO) invitation to European
groups to propose prospective Landers. The AO was issued in December 1997. The Beagle 2 consortia led
by Professor Pillinger of the Open University (OU) submitted a substantial proposal in February 1998 in
parallel with competitive bids from France/Finland and Russia/Germany.

4. The bids were assessed in August 1998, when Beagle 2 emerged as the best proposal on scientific and
schedule/cost grounds.

5. Mars Express was not confirmed as an approved ESA mission until November 1998. At that stage,
Beagle 2 was acknowledged as the preferred Lander, but ESA sought confirmation that Beagle 2 could be
realised within available allocations of mass (approx 60kg) and that funding from outside Mars Express
budgets was assured.
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Initial Request for Support during Project Definition (1999)

6. In pursuit of this highly innovative opportunity, the Beagle 2 team approached PPARC for financial
support for the science instrumentation package and made a bid into the OST Joint Infrastructure Fund
(JIF). PPARC evaluated the science case for Beagle 2, reporting in January 1999 that the science was of the
highest quality (alpha-plus). PPARC responded quickly to the request to support the cost of
instrumentation for the lander and agreed to contribute £2.77million, and rescheduled budgets accordingly.
Given its prior commitments, PPARC was unable to contribute to the cost of the lander itself and was in
any case concerned that the cost of platforms (spacecraft or landers) should be procured as normal through
the ESA programme and not through the much smaller national funds for instrumentation.

7. The bid for a JIF award did not succeed.

8. The Beagle 2 team approached the Director General of BNSC in May 1999, seeking a contribution
from government of up to £8.4 million towards the industrially led parts of the Lander. This was part of an
overall declared cost of £28.4 million. Of the remaining cost, the Beagle 2 consortium estimated that up to
£10 million would come from sponsorship. The request was appraised by BNSC in consultation with
PPARC.

9. The rationale for Government support was as follows:

— its intrinsic scientific value, confirmed by peer review in PPARC and at ESA;

— its industrial significance to the space sector;

— its wider potential in promoting interest and understanding of science and engineering to the
general public.

10. The industrial case emphasised:

— the innovative partnership arrangement between Open University (OU)/University of Leicester
(UoL) and Martin Baker Aircraft (MBA) and Astrium;

— the potentially large supply chain of small firms in the UK (approx 100);

— ability to position UK firms for future international collaborative lander opportunities;

— technology transfer opportunities resulting from exposure to US developed entry descent and
landing system equipments.

11. The case for wider scientific, economic, educational and quality of life benefits included:

— exploit the high public interest in planetary exploration evidenced by 500million internet hits when
US Sojourner (Mars Pathfinder lander) transmitted for the first time in 1997;

— opportunity to develop educationmaterials for schools and adults, in conjunction with the launch,
coast, landing and science exploration parts of the mission.

12. Following preparation of a formal Research, Options, Appraisal, Monitoring, and Evaluation
(ROAME) submission and approval byMinisters, BNSC/DTI placed a contract for £5millionwithAstrium
in September 1999.

Advice from the Trade and Industry Committee (July 2000)

13. DuringMarch/April 2000, theHouse of Commons Trade and Industry Committee examined the role
of BNSC, its programmes and support to industry. In particular it received evidence and interviewed
witnesses from academe, PPARC and BNSC. In respect of Beagle 2, the Committee’s report concluded “It
would be a sad comment on the seriousness of the UK contribution to space science if the necessary funding
could not be found. The project is entitled to expect Government support in finding ways to fill the funding
gap which we understand has yet to be filled”.

A Second Request for Government Support

14. It remained a working assumption during late 1999 and early 2000 that sponsorship income would
be secured by theOU,who had contracted Saatchi’s to secure sponsorship opportunities. Though remaining
very positive about signing major sponsors before launch, the OU realised in early 2000 that sponsorship
money would come later rather than sooner. This precipitated a probable cash flow crisis in April 2000 when
the Beagle 2 team again approached Government, indicating that the project was likely to collapse without
interim support. The cost to completion remained at £28.4 million.

15. This second approach was considered together by PPARC, BNSC and DTI including OST. The
possibility of support was only considered after a full appraisal of progress and risks had been presented by
the Beagle 2 consortium to a Beagle Management Board on the request of BNSC, DTI and PPARC. After
preparation of a further submission and approval by Ministers, it was agreed in July 2000 that OST and
DTI would contribute a further £5 million (shared 50:50) subject to additional co-funded investment by OU
and Astrium. An underwriting agreement was negotiated whereby the four underwriters would recoup part
of their investment from any surplus sponsorship income.
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An Independent International Review (Casani)

16. In addition, PPARC worked to secure a greater involvement and financial investment by ESA in
Autumn 2000. As part of its consideration of greater investment, ESA commissioned an independent review
led by Dr John Casani, Jet Propulsion Laboratory (JPL) of NASA. His review group, which included
acknowledged experts from the US and Europe including UK, carried out a thorough examination of the
status of the lander and its instrumentation. Casani declared the Beagle 2 project as “eminently doable” but
did highlight major risk issues associated with adaptation of airbag technology, access to testing facilities in
theUS and potential fragility of the consensual management arrangements within the Beagle 2 Consortium.

17. In the light of advice from Casani, ESA’s Science Programme Committee (SPC) agreed in November
2000 to a package of support measures. These included compensation toMars Express for integration costs
and orbit analysis, agreement to invest £10 million in work packages at Astrium and MBA and agreement
to make available the science data to scientists throughout Europe.

Rising Cost to Completion (Autumn 2000 to Spring 2001)

18. The project entered a critical period between November 2000 and May 2001. ESA sought to
implement the increased management oversight sought by SPC, issuing a management plan on November
22. ESA also sought to agree a set of work packages with Astrium andMBA. This took longer than BNSC
anticipated. It became clear to BNSC in Spring 2001 that MBA wished to withdraw from the Beagle 2
consortium. Astrium andMBAwere in negotiation about hand over of responsibility for the Entry Descent
and Landing System (EDLS) to Astrium, while retaining access to some MBA design staV.

19. Greater awareness of the cost and schedule implications of resolving development problems with the
EDLS led to greater confidence in the cost to completion, which as a partial consequence had risen to £42.5
million. A downturn in the world economy led to a significant reduction in advertising budgets and growing
awareness that sponsorship income was likely to come later on and with less assurance.

Negotiation of a Heads of Agreement (HoA) between all parties to Beagle 2

20. Astrium approached BNSC once again in June 2001 highlighting the increase in cost, the decision of
MBA to depart and a shortfall in available funds to ensure completion within schedule and available
budgets. In negotiation with BNSC, Astrium expressed a willingness to accept a firm fixed price contract
(FFPC) for the completed lander including the EDLS, if HMG could accept the fully itemised cost to
completion.

21. At this stage, BNSC, OST and theMinister for Science considered whether the risks were so high that
Government support should be withdrawn. It was concluded however on the basis of good progress made
with a majority of work items and on advice from ESA that the project should continue.

22. BNSC and OST then started to negotiate a HoA which confirmed the relationships between all
parties, confirmed the availability of funding to meet the cost to completion, Astrium’s willingness to accept
a FFPC, ESA’s position as advisor to BNSC and right of management access to all aspects of the
programme. The HoAwas agreed in July 2001 (see Annex B). Subsequently a FFPCwas placed on Astrium
for completion of the Lander. Under the HoA, BNSC and OST committed a further £8.3 million alongside
further contributions from OU and ESA to cover the cost of the Planetary Protection Facility.

23. The decision to sign a Heads of Agreement and to proceed with a firm fixed price contract was again
subject to formal submission and approval by HMT and DTI Ministers

Final development under a Firm Fixed Price Contract (FFPC)

24. It is acknowledged by Government that Astrium took on significant risk when accepting
responsibility for the former contractors ofMBA in theUS which were working on cost plus contracts. This
followed close examination of options and risks by the company in conjunction with the Beagle 2
consortium, with the full participation of the Beagle 2 Management Board.

25. Due to the ongoing concern about the development and test programme for the airbags, BNSC/OST/
ESA also insisted that a further review be held in 2002 once initial drop test of the airbags had been
conducted.

26. That Review, held in March 2002, confirmed the good progress being achieved by the Beagle 2
consortium, but highlighted the criticality of the ongoing airbag development programme.

27. Failure of the airbags during a drop test in Spring 2002 led Astrium to redirect tests towards
characterisation of a safe working envelope for the airbags. Astrium then sought design changes to reduce
the speed of the lander on final descent by modifications elsewhere in the EDLS, in particular by proposing
a larger parachute, within the same folded volume and mass. As this represented a significant change from
the inherited design of the EDLS, BNSC/DTI agreed to provide a further £1.5 million to conduct a risk
reduction programme to examine an innovative new design of a high drag non gliding parachute and
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transfer the relevant technologies into theUK.This co-funded actionwas successful, such that Astriumwent
on at its own cost to develop and test a new parachute. All of this was completed in a three-month period
in Autumn 2002.

28. In parallel, the set of innovative instruments, for example the Gas Analysis Package, that had been
supported by PPARC were completed to time cost and specification.

29. The Beagle 2 Lander was subsequently completed and accepted for flight on Mars Express after a
thorough Flight Acceptance Review conducted by ESA.

30. Beagle was subsequently launched successfully in June 2003 and completed check out tests during the
6-month coast phase toMars. It was released precisely to plan on 19 December for an intended touch down
on Christmas morning.

Annex B

Extract from “Basis of Agreement on Subsequent Funding, Procurement and Management of

Beagle”

This agreement between the Open University (OU), Astrium, BNSC, University of Leicester and ESA
(the parties) defines:

1. how they will enter into a process to determine a fixed price for the completion of the Beagle 2
Lander, consistent with the launch of ESA’s Mars Express mission and available resources;

2. how they propose to contribute additional resources and determine whether those are suYcient to
justify placing a fixed price contract on Astrium;

3. how they will implement organisational, management and monitoring changes, which are
necessary to a successful outcome.

The parties have, by signing this agreement, confirmed their acceptance of these conditions in principle,
and committed their respective organisations’ best eVorts to match available resources to a negotiated fixed
price and revised schedule for the completion of Beagle 2. Although this agreement does not constitute a
legal instrument, the parties agree to enter immediate negotiations aiming at signing a formal Letter of
Agreement on the basis of the accepted principles, when it has been decided that a fixed price contract can
be let within available resources. This agreement will enable the project to continue in the immediate term
and maintain its delivery schedule.

The DTI is prepared to consider an agreement to underwrite the costs for completion of Beagle 2 to an
additional value of £7.5 million under the conditions that follow.

(a) The agreed maximum cost at completion is £42.5 million, as defined on 29 June 2001. Within two
weeks of this agreement being signed by all parties, ESA will assist BNSC in negotiating a fixed
price contract with Astrium, taking full account of the benefits of a revised schedule, agreed
descoping and of fully costed work packages. Escalation beyond that agreed price would be borne
by Astrium. Any savings in the cost at completion resulting from pre-contract negotiations that
result in the increased underwriting exceeding the residual shortfall—at the point of agreement on
the fixed price—would be shared equally by Astrium and the Government, and would go to
reducing the total underwriting commitment of each towards the project.

(b) A revised management structure will be agreed on the supply side, with Astrium taking full
responsibility for delivery of the Beagle project to cost and schedule. It is recognised that the
instruments are funded separately and will be issued free to Astrium. BNSC will act as the lead
public customer; acting on behalf of all Departmental and institutional interests, procuring the
placement of a contract with Astrium under the conditions of this agreement. Consideration will
be given to modifying the existing contract between the OU and Astrium for Beagle 2, providing
that there is no conflict with BNSC’s lead role, the agreed fixed price and the one-on-one
management arrangements proposed in this agreement. Other partners will have appropriate
contracts with Astrium.

(c) To reach the agreed cost at completion, the parties will negotiate a work package plan based on
necessary descoping of the lander, its descent system and the instruments. That plan will be agreed
between Astrium and BNSC, advised by ESA, the OU and the University of Leicester in respect
of the lander and its descent system and by the parties in respect of the instruments. ESA will also
be a partner to the agreement in its capacity asmanager of theMars Express programme (including
elements dedicated to Beagle 2).

(d) ESA will assist BNSC in determining a fixed price contract with Astrium, and, thereafter, in
monitoring the schedule and technical progress. ESA will provide BNSC with advice on progress
and technical milestones thereby allowing BNSC to release staged payments. The monitoring
should include monthly reporting of progress and technical status. Accordingly, Astrium will
make available to ESA the relevant progress against the work plan and technical data necessary
to carry out the above tasks.
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(e) ESA will support drop tests in the USA from US Fiscal Year 2002, as part of existing ESA/NASA
agreements. ESA confirms that a formal waiver has been issued accepting the 71 kgmass allocation
requested by Beagle 2, and that upon agreement of a firm price it will issue the revised schedule
agreed with the Mars Express project.

(f) The OU will supply the GAP and PAW electronics for no additional funding (estimated as an in-
kind contribution of £0.8 million). The OU and University of Leicester will additionally agree
whether an exchange of funds is required between them to cover the cost of PAW electronics,
which is included within the £0.8 million.

(g) ESA agree to fund establishment of the Beagle 2 operations centre as part of the Mars Express
Science Operations Centre. ESA will not support the scientific activities required to carry out the
experiments and process the data.

APPENDIX 2

Memorandum from Professor Paul Murdin

Beagle 2—What Went Right and WhatWent Wrong?

1. From 1994, until I retired in 2002, I was the Director of Science at the British National Space Centre
(BNSC), under the supervision of the Director General, at first Mr Derek Davis and the Dr Colin Hicks,
and the Head of Astronomy at PPARC, the Particle Physics and Astronomy Research Council (which paid
my salary and on whose behalf I worked, under the supervision of Dr Ian Corbett and Prof Ian Halliday).
I represented the UK at the European Space Agency (ESA) on the Science Programme Committee (SPC).
I witnessed the birth of the Mars Express project and took part in many of ESA’s key decisions about it. I
encouraged Beagle 2 and I helped persuade BNSC to finance it. I was very sad at Beagle’s loss. It is with this
background that I oVer a perspective on Beagle to the parliamentary enquiry into its loss.

2. Mars Express was a reaction by ESA to the failure of aRussianMars mission inwhichmanyEuropean
scientists had participated. The notion was to create a Mars mission that would build on the proven
technology and design of the instruments on the failed mission, and of a previously used ESA spacecraft,
in order to exploit the work that had been done in preparation. Also there had been a competition for an
ESA mission opportunity in which a Mars mission had been proposed. Although a mission on cosmology,
Planck, had been selected, there had been, during theMarsmission study, a considerable build up in Europe
of relevant expertise in planetary missions. The launch date was decided by a late discovery that the Mars
opposition of 2003–04 was particularly favourable for the transfer of a spacecraft from Earth to Mars—
with a given and aVordable rocket you could take the greatest possiblemass toMars, and do themost science
possible. This launch date was not far away at the time the decision to go for Mars Express.

3. At the outset therefore, and as the name indicated, Mars Express was intended to be a standard
mission, quickly procured. It was, consequentially, cheap. Even so it required a certain amount of painful
adjustment for the ESA budget in order to fit the expenditure into the Agency’s funding profile, and the
launch of Planck was postponed. From a UK political perspective this pressure was welcome, because we
were pressing ESA to change to be more eYcient. It was clear that ESA would have to implement more
eYcient procurement procedures to carry out Mars Express in time within the budget available, and would
learn from the experience. The UK was thus politically in support of what was done, even though from a
scientific point of view we were with the majority in preferring Planck. Some UK scientists were of the
opinion that Mars Express was originally lacklustre. The cosmologists interested in Planck made sour
comments about it being necessary to come second in an ESA competition to get your mission launched. It
is unrealistic to expect these people to have ever been happy about Mars Express and Beagle.

4. The proposal by Prof Pillinger to add a completely new aspect to Mars Express, namely the
examination in situ of the martian surface, was thus a welcome improvement in the scientific potential of
themission. As Pillinger documents in his book on Beagle, although I could not interfere in themanagement
processes of ESAand invite him to the crucialmeeting atwhich the instrumentation content ofMars Express
was to be decided, I pointed out that I could not forbid him to go, either. My view was that even if his
proposal was not chosen, it would put this issue on ESA’s scientific agenda for the future. He went.

5. In fact, Pillinger carried the argument in ESA and, in spite of the conservative spirit in which Mars
Express had begun, a completely novel developmental aspect was added to the mission—the Lander. (This
is actually typical: in general, there is no such thing as a non-developmental space science project—the
technological and scientific environment is always changing.) However, for the UK there was a sting in the
tail of this positive decision. ESA had taken up a rather doctrinaire view that, like the scientific instruments
carried on the orbiting spacecraft, planetary Landers were the responsibility of the proposers and had to be
managed and voluntarily funded by the member states, not by ESA. The precedent was the Lander for the
Rosetta mission (for which Prof Pillinger had earlier made an instrument). I had probed the reasons for this
decision (taken before my time) but without coming to a clear understanding of it. I believe that in part it
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was an acknowledgement of the skill limitations in ESA (although ESA by definition has more space skills
than any individual member state), but I believe mostly that the decision had been a ploy by ESA to get
more voluntarily contributed resources from the member states for the ESA science programme.

6. The resources required for a Mars Lander were completely beyond routine sources in the UK. Space
scientists are used to this situation and have almost boundless optimism, which I admire. Pillinger set out
to put together the required package of resources. He did so, raising the public profile of Beagle with
consummate political skill, aided by brilliant performances in front of parliamentarians and this Committee,
which provided immediate and strong UK political support. The actual money came in a longer drawn out
process and a thinner stream.

7. As is well known, PPARC has the responsibility in the UK to fund instrumentation for the ESA space
science programme. PPARC’s initial reaction to Beagle was one of scepticism, partly because of reaction
against the promotion of Mars Express over Planck in the Agency’s programme, partly because the initial
understanding of the mission was based on press reports about its relevance to life on Mars rather than a
scientific proposal. Once the proper proposal had been evaluated by peer review, PPARC was clear that the
science was excellent. This decision was a validation of the decision-making process in the Research
Councils.

8. My own evaluation was that, in its unique way and with Pillinger’s isotopic compositional analysis,
Beagle would undoubtedly identify the chemical processes that had gone into forming the surface of Mars
and was important science, if for this reason alone. If some processes were biological that would be a big
bonus, as an important step along the road to the discovery of extraterrestrial life. I regard this as the
astronomical discovery of greatest potential significance that is possible in the 21st century. Extraterrestrial
life will have evolved diVerently from our own. It will be in some ways similar to and in some ways diVerent
from our own kind of life. To have a sample to compare and contrast will open up our understanding of
biology and biochemistry in ways that we can only suspect. Extra-terrestrial biological material discovered
will not only be interesting. The way it will change our knowledge is potentially mind blowing. Thus, I
supported the Beagle project scientifically and administratively, as I support the scientific exploration of the
planets in general, as a scientific “tall poppy” that stands out above others. It is this that justifies the
undoubtedly large costs that are involved.

9. Pillinger, the parliamentary community, ESA, BNSC and the British public, including me, were
convinced of the value of Beagle and all wanted the project to succeed. With the public support, we oYcials
drove it on, within our limitations. In PPARC we shifted money in the budget to respond to the delay of
Planck and agreed to fund the main instrument on Beagle from the space created. Given the scale of the
PPARC budget and its commitments, money for the Lander itself was out of the question, as Pillinger knew
and accepted. The mantra “there is no money” became one that I and everyone in PPARC repeated and he
learnt to expect. Pillinger therefore set out to seek private sponsorship. This was supported by BNSC
because of the DTI commitment to the creation of public-private partnerships for carrying out national
projects. Pillinger had also, because of his Open University (OU) background, seen the educational and
therefore sponsorship-attractive potential of the mission. Educational development was one of the
undoubted successes of Beagle 2.

10. Pillinger persuaded the space industry to provide in-kind services to the design work and was given
excellent support by the OU, his university. But the support of industry and the university was limited, too,
by their ability to pay. At least one important consortium member dropped out and the rest increasingly
turned toGovernment to support the project in the usual way. Other private sponsors did not come forward
with anything like the amount needed. At first it was thought that they would appear at about launch time,
when publicity opportunities would be more overt, and the issue became one of cash flow, or finding a
“bank” to loan money that would be repaid when sponsorship happened. There was no conventional route
for this and seeking it had the eVect to slow down progress on the Lander, already proceeding at a slower
pace than it would have been if Pillinger had been free from the burden of fundraising.

11. I was repeatedly consulted by DTI on the standing of the project, because DTI progressively got
drawn into it financially as well as politically. It tried to do so in away that both limited its exposure and kept
pressure on the OU to continue eVorts to raise the money. DTI (and ESA) also insisted on strengthening the
project management, through the experienced space groups at the University of Leicester and Astrium. Of
course, they had to manage under diYcult funding conditions.

12. In first taking the Beagle project to ESA for the approval of the SPC, I had been asked to undertake
that the Agency would not be held liable for the costs of the Lander and that we, the UK, could deliver it.
The finances were not clear, and I had to do what was asked in such a way that was both honest but left
room for manoeuvre. The words “economical with the verité” more than once crossed my mind, as I
wondered what these episodes were costing me in credibility.

13. As the project developed, its potential for a positive benefit for the Agency (both in terms of scientific
outcome and publicity as the Agency tried to raise its profile in Europe) became even clearer to ESA than
when it had been selected.Many individual people in ESA gave Beagle support. Twice they helped memake
formal representations to the Agency for considerable ESA resources to be allocated to Beagle. These
included augmentations of the Mars Express project to make it possible for it to carry and manoeuvre
Beagle. They included sterilisation facilities to permit ESA under international obligations to land a
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spacecraft on another planet. It is a significant indication of the worry in the Agency about the deliverability
of the project that they also included the preparation of a ballast which could be fitted in place of Beagle if
it failed to be delivered. (You can’t just leave a bit oV a spacecraft, which has to be balanced inmass, thermal
and electrical properties, so the ballast is technological and making it costs resources.)

14. The political support that I was able to muster in the SPC among our partners had its limits. The
result of one such vote in SPC was that the resources were to be regarded as a loan to be paid back by a UK
contribution toESA in the future (some sort of technological development, for example, that wewouldwant
to do anyway and would target to ESA objectives). This commitment, about which of course I consulted
by phone overnight during the relevant meeting, created an angry reaction among those whom I hadn’t
consulted when I returned from ESA’s Paris headquarters to the UK. The second time we carried the
decision in SPC for the sterilisation facilities and some other costs by a single vote (the facilities were to be
part of a general capability for such lander projects in the future, in the Aurora programme for example).
With the second vote, it was clear that we were not going to be allowed to get more from ESA for Beagle.
One diYculty was that the severe mass constraint on Mars Express meant that instruments proposed from
other countries had been thrown out when Pillinger pushed Beagle to the front of the queue. This did not
win friends. Another diYculty was that in order to raise the potential for sponsorship, including the
parliamentary backing, Pillinger had (for these good reasons) branded Beagle as “the British-led Beagle
Lander project”, and this national labelling did not help in getting support within ESA fromother countries.
The French in particular were resentful about this and what they generally saw as lack of European finesse.
In any case they had distaste for the involvement of private enterprise in the project, saying that it was
inappropriate for ESA to launch a “Formula 1 car” covered with advertisements. In general our attempt to
carry out the project as a matter of national pride without being able to pay our way cost the UK political
credit in the European space community, like a Scot in a London bar who waits for someone else to stand
the round and then asks for malt whisky because of its quality and origins. On the other hand our scientific
determination and imagination was admired.

15. As is well known, theDTI did provide finance for Beagle through the BNSC, withministerial support,
willingly but carefully given by Lord Sainsbury. The DTI takes care of its public money and the procedures
to allocate resources take time. BNSC carried through the procedures diligently and amazingly quickly in
the circumstances. But, given the launch deadline, any time spent without cash slowed down progress on
the Lander. Of course, DTI had to be assured that the project was of scientific importance—PPARC had
spoken on this point—but had to find reasons within its own industrial policies to support Beagle. TheOYce
of Science and Technology, OST, is part of DTI, but rightly takes an arm’s length approach to scientific
research, delegating decisions like this to the Research Councils and not interfering in scientific decisions.
The result is that when new scientific demands come along, that are out of the ordinary and of national
importance, but do not fit into some pre-determined policy to which a budget line is allocated, there isn’t
money for them. In this respect Beagle 2 is like (but rather more positive than) Cold Fusion, Cluster, vCJD,
and Foot and Mouth Disease (examples I deliberately choose because of the diVerences of approach,
requirement, importance and outcome). If we have a consistent policy in such cases, I don’t knowwhat it is.

16. DTI financed Beagle on the basis of its desire to open up projects like this to private participation
(mixed success in the case of Beagle), to encourage technological development in space capability (big
success), to encourage public interest in technology and in industry (another big success), and to make
progress in changing the way in which a massive European organisation, ESA, was working (at least a
partial success).

17. Although Pillinger had made some rather negative public comments about NASA’s Landers, which
had proved extremely irritating to NASA oYcials, Beagle was much admired by progressive staV in NASA,
although no doubt this admiration is now tempered by the failure. NASA was supportative in sharing
intellectual knowledge about the Lander’s landing system. Nevertheless some technology development
proved to be necessary under the stringent mass constraints. This caused further congestion in the
completion of the project and at one stage, when all of us in ESA andBNSCwere goingwobbly and thinking
of pulling the plug, we arranged for theBeagle project to be reviewed by JohnCasani from the Jet Propulsion
Laboratory, NASA’s project manager for the Galileo project to Jupiter. He gave a positive, although
qualified, recommendation to continue, with the words “it was do-able”.

18. The bottom line was that the project was done, successfully and on time. But it didn’t work. (“The
operation was a success, but the patient died.”) Since we don’t know why, it is hard to form a more global
conclusion than the list of relatively detailed recommendations published by the ESA enquiry. I think the
most likely thing is that there was a technical failure, but there is no indication one way or the other whether
more time or more money would have enabled it to have been discovered before launch. If there is a Beagle
3, say as part of the ESA Aurora programme, it won’t be done to the same extreme scheduling pressure,
and it must be set up financially from the start, leaving the scientists and technologists more opportunity
responsibly to concentrate on delivering the project. During the Beagle 2 experience, we found no viable
alternative to the Government as by far the major source of money. I think we in Government did get away
with contributing the smallest sum of money possible from public purses. There were, of course, collateral
costs, to which I have referred at various stages in this account. There were also collateral benefits, which I
have also mentioned.
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19. The tough competitive route that I have described in this account is an example of what lies behind
the UK’s boast that we produce the highest impact science at the lowest cost. The Beagle failure is one of
the prices we pay for this general success. Of course, all science is a venture into the unknown and risky. The
risks for a successful landing on Mars have historically been around 50-50. All Landers are technologically
diYcult, and all Lander projects are fraught—from personal knowledge I could cite the Rosetta Lander as
a similar but more generously funded German-French project (and of course we don’t know yet whether it
will be successful). In my view we did all the right things for Beagle. The potential outcome justified the
money spent and the risks taken, even if, in the event, it did not pay oV. In any project, you have
developmental risk, financial risk, and scheduling risk. If you are under an obligation tomitigate one or two,
you can, but it is hard to mitigate all three at once, as Beagle 2 was attempting. But the alternative for Beagle
was not to try—I thought and still think it could have been successful. Inaction grows no poppies at all, and
certainly not tall ones.

20. The criticism of the Beagle project is worrying to members of the UK space community, who fear
that Pillinger’s unorthodox methods and the high-profile Beagle failure will damage space science in this
country. On the other hand the Beagle attempt is also respected. In a conversation with me at the ESA SPC,
one of the older, pioneer space scientists in Europe admired Beagle 2 as a return of the buccaneering spirit
to British science. This is something that I hope theUKParliamentary Committee on Science &Technology
will encourage, in supporting Beagle 3 and the UK’s participation in ESA’s Aurora programme. If we do
participate, however, we should do so more conventionally than with Beagle 2.

June 2004

APPENDIX 3

Memorandum from the European Space Agency

Abstract

The reasons that led to the failure of the lander after its release towards Mars are associated with
institutional failure rather than any lack of technical competence on the part of the scientific and engineering
team. The evolution of the project, from the perspective of the ESA Executive, is analysed with the aim of
clarifying why the radical management approach adopted for provision of a British-led lander to the ESA
Mars Express mission, which though matching the zeitgeist of the times when it started, should not be
repeated. The ESA Executive has fully accepted the recommendations of the Joint UK–ESA Inquiry Board
and the eVect of these recommendations are elucidated. Among the major lessons to be learned are that:

— Resources must be identified at the beginning of projects.

— There needs to be a clear internal management responsibility and authority and clear interfaces
between partners throughout.

— Managerial or financial arrangements that lead to less than open transfer of information should
be avoided or at least minimised.

1. I respond on behalf of the European Space Agency (ESA) and its Director General, M Jean-Jacques
Dordain, to the request made by the clerk of the House of Commons Select Committee on Science and
Technology for written evidence concerning the British Government support to the Beagle 2 project.

2. I am the Director of Science at ESA and have held the post since 1 May 2001, when I succeeded Dr
Roger Bonnet. The Science Programme of ESA, which I direct, is under the authority of the Science
Programme Committee (SPC), made up of representatives of each Member State and responsible for
determining the Science Programme content. Proposing the scientific content is the task of the scientific
community, through a continually renewed and respected advisory structure, whose highest body is the
Space Science Advisory Committee (SSAC).

3. I preface comments with a personal statement the fact that I believe that delivering the Beagle 2 lander
involved extraordinary eVorts by some extraordinary individuals. Although the scientific community carries
no responsibility in what follows, it is clear that its enthusiasm to see Mars Express with a lander
implemented was contagious, right up to the SPC, which also includes members who are scientists.
Moreover, one needs to remember that the unique skills and techniques developed are not lost; they reside
in the scientists and engineers in academia and industry who were involved. I think that the public world-
wide has largely understood this; I hear regret from all sides on the “fall at the last hurdle” but in tones of
sympathy not scorn.

4. Mars Express itself was ESA’s response occasioned by the ready availability of refurbishable or
adaptable models of Western European instrumentation lost in the Russian Mars 96 mission failure. Mars
Express is the cheapest Mars mission; the Mars Express orbiter has been very successful.

5. The Mars Express programme started in 1998. The zeitgeist of that time is worth recalling. Many felt
that space in general should be cheaper and that new approaches could yield new breakthroughs. The slogan
of the NASAAdministrator, Dan Goldin, “cheaper, better, faster” was repeated everywhere in Europe and
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therewas immense pressure onESA from itsMember States to demonstrate similar principles;Mars Express
was to be done in new ways. The spectacular (total) failures of the both the NASA Mars missions of 1999
had yet to happen.

6. Beagle 2 was to be built in an even more diVerent way, by a consortium of industry and academics
brought together to work to the common goal but with a consensus management. The funding was to be
raised by a mixture of direct contribution (from industry and academia wishing to showcase skills),
commercial sponsorship and scientific sponsorship (ie research grants). The approach was radical but it
matched other new approaches of the time; industry and academia were to work together and both public
and private finance was sought.However, had eitherRecommendation 3. orRecommendation 9. of the joint
UK–ESA Beagle 2 Inquiry Board been in place, the open-ended nature of the funding would have led to
rejection at this point.

7. During spring 1998, it was accepted by ESA’s technical staV and enthusiastically endorsed by the
science advisory structure that there could be a lander element on Mars Express. Nonetheless, whereas the
orbiter payload heritage was clear, from the start it was clear that any lander was to be a tough call.

8. The Beagle 2 plan emerged from the UK in the same spring and had enormous appeal to planetary
scientists focusing as it did on “astrobiology”. The science of the lander enhanced the orbiter science.

9. Nearly all ESA science missions are built co-operatively between ESA and its Member States, a
principle (a bit like “subsidiarity” in the context of the EU) pertains which leaves scientists in the community
across to do what they can do best. This means that the noblest parts of missions often are built under the
responsibility of the Member States (normally, but not exclusively, scientific instruments).

10. In a space project, clear lines of management are essential. In a co-operative project (with funds
controlled by diVerent sources) defining clear boundaries of responsibility is essential. Lines of managerial
responsibility have to follow lines of resource provision. Moreover, to avoid conflicting lines of
responsibility or gaps in responsibility, partners must have clear demarcation of interfaces.

11. By accepting to build a lander the British team appeared to the ESA Executive and the SPC (and
thereby the other ESAMember States) to have accepted responsibility tomanage its provision. The primary
responsibility of ESA was to deliver it successfully, provide facilities for it to operate eVectively but also to
ensure that it did not have any negative impact on the rest of the project. This was far from an unprecedented
approach; the Rosetta cometary mission, then being built, had a German lander.

12. Early correspondence indicates that the British ESA delegation were aware of their responsibility to
assure funding; an early letter (28 April 1998) from Dr Paul Murdin, BNSC/PPARC to Dr Bonnet, then
ESA Director of Science, quotes an estimate of £40 million cost and, while acknowledging the diYculty of
the task, indicates the intention to seek various sources of funding, including the notion of seeking
sponsorship from commercial sources. Had Recommendation 2. of the joint UK–ESA Beagle 2 Inquiry
Board been in place, the open-ended nature of the management should have led to rejection at this point.

13. Dr Bonnet’s reply (20 May 1998) indicates that the positive scientific assessment had been made
without judgement on financial credibility, but also brought the news that a 120kg lander (as proposed by
the Beagle 2 team) was no longer technically feasible. Within days, a letter had been received from Prof.
Pillinger indicating that a 60kg lander was feasible which retained the core science capability.

14. The lander (60 or 120 kg) was a clearly defined item with “clean” managerial and technical interfaces.
Because the programme started without a direct ESA financial contribution, ESA’s authority in 1998 to ask
for management insight on the building of the lander could only extend to agreeing schedule as well as
technical interfaces and requirements and asking for assurances that the work would be managed in an
eVective manner. It seems likely that had Recommendation 4. been in place at this time, Beagle 2 would not
have proceeded.

15. Despite the division of managerial responsibility (see paragraph 9, above), ESA project managers
have to keep in touch with progress on mission elements under the management of other partners. By mid-
1999, it was clear to ESA that there were serious financial problems in the Beagle 2 project team. Serious
doubts on the viability of the project led to the implementation of an independent review led by a senior
American engineer, John Casani, of the Jet Propulsion Laboratory (JPL), Pasadena, California. The report
indicated that the management arrangement was fragile. The project lacked adequate schedule and mass
margins and therefore was very high risk. The entry descent and landing system (EDLS) development plan
was not robust. Nonetheless, if all deficiencies could be addressed, the project was do-able. Had either
Recommendations 5. or 10. of the joint UK-ESA Beagle 2 Inquiry Board been in place, the project should
have been considered for cancellation at this point.

16. One outcome of the Casani report was that additional funding was sought from the ESA Science
Programme Committee. The SPC was asked to provide immediate funding for a package where specifically
it was envisaged that ESA might play a role in overseeing developing the EDLS.

17. It remained both the British view and the ESA Executive view that the final responsibility for Beagle
2 funding was with Britain, as was borne out in November 2000 by a letter from Dr Ian Corbett, Deputy
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Chief Executive of the Particle Physics andAstronomyResearchCouncil (PPARC) toDr Bonnet, then ESA
Director of Science, expressing his commitment to do his utmost to recompense the ESA Science
Programme in support of his Minister’s wish.

18. In fact it never proved possible to reach an agreement on a simple takeover of the EDLS by ESA.
Nonetheless, the support agreed by SPC was provided to the Beagle 2 team.

19. By late 2000, the management approach to Beagle 2 was becoming a concern both in ESA and at
senior levels in Britain. In the autumn of 2000, the British made the first suggestion of bringing the
programme under a single prime contractor, Astrium, UK. This was eventually done in the following year.

20. InMay 2001, I becameDirector of Science. I foundmyself immediately facedwith two crises resulting
from shortcomings in Member State capability to manage their side of projects, the provision of payload
for Herschel-Planck and a continuing Beagle 2 crisis. TheHerschel-Planck crisis wasmuch larger financially
and more complex in that it involved problems in many Member States. I discussed matters not only with
my staV but also with my predecessor, Dr Bonnet, with whom I routinely still meet. However decisions were
mine. Cancellation of Herschel-Planck seemed unthinkable. Nonetheless, its crisis helped my resolve that,
despite the money already spent, ESA should show itself willing to stop Beagle 2 at this time.

21. A series of critical actions and reviews took place in the summer of 2001. In initiating these and at
times being involved personally, my aimwas to bring things to a head and produce convincing evidence that
unless there were major managerial changes Beagle 2 should not be continued.

22. In passing, one can note that in so far as some of the conditions of the Casani report had not been
met, one can say at this point that had Recommendation 5. of the Inquiry Board been in place at this time,
the programme would have been halted. However it is my belief that no single edict would have stopped a
project on which such a lot had already been spent.

23. By the autumn, there was in place a “Heads of Agreement” between the parties, which established
ESA as technical advisor to BNSC, and Astrium as the Prime Contractor with a firm-fixed-price contract
through the Open University. The Heads of Agreement resolved many of the immediate management and
funding issues, but did not implement full ESAmanagement. The estimated cost had risen to £42.5 million.

24. Beagle 2 had started as a tough call, but by autumn 2001, just over a year from delivery due date to
ESA, it was indubitably high risk from any engineering standpoint. Enormous amounts of time had been
lost through piecemeal funding and in negotiating the resolution of themanagement and immediate funding
arrangements. From this point onwards, I realized that it was not possible to cancel Beagle 2 but that its
delivery was going to be problematic.

25. Actually building equipment for space is only a small part of thework, testing and verifying individual
element performance and robustness to the hostile environments the equipment will face is a very major
eVort. The testing and verification process has to be continually repeated as one integrates the parts into the
whole system that is going to be launched and function in space. Ultimately in this programme, the whole
system meant Beagle 2 taken together with its “mothership”, Mars Express.

26. There is no simple break-point where one decides a space development is no longer do-able. Rather,
as the schedule is foreshortened one systematically eats away at the safeguards implicit in the testing and
verification programme. An attenuated testing programme to meet the cost and schedule constraints
inevitably increases technical risk.

27. During the 2001 crisis, the Mars Express team first became aware of one adverse eVect of Beagle 2’s
seeking commercial sponsorship. Sponsors are risk-averse. We were constrained in expressing disquiet in
order not to disturb the ongoing quest for external sponsors in Britain. It follows that, in the Agency’s view,
following Recommendation 8. of the Inquiry Board would make commercial sponsorship of missions
impractical.

28. Nonetheless, one could not hide the risk internally. Within the Executive, there was no doubt of the
high risk of the project. Furthermore, reports to the SPC had to describe the problems encountered and the
high risks of the project. However, as regards external communications, staVmembers were constrained not
tomake public statements but to refer all enquiries to theDirector. In addition, from summer 2001 onwards,
the ESA Science Directorate continuously maintained in reserve statements and crisis plans for the
contingency of Beagle 2 cancellation or, after launch, “failure”.

29. After Autumn 2001, no further direct financial contribution to Beagle 2 was made by ESA. However,
the accommodations made on the Mars Express side of the now clear interface (schedule flexibility,
manpower support, etc) increased the Mars Express cost.

30. Instructions were given to the Mars Express team to do everything possible to facilitate the delivery
of Beagle 2 and to accommodate its requirements into the larger Mars Express schedule. Naturally a
manager in charge of a complex project does not want every card in their hand seen; the Beagle 2 teamwould
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not have known in advance how much bending of the schedule there could be in order to achieve delivery.

31. Once Astrium were in charge of the project, the contracts for subsystems could be organised. Certain
single source suppliers (mainly in theUSA) insisted upon cost-plus contracts; theAstrium team, constrained
by a firm-fixed-price contract, found themselves with open-ended risk. During a time of serious downturn
in the world market, this increased the diYculty of bringing the development work together, underpinning
the Inquiry Board’s Recommendation 7.

32. A variety of technical crises followed in the succeedingmonths, many documented, often very openly,
in the 2-hour television documentary broadcast by the BBC in December 2003. Such crises are inevitably
part of doing things that have never been done before; what was unusual was the interest of ordinary people
and the team’s willingness to share the experience with them.

33. There is little doubt that the American rules for allowing transfer of information to foreigners [the
ITAR (International TraYc in Arms Regulations) rules] that apply to all space equipment (air bags, in this
case) hampered free exchange of information at critical points in the implementation of the landing system.
Anyone who has seen the documentary will understand Recommendation 19. of the Inquiry Board that
adequate competencies in air-bag and parachute technology must be available in Europe for future
European planetary missions, making best use of existing expertise, eg in USA and Russia.

34. In 2001, delivery of Beagle 2 to the Mars Express team in Toulouse was agreed for mid-December
2002. In the event, Beagle 2 was accepted in late February 2003. Nevertheless, there is no shame in this; the
work of the team in making that delivery was extraordinary.

35. Once in space, Beagle 2 checked out successfully. Unsurprisingly, in light of the nature of the project,
a fair amount of onboard software had to be uploaded and tested during the cruise to Mars. This was
accommodated very eYciently between the Beagle 2 team and the Mars Express operations team.

36. On 19 December 2003, Beagle 2 was successfully deployed. The trajectory was as accurate as anyone
on Earth could attain, being achieved by using not just ESA’s world-wide facilities but also those of NASA’s
Deep Space Network.

37. No signal was due from Beagle 2 until it had landed. None was subsequently received.

38. The inclusion of a transmission/commanding capability on Beagle 2 and relying less on autonomy
during descent could have removed uncertainty on technical reasons for failure and certainly would have
reduced it. Had Recommendations 10. and 11. of the Joint Inquiry Board (echoing similar policies
introduced by NASA following the 1999 failures) been in place in 1998 when mass allowance was reduced
to 60kg, it seems likely that Beagle 2 would not have been seen as build-able.

39. The Agency should limit what it says regarding what went wrong on the British side. It is clear that
somemore concrete help coming earlier might have reduced risks. The search for commercial sponsors, here
attempted for the first time, was a flaw in the approach. Moreover the initial “consensus” management
approach led to basic deficiencies in information (for understandable commercial reasons) and major gaps
in documentation of the overall system requirements of Beagle 2. Recommendation 9. addresses this deficit.

40. As far as the ESA Executive is concerned, similar activities will not be recommended to start without
appropriate guarantees. As an example of how things might be done in the future, without removing the
critical involvement of scientists at the “sharp end” of space missions, PPARC and BNSC have worked
closely with the ESA Executive to set up a new kind of partnership between ESA andMember States for the
provision of the Mid-Infrared Instrument as a European contribution to the American James Webb Space
Telescope.

41. Mars Express itself has been in operational orbit about Mars since early January providing
unprecedented stereoscopic images of the planet. Already, by the end of January, long before commissioning
was complete, the identification of water in various ways had been announced. Subsequently the intriguing
detection of methane (from an active volcano or evidence of life?) has caught public attention. Overall the
mission is building up a large store of new scientific data about our neighbour to bemined for years to come.

42. I would like to close by stressing what went right on the British side: the gallant taking up of a
challenge, the unprecedented attempt to gather the scarce available means and to manage an unmanageable
situation, the incredible communications skill displayed by the Principal Investigator, the admirable
response from the British public. Everybody faced with a new situation did their best. Risks were taken, and
the report of the Inquiry Board indicates how to reduce them in the future. However there is no way to
remove risk completely in space activities. Should we refuse to repeat this adventure, because it will be risky?
We would as well refuse to live—because that is risky too.

June 2004
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APPENDIX 4

Memorandum from Dr Mark R Sims

Roles in Beagle 2 Project:

Study, Proposal, and Project Manager July 1997 to October 2000
Beagle 2 Mission Manager (Responsibilities instruments, science oversight of project, flight operations)
October 2000 to date

Executive Summary

Beagle 2 represented at its conception a unique opportunity for the UK to explore Mars. Funding,
development problems and interface constraints causedmany stresses on the program.Design, development
and schedule problems caused industrial costs to rise during the programme. There was no opportunity to
retire risks early in the programme because of a lack of early funding. Despite these problems Beagle 2 was
designed, built and flown successfully to Mars and its subsequent failure following or during landing may
in fact by due to bad luck compounded by the highly constrained mission requirements placed on it.

Submission to Select Committee

Background

1. When, in 1997, ESA announcedMars Express, a unique opportunity occurred. Beagle 2 was the UK-
led response, with its proposal to design and build a small probe to be carried to Mars (on Mars Express),
which would then separate, and descend on to theMartian surface to search for evidence of life using highly
innovative scientific instruments.

2. Mars Express was designed as an Orbiter with a limited capability to carry a lander as a “hitchhiker”.
It was evident from the start that the ESA priorities were to maximise the chances of success for the Mars
Express mission not taking Beagle 2 into account and to be satisfied that Beagle 2 did not hazard Mars
Express, either technically or in terms of the cost and schedule. These factors and the standard mission
approach, see 3., led to a mindset within ESA of an “instrument” role for Beagle 2. It should be noted that
from 2000 ESA was tasked by BNSC to act as a technical customer on their behalf.

3. The norm for ESA space science programmes is for the Agency to provide and fund the main mission
assets-launcher, spacecraft, operations-and for national agencies to provide and fund the scientific
instruments, generally through academic space research groups, oftenworking with industrial partners. The
Beagle 2 project was constrained to follow a similar approach in line with this practice, although the Beagle
2 team from project start recognised the probe as a complex, innovative spacecraft and adopted what we
believe was an appropriate management and development strategy. It was also acknowledged that the
mission was “high risk” and that development problems and solutions might increase the risk, however all
eVorts were made to minimise risk firstly by rigorous analysis, and secondly testing where possible.

4. The Beagle 2 project was conceived in 1997 before ESA’s formal Announcement of Opportunity for
Mars Express. Industry expertise was used from the project start to ensure a viable technical design and
management approach and to draw on relevant previous experience in UK industry. Project management
was led, initially, from the University sector (see 6,7), during feasibility studies, proposal and definition
studies 1997–99. Management for the probe was then transferred to industry for the subsequent
development and hardware manufacture and testing phases, whilst management of the scientific payload
was retained within the University groups, following practices that are in common use in the UK for other
ESA space science missions.

5. Beagle 2 was required to fit within a very constrainedmass (60kg) and volume limit. Consequently only
very limited margins were possible, forcing Beagle 2 to adopt innovative engineering solutions to try and
ensure a robust design.

Management Arrangements

6. In the early stages of the project, project management was exercised by a management team led by the
consortium leader, Professor Colin Pillinger, with representatives from the University of Leicester and the
industry main partners. My role was that of co-ordinating the various inputs, assigning actions and
producing integrated schedules and cost summaries.

7. Following provisional proposal acceptance in December 1998 and initial kick oV meetings, in April
1999 a full time industrial project manager John Thatcher (of Astrium) was appointed and tasked with
development of the probe and all industrial aspects of the project including associated funding issues. The
academic groups were responsible for provision of the instruments, science oversight of the design, planetary
protection and PR (communications), and following launch, management of the operations. John Thatcher
and I worked in close co-operation with the Chief Engineer Dr Jim Clemmet (then at Astrium) to ensure
continued development of the probe.
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8. Once the project had been approved by ESA to proceed as a hardware development, in late 1999, a
Beagle 2 Board, consisting of high level representatives from the various consortiummember organisations,
was formed at the request of BNSC tomonitor technical progress, schedule and cost. All keymission-critical
cost and technical issues were referred to the Board. ESA and OST were represented on the Board, along
with the Open University, University of Leicester, Astrium and BNSC. I was not a member of the board
but attended when requested to present reports on status, schedule and technical progress.

9. ESA set up an independent review (25–29 September 2000) of Beagle 2 under the chairmanship of John
Casani fromNASA, JPL. On the recommendation of this review, industry was tasked with themanagement
of the whole probe procurement under the control of the Astrium industrial project manager. This was
further formalised via “prime contractor” contract placed with Astrium following the cost review in June
2001, see 21. Following implementation of the recommendations, I moved into the role ofMissionManager
with prime responsibilities of instrument development and preparation for, and implementation of flight
operations.

10. The Beagle 2 project team responded to all the Casani review recommendations within its remit.
These recommendations were translated into agreed actions and tracked, with their status regularly reported
to ESA and discussed at the project management meetings attended by ESA (six issues of the response
summary document were produced, provided and reviewed). Much was gained by implementing many of
the Casani review’s recommendations and the design and schedule becamemore robust as a result. However
the fundamental diYculty associated with the mass and volume constraints on Mars Express remained.

Cost Factors

11. Management and Costings of the project were based, throughout, on a formal Work Breakdown
Structure and a schedule. Both of which were updated as required throughout the project history.

12. An initial costing based on estimated industrial and academic costs conducted in March 1998, at the
time of the initial proposal submission, indicated a cost of £38.3 million, £25.9 million UK, £8.2 million
German contribution and £4.2 million Italian contribution. At this point Beagle 2 included a rover to be
provided by DLRGermany and Italian contributions to the on-board electronics and sample handling. The
mass of Beagle 2 at this point was 110kg. Italy subsequently withdrew from the project. Initial industrial
costs were based on written rough order of magnitude (ROM) estimates. The entry descent and landing
system was estimated at £9 million (Martin Baker Aircraft Company) and the lander support systems
(Matra-Marconi Space Systems now EADS-Astrium) at £3.7 million, assembly and test £3.4 million,
payload £5 million, management and systems engineering at £4.8 million. Given the novel nature of Beagle
2 it is fair to say that all parties had great diYculty estimating accurate costs.

13. In July 1998, following descoping of Beagle 2 to fit within the revised Mars Express mass constraint
of 60kg, the total cost was re-estimated at £33.1 million (including foreign contributions of £3.7 million on
a no exchange of funds basis). The entry, descent and landing costs had risen to £10.2 million and lander
costs to £7.2 million (having taken on some of the previous foreign contributions and having become more
detailed). Assembly and test costs were £2.8 million with payload costs at £5.7 million andmanagement and
systems engineering at £3.5 million. By December 1998 the lander costs had been revised upwards to £8.7
million.

14. Operations costs were not included in the July 1998 and the July 2000 estimates, these costs being
considered in full detail for the first time in mid 2000. Funding for operations planning did not become
available until 2002, see 31.

15. On 26 August 1999 PPARC awarded a total of £2.7 million (out of a funding application of £3.2
million) for support of the Beagle 2 instruments (following a review 28 July 1999). The proposal to PPARC
included a management plan, cost justification and risk assessment for the whole project. Grants were
awarded to theOpenUniversity, theUniversity of Leicester andUniversity College London (Mullard Space
Science Laboratory (MSSL)). The shortfall in instrumentation funding was made up by contributions from
the institutions, unpaid overtime and various companies/organisations donating or providing items either
at reduced cost or in some cases at no cost.

16. On 9 September 1999 BNSC confirmed an oVer of sponsorship of £5 million to cover initial industrial
development costs following Lord Sainsbury’s announcement of 3 August 1999.

17. Arrangements seeking funding for Beagle 2 via sponsorship were the responsibility of the Open
University. These activities were kept entirely separate from the technical and scientific development of the
mission.

18. In July 2000 total cost excluding operations and science data analysis was £33 million: £10.1 million
for the entry descent and landing system; £13.4 million for the lander support systems (now including
integration and testing, management and systems engineering); £6.7 million for instruments and a foreign
contribution (Germany, Switzerland) of £2.8 million.

19. ESASPC approved total funding of 24.2Meuro towards Beagle 2 following its 92ndmeeting on 11–12
October 2000. This consisting of 2.2Meuro for contributions in kind to be funded by the Agency, 3.8Meuro
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for the Melacom telecommunications package, 2.2Meuro for agency resources to manage both industrial
and science procurement and 16Meuro for Beagle 2 for which the UK would need to compensate the ESA
science programme.

20. After October 2000 Beagle 2 I ceased to have a role in cost summaries and discussions (except 21
below) as they became the full responsibility of the industrial project manager. I retained responsibility for
the Leicester instrument programme and the Beagle 2 operations costs.

21. An industrial cost review was called for by BNSC in June 2001 and I was requested to undertake the
review having been assured that I would be given full access to all industrial costs, however no access was
given to historic costs. A total industrial cost to completion of £42.5 million, not including instrument or
operations, was identified comprising probe industrial costs of £35 million, a risk contingency of £4.8
million, £1.9 million for planetary protection and £0.8 million for the interface electronics to the Open
Universities GAP experiment. During the financial review it was noted that only a limited number of sub-
contracts were firm fixed price. In particular many of the larger subcontracts, especially many of those
related to “high risk” items for the entry descent and landing system, were on a cost plus basis as most of
the US suppliers were unwilling to enter into Fixed Price Contracts.

The following reasons for cost increases were cited during the course of this review:

— a compressed schedule requiring large amounts of industrial manpower to achieve;

— a compressed schedule resulting from a stretched design phase due to excessive environmental
loads imposed by Mars Express, and redesign of the probe leading to delays in freezing the design
of Beagle 2, along with interface and development problems on critical Beagle 2 systems;

— commercial requirements and pressures within various sub-contractors;

— unplanned costs for example extended access to the Plumbrook Vacuum test facility for airbag
tests; and

— a lack of definition of some requirements and late changes to interfaces as a result of test or
design changes.

22. Industrial costs increased further when a new parachute was required because of problems with the
airbag design set a new requirement for a lower landing speed. ESA,DTI via BNSC and theOpenUniversity
funded the cost increases and the project continued through to delivery and flight operations. Astrium were
placed on a firm fixed price contract despite some US companies continuing to work on cost plus contracts.

Technical and Scientific Management Issues

23. Beagle 2, led by industry with inputs from the academic team, established a structured development
plan in order to control its design, development, build and test. ESA complimented Beagle 2 on its Design,
Development and Verification Plan. Changes to the plan deemed necessary due to cash flow constraints and
increases in cost (largely related to airbags, parachute redesign and assembly, planetary protection,
integration and verification issues) caused the development plan to be revised on several occasions. This is
not unusual in a dynamic fast moving project. Updated plans were consistently reviewed and agreed with
all members of the consortium and ESA prior to implementation. ESA attended Beagle 2 project
management and review meetings whenever possible and Beagle 2 gave ESA full technical visibility of the
project at both system and instrument level. Some key tests originally planned by the Beagle 2 team had to
be deleted. Priority was given to mission critical developments (main parachute, airbags, electronics,
software), and to the completion of the assembly and test programme.

24. USA suppliers for critical components were selected by Beagle 2 by Martin-Baker (in particular for
the entry, descent and landing system components) andAstrium to provide maximum use of existing world-
wide expertise and to minimise as much as possible development risks and the schedule.

25. USA International TraYc inArmsRegulations (ITAR) and Intellectual PropertyRights (IPR) issues
prevented complete oversight of the probe design by the academic members of the team, in particular on
issues relating to the Entry Descent and Landing System, the airbags, and their gassing system, the pilot
parachute and its deployment device. This limited any input from the academic side into a number of critical
areas. The University of Leicester was not named on any USA Technical Assistance Agreements (TAAs),
which greatly limitedmyoversight of these systems. The rationale givenwas that naming of academic groups
would hinder the progress though the USA State Department and many technologies were proprietary to
companies. The Open University was named at a latter date on TAAs and export licenses to support final
assembly operations at the Aseptic (sterile) Assembly Facility (AAF) at the Open University.

26. Instrument development proceeded through to delivery with some problems and some impacts on the
overall schedule. Problems were of a technical and developmental nature.

27. There was no opportunity to retire risks early in the Beagle 2 programme because of a lack of early
funding.
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28. The identification of Beagle 2 as a “hitchhiker” and instrument on Mars Express led to an
uncomfortable working relationship with the Mars Express prime contractor Astrium Toulouse France.
They stuck rigidly to this philosophy and insisted throughout on Beagle 2 adhering to outline interface
requirements set at kickoVmeeting in January 1999 andmade only minimal allowances in terms of interface
definition or re-analysis of mission requirements to ease development or schedule of the lander.

Operations

29. Under my leadership as Beagle 2 Mission Manager the Beagle 2 team has conducted a full analysis
of the possible technical reasons for failure and documented the flight operations and search conducted for
the probe following its successful flight on board and its ejection from Mars Express (19 December 2003).
We have also compiled a “lessons learned” list. It is the project’s intention that both should be published
and made freely available.

30. Flight Operations was funded by grants fromPPARC together with a contribution from theNational
Space Centre (£1 million) through its status as aMillennium Commission Landmark Project. By setting up
the Beagle 2 Lander Operations Control Centre (including its required hardware and software) in a major
science visitor centre widespread public access was provided to a live space mission as it unfolded.
Considerable public interest was generated in Beagle 2, in part through this innovative approach to mission
operations.

31. Following a review on 23 April 2002 PPARC awarded £2.05 million (against an application of £2.54
million) for Beagle 2 operations, with funds again split between the three academic institutes Open
University, University of Leicester and MSSL. Mission operations and data analysis plans were revised to
fit within the available cost envelopes. PPARC funding included sub-contracts for industrial support during
the mission and funds for data analysis following landing. Unspent balances on these grants have now been
re-assigned by PPARC for further scientific developments drawing on the experience gained from Beagle 2.

32. The relatively late funding of mission operations, only 14 months prior to launch placed large
schedule and development pressures on the operations team. However mission operations preparation and
flight operations were accomplished and Beagle 2 was successfully operated from launch 2nd June 2003
through to ejection fromMars Express on 19December 2003. Beagle 2 was operated on 10 occasions during
the cruise to Mars and was nominal at ejection.

Comment on the ESA Commission of Enquiry

33. Analysis of possible failure scenarios was provided to the Commission for their consideration. My
face to face interview with the Commission lasted on 25–30 minutes. No direct interviews were held with
the Beagle 2 Chief Engineer Dr Jim Clemmet. There was no feedback session(s) given to the Beagle 2 team
prior to finalisation of the Commission’s recommendations.

Conclusions

34. Exploring Mars is hazardous and approximately two out of three of all space missions sent to Mars
have not succeeded. It has been said by NASA and others that the diVerence between success and failure on
aMars mission is very small. We cannot rule out the possibility that Beagle 2may simply have been unlucky
either through encountering unexpected atmospheric conditions or something as simple as landing on a
pointed rock on its first impact with the surface. Therefore it cannot be said without question that the failure
of the mission was due to design or management flaws.

35. My contention is that Beagle 2 was designed to be as robust as possible within its interface, schedule
and funding constraints and engineered and constructed in a professional manner. However, I fully agree
with the ESA Commission of Enquiry that an orbiter and lander such asMars Express and Beagle 2 should
be developed as a single integrated project and, had that been the case, some of Beagle 2’s technical
management problems may have been solved more easily.

June 2004

APPENDIX 5

Memorandum from Eur Ing Barrie Kirk

Executive Summary

A fair and balanced viewof the Beagle 2 project has yet to emerge. As the EADSAstriumProjectManager
during the latter stages of the project, I hope that I can assist the committee in correcting this situation with
a personal input to your inquiry which is distinct from that of my former company.

The funding and organisation of the project developed in unusual circumstances and led to an extremely
demanding final 24 months to launch for the project team. However we managed the tasks pragmatically
and delivered the spacecraft in time after proper and comprehensive design, development, manufacture,
assembly and test phases and after a series of rigorous external reviews.
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The engineering challenge posed by the mission phase from separation fromMars Express though to first
transmission from theMartian surface must be put into its proper perspective. I consider it at least an order
of magnitude more diYcult than taking a spacecraft from Earth into Martian orbit. This is not to say the
project team was less than totally committed to success. Only that we also fully understood the diYculty
of what we were attempting. To suggest that management and organisation diYculties and indeed loss of
engineering discipline were contributory factors to the disappointing outcome is quite untrue.

Beagle 2’s achievements were substantial. The early mission phases were successful. A wide range of new
and advanced technologies with both space and potentially terrestrial applications have been developed.
The project stimulatedUKpublic interest in science and technology particularly with the young. All of these
are investments for the future. The cost of the spacecraft to theUK taxpayer has been significantly exceeded
by the return to UK companies. In the fullness of time I do not doubt that Beagle 2 will be justly valued as
a major step forward in answering questions about life beyond Earth.

1. Introduction

1.1 Much of what has been reported or implied about Beagle 2 since February 2004 has been based on
speculation and misrepresentation. In particular some of the comments from ESA have been distorted and
an unbalanced picture has emerged.

1.2 As EADS Project Manager between July 2001 and my retirement in October 2003 I was responsible
for the management of the spacecraft, leading the industrial participation and coordinating with other
parties involved in the programme including the Universities, the Mars Express (MEx) project and the
various agencies. I participated in all of the major events, reviews and meetings during that period. These
are my own personal views as distinct from those of EADS Astrium on some of the main issues together
with some key facts.

2. The Technical Challenge

2.1 You wish to focus on the funding and management aspects of the project. However the reason you
are investigating at all is that Beagle 2 failed to communicate from theMars surface. So first the engineering
challenge of achieving this objective must be placed into a proper perspective.

2.2 Having worked in space for 30 years on telecommunications, earth observation and science missions
I know that space is an unforgiving environment. Even in the mature telecommunications sector, insurance
premiums are still significant. MEx was the first ESA planetary mission and their operations staV were
performing critical operations at a great distance from Earth so there were risks. However from the
engineering viewpoint the challenge of orbitingMars is not so great.Most of the technology is derived from
developments with 20–30 years of heritage.

2.3 The technology for getting an ultra compact, complex spacecraft travelling at 21,000 kph down onto
the surface and safely transmitting is quite diVerent from that onMEx and ismuchmore demanding. Beagle
2 had to separate itself from MEx with many millions of kilometres still to travel. Many functions were
required to happen autonomously in sequence in less than nine minutes after entering the atmosphere and
manymore within the next hour in order to ready the lander for first transmission.Moreover the conditions
in the atmosphere and on the ground were far from certain. Retro propulsion as used on the US landers was
not feasible because of mass limitations. Thus Beagle 2 was dependent on the very thinMartian atmosphere
to dissipate well over 99.99% of the spacecraft’s kinetic energy. By any standards a tough challenge and in
my view at least an order of magnitude greater than getting a spacecraft from Earth into Martian orbit.

2.4 This is not to say that the project team did not believe the mission could succeed. Indeed the
commitment of the project team to success was total. It was just we were also realistic about the level of risk
particularly during this phase of the mission. Some seem now to believe that the risks were played down. I
don’t know bywhom as I always heard it correctly referred to as a high risk but high science return mission.

3. Funding

3.1 The financing for the spacecraft excluding instruments was only completed by BNSC/OST, the Open
University, ESA and EADS Astrium in June 2001 after a costing hiatus earlier in that year. The cost at
completion including ESA supplied hardware was aroundM44GBP towhich the UK taxpayer contributed
around 50%. The return to UK companies to develop the necessary technology, expertise and facilities was
somewhat higher at 75% representing a significant positive cash flow into the UK economy. EADSAstrium
contracted under firm fixed price conditions and an overspend included in the above figure was absorbed
by the company in addition to their original underwriting commitment.

3.2 The overall funding profile was by June 2001 very rear loaded. Only 18% had been spent over the
three prior years because of funding uncertainties. That this was an inadequate percentage to mitigate
technological risks became clearer with time. The remaining 82 % of the funds were spent mostly within the
18 months up to delivery.
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3.3 Development of the airbag and its gassing system were performed under cost plus conditions by the
leading US companies with Pathfinder experience. These used specialist ITAR constrained technology and
eventually consumed a seemingly disproportionately high percentage of the total spacecraft budget (around
18%). Amongst other things this demonstrates the considerable development and testing performed in
moving from Pathfinder technology to Beagle 2.

4. Programmatics

4.1 The initial funding constraints led to an extremely compressed schedule with development model
testing slipping in parallel with the flight model. The overall test programme had to be adjusted with tests
being switched to diVerent models. However we did not cut corners were nor lose engineering discipline as
recently stated by ESA.

4.2 The need to perform final spacecraft integration in extreme biologically clean facilities was new for
Europe. This put additional strain on the latter stages of the schedulewith activities taking about three times
longer than in a typical spacecraft integration environment.

4.3 Airbag developments were successfully completed by July 2002 and flight proving tests of airbags and
gassing system by January 2003 in parallel with spacecraft final integration.

4.4 All of these factors were far from ideal and the schedule margins were always tight but we did succeed
in delivering a performant and verified spacecraft to MEx one week ahead of their need date in February
2003. ESA convened a Flight Qualification and Acceptance Review and approved the spacecraft for launch
some five weeks later.

5. Organisation/Management

5.1 Although Professor Colin Pillinger was leading the project and its Principal Investigator he was not
responsible for managing activities. The project management set-up although complex on paper was made
to work by the pragmatism of the various individuals involved. I chaired fortnightly meetings throughout
this period with 10 managers and senior personnel from the Open University, Leicester University, ESA,
BNSC and EADS Astrium regularly attending. This was successful in coordinating activities, identifying
problems and keeping all parties up to date particularly regarding the tight schedule.

5.2 I am sure nobody involved would want to repeat of that tight programme. However at all times the
highest professional disciplines were maintained. Themain risk that we were running was a failure to deliver
the spacecraft toMEx on time. In the event this was achieved and there are many positives to be learnt from
the experience.

5.3 ESA have suggested that we took our eye oV the ball in chasing sponsorship. They were not one of
the three underwriters and were not party to the facts. Colin Pillinger was the public face of the Beagle 2
and was indeed active in this area. However the project management, engineering and scientific activities
continued without disruption. I was the only person from the hundreds in the industrial team involved in
any sponsorship meetings between July 2001 to April 2003 and my involvement was limited to one half day
meeting in July 2002. Project resources were so focussed that this issue was handled oZine. This may well
have reduced the chances of achieving sponsorship. I am personally of the opinion that it was more to do
with the risk of negative publicity for the sponsors such as this inquiry. This may severely limit but should
not entirely preclude such funding possibilities in the future.

6. Causes and Lessons

6.1 Lack of hard evidence to date prevents a “most likely” cause for the failure of Beagle 2 to
communicate from being identified. Surface imaging may yet alter this view. Based on recent data, there is
at least prima facie evidence that the atmosphere could have been much thinner than we were expecting. As
Beagle 2 was so dependent on the already very thin atmosphere this could have been a key factor. A single
point type failure within the spacecraft cannot be ruled out with such a complex series of mechanical and
electrical functions having to occur within a very short period.

6.2 At EADS Astrium we completed a lessons learnt exercise soon after launch. The failure of Beagle 2
to communicate does not much change those conclusions. A streamlined organisation and up front funded
programme are certainly necessary. The lander needs to be classified as a spacecraft and as such an essential
part of the total mission and not as an optional instrument. The development status of technology need to
be correctly assessed and mitigated early which requires advance funds. I would advocate building a second
flight (qualification)model of the spacecraft and sending it through an end-to-end simulation sequence from
separation to first transmission rather than performing the tests separately as we did on Beagle 2. Verymuch
much easier said than done within the limitations of testing on Earth. For instance there is the diYculty of
simulating high velocity atmospheric entry and our type of airbags only perform in near vacuum. These
factorsmay influence the design of future spacecraft which could also benefit from a reduction in the number
of potential single point failures. All of these these are valid lessons but none will guarantee success. To



Ev 46 Science and Technology Committee: Evidence

suggest that simply putting ESA in control would achieve that result would be a complete illusion. Landing
on Mars will remain a high risk venture for the foreseeable future whatever actions and improvements
are taken.

7. What has Been Achieved

7.1 In some quarters a binary view of the projects has been presented with MEx a 100% success and
Beagle 2 a 100% failure. This is a totally simplistic and neither is true.Most of theMEx’s technology already
existed and needed no development. For example the spacecraft’s power subsystem,AOCS, TTC, structure,
thermal control and deployable solar arrays were all derived from technology from communications
spacecraft in the late 1970s. The bi propellant propulsion and high gain antenna technology date from in
the 1980s. This was a correct policy for that particularmission but it does mean the technological as opposed
to science return is quite modest.

7.2 Beagle 2 was not finally successful in obtaining science data from the surface ofMars. However many
key milestones had been achieved successfully. Spacecraft equipment such as the spin up and ejection
mechanism, miniaturised integrated electronics, robotic instrument arm, high strength impact resistant
composite structure, wide beam patch antenna, miniaturised transceiver, advanced main parachute, radar
altimeter trigger, motorised solar array and time critical software were all developed by UK companies and
flown for the first time on Beagle 2. In addition we can already foresee some terrestrial applications. We
developed an expertise and facilities for sterilising, assembling and testing the flight spacecraft in biologically
clean conditions for the first time within Europe.

7.3 On the wider front the project has raised public interest in science, technology and space exploration
to unprecedented levels within the UK particularly amongst the young. All of these are investments in the
bank for future use.

8. Support from the Parties

8.1 I considered that BNSC with their limited technical resources were 100% constructive throughout
my involvement in the programme. In particular they assisted with the newmain parachute. They put their
head above the parapet and should not be criticised for so doing.

8.2 The academic/ industry interface worked well with close dialogue between EADS Astrium, the Open
University and Leicester University and we could not have designed and built such a complex and compact
spacecraft without it. Other unexpected entities such as the radio telescope community emerged to help
during the programme and there are many opportunities for closer cooperation in the future.

8.3 EADS Astrium certainly underestimated the risks in committing to a firm fixed price contract.
However they transferred significant resources to Beagle 2 to ensure the work was completed professionally
and on time and swallowed the overspend. Not once was it suggested to me that corners be cut to save costs
ormaintain schedule norwere they. Around 95%of the industrial companies and suppliers approachedwere
delighted to become involved. Many of the smaller participants are immensely proud of their participation
in a leading edge project and rightly so.

8.4 The people we dealt with at ESA on a day-to-day basis were always enthusiastic and helpful, they
recognised Beagle 2’s challenges and wanting the mission to succeed. However senior managers with one
exception were always reticent. Their life would have been much easier if Beagle 2 had disappeared from
MEx much earlier than it did. Certainly not a big picture view especially considering the funds allocated to
them for Beagle 2. Their reluctance to release mass, withdrawal from the new parachute development and
recently lack of provision of any surface imaging to assist in the search typifies the problem.

8.5 In contrastNASA/JPL although not directly involved have been very helpful particularly in searching
for signals (from Mars Odyssey) and providing images (from Mars Global Surveyor) whilst progressing
their own intensive missions on the surface.

9. Conclusions

9.1 Beagle 2 should be viewed as substantial but not complete success. I am quite sure that within time
it will be rightfully considered as a major step forward in answering fundamental questions concerning life
beyond Earth. Meanwhile a wide range of technologies have been developed for future missions. Public
perception of space science and engineering within the UK has been substantially and positively altered.
Within theUK, close and eVective working relationships have been formed between BNSC, theUniversities
and industry with more than 40 subcontractors and suppliers many contributing to a space programme for
the first time. These are no mean feats.

9.2 My first experience on a space project was OTS 1 the first European geostationary communications
test satellite. This spacecraft was lost during launch. The response from ESA and industry was immediate.
There was no talk of giving up or the task being too risky and diYcult. A second satellite OTS 2 was
assembled and launched within eight months and has subsequently proved to be one of the cornerstones of
successful worldwide telecommunications. That is the type of response that we now need. It was sad to see
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that a lander was recently removed from the possible Bepi Colombo mission to Mercury in favour of two
orbiters. This may have scientific justification but it does suggest that we allow ESA to set our sights too
low. Beagle 2 has shown what can be achieved by adopting a completely diVerent mindset.

9.3 I was delighted to become involved in such a challenging project and my view has not changed. The
whole project team did an amazing job. A former British PrimeMinister is quoted as saying “The men who
try to do something and fail are infinitely better than those who try to do nothing and succeed”. Colin
Pillinger is certainly not in the second category and the rest of us should not allow ourselves to be so
categorised.

June 2004

APPENDIX 6

Memorandum from EADS Astrium Limited

Executive Summary

1. This submission addresses the management issues surrounding Beagle 2 in the context of UK Space
Policy. We place the origins of Beagle 2 in the context of its diYcult birth; we discuss the BNSC/ESA
Commission of Inquiry, identify the positive impact that Beagle 2 has produced, and draw lessons for UK
space policy in the future. We submit that the most urgent issues relate to the necessity to build on the
positive aspects of Beagle 2 by re-inforcing the UK national space programme and earmarking new funding
of £30M per annum for the UK to play a leading role in the long term planetary exploration programme
of ESA (“Aurora”).

Context—1997

2. In our view, it is impossible to divorce the origins of Beagle 2 from the context of international space
policy in the late 1990s.

3. In the US, NASA is responsible for space science including space telescopes such as Hubble and
planetary exploration. During the 1980s the number and frequency of launch of NASA scientific satellites
diminished as the unit cost grew to the billion-dollar level. Where these missions were successful (Hubble,
the Galileo Jupiter mission, the Magellan Venus Mapper) the scientific returns were great, but all suVered
financial diYculties along the way. Then, in 1992, one of these billion dollar missions, Mars Observer,
exploded on arrival at the Red Planet. The reaction of NASA was to make a sharp turn in policy towards
something that became known as “smaller, faster, cheaper”. NASA’s focus turned towards more frequent
and modest missions. Each one would answer highly focused scientific questions but taken together would
contribute towards a coherent long-term programme.

4. “Smaller, faster, cheaper” implied relaxing some of the traditional aspects of spacecraft project
management and streamlining documentation and testing procedures. More advanced technology was
employed as it was felt that an increased risk on a lower cost, single mission was acceptable.

5. The mantra found ready acceptance in the space community worldwide. To scientists, it oVered the
chance of securing more data, more quickly. To policy makers, it seemed a short cut to controlling budgets
and delivering better “value for money” to taxpayers.

6. This approach had some early successes, most notably the DoD/NASA Clementine Moon mission of
1994 and the Mars Pathfinder mission of 1996. Pathfinder returned NASA to the surface of Mars for the
first time since 1974. The daily movements of Pathfinder’s rover, Sojourner, were followed by hundreds of
millions of people via the new phenomenon of the World Wide Web.

7. “Smaller, faster cheaper” ultimately proved to be a dead-end for NASA following a series of mission
failures and cost over-runs, most notably the unrelated losses in 1999 of the Mars Climate Orbiter and then
Mars Polar Lander. The failure reports of these and similar missions make interesting reading and have
resonance with the recommendations of the Beagle 2 report. The net eVect has been for NASA to take a
more cautious approach, exemplified by the dual launch of the Mars Exploration Rovers in 2003, carrying
a total price tag of over $800M.

Origins of Beagle 2

8. For science missions, ESA is responsible for building, launching and operating the spacecraft.
However, the individual national agencies are responsible for providing the scientific instruments carried by
those spacecraft and for exploiting the science generated. In theUK, PPARChas this funding responsibility.

9. “Smaller, faster, cheaper” had a significant impact on UK thinking. Faced with slowly diminishing
overall science budgets in the 1990s, PPARCwas an initially lonely voice in the ESA community demanding
eYciency improvements in the long running ESA space science programme.
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10. Ironically, ESA’s first lower cost mission was Mars Express. This came about as a quick response to
the loss of a Russian mission (“Mars 96”) that was carrying instruments from various European countries.
Faced with its budget limitations, PPARC was unable to support any instrumentation. (Mars Express, the
“mothership” of Beagle 2, went into orbit on 25 December 2003 and has generated scientific data both of
extraordinary quality and quantity.)

11. However, in the original Mars Express Announcement of Opportunity, there was the possibility of
carrying one or more landers. An international peer group selected Beagle 2 as scientifically the most
interesting of the proposals.

12. A lander was regarded by ESA as an “instrument” even though its cost and complexity place it far
closer to a spacecraft. Therefore—as with the lander “Philae” aboard Rosetta—which later suVered
technical and budget diYculties—a national agency (or agencies) was expected to pay for it.

13. However, a lander (costing tens of millions) is far more than a scientific instrument (usually costing
less than £10M). It involves entry, descent and landing systems, power and computer support, radio
telemetry and ground infrastructure completely out of the experience of the laboratories and universities
who normally build instruments for PPARC. PPARC never had and still does not have the budget,
resources or technical management capability to manage such a project. In fact, Beagle 2 was in some ways
more complex thanMars Express, and certainly required much innovative technology, especially due to the
constraints of mass and volume.

14. BNSC, as a central coordinating oYce for space activities, also does not have a project management
capability. This situation may be contrasted with France, Germany and Italy, which have significant
national programmes and the associated management infrastructure. This is not to diminish the enormous
personal commitment and eVorts of all those at BNSC and PPARC who laboured long and hard to make
a success of Beagle.

15. However, the indominatable Colin Pillinger was not put oV. In the absence of a single organization
to weld the scientific, technological, educational and visionary aspects of Beagle 2 into a single act of funded
policy, he developed a kind of “boot-strapping” approach. This involved a jigsaw of PPARC funding for
instrumentation; some DTI pump-priming funding; contributions in kind from industry (especially at the
start) plus hoped for commercial sponsorship (underwritten by academic, industrial and Government
bodies).

The ESA/BNSC Commission of Inquiry

16. We were desperately disappointed at the failure to communicate with Beagle 2 after its landing last
Christmas.We were keen to support the Commission of Inquiry (CoI) to learn as much from this experience
as possible given the absence of information since its ejection from Mars Express.

17. We provided many documents and hosted two separate days of review at Astrium in Stevenage with
the CoI. The initial day was more of a general introduction and was wide ranging. The second day, three
weeks later, was focused on several technical areas. The discussions were positive and constructive. The CoI
members were highly complimentary concerning the attitude and commitment of Astrium and its
subcontractors. From that time, there was no contact with the CoI. Informal feedback from BNSC and
members of the CoI was provided to Mike Healy regarding the recommendations contained within the
confidential report. No one at Astrium has seen this report.

18. We believe the process followed by the CoI was flawed, even if the resulting recommendations are
generally sensible. We are particularly uncomfortable to be in a position where technical conclusions have
been drawn, based apparently on new analysis and opinion, without having the opportunity to examine
these claims or study the new analysis that has been produced. We feel that an essential step was omitted in
the review, whereby new analysis is shared with the project team to oVer the opportunity not only to
understand and appreciate how certain conclusions have been reached but also to modify these conclusions
where appropriate.

19. On the key recommendations:

— We very much agree that the source of most of the major problems on Beagle 2 was the lack of
funding in the early phase of the programme. This prevented a timely and smooth build-up of the
industrial team. It also meant that technical risks were not retired until late in the programme.

— We agree that the non-classical “partnership” that developed between Government, industry and
scientists, as a consequence of complex funding mechanisms, was not a suYciently robust
approach compared with classical project structure where there is a clear management chain.

— It is very clear to us that the mass and volume restrictions placed on the lander added risk to the
project. Beagle 2 suVered from being treated as simply an instrument on-boardMars Express. No
overall optimization of the orbiter/lander combination was attempted. Such optimization could
have greatly improved the chances of success and the understanding of any problems encountered
during the entry, decent and landing sequence.
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— The recommendations also highlight the lack of key European technologies. In fact, we had to
make use of US expertise and technologies to implement Beagle 2. Perhaps one of the major steps
forward that Beagle achieved was to drive a very rapid acceleration through the learning curve for
planetary landers. It is vital to continue the investment into these skills and capabilities so that the
UK can lead Europe in developing a stronger capability in this key area for future space
exploration.

20. Nonetheless, and despite the Inquiry’s recommendations on some technical points, we do not believe
a convincing explanation has been revealed for the loss of Beagle 2. Thus we strongly believe that a
technological investigation including further testing of some elements of Beagle 2 should be urgently
undertaken. Funding for this should be a rational precursor to future UK involvement in planetary
exploration.

Impact and Benefits of Beagle 2

21. Beagle 2 galvanised both the UK space community and the general public. There were substantial
contributions from many companies: EADS Astrium contributed £5 million alone. Why? Several reasons
emerge:

— Robotic planetary landers will be an essential part of the World’s space programme over the next
fewdecades andUK industry aimed—and still aims—to participate in this area ahead of European
competition.

— Beagle 2 genuinely drove the technical state-of-the-art in areas of miniaturized instrumentation,
electronics, structures and operational infrastructure.

— The UK space industry wanted to have a flagship to connect its successful but low visibility
activities with the general public, not least to address in a practical way the key skill shortages from
which it suVers.

22. Evidence that Beagle 2 succeeded in all these areas is not hard to find:

— ESA has been planning for three years its “Aurora” Mars exploration programme. Out of nine
major studies awarded in competition by ESA for planned Aurora missions, UK industry is
leading three and is involved in three others, significantly assisted by Beagle 2 experience.

— The Beagle 2 team members have proposed scientific instrumentation for the first Aurora mission
that has been selected after international review.

— The Gas Analysis Package (GAP) specifically developed by the Open University for Beagle 2 has
been successfully applied to medical applications.

— According to a MORI poll of the general public, 72% believe Beagle 2 was worth attempting, and
66% believe it is worth trying again. 70% believe that involvement in space encourages young
people to become scientists and engineers.

23. Our impression is that the British public has a mature attitude towards space exploration. They know
it is hard, but they want the UK to stick with it. They expect us to learn the lessons and move on.

Policy Lessons of Beagle 2

24. It is important to realize that—in financial terms—Beagle 2 was a small project. UK industry has
successfully delivered far larger projects such as the 500MƒEnvisat environmental monitoring satellite; civil
and military telecoms projects, as well as large pieces of ESA science spacecraft. At present, EADS Astrium
Ltd is building Earth observation, Space Science, civil and military telecommunication spacecraft worth
more than 1Bƒ.

25. Thus, it would be a false conclusion that the UK lacks the technical or management capability to
undertake a project such as Beagle 2. Rather, the combination of the ESA/national funding principles in
force at that time; the lack of a UK space agency of the classical type (with its own budget) and extreme
mass and schedule constraints all conspired to raise the risk level of the project.

26. However, we believe the fact that Beagle 2 was a risky project was fully understood by everyone
involved: the raw statistics show that two in three Mars missions fail. In the prevailing context of “smaller,
faster, cheaper” the risk of failure was thought acceptable given the high scientific return. It should not be
overlooked that Europe has succeeded on its first attempt at a Mars mission with Mars Express, and that
this is a remarkable achievement.

27. From the perspective of the UK space community, Beagle 2 came as a breath of fresh air. UK civil
space policy is resolutely utilitarian. Its success is largely judged on the development of applications that
lead to downstream benefits (direct broadcast television, local based services, weather forecasting, etc),
making space technology quite invisible to the end-user.
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28. Yet this approach denies the most striking aspect of space; it is exciting and risky, meaning that it
appeals to the heart as well as the mind. To the general public it is one of the most positive and high visibility
aspects of scientific endeavour. In fact, among young people, “science” and “space” are two diVerent things.
The first is “boring” and the second is “cool”.

29. Inmost countries, cultural aspects are an accepted part of space policy. Acceptable objectives include:
expressing national identity; inspiring young people to follow careers in technology; and generating a
positive image for science. This applies not just to the US. In France, the hugely successful Ariane launcher
programme is regarded as contributing to foreign policy as an emblem of French technological prowess. In
Belgium, Spain and the Netherlands, their astronauts are national heroes. India has a far larger and more
ambitious space programme than the UK, and China is now also a major player.

30. On the point of education and training, there is documentary evidence showing the dramatic
correlation between the NASA budget during the 1960s and 1970s and the numbers of PhD students in
mathematics, physics and engineering. The peak around 1970 corresponds to the “Bill Gates” generation
that created the US high-tech boom of the 1980s.

31. This leads to the most fundamental message of Beagle 2: UK space needs an increase in funding to
allow a reasoned but striking investment in those projects whose benefits are more than purely utilitarian.
How much? First, consider UK space expenditure with those of a range of other countries (published data
from Euroconsult, Paris).
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32. To put these expenditures into more tangible terms: the UK spends about £3 per annum per head of
population on civil space; Belgium spends about £10, France £15 and the US £30. Are all these countries
wrong in their assessment of the importance of space and only the UK is correct? Not surprisingly, we think
not. But in 2004, theDemos “think tank” reviewedUK space policy with an independent eye and concluded
that the UK should have a target to increase its civil space spending up to the European average (ie a three
fold increase) to once again become a strong player on the European stage.

33. What are the priorities? For most major countries, a strong national programme provides a
foundation upon which their scientific and industrial communities are able to position for leading roles in
the ESA programme. The lack of suYcient financial means to implement a national strategy covering
scientific and industrial priorities has long been aweakness of theUK.Recent changes in theDTI havemade
this situationmore diYcult, as the small national technology programme has been eliminated. Evidence that
all is not well can be seen by the fact that UK industry is now under-returned against our subscriptions to
both the ESA space science and Earth science programmes.

34. It is ironic that Beagle 2 was a “UK national programme”—albeit one that required significant
private sector and European investment. It occurred despite the system and clearly the system was poorly
adapted to manage it. In the future, any national programme needs to be supported by an appropriate
management infrastructure. If a national management agency is not available, the resources of ESA could
be used. This is an approach followed by, for example, Belgium for its PROBA small satellite programme.

35. Given that both the US and Europe are planning a long-term commitment to planetary exploration
and recognizing the demonstrable benefits of Beagle 2, the UK should strongly re-aYrm its commitment to
this area of space activity by immediately earmarking new funding for the ESA Aurora programme. This
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new funding of about £30 million per annum over the next five years would allow the UK to take a leading
role. Such an amount would raise the current UK civil space spend of £3 per year per head of population
up to £3.50, so cannot be regarded as a wild or ill-judged increase.

36. Within a robust European programmatic andmanagement context, this programmewill deliver good
science, create new technology in relevant fields such as fault tolerant software and autonomous robotics
and inspire a new generation to train in science and technology, to the greater benefit of the economy.

Conclusion

37. History reveals many examples across British science and technology where an early investment has
been wasted by a loss of nerve when problems arise. It would be tragic if Beagle 2 becomes no more than a
footnote in the history of space exploration, while the rest of Europe forges onward in a partnership with
the USA. This really would be the one way to waste all the investment (private as well as public) that has
beenmade in Beagle. TheUK should re-state its intention to be a significant player on theEuropean stage by
assigning additional funds to (i) strengthen the national programme and (ii) participate in the ESA’s Aurora
programme.

June 2004

APPENDIX 7

Memorandum from Professor Richard Holdaway, Rutherford Appleton Laboratory

1. As Director of Space Science and Technology at the CCLRC Rutherford Appleton Laboratory, I am
pleased to have the opportunity to provide input to the Select Committee.

2. For reference, my department is the largest R&D space department in Europe, and probably has more
experience of space science and technology, space system development and space project management than
any other group in the UK, so we are well acquainted with the issues and problems of space project
management.

3. From the outset, we appreciated the vision of Beagle 2 and many of the novel approaches being taken.
It captured public imagination as never before, and was in any ways a flagship for innovation.

4. However, we hadmisgivings from the start, some of which are identified in the joint BNSC/ESA review
recommendations.

5. In essence, our considered view and advice focuses on three issues:

5.1 The programme did not have a clear funding lead body. Funds were obtained from BNSC/DTI,
PPARC and ESA, but no single body took overall responsibility. It is essential that all future
programmes should be led by single body with clear overall responsibility and authority.

5.2 There was significant scientific and technical ability on the team, but questionable experience and
professionalism in the overall management and technical leadership. There is a parallel here with
what we saw in the early days of the Rosetta mission, where the same lesson was learned very late
on and then not applied to Beagle 2.

5.3 Whatever funds were needed for the programme, they were not clearly identified at the start of the
mission. It is not even clear that the project was peer reviewed scientifically before funds were
committed. Future projects must identify clearly and unambiguously the level and source of funds
required at the time of project approval, as is the norm forResearchCouncil led projects, and those
funds must be deliverable.

June 2004

APPENDIX 8

Memorandum from Dr Jim Clemmet, formally Chief Engineer for Beagle 2, Astrium Ltd

1. Introduction

Firstly, I should present to you the extent of my involvement with the Beagle 2 project. At the request of
Mike Rickett, then the Director for Earth Observation and Science Division at Astrium Ltd, Stevenage, I
joined the Beagle 2 project late 1998 as Engineering Manager for those areas of the project that Astrium
were expecting to be responsible, ie prior to the start of the implementation and before its selection by the
European Space Agency (ESA). As the responsibilities of Astrium evolved throughout the duration of the
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programme, so did my responsibilities increase. My final role was that of Chief Engineer for Beagle 2. I left
Astrium in September 2003 but have retained an involvement through a personal arrangement with the
University of Leicester.

2. Summary

— Funding limitations, particularly early in the programme, threatened mission success.

— Beagle 2 should have been assigned an increase in its allowable mass early in the programme.

— Beagle 2 should have been classified by ESA as a Spacecraft, not an instrument, removing the need
to seek private funding through sponsorship.

— Having supported the selection of Beagle 2 for theMars Express mission, BNSC should have take
an early role in resolving the financial diYculties of the project.

— ESA should have provided more positive technical support to Beagle 2.

— ESA should have promoted a more positive attitude towards Beagle 2.

— The project was subjected to an extensive series of reviews with ESA and BNSC participation.

— Although Beagle 2 did not reach its final scientific goal, the programme achieved many successes .

— UK industry is now in a strong position to lead European planetary surface exploration.

— Beagle 2 motivated interest in science amongst the British public, creating an opportunity to
encourage our students towards science, engineering and technology.

— Several recommendations are made, building upon the momentum created by Beagle 2.

3. The Key Restraints

As is well known, the project commenced only with the goodwill of those organisations directly
participating.

Lack of initial funding and uncertainty continuing through to mid 2001 made it diYcult to maintain
progress against a planned development programme. This uncertainty then became a threat to mission
success in that delivery to the launch site, to the schedule dictated by Mars Express, meant that not all
planned activities could be completed. Beagle 2 was not a firm part of the mission until less than two years
before launch.

The Beagle 2 probe was initially required to be delivered in November 2002, some six months before
launch. It was subsequently agreed with ESA that a delivery mid-March 2003 would be acceptable but this
was later revised to January 2003. In the event, Beagle 2 was transported to the launch site with the Mars
Express orbiting spacecraft in February 2003. Lack of realism in the schedule requirements given to Beagle
2 and lack of appreciation of the needs of the Beagle 2 project introduced risks into the development
programme.

From a technical perspective, Beagle 2 was required to fit within tightly constrained mass and volume
limits. Consequently only very limited margins within the project were possible. Beagle 2 was initially
assigned a mass budget of 63kg by ESA; a formal request was submitted for an increase but this was rejected
by ESA Mars Express project management with an instruction to resubmit once the mass of the flight
hardware had beenmeasured! The Beagle 2 design teamwere therefore continually battling to control mass,
not knowing whether the design would be accepted for launch. Volume was restricted to avoid obstruction
of the field of view instruments on board Mars Express should the ejection of Beagle 2 fail and both
spacecraft proceed together into orbit around Mars.

It would be interesting to know what Mars Express mass margin was remaining at launch.

4. Project Management

4.1 BNSC role

The BNSC is essentially an enabler and, in contrast to other national space agencies, has only very limited
technical capability and no laboratories of its own. Indeed it is staVed by appointees from governmental
ministries and research departments. The support from BNSC was therefore political and financial. My
personal experience of BNSC with regard to Beagle 2 is one of a sympathetic and supportive organisation.

Beagle 2 would not have been selected to fly onMars Express without the early support from BNSC. But
having provided this support, presumably based upon a UK strategic view, it should have ensured that the
funding diYculties did not prevail.

The diYculty faced by BNSC in finding funds for Beagle 2 was that Beagle 2 was not a planned or targeted
mission. Funding presumably could only be found by cutting back or delaying other programmes or using
contingency reserves. It is interesting to note now that the UK is under-returned on its contributions to the
ESA Science programme.
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4.2 ESA’s role

It is ESA’s role to approve the science for the mission and to select the payload instruments. Normal
practise with ESA Science missions is that the instrument Principal Investigators (PIs) are required to find
their own funding. Prior to Mars Express, the ESA role has historically included overseeing the schedule
for each instrument and managing the interfaces between the payload and the spacecraft platform. In the
case of Mars Express these responsibilities were passed to the industrial prime contractor for the orbiter,
Astrium SAS, France. Astrium SAS had submitted a competitive proposal for Mars Express and had stated
compliance with the option for a lander, although the interfaces for a lander were clearly not present. ESA’s
classification of Beagle 2 as a payload instrument rather than a spacecraft resulted in inadequate
management of the interface between the two spacecraft. At no time was a specification specific to this
interface generated by ESA or its prime contractor. Beagle 2 shared the same Payload Interface Definition
specification as the instruments that remain on Mars Express in orbit around Mars.

Having included an option for a lander in the Invitation To Tender for Mars Express and then selecting
Beagle 2, ESA then stepped back from taking responsibility for the implementation of this option.

ESA was tasked by BNSC to act as technical customer on their behalf. In this role, ESA’s responsibility
was to provide a technical audit of the complete Beagle 2 design and was not confined to simply ensuring
that the probe did not jeopardise the success of ESA’s own Mars Express orbiter mission.

The journal “SCIENCE”, volume 304, 28 May 2004, reports that Professor Southwood, ESA’s Director
of Science, has said that ESA’s role was essentially ensuring that it was safe to launch and would not
compromise Mars Express or contaminate the surface of Mars. This is what many in the Beagle 2 team
perceived during the course of the development programme. It is probable that many at ESA expected the
Beagle 2 project to fail well before delivery.

The technical assistance received from ESA was quite restricted, being limited to targeting the landing
site, the Spin Up and Ejection Mechanism (the SUEM) and co-ordinating the communication system
between Beagle 2 andMars orbiters (ESA’sMars Express and NASA’s Odyssey). This might have included
the provision of a communication link for telemetry during entry and descent. Beagle 2 was advised that no
such facility would be available. It is not known by Beagle 2 to what extent if at all ESA negotiated with
NASA for such a capability or whether any oVer was made.

4.3 Industrial team

With such a short time frame to design and develop a unique product, care was taken to maintain
professional engineering discipline and management. Standard tools for programme management were
employed, typical of those used by Astrium for all its successful spacecraft prime contracts. Members of the
project core team individually had extensive experience in the space industry.

The project team believe that the withdrawal of the Martin Baker Aircraft Company (MBA), from the
project in June 2001, although perhaps unfortunate, was not a critical loss. The MBA Beagle 2 team were
retained by Astrium as consultants throughout the rest of the development, assembly, integration and
verification programme to ensure transfer of the technology. The MBA EDLS team leader availability was
restricted by MBA to the end of 2001. MBA management were excluded from this arrangement by MBA.
Astrium appointed its own EDLS manager following the withdrawal of MBA. The appointee has
exceptional experience of the space industry and having an aerothermodynamics background. Information
flow between the EDLS and System level was much improved.

5. Reviews and Information Flow

Beagle 2 provided BNSC and ESA representatives full visibility of the project through fortnightly
management and system engineering meetings and project reviews.

Key system design reviews were held at a number of critical stages through the development programme,
eg prior to release of finance from BNSC, the withdrawal of Martin Baker Aircraft Co., the introduction
of the new parachute. These were instigatedwith the purpose of validating the viability of the Beagle 2 design
and the programme planning. At each of these ESA fielded their team of experts. One of these, known as the
Casani Review, in September 2000, involved a team of highly experienced engineers from the Jet Propulsion
Laboratory (JPL, USA). Beagle 2 passed each of these milestones.

Beagle 2 acted upon all recommendations from the Casani review, regularly reporting progress to ESA.
The recommendation that ESA should relieve the mass constraints received no response.

Beagle 2 conducted reviews of equipments throughout the programme but one specific review to note was
the Critical Design Review of the new main parachute. ESA were invited to this review but declined to send
any representative, claiming no expertise! I have the perception that ESA senior management had decided
that the Beagle 2 project would fail to complete in time, that the airbag problems would not be resolved and
that the challenge of developing a new parachute was too much to overcome.
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Finally, reviews were implemented at key points during the assembly of the lander, eg closure of lander
lid, closure of aeroshell prior to shipment to acceptance vibration test and shipment to Mars Express at the
launch site. The final two reviews were for Flight Acceptance and Planetary Protection—both were
successful, with no significant outstanding actions. All these reviews were attended by BNSC and ESA
representatives.

6. ESA Commission of Inquiry

Despite the statement in the media invitation, issued by the British National Space Agency (BNSC), for
the release of the findings of the ESA Commission of Inquiry that “The Commission of Inquiry
. . . interviewed the key players -directors, managers, scientists, and engineers—involved in the development
of Beagle 2”, as I have previously reported to BNSC, I was not interviewed by the Commission of Inquiry.

It is not possible to make any comment on the report prepared by the Commission of Inquiry since this
of course has not been made available to either the Beagle 2 project or to the public. But with regard to
the 19 published recommendations, Beagle 2 was given the opportunity to comment on the factuality of the
statements made. This feedback was generally disregarded by the Inquiry team.

It is unfortunate that the Commission of Inquiry was not conducted by a truly independent team.

It is ironic to note that ESA is conducting an internal study for the possible next European mission to
Mars and is seeking support and consultation from the Beagle 2 team.

7. Beagle 2 Internal Inquiry: Possible Causes of Mission Loss

The Beagle 2 project team has been conducting its own investigation into the loss of the mission since 25
December 2003. Our initial eVorts were focussed on recovery strategies primarily relating to communication
modes. However we immediately began collating information on other possible causes of failure.

The Beagle 2 report into the mission loss includes:

— an appraisal of the management of the project;

— mission achievements;

— an extensive listing of all identified failure modes;

— a lessons learnt database;

— a report on the communications search primarily using NASA’s Odyssey orbiting spacecraft but
also the Jodrell Bank radio telescope and to a limited extent Mars Express (Mars Express was not
in an orbital position to communicate with Beagle 2 until two weeks after the scheduled landing);

— a report on the surface imaging campaign conducted with excellent collaboration from the USA
team operating the MOC camera onboard NASA’s orbiting Mars Global Surveyor (MGS)
spacecraft. There have been no images of suYcient resolution from the Mars Express High
Resolution Stereo Camera;

— an analysis of the more likely failure scenarios.

The last of these includes an assessment of the eVect of the Martian Atmosphere recorded at sometime
after the time of entry. It should be noted that a dust storm was prevalent as Beagle 2 and Mars Express
approachedMars. In information to which the Beagle 2 team has been given access, JPL state that the eVect
of the dust stormwas at its peak on the 23December 2003, just two days before Beagle 2’s scheduled landing.
Beagle 2 has also been provided measured data on the density of the atmosphere, mid-January 2004 by the
Principal Investigator for the SPICAM camera on Mars Express (obtained directly from the PI, with no
involvement of ESA). This density profile compares favourably with that reconstructed by JPL for theMars
Exploration Rover SPIRIT lander derived from telemetry data recorded during its descent to the surface
early January 2004. Beagle 2 acquired knowledge of the existence of the SPICAM data and gained visibility
of the MER data indirectly. Other than during the period to establish radio contact with Beagle 2, ESA has
not assisted the Beagle 2 team in its investigation into the loss of the mission.

Both SPIRIT and OPPORTUNITY experienced significant delay in the deployment of their parachutes
due to late triggering caused by the unusual atmosphere. Should Beagle 2 have experienced a similar delay,
as would seem likely, then there is a good possibility that there would not have been suYcient time to inflate
the airbags before impact.

The Beagle 2 team cannot claim that this is the probable cause for mission loss, we have insuYcient data.
Other scenarios are also credible. But in my personal view this is the most likely.
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8. Return on Investment

8.1 Industrial Opportunities

Froman industrial viewpoint, theUK is now in the leading position inEurope for future planetary surface
exploration. ESA is currently reviewing its plans for the exploration of Mars, ie the Aurora programme.
Aurora had a single objective: to enable ESA to negotiate with NASA as a credible partner in a combined
programmeof exploration ofMars, culminating in “ManonMars by 2030”.Many of course have a problem
with manned spaceflight in general and the ethics of placing a human on another planet, particularly one
with the potential of having its own life forms. Regardless of the end goal, a new programme will emerge
and the first mission, or missions, will be a technology demonstrator, building upon the lessons and
technologies of Beagle 2. If it is agreed that the UK wishes to participate in this programme, then UK
industry is in a strong position to become prime contractor for this next European mission to Mars and to
provide key technologies. But the industrial opportunities are not confined to Europe; for example, the
Beagle 2 team has been courted by organisations in the USA and Canada.

8.2 Education

Themotivation behind Beagle 2 was not just the science return but also to encourage youngsters to follow
education and careers in sciences, engineering and technology. Industry shared this with academia. For
many years now it has been diYcult to find young engineers and of course there is a shortage in teachers of
sciences and mathematics.

There has been a tremendous public interest in Beagle 2, aided by positive media coverage and extra-
curricular activities of many members of the Beagle 2 team. Many talks have been given and continue to be
given in schools and at public events. BNSChas introduced a schools education initiative based uponBeagle
2. Astrium sponsored a schools competition targeted at students who have not yet selected their GCSE
subjects.

Whether Beagle 2 will have succeeded in its objective of engendering an interest in the sciences and
encouraging our students to follow careers in engineering and technology, we will only be able to judge in
the future.

It is important now to continue with a positive message to the public and build upon these achievements
and not to promote the message of failure as has the ESA Commission of Inquiry.

8.3 Spin oV

TheOpenUniversity’s GAP experiment (miniaturisedmass spectrometer) has potential in medical, social
and security applications. TheUniversity of Leicester’s XRS instrument (X-ray spectrometer) has potential,
I understand, in the medical field. We should ensure that these potentials, and possible several others, are
realised to the full.

9. Recommendations

— The UK should capitalise upon the successes of Beagle 2 with the government positively
supporting UK industry as it seeks to maintain its leading role in planetary exploration.

— The government should build upon the educational initiatives created by Beagle 2 to encourage
young people to follow careers in science and technology.

— The BNSC should be assigned a space budget comparable in terms of proportion of GDP to other
leading nations in Europe, thus enabling a serious space plan with room for flexibility as new
unforeseen opportunities arise.

— The UK should have a true Space Agency that is more than a policy making body; it should have
a strong body of core engineering experience within its own organisation to ensure good return on
its investments rather than depend upon ESA where there may be conflicts of interest.

10. Closing Statement

The UK still has the opportunity to be the first to directly discover whether there is extinct or extant life
on Mars. This is a unique opportunity and if the political will is present a re-flight of the Beagle 2 science
package could be possible as early as 2007 using an evolutionary design derived from the Beagle 2 lander.

I would of course welcome the opportunity to discuss this submission with the Science and Technology
Committee.

June 2004
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APPENDIX 9

Memorandum from Professor Colin Pillinger, Planetary and
Space Science Research Institute, the Open University

1. As Consortium leader, and lead scientist, for the Beagle 2 project I am pleased to have the opportunity
to provide evidence to the Parliamentary Science and Technology Committee’s Enquiry into the fate of the
British Mars lander of ESA’s Mars Express (MEx). A previous Parliamentary Enquiry, by the DTI,
concerningUKSpace Policy (April 2000) drew attention to Beagle 2 andwas helpful in gainingGovernment
support for the mission. In the debate which followed publication of that Committee’s report, the statement
was made that “the trouble was [with UK Space Policy] that there was not enough projects like Beagle 2”.
Against such a background, and with the possibility of new Government investment in world class science,
it is important that it is appreciated the Beagle 2 team did everything possible, within the constraints it was
under, to give the best chance of success to theMars lander. As it currently stands there is enormous danger
that after one perceived failure, the UK Government’s attitude to space exploration will revert to the sorry
state which existed pre-Beagle 2.

2. It must be understood from the outset that the failure rate for Mars missions is 66%; since 1997, when
Beagle 2was conceived, it is slightly better at 50%.Manymore prospective projects fall by thewayside before
getting anywhere near the launch pad.We never said it would be easy landing onMars; to get to the surface
of the red planet requires everything in the mission to be perfect. Beagle 2 was the hitchhiker on MEx,
priority was always assigned to the orbiter. ESA often stated that Beagle 2 was the “cherry on the cake”.
The lander team recognised the risks but as this was the only opportunity they were ever likely to get to go
to Mars, and particularly as the science that Beagle 2 might achieve was potentially history-making, the
rewards were considered to far outweigh the risks. The team never gave less than total commitment.

3. By keeping its report on Beagle 2 confidential, and publishing only its recommendations, ESA and
BNSC have given some sections of the media a misleading impression that the British project management
team might be culpable. It is therefore valuable to contribute to an open discussion of the project’s history.
The Beagle 2 team have carried out their own technical assessment of the project which will be provided to
the Committee and subsequently published and from it created a working list of lessons learnt.

4. The seeds of the Beagle 2 idea were sown long before the advent of MEx. As a new PhD graduate I
was lucky enough to be involved in the Apollo programme, strange as it may now seem as a member of one
of sixteen groups intent on evaluating an ages-old idea that the Moon’s Mare might be dried up seas
containing evidence of an ancient microscopic life. The investigation was short-lived, and my attention, as
that of others, turned to Mars and meteorites to seek evidence that life on Earth might not be unique, and
find the first stepping stones to establishing that the human race are not alone in the Universe. The Viking
missions, the USA’s Mars landing programme of the mid-1970s, were inconclusive. With perfect hindsight
the wrong experiments were done by scientists with the best intentions; the absence of evidence of life was
taken as evidence of absence. A few dedicated individuals however seized on an inspired post-Viking idea
that the mission had provided just a suspicion that, on Earth, we already had rocks from Mars, meteorites
blasted oV the planet by asteriodal-sized impacts. It took more than a decade to demonstrate that this
controversial hypothesis was probably correct. Along the way, evidence was gradually accumulated that the
Viking conclusions were premature and that conditions appropriate for life to prosper existed on Mars.
Tantalisingly the meteorite studies have gone much further. There is a hint that the remains of past life have
actually been found on Mars. If correct, this is probably one of the most incredible pieces of scientific
detective work ever; members of my group, and other UK scientists with whom I have worked, were first
to unearth many of the clues in this investigation. The whole picture was brought dramatically to world
attention in 1996 by a report, from theNASA Johnson Spacecraft Center, that tiny fossils andmineralogical
evidence had been found in a particular martian meteorite, attention to that rock having been drawn by the
work of the Open University (OU).

5. Although many things about martian meteorites can be demonstrated unequivocally by isotopic
measurements, at the present time, two things cannot—the fossils, if that is what they are, and organic
matter discovered by the OU to exist in the samples, cannot be shown to be indigenous. There is
circumstantial evidence that the organic matter was acquired on Mars however, the only way to prove it
would be to go toMars and make the measurements in situ so avoiding the ever-present threat of terrestrial
contamination. The simplest experiment, which needs to be done, to provide the required data, is tomeasure
the diVerence in carbon isotopic composition between any co-occurring organic matter and aqueously-
deposited carbonate minerals. On Earth a large diVerence, in a particular direction, is taken as the best
evidence that life has been present throughout the four billion years of the geologic record.

6. Because of the thirty years of experience within my group in building mass spectrometers (including
one for ESA’s Rosetta mission) we believed we could provide the equipment to conduct the necessary
experiment on Mars. From work concerning global warming on Earth, we suggested the instrument we
would build could be used to detect, in the martian atmosphere, the metabolic waste products (eg methane)
of living organisms. However, to interpret all the results, visual, chemical, minerological and environmental
parameters were also needed, so a minimum (in fact optimum) science package of about 11 kg was
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conceived. Contributions came from a number of sources, not just the UK, but other European countries
and the USA. The cost of this package is not identifiable because the instrument providers were prepared
to supply (and often did so) without any visible means of support (I invented the term “Marslighting”). The
science package that Beagle 2 wanted to take to Mars was decided on 6–7 August 1997, only the “mole” as
a subsurface sampling device, was added at a later time (October 1997). In other words the science case was
ready to review and development could have begun at a very early stage of Beagle 2.

7. Following the revelations about fossil organisms, it became clear that ESA were interested in the
possibility of life onMars. The interest came, however, not from the Space Science Directorate but from the
Microgravity Division, the part of the Agency responsible for the manned space programme (and
incidentally the part of ESA now advocating the strategy called AURORA). I was asked to serve on a
committee evaluating whether life was possible elsewhere in the solar system. It was then that I heard that
the Space Science Directorate were considering a Mars mission for 2003, the year when Mars would make
its closest approach for millennia. The urgency with which the ESA project was being put together led to it
being named Mars Express. The purpose of this mission was to recover science lost when a Russian launch
to the red planet (Mars ’96) disintegrated as it attempted to leave Earth’s gravity on 17 November 1996. It
is perhaps worth recording that this was not an ESA mission but was heavily loaded with European
experiments (alas only aminor contribution fromUK) yet ESAwere discussing its resurrection within a few
months of the loss. After overcoming some reluctance, I managed to take part in these discussions, other
groups having aspirations to land on Mars for the purpose of making geophysical measurements, were
already present. My suggestion that any lander sent should address the possibilities of life on Mars, and
that the UK science community would want to be involved, was met by a response which was little short of
incredulity. “You don’t have the technology. Who will pay? Certainly not the UK!” were some of the
comments which greeted the proposal. The thought that if we wanted to discover life on Mars we might
have to go it alone to build a lander first enteredmyhead in thismeeting; the name of the putative spacecraft,
Beagle 2 honouring Darwin’s ship, was dreamed up by my wife only an hour after the meeting ended.

8. In the 10months following, ESA seemed to be coming around to the idea, not just a lander but landers.
The mass allocated to lander construction rose steadily until over 200 kg was said to be available for a
geophysical network, one component of which would be a larger craft concentrating on life detection. This
was the situation when teams were briefed on how to respond to the Announcement of Opportunity to bid
to be a part of theMExmission (December 1997). Quite why and when that climate of optimism evaporated
is unclear, within a month of the briefing, with all the proposals in, the story suddenly became diVerent. The
maximum allowed for a lander(s) would be 60 kilograms, since no lander of this size had been bid there
would be no lander. The change of circumstances, however, did not deter the Beagle 2 team, we worked out
that by shedding the parts of our payload which were needed for collaboration with the network, and some
clever lateral thinking in respect of mobility, we could make a lander of 60 kilograms (just) without
sacrificing any of our original science goals. Our thanks for this piece of innovation was that ESA decided
to stage a new competition, one which consumed another six months at a time when real design work could
have been going on. Beagle 2 eventually won the new competition in December 1998, with a proviso that
we had a year to come up with a viable design, and funding.

9. Early in 1999 MMS (now Astrium) appointed a Project Manager (we already had a Chief Engineer
from them).Monthly, all-up, project management and regular systems teammeetings were constituted. The
structure was similar to what would have been required had Astrium been an ESA spacecraft contractor.
Throughout the year, whilst I tried to raise funds for Beagle 2, the project team, unsupported save for their
own internal resources, continued with the detailed design. I had approached PPARC and received the
expected response “no budget had been set aside for Mars”. Pressing further, it was anticipated that £1
million might be available but only the Chairman and one other member of the Committee supported the
suggestion. A proposal for ca £6million to the Joint Infrastructure Fund was unsuccessful (possibly deemed
inadmissible) and Beagle 2 was considered to be not of suYcient priority as a £25 million bid to the
Comprehensive Spending Review of the time. A science proposal, but no costings, was reviewed in January
1999. Mid-year, with the MEx project being confirmed by the ESA Council of Ministers, we were given an
indication that some funding from the DTI might become available. A cost review of the UK Science
onboard Beagle 2 was hastily convened (July 1999) and we were asked to justify a contribution of around
£2.5 million. On August 3rd, Lord Sainsbury announced he had found £5 million for industry and PPARC
were providing £2.7 million for the academic community. In reality none of thesemonies reached the project
until after the next ESA Science Programme Committee (SPC) gave Beagle 2 another one year stay of
execution in November 1999. But we had a project so a Board of Management for Beagle 2 was set up to
oversee all top level decisions. At the start of 2000 we were allowed to spend £1.5 million in the first instance;
all the industry money was committed by the time we received it.

10. The amounts of money available were far short of what we knew would be needed to complete the
project. I had been pursuing the possibility of raising the shortfall through sponsorship. My PR campaign
was increasing the profile of our activities and I interviewed six agencies who had expressed an interest in
being commissioned to sell the sponsorship rights. Eventually I chose M & C Saatchi as having easily the
highest standing in the advertisingworld and being one of themost reasonable in respect of terms.A strategy
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outlined by the CEO of Saatchi’s sponsorship arm (and a crate of media coverage) convinced the Board,
the primary partners in Beagle 2, the OU, Astrium and BNSC (DTI/OST) to underwrite the project to the
tune of £12 million; the University of Leicester agreed to meet its own costs and prevail on the Millennium
Commission, via the National Space Centre, to contribute to the cost of spacecraft operations; Martin-
BakerAircraft (M-BA), whowere at the time leading the development of Beagle 2’s landing system, declined
to join the underwrite. Everyone breathed a sigh of relief since the sponsorship problem was now in
professional hands.

11. At the end of the summer of 2000, the European Space Agency convened an independent review of
the Beagle 2 project by a team predominantly comprised of NASA engineers and chaired by John Casani
of the Jet Propulsion Lab. The impression within the Beagle 2 team was that this review was expected to
condemn the project. Quoting from Casani’s verbal report to the Beagle 2 team, in the presence of MEx
project management, he said “Your way of doing things is nuts, but it seems to work!” This has been
interpreted as meaning the management structure was frail. He recommended that Beagle 2 was eminently
doable but help should be given with money and mass. Beagle 2 met all the recommendations made by
Casani. Thereafter, ESA’s SPC agreed to a contribution to Beagle 2 after we had demonstrated European
involvement (we identified the “Marslighters” amongst the 13 countries clandestinely working on the
project). Not all the sums of money advanced by ESA to Beagle 2, against promises of future commitments
fromPPARC to other ESAmissions, however, were spent directly by the project. Somewere used to provide
things which should have previously been in the MEx budget but which had been neglected because of the
doubts as to whether they would be needed for Beagle 2. ESAbecamemembers of the Board ofManagement
and the systems team.

12. The review focused a great deal of attention on the lander’s entry descent and landing system (EDLS).
During the negotiations concerning what ESA’s financial contribution might be, I made the oVer that they
could put their resources directly into the EDLS, manage it, and thus have complete oversight and a share
of the technology, IPR etc. Initially they thought this was an attractive proposition but they later turned
it down.

13. During 2001, whilst design and testing of the lander and instruments was progressing, it became
obvious that the project did not have a viable EDLS design. Whereas ESA had been reluctant to take over
responsibility for this aspect of the work, in order to save the project, Astrium agreed to become sole prime
contractor. Inevitably this was going to lead to a cost rise because unknown risks were being added to their
portfolio. Items which were known about by everybody involved, but not in the original budget, would also
need to be paid for. For example no money had been set aside by PPARC for the post-landing operations
phase. Additionally, none of the establishments now involved in Beagle 2, ESA included, had a facility to
assemble the lander to the sterility/cleanliness standards required for the project and to meet international
Planetary Protection regulations. New financial arrangements, with the OU, the Government and ESA
contributing to the additional costs, were agreed.

14. Tests of the Beagle 2’s gasbag design could only be carried out within a US controlled facility. As
these began, the worst fears concerning the gasbags were realised when a set of bags, being inflated to the
required pressure, burst. The project was faced with some stark alternatives: re-engineer the gasbags to a
diVerent design or a much higher specification, or take a diVerent course of action that could work without
changing the gasbag design. The first option was going to require considerably more mass; additionally
information flowwas restricted because of IPR and ITAR (International TraYc inArmsRegulations) issues
(a US company was involved), indeterminant costs (the contractor would only work on a costs plus profit
basis) could accrue, and unknown delays due to new manufacturing procedures and a greater/unspecified
access to US test facilities might be involved. Mass increases were considered to be a show-stopper, we had
already requested the allowance for Beagle 2 to be increased to 68 kg without receiving a decision fromESA.
Gasbagmass, and far toomany other issues, were totally outside the control of the project in the first option.
Therefore we opted to keep the gasbags as they were, test and operate at a much lower specification and
reduce the requirements for landing by re-designing the main parachute together with adding a radar
altimeter trigger (RAT) to inflate airbags. ESA were fully aware of this management decision, absolutely
correct in my opinion, which meant the project could source new items, conduct new tests and manufacture
within the UK; as a consequence we were in control of our own destiny. Some additional costs in respect
of parachute developmentweremet byBNSC/DTI andAstriumwere compensated by theOUby a rewriting
of the underwriter’s repayment arrangements.

15. By 21 May 2002 a successful gasbag test had been held; by the end of June a series of tests covering
all aspects of the required procedures (proof leak testing, inflation, gas-generation, separation, drops on
slopes and sample rocks) had been completed. The parachute/RAT programme could go ahead, some small
amounts of mass needed had been garnered by a complete assessment of the mass budget; a contribution
of 275 g was made by the instrument package, mainly from a modification of the pumping system. The
parachute was tested in every conceivable way except in a prohibitively expensive high altitude balloon
deployment.

16. In the summer of 2002, the project was ready to begin assembling the spacecraft. The empty Aseptic
Assembly Facility (AAF) was operating at class 1 (1 particle/cubic metre) the first spacecraft hardware (the
heatshield/front cover) was delivered in July. Actual construction started in late October when Beagle 2’s
sterilised electronics module arrived. The lander lid closed for the last time at the end of January and the
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completed Beagle 2 probe was sealed in its nitrogen-filled transport container on 7 February. It was returned
to the AAF, for a checkout, after it was accidentally over pressurised; a review decided that the only
potential damage was one non-critical component in the environmental sensor science package. Beagle 2
passed its flight readiness review and was installed on MEx on 1 April, two months ahead of the required
launch date. It met international planetary protection regulations with almost a factor of 10 margin and
Beagle 2 was indeed fit for purpose.

17. It might be of value to have some information about various organisations and their commitment to
the project. The idea of sending Beagle 2 toMars occurred on 18 April 1997, the OU’s then Vice-Chancellor
Sir John Daniel gave me the go-ahead to pursue this goal on 25 April. Thereafter, at every juncture where
finance or other commitments were necessary, the OU were always the first to oVer additional support or
suggest a solution to problems. My first meeting with Paul Murdin, representing BNSC/PPARC, occurred
on 30 April. His words were “I can’t tell you to go ahead but then I can’t tell you not to.” I first met Lord
Sainsbury, as the new Science Minister, at the Farnborough Air Show in 1998 when he responded with the
then party line on Beagle 2 “It’s a PPARC issue and they say there’s no money.” By May 1999, Lord
Sainsbury was a strong supporter of Beagle 2; BNSC and, in particular Dave Hall and David Leadbeater
were champions on our behalf, especially in dealings with ESA.

18. The first meeting of the Beagle 2 project was held on 20 May 1997. All the contributors who were to
play a major part in the mission, the University of Leicester, Astrium, MSSL (University College London),
Rutherford Appleton Laboratory were there, onlyM-BA, who joined a few weeks later, were absent. Many
other companies made commitments by December 1997. The European Space Agency understandably, as
we were always aware it would, gave its priority to MEx. Despite dealing with a variety of British born
representatives, I doubt whether ESA, as an organisation, ever understood the level of commitment we had
in the UK to Beagle 2; there was always a feeling within the team that ESA expected us to fail a review, run
out of funds, lose the support of our backers or give up for some other reason, so that they did not have to
go to the trouble of cancelling the project although the threat was constantly there. There was never any
public declaration to the eVect that Beagle 2 had been selected by ESA for Mars Express. As a consequence
there was never a defining moment when we could say we were a part of the overall mission. This definitely
aVected the search for sponsors to reimburse money loaned to the project.

19. The ESA expectation that we would not be onboard whenMEx took oVmanifested itself in a variety
of ways. For example, we learned in September 1998 of an Agency decision that the orbiter would not be
able to communicatewith Beagle 2 for 10 days after it arrived atMars; the lander in a fully integrated project
would never be put at such a risk. Subsequently a deal was negotiated with NASA to fill the gap partially.
We had to fight to have Beagle 2 spun oV at six days out from Mars; MEx wanted 10. In addition to the
mass restriction, Beagle 2’s heatshield could only be a certain size, so that MEx instruments could see past
the lander in the event the spin mechanism did not function. The spin-up mechanism had to be tested over
50 times to satisfy MEx. With respect to the vexed question of communication with Beagle 2 during entry
and descent, Beagle 2 built a prototype comms package but dropped it when it was recognised that nothing
was available to listen to us. It was rumoured that NASA oVered the Deep Space Network; if so that
message never reached the project. Provision for communication on MEx (this was never a Beagle 2
responsibility) only materialised when ESA made a financial contribution in 2000. We also discovered that
the MEx bus had not been designed to accommodate Beagle 2; work to the structure to support the lander
had to be done by Astrium, Stevenage. Had Beagle 2 been a fully integrated and accepted part of the project
as a free-standing spacecraft, none of these problems should have arisen. The main lesson to be learned is
that a future landing attempt should be given an absolute priority, or at least not be considered as of
secondary importance.

20. The Committee will no doubt be concerned with whether the Government’s share of the costs of
Beagle 2 have been wasted. In my opinion they have not. The technology to land a small integrated package
onMars is close to being demonstrated. None of themany technical suggestions oVered for Beagle 2’s failure
to respond to communications may be applicable. Nobody has identified anything which could not and
should not have worked; something incredibly simple could be the cause.Many of the risks can bemitigated
by using technology now available and additional tests but mostly through being fully in control of the
project.

21. One thing which is certain is that if the scientific reasons for sending Beagle 2 were valid in 1997 then
they are even more so in 2004. Recent space missions and ground-based studies suggest that the tentative
conclusions drawn from meteorite studies are worthy of in situ investigation on Mars, as are new tentative
reports of methane in the martian atmosphere. No lander proposed by NASA (or any other Agency) other
than Beagle 2 has the capability to conduct the necessary experiments before 2009.

22. The open media campaign we conducted for Beagle 2, showing real live action in a space project,
engaged the public at a time when there is a desperate need to encourage young people into science,
engineering and technology areas. To abandon Beagle 2 now would be a huge mistake. The money spent
would indeed then be forfeit. The Beagle 2 team felt totally a part of the project and it showed in their
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commitment; indeed so did a large cross section of the public. A fully integrated jointUK/ESAproject could
undoubtedly be motivated in the same way and could have a better chance of succeeding with greater ESA
resources. All that is needed is an early firm decision to make landing the priority and commitment to a cost
envelope so that risks can be mitigated. Since no risk can ever completely be retired, it would be prudent to
build two spacecraft and use the information feedback from the first to give the second a better chance. The
Beagle 2 team achieved a 2003 launch from a start which was essentially autumn 2000; it is not too late now
to try again in 2007.

June 2004

APPENDIX 10

Supplementary evidence from Dr Mark R Sims

1. Schedule

Critical path analysis was used on Beagle 2 and schedules were integrated, analysed andmaintained using
Microsoft Project. The Entry and Descent system being high risk and requiring extensive development was
close to or on the critical pathmost of the time. However at other points in the program the structure, lander
electronics, probe software, spin up and eject mechanism and instruments were the critical path. Given the
required development time no one item was ever a large distance away from being on the critical path.

The schedulewas a prime discussion point at all system andmanagement teammeetings. The ESALander
manager attended these meetings unless he was supporting Mars Express meetings or tests. Schedule
problems were discussed and conflicts were resolved and priorities agreed at these meetings. The Beagle 2
Board was informed of all major schedule problems.

It was obvious by mid 2000 and in particular by the Casani review in September 2000 that the schedule
was critical particularly as nomajor construction or test work had occurred due to the lack of early funding.
Following suggestions by the Casani review team the programme test model philosophy was restructured
to generate margin within the overall schedule. Development and test problems required near continuous
replanning to retain any margin, however Beagle 2 was delivered in time for launch. Astrium assigned a
specific individual to construct and monitor the schedule taking inputs from all the team members.

2. Relationship to Astrium Toulouse

As stated in my written and oral evidence the relationship was diYcult due to the diVerent priorities of
the two parts of Astrium. The Toulouse team wishing to any minimise changes to Mars Express, retain
design margins and (I assume) contain their own costs treated Beagle 2 as any other instrument. A special
visit was made by John Thatcher (then the Astrium project manager), myself andDr JimClemmet (the chief
engineer) to discuss interfaces, and the Beagle 2 schedule directly with Astrium Toulouse. However it was
made clear by Astrium Toulouse at that visit that the lander interfaces and schedule had to remain within
the values agreed at the initial kickoV meeting in January 1999. This again reflects on the problem of the
lander not being treated as a spacecraft and integral part of the mission from the outset, noting that the
lander was not finally approved as part of the mission until the end of 2000.

July 2004

APPENDIX 11

Supplementary memorandum from the Government

Question 1

What conditions were attached to each tranche of funding to the Beagle 2 project awarded by PPARC, BNSC
and the DTI?

1. The answer to this question covers all of the funding fromGovernment and ESA required to complete
the Lander, its instruments and its specific ground support operations. Some additional funding was
required within ESA, first so that the Mars Express orbiter could prepare for and integrate and launch
Beagle 2 onto its final approach toMars, and second for management of collaborative actions with NASA.
A distinction as regards sources of funding is drawn between OST—a part of DTI with responsibility for
the Research Councils—and DTI with its responsibility for support to industry and innovation.
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2. PPARC provided the funds needed to aid development of instrumentation for Beagle 2 and for post-
launch support that would have supported dissemination of data from Beagle 2 to scientists in the UK
during the planned operational phase on the surface of Mars. DTI and OST provided Government’s
contribution to development in industry of the lander. Funding was provided in 7 tranches:

Tranche 1: PPARC Grant for Instrumentation

3. PPARC awarded in July 1999 a grant totalling £2.7 million to the Open University, Leicester
University, and the Mullard Space Science Laboratory, University College London to build the
instrumentation payload on Beagle 2.

4. The grant was awarded under the following conditions:

— the Principal Investigator must provide PPARCwith a list of all external funding sources together
with full details of the support, financial or otherwise, to be provided in each case. In the event of
a funding source withdrawing their support, either in full, or in part, PPARC must be informed
immediately;

— PPARC will be a member of the top level Management Board and will, where appropriate and
necessary, appoint a representative to attend any meeting concerning Beagle 2. It will be the
responsibility of the Principal Investigator to inform PPARC of all meetings associated with the
Beagle 2 project; and

— if PPARC for whatever reasons, deems the Beagle 2 project is no longer viable this grant will
terminate with one months notice. PPARC recognising that staV are recruited to and employed
on the Beagle 2 project may enjoy a period in excess of one month, will, where necessary and
appropriate, meet the additional costs incurred by the institution honouring these employment
commitments. The Institutionwill be required to action the period of notice immediately on receipt
of the formal notification of premature termination. The Institution should not enter any
commitment on any other costs once the period of notice has been notified to the institution.
PPARC will not be liable for any expenditure, other than the additional salary costs as specified
above, incurred beyond the revised termination date.

Tranche 2: Grant towards support of Industrial activities during Feasibility

5. A grant of £5 million was approved by DTI and applied through a direct contract from BNSC to
Astrium as the lead partner and other industrial companies. Approval by Ministers on 23 July was in
response to a ROAME proposal WP 99/12 June 1999. A contract was placed on 28 September 1999. There
were no clawback conditions. There were however two significant milestones (MS) for payment:

MS1: Successful completion of Beagle 2 Interface project design review, which was conducted by the ESA
Mars Express project. (October 1999)

MS2: Technical progress review, plus evidence of progress against commercial sponsorship plan and
agreement on a programme of public outreach activities. (April 2000)

6. Payments were made after agreement on completion of agreed work and confirmation at Beagle 2
Management Board meetings at which BNSC/PPARC/DTI were represented.

Tranche 3: Pre-financing of the Beagle 2 project in advance of sponsorship income

7. Additional funding was sought by the Beagle 2 consortium in June 2000. Government was prepared
in principle to oVer further support subject to an underwriting agreement which was agreed by DTI/OST/
OU/Astrium in July 2000. Under the terms of that agreement, the Open University was required to place a
further contract on Astrium and the underwriters agreed how any excess sponsorship income would be
returned to them, proportionate to their investment.

8. It was subsequently proposed to Ministers that DTI and OST—in accord with that underwriting
agreement—should jointly invest £5 million alongside a further £7 million from the Open University and
Astrium. Ministers agreed to the proposal on 8 August 2000.

9. The subsequent contract placed with Astrium required that the industrial team complete a series of
technical milestones to the satisfaction of a BNSC appointed project manager, acting jointly on behalf of
OST andDTI. Payments were only to be approved after formal agreement by the project manager and after
financial and programme oversight by the Beagle 2 Management Board. The milestones were proposed by
ESA, agreed by BNSC and accepted under the contract by Astrium.

Tranche 4: A contribution from the ESA Science programme

10. The ESA Science Programme Committee (SPC) agreed to a proposal from the ESA Executive to
contribute £10 million (16million euros) to the Beagle 2 project in November 2000, subject to the conditions
that ESA would become strongly involved in the management of the Beagle 2 project and that European
Scientists would gain greater access to scientific data from the Lander.
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11. In accord with SPC conditions, ESA placed a contract on Astrium in December 2000, covering a set
of agreed work packages that included parts of the Entry Descent and Landing System (EDLS), and the
subsequentAssembly Integration andTest (AIT) of the Lander and its instruments. In addition, ESAgained
full visibility of the entire lander programme through membership of the Beagle 2 Management Board.

12. The ESA elements of the programme were managed in accord with agreed milestones, and with the
overall project schedule and development cost plan maintained by the consortium’s project manger.

Tranche 5: Extension of the Underwriting (pre-financing project) in accord with a formal Heads of
Agreement signed by all major parties to the programme

13. After a thorough consideration of options, including termination, Lord Sainsbury accepted inAugust
2001 recommendations from DTI/OST to make a further contribution of £8.3 million: 4.3 DTI/4.0 OST);
subject to the strict terms of a Heads of Agreement concerning the roles of all parties, and proportionate
changes to the underwriting agreement.

14. The Heads of Agreement (HoA), whose extensive terms were included in Annex A of the
Government’s Evidence to the Committee, required the prime contractor, Astrium, to accept a firm fixed
price contract; and ESA to agree to an increase in the mass margin for the Lander and to act as technical
advisor to BNSC.

15. Under the firm fixed price contract agreed on 31 August 2001, Astrium was required to develop, test,
integrate and deliver the Lander to ESA. Payments were made in accord with a milestone schedule that was
once again proposed by ESA, agreed by BNSC, accepted by Astrium and managed by BNSC’s project
manager on behalf of OST and BNSC.

Tranche 6: Risk Reduction and Technology Transfer for a new Parachute

16. Following failure of an airbag and other problems during development, Astrium declared in June
2002 that it would need to significantly reduce the specification for the airbags and as a consequence design a
completely new parachute in order to achieve a lower impact velocity on landing. Astrium sought additional
support for this major redesign which it argued fell outside the firm fixed price contract. Astrium advised
that without such additional support it would need to terminate development under the terms of the
contract.

17. Ministers agreed to a £1.5 million cofunding alongside new investment by Astrium, split into two
phases (£750/750k), to develop and test a non gliding ring-sail parachute, using a material completely new
to space. Government applied further conditions, namely that the technology should be transferred into the
UK and that the manufacture of the flight parachutes should remain—as before—the responsibility of
Astrium under the firm fixed price contract, which was in all other respects to remain valid. Astrium agreed.

18. As a result, Astrium terminated its cost plus sub-contract with Pioneer (US) and transferred the
technology to a team led by Analyticon comprising design and manufacturing expertise from Irwin (UK)
and Lindstrand.

19. Outcome: The landerwas subsequently delivered as planned toESA inBaikonur inMarch 2003 ready
for the launch in June 2003.

Tranche 7: PPARC grant for post launch support (distribution and analysis of scientific data)

20. PPARC awarded in April 2002 a grant of £2.1 million for post-launch operations support.

21. The grant was awarded on the following conditions:

— This award is contingent on the project raising £2 million from the National Space Centre and the
Millennium Commission, as stated in the proposal. PPARC therefore reserves the right to
terminate this grant if these funds are not forthcoming;

— Should the Beagle 2 mission not proceed or the (specific instrument name) cease to function,
PPARC will terminate the research grant three months from the date of cancellation or failure,
unless otherwise stated; and

22. Following the loss of Beagle 2 PPARC invoked the termination clause but invited the universities
groups to submit proposals on the need for continued funding to evaluate the lessons learned in relation to
the instrumentation package and to carry out additional preparatory studies for Aurora. PPARC has
approved the funding of these proposals.
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Question 2

At what points during the course of the Beagle 2 project were bids for funds to DTI and PPARC turned down
and what was the value of such bids?

23. InDecember 1998 theOpenUniversitymade a bid for £5.959million to the Joint Infrastructure Fund
(JIF) for an entry, descent and landing system for Beagle 2. The proposal was assessed as being of alpha
quality in terms of the science and strategic importance. It was not funded by the OST’s JIF Executive
Committee on the grounds that there were proposals of even higher quality. Bids for JIF funding were from
across the UK research base and were judged strictly on competitive basis. The scheme was highly
oversubscribed.

24. As referred to in the government’s evidence, paragraph 15, PPARC together with the BNSC andDTI
was asked to consider underwriting the project in the first half of 2000 to enable the Open University to
manage a cash flow crisis. PPARCwas specifically asked to contribute £4million. It declined on the grounds
that it was more appropriate for government ie DTI and OST to consider such a request. This was done and
DTI and OST provided funding (Tranche 3 under Question 1.)

Question 3

Which other funds within BNSC and DTI were used to provide funding for the project (Question 136)?

25. All sources of funding are covered by the answer to Question 1.

Question 4

At what points during the course of the project were you made (aware) that changes had been made to the cost
at completion figure?

26. The Cost at Completion (CaC) was declared by the Beagle 2 team to be £28.5 million in July 1999,
when Ministers agreed to the first £5 million grant from DTI. There had been no further change when
ESA contributed to the programme in November 2000. The Beagle 2 consortium declared an increase to
£36.1 million at a Beagle 2 Management Board meeting in May 2001. When all parties agreed to sign the
Heads of Agreement in July 2001, the CaC had risen to £42.5 million.

Question 5
What steps are being taken to set aside money in order to deal with problems that arise on large facilities or
similar major projects (Question 154)?

27. There are two separate issues here.

28. The first issue is how the risks of increased costs are dealt with during the life of a major approved
project. The answer is that the OST and PPARC have instituted tighter project management and cost
controls. In the course of project definition and approval, each project is allocated a contingency depending
on factors such as the overall level of risk and the complexity associated with the project. The level of
contingency allocated is reviewed and agreed with the project programme board, which recommends the
release of this contingency to the funding agency. Consequently, the overall funding allocated to a project
includes contingency and the risk of cost overrun is held by the project.

29. The second issue relates to how theGovernment, through theOST and PPARC, is ensuring that there
is some degree of financial flexibility to respond to new emerging opportunities. In the 2004 Spending
Review the government announced a central fund of £35 million per annum “to enable Research Councils
to respond more quickly and eVectively to emerging priorities and opportunities”. PPARC has developed a
planning process which enables it to identify new and emerging opportunities and to prioritise these against
existing planned programmes within the uncommitted element of its budget. The extent to which PPARC
can realistically accommodate new large scale projects or facilities, for example Aurora or a Linear Collider,
is limited, and it will look to additional funding from government through Spending Reviews to support
some of the highest priority opportunities.

Question 6

The 2004 Spending Review announced a central fund of £35 million in 2006–07 and 2007–08 “to enable
Research Councils to respond more quickly and eVectively to emerging priorities and opportunities.” By what
process will this money be allocated and by whom? Will it be able to be carried over, if unspent? Would it be
available to fund projects in a specific discipline which arise at short notice? Will there be any caps of the size
of individual awards?

30. The £35 million per annum strategic funding provided in the Spending Review, from 2006–07
onwards, will be held centrally by the OYce of Science and Technology for flexible deployment by the
Director General of the Research Councils against emerging priorities. It will be available for the DG
Research Councils to allocate both to Research Councils and other delivery agents. The stated purpose of



Ev 64 Science and Technology Committee: Evidence

this funding stream implies that there will be considerable flexibility in its application. The normal Treasury
rules on end-year flexibility rules will apply to this funding stream, such that money unspent on one year
will generally be carried forward for spend in future years.

Question 7

How much funding is PPARC setting aside for the Aurora programme, over what period of time (Question
186)? What consideration has been given to including the Aurora programme on the large facilities road map?

31. In its Strategic Plan 2003–08 PPARC identified “Does Life exist elsewhere?” as one of the nine big
science challenges for the next decade, and the need for a concerted programme of planetary exploration as
well as the discovery of earth-sized planets beyond our solar system as priorities.

32. Within its current 10-year plan (based on a flat cash budget) PPARC is planning to spend £10–13
million per annum on projects in this area. How much of this planned funding will be spent on the Aurora
programme cannot yet be decided as the Aurora programme is still being defined. ESA has recently invited
member states to participate in a second Preparatory European Space Exploration programme. This
programme will shape the Aurora programme in terms of specific missions, timescales and the overall level
of investment required. PPARC participated in the first preparatory phase at the level of £300k per annum.
It intends to participate in this second phase with the objective of positioning UK universities groups in
collaboration with UK companies to shape the programme to meet the UK’s priorities. The level of
PPARC’s investment to deliver this objective will be a matter for negotiation over the next month. The
Aurora programme itself and the overall level of resources required is likely to be decided at the ESA
Ministerial Council currently planned for June 2005. PPARC is seeking additional funding from the 2004
Spending Review settlement to enable the UK to play a leadership role in the programme.

33. The Aurora programme has already been placed on the large facilities road-map.

Question 8

What is the Government’s current view of NASA’s “faster, better, cheaper” approach to space missions?

34. This approach was last reviewed by PPARC in 1999, when the impact of the “faster, better, cheaper”
philosophy on the successful outcome of NASA missions was examined. The NASA policy had resulted in
a marked increase in the number of missions since 1992, reversing the downward trend of earlier years.
Although these faster cheaper missions involved increased risk, the policy had not led to a diminution of
the science return for the programme overall. There had been failures, but on the other hand large expensive
missions (eg Mars Observer) had also failed. It was found that the number of missions had doubled since
1992 and the failure rate was probably about the same, but the numbers were too small to be statistically
significant. It was concluded at that time that the risks to the ESA programme of moving to the same
philosophy were controllable.

35. NASA has taken a more cautious approach since 1999, in response to further failures, notably the
separate losses of a Mars orbiter and a Mars lander, as well as a Comet rendezvous mission.

36. The number of missions launched in Europe at comparable cost had not approached the
uncomfortably low number faced by NASA in the early 1990s. Less reliance on cost plus contracting and
a relatively competitive market for institutional missions had helped to contain costs.

37. Parallel faster and cost eVective initiatives in Europe have met with success, but have emphasised
greater re-use of platforms and core instrumentation, (Integral/XMM), dual launch (Herschel/Planck) and
more attention to risk mitigation and matched levels of contingency. While there is still room for
improvement, Space imposes a very hostile environment in which to conduct science. Therefore, a rigorous
approach to quality and reliability is paramount.

38. The emergence of small satellite technologies and the advance in information and communications
technologies has aided a more evolutionary approach for the underpinning bus technologies, helping to
balance the necessary cost of bigger steps needed to support advanced instrumentation techniques for
challenging world class science missions. More attention is being given to the use of a class of applications
where clusters of satellites and small constellations can oVer an alternative cost eVective means to meet user
requirements.

39. In summary, we can confirm that the “faster, better, cheaper” philosophy coined by NASA remains
an attractive goal for the UK, but is and must be applied in a pragmatic and balanced way, which properly
takes account of the risks and the benefits.
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Question 9

When was the decision taken not to publish the Report of the Commission of Inquiry?Which organisations have
objected to its publication?

40. The decision not to publish was taken jointly by the Government and the European Space Agency
at a meeting between Lord Sainsbury and Jean Jacques Dordain (DG/ESA) in London on 21 April 2004.
The reasons for this decision were set out in Lord Sainsbury’s response to Question 197 on 12 July and in
paragraph 18 of the Government’s statement of evidence to the Committee. As it had never been the
intention of government or ESA to publish the report, anyone with concerns about publication would have
felt no need to object to publication. The Government did not therefore receive any such objections.

September 2004

APPENDIX 12

Supplementary memorandum from the European Space Agency

1. (a) What approaches were made by the Beagle 2 project team for funding from ESA were made during the
project? (b) What funds were awarded to the project, on what dates?

(a) Approaches for funding for Beagle 2 were made to ESA in Autumn 2000, May 2001, June 2003.

(b1) November 2000: The ESA Science Programme Committee approved expenditure of up to
24.2millionƒ (equivalent to £17.5million) onBeagle 2was inwith 10 votes in favour, three against
(Italy, Belgium, Spain), and one abstention (Switzerland). [En passant, the vote demonstrates that,
contrary to common opinion, France supported Beagle 2].

(b2) £10 million (16 million ƒ) of the 24.2 million ƒwas paid directly for Beagle 2 development. It was
paid to Astrium UK on achievement of a set of defined milestones between 2001 and 2003.

(b3) The residual 8.2 million ƒ was to be used by ESA to procure and manage a communications
system for Beagle to communicate with either Mars Express or the NASA Odyssey spacecraft
[4 million ƒ (£2.5 million)]. It further agreed technical support plus in-kind contributions (test
facilities, etc.) to a similar value [This in kind support in fact rose to £5 million over the project
lifetime.]

(b4) May 2001: At the Beagle 2 Steering Committee on 23 May 2001, it was suggested that a further
£15.25 million might be needed. The situation was confused as Martin Baker was in process of
withdrawing from the consortium and progress was well behind schedule and management was
confused. The vote in 2000 indicated that I could not ask SPC for more money and be sure of the
2/3 majority needed—to lose such a vote would have been very prejudicial to Beagle 2’s interest.
I made it clear that I would not ask for money from SPC.

(b5) Equally well matters could not continue as they were and so I set about a series of actions that
would lead either to cancellation or more UK support. In the ensuing month, there was an
intensive review of costs including development of a risk register (containing 125 items) and a risk
attribution of £4.8 million. A series of reviews, collocations and other meetings led to the Heads
of Agreement and the injection of UK money in August 2001.

(b6) August 2001: A compromise was reached between the Beagle 2 team and the British whereby they
would make available an additional £8.3 million. In obtaining the compromise, I made
concessions. It was agreed that certain costs that were directly beneficial to Beagle 2 were absorbed
by the Mars Express budget (these were in excess of 4 million ƒ) but much was in-kind. Major
items ESA took responsibility for were: access to theNASAPlumbrook test facility (valued at £0.6
million, building an aseptic facility at OU (£1.9 million), and elements of the ground system
associated with the Mars Express SOC.

(b7) A firm fixed price contract was negotiated with Astrium so that they would have a clear prime
contractor responsibility. The Minister had requested strengthened management (something
strongly endorsed by me) and that ESA guarantee that there would be no further requests for
funds. ESA could not really guarantee to do the latter as it was not given suYcient insight (see
later) to do so.

(b8) After September 2001, I made it clear that my staV support all possible eVorts that could be made
by all parties to accommodate Beagle 2, whilst not jeopardising the overall need tomeet the launch
date. Beagle 2 was eventually delivered in late February and Mars Express project (ie ESA)
absorbed all resultant costs associated with the eVorts made on the part of the project.
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(b9) There was no further approach to ESA before launch. In spring 2002, associated with the need
for a new parachute system, the Beagle 2 team returned to the UK authorities for more money
and/or for reorganisation of priorities in reimbursement of sponsorship. ESA was excluded from
discussions on the arrangements for this. ESA understood that the confidentiality was because
sponsorship was still seen as a possible means of recouping the investment.

(b10) Astrium approached me in June 2003 about the possibility of ESA paying fees for the use of the
name Beagle. I responded by indicating that we would henceforth refer to the lander as the Mars
Express lander. The issue was dropped.

2. (a) At what point during the course of the project were you aware that changes had been made to the cost
at completion figure? (b) What assurances were requested by ESA as to the sources of funding and likely final
cost of the project?

(a) ESA received the information, formally, on 23 May 2001 at the Beagle 2 Steering Committee.

(b) Second question is not appropriate for ESA to answer; final responsibility lay with the UK
authorities. We worked with the UK authorities and Astrium towards getting a clearer and
stronger management structure. Throughout it was made clear that the ESA Executive would not
ask SPC to provide additional funds.

3. Whenwas a request for themass limit on Beagle 2 to be increased to 68kg received byESA andwhat response
was made (Questions 60 and 103)?

During the July 2001 review a significant mass increase of Beagle was also discovered and a new budget
was developed with the agreement of all participants. This gave total mass allocation to Beagle of 70.9 kg:

— 65.4 kg for Probe ejected mass;

— 4.5 kg for residual mass on the Mars Express spacecraft; and

— 1.0 kg of margin.

This budget was agreed by ESA and after a review (26 July 2001), ESA sent written confirmation to the
BNSC Astrium and the Beagle consortium that when the request for waiver was formally submitted via the
Mars Express prime contractor it would be signed by the agency.

The waiver request was subsequently revised many times by the Beagle 2 team over the following
18 months as mass estimates changed mainly due to:

— problems with the airbags;

— inability to predict the need for balance mass on the Probe; and

— doubt over the ability of the Beagle 2 entry system to support the higher mass during entry.

The final revision of the waiver was raised by Beagle 2 on 19 March 2003 and was signed by ESA on
26March. The final values were 68.9 kg ejectedmass of the Probe and 4.9 kg residual mass onMars Express.
The issue is not simple. Beagle 2 mass increase was associated with a decreased entry corridor that
automatically tightened the requirements on the accuracy of the Beagle 2 injection by Mars Express. We
had to study very carefully in conjunction with the Prime contractor that the spacecraft could achieve what
Beagle 2 would need. This was not a minor task.

4. (a) For what reason was it ESA policy to treat landers as scientific instruments? (b) Would ESA have been
prepared to manage the Beagle 2 project from the outset, if asked? (c) In your view, how would the
management of Beagle 2 by ESA have aVected its chances of success?

(a) Member States often take responsibility for specific elements of programmes, usually the noble
work and often instruments, (hence the phrase: “treated as an instrument”). Several “instruments”
were/are more expensive and complex than Beagle 2 and many were more mission-critical: Mars
Express could fly without Beagle 2, but, for example, Integral could not have flown without either
IBIS (built by the Italian Space Agency) or SPI (built by CNES). In this case, there was no funding
available for a lander within the ESA budget as set by Member States. It was natural to see if a
Member State wanted to build a lander.

(b) ESAwould have been prepared to manage a lander only if it could have ensured adequate resource
at the outset provided for within its own budget and—of course—if the Principal Investigator
would accept ESA management authority.

(c) ESA tries to be flexible; however policies and practices are based on “success-orientated”
engineering principles and European agreed standards (ECSS).
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5. (a) What evidence did you have that the management structure of the Beagle 2 project “was not working”
(Questions 78 and 108)? (b) Are you aware of examples of similar projects being successfully managed in the
same way as the Beagle 2 project was originally (Question 20)?

(a) In May 2001, the Mars Express spacecraft was going through CDR and entering integration.
Beagle 2 was way behind schedule with unclear lines of responsibility, many unclear contractual
arrangements, with disaVected partners, and aCaC that was stated to be adrift by over £15million.
More specific statements are quoted in the Beagle 2 Inquiry Board report, to which the Select
Committee Members have been given access.

(b) Nothing had been managed in this way before.

— Commercial sponsorship was untried for any such mission.

— To our knowledge no spacecraft had been built by a “coalition of the willing” between industry
and scientists such as was in place until spring 2001 (and whose possible fragility had already been
remarked by Casani).

6. (a) Who was responsible for taking a decision on whether the lander should form part of the Mars Express
mission after October 2000 (Question 80)? (b) On what grounds could such a decision be taken? (c) What
criteria were used to assess whether the chances of success were suYcient to warrant the lander’s inclusion on
the mission?

(a) The responsibility would have depended on the nature of the reasons for non-flight. Cancellation
came closest in during the period May–July 2001, where I prepared the ground with the ESA DG
and DG BNSC for the possibility of proposing cancellation.

(b1) As described above, in May 2001, I felt that the likelihood of success was very low. Note that I
did not immediately feel I alone could cancel Beagle 2, nor did I feel it was my duty to do so. My
course of action was to set about producing a clear picture which would allow the British
authorities either:

(i) to see to what I could see and to accept cancellation,

or

(ii) to get them to put in a system and resources adequate to get the lander built.

(b2) I quote from the paragraph (b5) in the answer to question 1 above, “. . . and so I set about a series
of actions that would lead either to cancellation or more UK support. In the ensuing month, there
was an intensive review of costs including development of a risk register (containing 125 items) and
a risk attribution of £4.8 million. A series of reviews, collocations and meetings led to the Heads
of Agreement and the injection of UK money in August 2001.”

(b3) By September 2001, new resources had been secured and a new management system could be
organised. Reassured, I instructed my staV to do everything they could to enable delivery of
Beagle 2.

(b4) Thus Beagle 2 would have been cancelled in 2001 if the UK had relinquished responsibility and
not come up with additional funds and improved management (Heads of Agreement).
Throughout, theUKauthorities, as the largest stakeholder, would have had the final say in its non-
flight if the issue were performance. Only if there had been proof of detrimental eVects to Mars
Express or its launcher, would I, acting on behalf of my DG and the Agency, have had the
authority to refuse flight. Then I would have acted in my capacity as being responsible for Mars
Express as a whole and my responsibility to the launch authorities.

(c) It should be remembered that risk assessment involves an element of personal conviction. I could
not prove incontrovertibly that the lander would fail before the fact—nor did I believe it would.
Had Beagle 2 been refused flight by ESA simply on grounds that it had a high (say, 50–50) chance
of failure, I would probably now face inquiries from UK into why the risk had not been taken.
Hence, once the SPC had accepted the provision of a British-led lander, the British had to have the
final say in this question. The British usually appearedmore optimistic about Beagle 2’s chances of
success than ESA. ESA avoided public comment but the ESA reporting to the Member States
through SPCwas unavoidable and at times so honest about risk and Beagle 2 that it causedwritten
complaints from the British authorities.

7. Did ESA break its own policies and practices in maintaining support for Beagle 2 in spite of apparent early
diYculties, and if so, why?

As is made clear in the Inquiry Board report and in its public recommendations, policies and practices
were not followed in order to get Beagle 2 built and delivered against a launch date that could not be
changed. ESA tries to be flexible but ‘success-orientated’. Policies and practice are not “laws”; professional
engineering judgment and procedures are invoked before waiving any policy or practice.
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8. Which parts of the Casani Review were “diYcult to implement” and for what reasons (Question 90)?

ESA was unable to conclude a contract with Astrium, which gave ESA full insight into overseeing the
EDLS as had been intended.

9. (a) Do you agree with the assertion of the Beagle 2 project team that they met all the recommendations of
the Casani review within their remit? (b) What steps did ESA ensure that all its recommendations were
implemented?

(a) Astrium and ESA tracked the Casani review implementation with a spread sheet system to track
all recommendations from the Casani review. Progress meetings took place on a monthly basis.

(b) ESA was unable to implement the review fully as Astrium would not accept ESA contract
conditions, as they would not release Intellectual Property Rights. This precluded ESA taking full
responsibility either regarding the EDLS or elements of it.

10. Was NASA approached at any stage in order to use the Deep Space Network to try to communicate with
the Lander?

NASA made approximately 40 attempts to communicate with the Beagle via its Odyssey spacecraft and
DSN between 25th December 2003 and 4th January 2004. ESA also organised for a “listen in” for Beagle
transmissions by the JPL dish at Stanford University in California. From 4 January 2004, Mars Express
attempted communications with Beagle in nominal mode and then in a super sensitive “Canister Mode”.
Both Mars Express and Odyssey made last attempts on 3 February 2004. It can also be recalled that the
capability for Beagle 2 to respond to such communications had been provided by ESA.

11. (a) When was the decision taken not to publish the Report of the Commission of Inquiry? (b) Which
organisations have objected to its publication?

(a) The British Minister, Lord Sainsbury and the ESA DG, M Jean-Jacques Dordain jointly took the
decision at a meeting in London on 21 April 2004.

(b) As far as is known to ESA, no organisations have had access to the report. None was asked for
their opinion whether they had any objections to a full publication. Other than the Inquiry Board
and the Select Committee a limited number of British oYcials and senior ESA staV have had access
as yet to the full report.

12. How does ESA plan to manage a future Mars lander mission as part of the Aurora programme?

Lessons should be learnt from Beagle 2. As stated by the British Minister and the ESA DG, the (19)
recommendations of the joint UK-ESA Inquiry Board will be followed.

August 2004

APPENDIX 13

Supplementary memorandum from Professor Colin Pillinger, Planetary and Space Science Research
Institute, the Open University

Q1. Funding awarded

Details of the funds received by the project are attached as a spread sheet—Annex 1. Although the
announcement that Beagle 2 was to receive Government support was made on 4 August 1999 by Lord
Sainsbury (communicated to me by Paul Murdin 20 May 1999) Astrium only received the first tranche of
funding in October and the OpenUniversity’s contribution from PPARCwas not released (June 2000) until
after the Beagle 2 Board was constituted.

Non attributable costs

Prior to receipt of any awards the project team (mainly the OU, Astrium, Leicester and Martin-Baker
Aircraft, M-BA, but including others) estimated they had invested £6.1 million from their own resources in
Beagle 2. This number is included in the £45.2 million costs to completion, generally accepted as the cost of
Beagle 2. Since 2000, no contractor has divulged details of their own investment on top of the funding
received. However, I can say the following contributions were made available:
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(i) The Open University contributed substantially in kind to the project in a great many ways: it paid
agency fees to M&C Saatchi, legal fees relating to contracts, made available a major building for
Beagle 2 assembly, met the running costs and installed some specialist equipment associated with
that building. OU general and Science Faculty budgets contributed to building the GAP mass
spectrometer prior to the receipt of Wellcome funding and paid for a subcontract for an Astrium
project manager and purchased time onAstrium vibration test facilities. In addition no charge has
been made by OU for indirect costs arising from non-specific project related staV (secretarial,
finance oYce, purchasing department) for TV documentary production costs, PR events or
overheads (heat, light, telephones, copying, printing, security, insurance etc). None of the awards,
except that from PPARC, included a payment for overheads.

(ii) The University of Leicester also made contributions in respect of under-funding in a number of
staYng areas, management, instrument design, assembly and test, additional operations support
and its outreach activities.

(iii) Neither University charged any of its permanent staV to the project all such costs were met from
baseline funds.

(iv) Astrium’s Mike Healy declared verbally to the Committee that the company had lost £1.5 million
on the project over and above taking no profit margin; I have no further details.

Q2. Unsuccessful applications in addition to the JIF bid

(i) A verbal presentation made to the PPARC Astronomy Committee requesting a sum of £5 million
be set aside in the future projects line for Beagle 2 science involvement.

(ii) Information was provided to PPARC so that a £25 million bid could bemade in respect of the 1998
Comprehensive Spending Review.

(iii) The University of Leicester, via the National Space Centre, made a number of bids to the
MillenniumCommission for Beagle 2 support, the largest of which was for £5.7 million. An award
of £1millionwas received for operations, and paid to the project to purchase the ground testmodel
of the lander from Astrium.

(iv) Other grant awarding organisations approached without success included NESTA and the
Wolfson Foundation.

(v) An enquiry regarding an application to the Gatsby Foundation was made however it was decided
that “Beagle 2 was not in the Foundation’s sphere of interest”. A similar statement was made by
the Trustees of the OU’s Development Fund.

Q3. M&C Saatchi’s role

A total of £187.5k was paid to M&C Saatchi over a period of two and a half years, beginning January
2000. Another company SP Active, formed by the Chief Executive of Saatchi sponsorship after he left the
company in late 2002, received £45k. Part of the time the Saatchi Agency and SP Active worked on a
commission only basis. The arrangement with M&CS was that initial fees would be deducted from the
commission due had any successful sponsorship arrangements been completed. No contracts were
concluded. Probably greater than 150 companies received information about Beagle 2 withM&CSworking
proactively (M&CS contacted companies to see if they wished to be involved) and reactively (the B2
opportunity was promoted in response to a company approaching the Agency for a new advertising or
brand awareness campaign). M&CS made various estimates of the rate card worth (advertising equivalent)
of the Beagle 2 brand with £70–100 million eventually taken as a working figure. It was agreed with the
Beagle 2 Board in 2000 that £10 million ought to be a minimum sale value of the Beagle 2 sponsorship
package with £12 million being set as a target. In the period 17 December 2003 to 31 January 2004 alone,
we estimated that Beagle 2 attracted over £250 million worth of news coverage.

Q4. Sponsorship conditions

Beagle 2 would have worked with a single or multiplicity of sponsors. Only minimal conditions regarding
sponsorship were imposed:

(i) The science of the mission was of paramount importance and must not be jeopardised.

(ii) Nothing could be added to the Beagle 2 lander to increase the mass or reduce the power budget;
minimal mass logos would be permitted.

(iii) The project would not consider any sponsor deemed to be likely to embarrass or bring any of the
participants into disrepute; for example tobacco companies or organisations having what might
be described as an unethical policy would not be considered. What was or wasn’t likely to cause
diYculties was to be decided by myself, in consultation with the OU’s Vice-Chancellor.
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(iv) The project would not change its name to reflect just the name or brand of a sponsor—the “X”
lander was not allowed but the “X” Beagle 2 lander would have been. This stipulation was made
to avoid confusion; three years work had been invested in raising awareness of Beagle 2. A new
name might be thought to be a diVerent project. The project also wished to retain its Britishness,
and connection to the voyages of HMS Beagle, Darwin, FitzRoy etc.

The first three conditions were reached in conjunction with ESA who signed a HOA with the OU on PR.

Sponsors were oVered alternative deals either (a) everything could be paid upfront, with no account taken
of attendant risks, or (b) they could pay according to an incremental scheme whereby payments would fall
due as various milestones were reached and the project progressed. In the latter scheme if the mission failed
at any point payments would cease. The second scheme was potentially more expensive than the first and
included bonuses depending on media coverage obtained.

The absence of Government guarantees was not a disincentive, in fact BNSC greatly assisted in the fund
raising campaign by joining the OUandAstrium in the “underwriters” agreement in 2000. The underwriters
agreement removed the problem of “Beagle 2 needs sponsors or it won’t fly”; it meant M&CS could tell
potential sponsors “it will happen so join in”. Although the underwriters agreement was intended to remove
doubt, it could do nothing about the fact that Beagle 2 was treated by ESA as an add-on and subject to
rumours that “it might not fly if ESA was not 100% happy”. These tended to undermine sponsorship
negotiations and cause decisions by interested organisations to be deferred. ESA did nothing to refute or
confirm rumours. The other instruments on Mars Express were not subject to speculation that they would
not be accepted by ESA. Ultimately, the sponsorship search was not helped by a serious downturn in the
advertisingmarket/economic climate and the collapse of dot.comboom,which coincidedwith the timewhen
decisions could be put oV no longer.

Q5. Declared costs

In the early days of Beagle 2 it was decided that approximately £25 million would be required to fund
Beagle 2 and this value was used by me in numerous interviews etc. It was first declared oYcially to PPARC
for the purposes of the CSR in 1998. Following the failure of the JIF bid I provided a more detailed estimate
of £28.3 million, including some science, in a letter to BNSC. Thereafter £25 million for the spacecraft only
was used as the basis for the underwriters agreement. This estimate was increased to £34.9 million after the
Casani review when ESA undertook to provide additional support for the project to reduce risk. The size
of the ESA contribution direct to the project was 16 million Euros (ca £10 million). ESA also paid other
costs to MEx but these were never considered by us to be attributable directly to Beagle 2 because they
should have already been a part of the mission as Astrium Toulouse led tender for MEx contract including
the Beagle option. A new and much more detailed costing was done in 2001 when Astrium became the sole
prime contractor and obtained better visibility of the Entry, Descent and Landing system (EDLS) and the
costs of the Aseptic Assembly Facility were recognised. Until that time it was believed that it might be
possible to modify/upgrade existing clean rooms. A further £1.5 million was made available to the project
in 2002 as an investment in parachute technology when it was realised Beagle 2 had to land at a reduced
speed for minimising the risk of gas-bag failures. Operations costs were never included in early cost
estimates. The subject of operations was raised byme during the first ever dialogue with PPARC concerning
Beagle 2; in response I received the answer “of course PPARC want to be involved in the science return”.
I took this to mean “get funds for the spacecraft and you can expect operations costs to be found”.

Q6. Astrium involvement

Astrium (MatraMarconi Space) attended the first oYcial meeting of the Beagle 2 consortium (May 1997).
Thereafter they commenced work and were committed to the project, supporting it in all possible ways,
obviously, however, financially constrained by their management, as were the OU and Leicester. None of
the organisations involved were able to work completely unfettered. Everyone involved felt that we had a
good chance of the project attracting the funding which would see it completed. It was always believed that
funding would come from a multiplicity of sources: the partners themselves, Government (ie PPARC or
other), the Millennium Commission, a non-Governmental trust, a rich individual, advertising, sponsorship
or source nobody had yet thought of. With this in mind everyone worked as fast and as hard as they could.
The underwriters agreement was an eVort to give the group collective security; it was a great pity that M-
BA dropped out of the underwriting at the last minute. Negotiations on the underwriting idea began in
April 2000 as soon as it appeared that ESA were prepared to accept Beagle 2. However, there was never
total security with respect to ESA. All ESA decisions relayed to the project were conditional and caveated
including the one made in November 2000. There was never a public announcement or even an oYcial letter
accepting Beagle 2 that I am aware of. None ever came tome. Consequently such funding as there was never
totally turned on.



Science and Technology Committee: Evidence Ev 71

Q7. Formal project management

In so far as the project had no oYcial funding a contract between the partners would have been impossible
to negotiate. As long as everyone was working strictly on a voluntary basis the right to withdraw had to
remain open. Whilst no contract existed, the organisation was as formal as we could make it and a steering
committee at the level of myself, senior people at Astrium, Leicester and M-BA was organised and met
regularly. The request for greater formality came from Dr Paul Murdin. It was not clear whether he was
asking on behalf of BNSCof PPARC,what was clear was theOUwould not receive the award of funds from
PPARC forGAPwithout a Board ofManagement; this was established early 2000 and BNSC, PPARC and
OST joined the original group of four. As a result of the underwriter’s agreement contracts were placed
between BNSC the OU and Astrium. When ESA made a financial contribution to the project they were
invited to join the Board (from early 2001).Miles Hedges, theOU’s FinanceDirector, was BoardChairman.

Q8. Precedents

Obviously no other space project has been conducted like Beagle 2. I suspect, however, there are a number
of precedents in British history where the participants believed that it was the right thing to do and would
not take no for an answer.

At the working level, however, the management of the project was quite conventional. Whilst I was
described as Lead Scientist and Consortium Leader, I never managed the project so any claim that the
management was taken out of my hands is false. During the proposal stage of Beagle 2, it was handled as
an academic idea, Mark Sims of Leicester acted as the Manager. Astrium managed their involvement as a
possible future business opportunity with John Hobbs as their representative. After rejection of the first
proposal by ESA, I met senior Astrium Management (Mike Ricketts, Peter Truss) and the decision to
continue was taken. When the second proposal was provisionally accepted Astrium appointed a Project
Chief Engineer (JimClemmett) on 22 January 1999 and a projectmanager (JohnThatcher) on 22April 1999.
Mark Sims took the role of future mission manager (this meant he would again run the project at the
operations/science exploitation stage after the spacecraft delivery). He was also responsible for delivery of
all the instruments other than the OU’s GAP with a deputy to assist him. Individual instruments had their
own manager. A number of other work package managers were appointed for the Astrium’s spacecraft
involvements. A project manager for the GAPmass spectrometer was seconded fromAstrium to ensure the
interface with this major item of equipment was straightforward. M-BA were considered as co-prime
contractor in charge of the EDLS. Co-primemanagement is not unusual when twomajor companies jointly
bid for a project.

When ESA joined the project at the end of 2000 an ESA Beagle 2 Project Manager, Con McCarthy, was
given a desk within the Astrium Factory co-located with Astrium’s workforce. When John Thatcher was
taken ill (30 August 2001) and M-BA withdrew, Barrie Kirk became project manager (20 September 2001)
for the entire spacecraft. Additional work package managers were recruited for the EDLS elements of the
system, with someM-BApersonnel retained on contract.Whilst most work packagemanagers were internal
Astrium appointments the company were not afraid to recruit from outside to obtain the best people. As
tasks were finished or changed, eg the move from design to integration to test, managers with relevant skills
transferred in and out of the project. The only work package manager outside control of the overall Project
Manager was the Planetary Protection OYcer (PPODr Andy Spry), recruited by the OU (16 January 2001)
from the pharmaceutical industry. The PPO’s role was to certify independently that the spacecraft met
COSPAR requirements. Dr Spry had to report to a Committee set up for the Royal Society chaired by
Professor GeoVrey Eglinton, FRS and responsible to the Physical Secretary, to confirm that standards were
met. (The Royal Society were the COSPAR signatory). He interfaced directly with ESA.

Throughout the project first a Systems Team, which became the Management Team and then the
Operations Team held fortnightly meetings to review progress. ESA and BNSC were represented.

In my view the real management of the project was totally conventional and carried out in an exemplary
manner. The PR was handled entirely separately and the engineering team were not distracted by PR
activities.

In attached Annex 2 are descriptions of my role and that of the Astrium PM and the mission manager
which I prepared in conjunction with ESA at the end of 2000. It should, however, be stated that all Beagle
2 project proposals prior to this had, as required, contained Beagle 2 management plans.

Q9. Beagle 2 mass

Although the Casani review of September 2000 recommended that Beagle 2 be given more mass, the
project continued to work on within the original constraints of 60! 3 kg. Some of the mass was consumed
when the MEx spacecraft was strengthened to accommodate the lander/probe. On 6 June 2001, Astrium
submitted a formal mass waiver request for the mass budget to be increased to 71kg. On 17 July, the Heads
of Agreement signed by all parties stated that mass had been increased. On 25 January 2002 theMEx prime
contractor (Astrium Toulouse) accepted the waiver but on 11 February 2002, nine months after application
it was rejected by the ESA MEx project manager Rudi Schmidt. The Beagle 2 project was still formally
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seeking a waiver on 18 March 2003 after delivery of the spacecraft, having raised the issue with the ESA
Beagle 2 project manager on many many occasions during project management meetings. Formal project
management requires that the formal paperwork is in place. The waiver request was the correct procedure
for Astrium to follow.

Q10. AOB

I have received a copy of a note to the committee from David Southwood stating that he has identified
errors in the Beagle 2 project report and these have been corrected at his request. This report, well known
about by all concerned, was provided to the ESA PR department as a courtesy in advance of publication,
not for comment. I, therefore, rejected the request for changes on the grounds that the project report is the
collective recollections and deliberations of many dedicated people who were considerably closer to the
project than Professor Southwood. If the report is incorrect then we were all under the same
misapprehensions.

September 2004

Annex 1

BEAGLE 2 FUNDING
Question 1 Funding awards received

Recipients Source Invoice Date Sterling Amount Date Received

Astrium Contract BNSC 26 Oct 1999 1,500,000 01 Dec 1999
BNSC 13 Apr 2000 1,750,000 01 May 2000
BNSC 26 Apr 2000 1,750,000 01 May 2000

5,000,000

OU, UoL, MSSL PPARC Oct 1999—Jun 2,737,258 Quarterly profile
2003 payments

2,737,258

OU BNSC 31 Oct 2000 1,791,667 08 Dec 2000
Payments made BNSC 31 Jan 2001 708,333 26 Feb 2001
against project OST 04 Apr 2001 2,500,000 11 Jul 2001
milestones OST 26 Sep 2001 830,000 26 Oct 2001

OST 27 Feb 2002 2,170,000 11 Apr 2002
BNSC 27 Feb 2002 735,000 29 Apr 2002
BNSC 04 Jul 2002 415,000 16 Jul 2002
BNSC 01 Oct 2002 415,000 4 Nov 2002
BNSC 10 Oct 2002 415,000 16 Jan 2003
BNSC 04 Dec 2002 1,245,000 17 Dec 2002
BNSC 19 Dec 2002 830,000 22 Jan 2003
BNSC 17 Mar 2003 245,000 27 Mar 2003
NSSC 23 May 2003 510,000 12 Jun 2003
Milestone 1
NSSC 23 May 2003 490,000 19 Aug 2003
Milestone 2

13,300,000

OU & Astrium OU Underwriting 2,000,000 Committed 2000
OU Underwriting 1,500,000 Committed 2000
Astrium 3,500,000 Committed 2000
Underwriting
OU Underwriting 1,900,000 Committed 2001

8,900,000

Astrium ESA 01 Dec 2000 3,415,259 01 Dec 2000
ESA 01 Dec 2002 975,788 01 May 2003
ESA 01 Mar 2001 975,788 15 Jun 2001
ESA 15 May 2002 975,788 01 Sep 2002
ESA 21 Jan 2003 975,788 01 Mar 2003

01 Apr 2003 2,439,471 01 May 2003
9,757,883

OU & Astrium ESA 01 Jun 2002 684,078 01 Sep 2002
contribution
committed in 2001
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Question 1 Funding awards received

Recipients Source Invoice Date Sterling Date Received
Amount

ESA 01 Jun 2002 1,270,430 01 Sep 2002

1,954,508

OU, UoL, MMSL PPARC Oct 2002—Sept 2,075,185 Quarterly profiled
2004 payments extended

to May 2005

2,075,185

Astrium ?? 01 Oct 2002 750,000 04 Nov 2002
01 Dec 2002 750,000 01 Feb 2003

1,500,000

Grand Total 45,224,833

Key
OU % Open University
UoL % University of Leicester
MSSL %Mullard Space Sciences Laboratory

A grant of £2.6 million was awarded to the OU by The Wellcome Trust, in respect of the Gas Anaylsis package, although there
is some overlap with the Beagle 2 project this was not solely awarded for the lander project.

Annex 2

6.1 Roles and Responsibilities of Key Personnel

6.1.1 Consortium Leader, Lead Scientist (Prof C T Pillinger, Open University)

The Consortium Leader, as of right, is entitled to attend all science and engineering meetings and
contribute to the decision making process concerning any facet of the Beagle 2 project both internally and
externally. He will liaise with the Programme Manager (see below) to secure the eYcient and satisfactory
direction of the Beagle 2 project. As Lead Scientist he is responsible for delivering the scientific objectives
of the Beagle 2 project and to this end he will consult with the MissionManager (see below) concerning the
Beagle 2 project instrumentation package and spacecraft operations and receive recommendations from the
Science Group. The Lead Scientist will be the chief representative on the Mars Express Science Working
Team. As the public face of Beagle 2, the Consortium Leader controls the communication programme
dedicated to achievement of public awareness, understanding and appreciation of the project’s scientific and
technical achievements. He is authorised to commit the consortium to activities related to sponsorship and
to negotiate the financial arrangements in return for exposure provided by the project. In respect of technical
and engineering issues related to sponsorship he will consult with the ProgrammeManager and the Systems
Executive. In financial and legal matters arising out of sponsorship he will be supported and advised by the
Open University’s internal organisations and external consultants (M&C Saatchi). In respect of
circumstances where a sponsor’s suitability might require endorsement he will consult with the OU’s Vice
Chancellor. He will liaise with ESA concerning co operation on Beagle 2/Mars Express communication
issues.

The ConsortiumLeader will maintain a list of scientists associated with Beagle 2. The ConsortiumLeader
will interface to the Mars Express Project Scientist.

6.1.2 Consortium Programme Manager (Mr J. Thatcher, Astrium Ltd)

The Consortium Programme Manager is responsible for the delivery of the Beagle 2 Spacecraft in
accordance with the agreed technical, schedule and cost targets. He is accountable to the Beagle 2 Board.
He is authorised to commit the Consortium in all transactions with external organisations within the
technical, cost or schedule domains and represents the single point of contact for all formal external
communications within these domains. For matters concerning the performance, cost and schedule of the
industrial team, the Consortium Programme Manager participates in and reports to the Industrial
Management Group. With the concurrence of the Local Project Managers (see below), he is empowered to
mobilise and deploy the available resources of the participating organisations to the extend provided in the
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budgetary allocations agreed by the participating organisations to the extent provided in the budgetary
allocations agreed by the participating organisations. In respect of science issues he will consult as
appropriate with the Lead Scientist and the Mission Manager.

The Consortium Programme Manager will be the point of contact for ESA and Astrium Toulouse.

6.1.3 Mission Manager (Dr Mark Sims, University of Leicester)

The Mission Manager is responsible for all technical matters relating to delivery of the Beagle 2 Science
Payload in accordance with the technical requirements and in accordance with delivery requirements. He
leads the Payload and Flight Operations Working Groups and will become the Flight Operations Director
during mission operations. Together with the other members of the Systems Executive, he has responsibility
for the overall technical performance of the Beagle 2 probe. He reports to the Programme Manager and
Consortium Leader and is the ESA andMars Express point of contact regarding flight operations. He is the
interface to the Providers of Instruments and is supported by the Instrument Manager (Dr D Pullan,
University of Leicester).

APPENDIX 14

Supplementary memorandum from the European Space Agency

CRITICAL ITEMS DISPUTED BETWEEN ESA AND BEAGLE 2 TEAM IN THE DRAFT
REPORT RECEIVED BY ESA

1. Beagle 2 was not approved by SPC (ie ESA) in November 2000 but on 10 November 1999. It had been
given preliminary approval one year previously. The date given by the Beagle 2 team is when the SPC
approved support from ESA resources of up to 24.2 million ƒ (ESA/SPC(2000)34, rev 1) due to failure up
to that point to find resources in UK and was in response to an approach from the UK to ESA.

2. Overall limits on allowable mass were known from 10 July 2001. The ESA DG (Antonio Rodotá)
signed the agreement then accepting a Beagle 2 mass up to 71kg. Astrium had provided the figure to BNSC
who put it in the agreement. Of course, the Beagle 2 team could not do what they liked within this limit
and continual evolution of the Beagle 2 design required continual reassessment by ESA and the MEx prime
contractor of the use of that mass to ensure system (MEx ! Beagle 2) level engineering coherence.

3. TheMEx project manager did not advise the Beagle 2 team that no space or ground-based asset could
be made available to receive signals had Beagle 2 transmitted in descent. Amongst other possibilities, ESA
had helped refurbish Jodrell Bank against just such potential use.

4. ESA (actually myself) did not decline an opportunity to view film of the air bag tests out of lack of
care or interest but to avoid any violation on the part of Astrium or the Beagle 2 team of their US ITAR
clearance.

5. Similarly ESA’s absence from the parachute system CDR was also for reasons of principle, not lack
of care or interest.

September 2004
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