

Sol	Activity	Start site	L sub S	UTC at local noon
269	Navcam and ChemCam Characterization and Targeted Remote Sensing	6	315.49	2013-05-09 12:28
268	Navcam Stare Test, CheMin Analysis 5G of "John Klein" Drill #1 Sample, and Remote Sensing	6	314.90	2013-05-08 11:49
267	FSW Transition Activities and Targeted Remote Sensing	6	314.30	2013-05-07 11:09
266	FSW Transition Activities	6	313.71	2013-05-06 10:29
265	FSW Transition Activities	6	313.12	2013-05-05 09:49
264	FSW Transition Activities	6	312.52	2013-05-04 09:09
263	FSW Transition Activities	6	311.93	2013-05-03 08:30
262	ChemCam Calibration and Decontamination Activities and Remote Sensing	6	311.33	2013-05-02 07:50
261	Conjunction Environmental Science	6	310.73	2013-05-01 07:10
260	Conjunction Environmental Science	6	310.13	2013-04-30 06:30
259	Conjunction Environmental Science	6	309.53	2013-04-29 05:50
258	Conjunction Environmental Science	6	308.93	2013-04-28 05:10
257	Conjunction Environmental Science	6	308.33	2013-04-27 04:30
256	Conjunction Environmental Science	6	307.73	2013-04-26 03:50
255	Conjunction Environmental Science	6	307.13	2013-04-25 03:11
254	Conjunction Environmental Science	6	306.52	2013-04-24 02:31
253	Conjunction Environmental Science	6	305.92	2013-04-23 01:51
252	Conjunction Environmental Science	6	305.31	2013-04-22 01:11
251	Conjunction Environmental Science	6	304.70	2013-04-21 00:31
250	Conjunction Environmental Science	6	304.09	2013-04-19 23:51
249	Conjunction Environmental Science	6	303.48	2013-04-18 23:11
248	Conjunction Environmental Science	6	302.88	2013-04-17 22:31
247	Conjunction Environmental Science	6	302.26	2013-04-16 21:51
246	Conjunction Environmental Science	6	301.65	2013-04-15 21:11
245	Conjunction Environmental Science	6	301.04	2013-04-14 20:31
244	Conjunction Environmental Science	6	300.43	2013-04-13 19:51
243	Conjunction Environmental Science	6	299.81	2013-04-12 19:11
242	Conjunction Environmental Science	6	299.20	2013-04-11 18:31
241	Conjunction Environmental Science	6	298.58	2013-04-10 17:51
240	Conjunction Environmental Science	6	297.96	2013-04-09 17:11

Sol	Activity	Start site	L sub S	UTC at local noon
239	Conjunction Environmental Science	6	297.35	2013-04-08 16:31
238	Conjunction Environmental Science	6	296.73	2013-04-07 15:51
237	Conjunction Environmental Science	6	296.11	2013-04-06 15:11
236	Conjunction Environmental Science	6	295.49	2013-04-05 14:31
235	Environmental Science	6	294.86	2013-04-04 13:50
234	RSM Stow and Targeted Remote Sensing	6	294.24	2013-04-03 13:10
233	MAHLI Observations of REMS UV Sensor and Targeted Remote Sensing	6	293.62	2013-04-02 12:30
232	CheMin Analysis 5F of "John Klein" Drill #1 Sample and Targeted Remote Sensing	6	293.00	2013-04-01 11:50
231	MAHLI Observations of "Katherine" and "Dolly" Targets and Targeted Remote Sensing; SAM Atmospheric Activity	6	292.37	2013-03-31 11:10
230	CheMin Analysis 5E of "John Klein" Drill #1 Sample, In-Situ Observations of dump pile and drill hole, and Remote Sensing	6	291.75	2013-03-30 10:30
229	CheMin Analysis 5D of "John Klein" Drill #1 Sample, CHIMRA Clean-All, and Remote Sensing	6	291.12	2013-03-29 09:50
228	Remote Sensing; Science Runout	6	290.49	2013-03-28 09:10
227	Drop-Off and SAM Analysis of 6th Drill #1 Sample and Targeted Remote Sensing	6	289.86	2013-03-27 08:29
226	CheMin Analysis 5C of "John Klein" Drill #1 Sample and Targeted Remote Sensing; SAM Preconditioning	6	289.24	2013-03-26 07:49
225	RCE-B SUROM Commit and Remote Sensing	6	288.61	2013-03-25 07:09
224	Drop-Off and SAM Analysis of 3rd Drill #1 Sample and Remote Sensing	6	287.98	2013-03-24 06:29
223	RCE-B SUROM Update and Remote Sensing; SAM Preconditioning	6	287.35	2013-03-23 05:49
222	Anomalies Preclude Science Activities; Instrument Checkouts	6	286.72	2013-03-22 05:09
221	Anomalies Preclude Science Activities	6	286.08	2013-03-21 04:28
220	Anomalies Preclude Science Activities	6	285.45	2013-03-20 03:48
219	Anomalies Preclude Science Activities	6	284.82	2013-03-19 03:08
218	Anomalies Preclude Science Activities	6	284.18	2013-03-18 02:28
217	Anomalies Preclude Science Activities; FSW Transition Activities	6	283.55	2013-03-17 01:48
216	Anomalies Preclude Science Activities; FSW Transition Activities	6	282.91	2013-03-16 01:07
215	Anomalies Preclude Science Activities; Instrument Checkouts	6	282.28	2013-03-15 00:27

Sol	Activity	Start site	L sub S	UTC at local noon
214	Anomalies Preclude Science Activities; FSW Transition Activities	6	281.64	2013-03-13 23:47
213	Anomalies Preclude Science Activities	6	281.00	2013-03-12 23:07
212	Anomalies Preclude Science Activities	6	280.36	2013-03-11 22:26
211	Anomalies Preclude Science Activities	6	279.73	2013-03-10 21:46
210	Anomalies Preclude Science Activities	6	279.09	2013-03-09 21:06
209	Anomalies Preclude Science Activities	6	278.45	2013-03-08 20:26
208	Anomalies Preclude Science Activities	6	277.81	2013-03-07 19:45
207	Anomalies Preclude Science Activities	6	277.17	2013-03-06 19:05
206	Anomalies Preclude Science Activities	6	276.53	2013-03-05 18:25
205	Anomalies Preclude Science Activities	6	275.88	2013-03-04 17:44
204	Anomalies Preclude Science Activities	6	275.24	2013-03-03 17:04
203	Anomalies Preclude Science Activities	6	274.60	2013-03-02 16:24
202	Anomalies Preclude Science Activities	6	273.96	2013-03-01 15:44
201	Anomalies Preclude Science Activities	6	273.31	2013-02-28 15:03
200	Anomalies Preclude Science Activities	6	272.67	2013-02-27 14:23
199	Drop-Off and SAM Analysis of 2nd Drill #1 Sample and Targeted Remote Sensing	6	272.02	2013-02-26 13:43
198	FSW Transition Preparation and Remote Sensing; SAM Preconditioning	6	271.38	2013-02-25 13:02
197	2nd CheMin Analysis of 1st Drill #1 Sample	6	270.73	2013-02-24 12:22
196	Drop-Off and SAM Analysis of 1st Drill #1 Sample and Remote Sensing	6	270.08	2013-02-23 11:42
195	Drop-Off and CheMin Analysis of 1st Drill #1 Sample and Targeted Remote Sensing; SAM Preconditioning	6	269.44	2013-02-22 11:01
194	Sample Sieving and Targeted Remote Sensing	6	268.79	2013-02-21 10:21
193	Sample Transfer Activity and Targeted Remote Sensing	6	268.14	2013-02-20 09:41
192	Targeted Remote Sensing	6	267.50	2013-02-19 09:01
191	Anomalies Preclude Science Activities; Science Runout	6	266.85	2013-02-18 08:20
190	Remote Sensing; Science Runout	6	266.20	2013-02-17 07:40
189	Sample Transfer Activity (Partially Completed) and Targeted Remote Sensing	6	265.55	2013-02-16 07:00
188	Targeted Remote Sensing	6	264.90	2013-02-15 06:19

Sol	Activity	Start site		L sub S	UTC at local noon
<u>187</u>	Sample Transfer Activity (Partially Completed) and Targeted Remote Sensing	6	264.25		2013-02-14 05:39
<u>186</u>	Targeted Remote Sensing	6	263.60		2013-02-13 04:59
<u>185</u>	Targeted Remote Sensing	6	262.95		2013-02-12 04:18
<u>184</u>	Sample Transfer Activity (Partially Completed) and Targeted Remote Sensing	6	262.30		2013-02-11 03:38
<u>183</u>	Targeted Remote Sensing	6	261.65		2013-02-10 02:58
<u>182</u>	Drill Activity, MAHLI Observations of Pre-Drill Hole, and Targeted Remote Sensing	6	261.00		2013-02-09 02:17
<u>181</u>	In-Situ Observations of "Divot 2" Target, MAHLI Observations of "McLeary", "McNaughton", and "McGrath" Targets, and Targeted Remote Sensing; SAM Electrical Baseline Test	6	260.35		2013-02-08 01:37
<u>180</u>	Mini-Drill Activity, MAHLI Observations of Mini Drill Hole, and Remote Sensing	6	259.70		2013-02-07 00:57
<u>179</u>	MAHLI Distance Test, In-Situ Observations of Calibration Target, and Targeted Remote Sensing	6	259.05		2013-02-06 00:16
<u>178</u>	Mini-Drill Activity (Partially Completed) and Remote Sensing	6	258.40		2013-02-04 23:36
<u>177</u>	In-Situ Observations of O-Tray, MAHLI Observations of Rover and Wheels, and Targeted Remote Sensing; SAM EGA Blank	6	257.75		2013-02-03 22:56
<u>176</u>	Drill Checkout Activity and Targeted Remote Sensing	6	257.09		2013-02-02 22:16
<u>175</u>	Targeted Remote Sensing; Science Runout	6	256.44		2013-02-01 21:35
<u>174</u>	Drill Checkout Activity Attempt and Targeted Remote Sensing	6	255.79		2013-01-31 20:55
<u>173</u>	In-Situ Observations of "Wernecke 3" Target, MAHLI Observations of "Autridge" Target, CHIMRA Cleanup, and Remote Sensing; SAM Preconditioning	6	255.14		2013-01-30 20:15
<u>172</u>	CheMin Empty Cell Analysis and Targeted Remote Sensing	6	254.49		2013-01-29 19:34
<u>171</u>	Drill Preload Test Part 2, ChemCam Decontamination Activities, and Remote Sensing	6	253.83		2013-01-28 18:54
<u>170</u>	Drill Preload Test Part 1 and Remote Sensing	6	253.18		2013-01-27 18:14
<u>169</u>	DRT Brush and In-Situ Observations of "Wernecke" Target, In-Situ Observations of "Brock Inlier" Target, and Targeted Remote Sensing	6	252.53		2013-01-26 17:34
<u>168</u>	In-Situ Observations of Drill and "Wernecke" Target, RMI Drill Tip, and Targeted Remote Sensing	6	251.88		2013-01-25 16:53

Sol	Activity	Start site	L sub S	UTC at local noon
<u>167</u>	Remote Sensing; Science Runout	6	251.22	2013-01-24 16:13